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CHAPTER 1: INTRODUCTION 

SUBSURFACE UTILITY ENGINEERING 

The lack of adequate information about the location and characteristics of utility facilities can 
result in a number of problems, including damages to utilities, disruptions to utility services and 
traffic, “lost” utility facilities as construction alters the landscape and pre-existing benchmarks 
are removed, and delays to highway projects.  In addition, detecting utility conflicts as early as 
possible during the project development process can help to substantially improve the timely 
relocation of utilities and/or allow time to develop alternatives to avoid utility relocations (1, 2, 
3). 
 
Collecting accurate underground utility location information from utilities can be challenging.  
This is one of the reasons Subsurface Utility Engineering (SUE) has become a critical tool to 
help identify and locate utility installations within the right-of-way.  The national Construction 
Institute/American Society of Civil Engineers standard CI/ASCE 38-02 outlines typical SUE 
activities in connection with the collection and depiction of utility data (4).  A critical component 
of SUE is a quality level (QL) attribute, which can be one of the following: 
 

• QLD, which involves collecting data from existing records or oral recollections. 
• QLC, which involves surveying and plotting of utility appurtenances that are visible at 

ground level. 
• QLB, which involves the use of surface geophysical methods to determine the 

approximate horizontal position of subsurface utilities. 
• QLA, which involves the precise horizontal and vertical location through exposure of 

utilities at certain locations. 
 
With the exception of QLA data, the SUE process normally produces horizontal positions (i.e., 
2-D data).  However, technologies such as ground penetrating radar (GPR) and electromagnetic 
inductive (EMI) arrays are increasingly making it possible to obtain 3-D imagery and depictions 
of utility installations from which it is possible to infer not just horizontal but also vertical 
positions of underground installations.  When referring to elevation data obtained using GPR or 
EMI, vendors and practitioners often use unofficial terms such as “QLB-Plus” or “QLA-Minus.” 
 
Collecting information about utilities through existing records, oral recollections, and surveys of 
visible utility appurtenances is a routine practice in the project development process.  In fact, it is 
common to collect QLD and QLC data as early as the preliminary design phase of a 
transportation project.  By comparison, collecting QLB and QLA data tends to take place during 
the detailed design or Plans, Specifications, and Estimate (PS&E) phase (Figure 1).  The decision 
to collect these data is typically a responsibility of the project manager and depends on project 
parameters such as project complexity and project type.  Data collection at QLB and more so at 
QLA is costly and must therefore be limited to the extent needed and to the extent that it is 
justified.  However, not all project managers have experience with the SUE process and 
standards, or may lack an understanding of potential benefits.  In some cases, project managers 
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know (or suspect) that most, if not all, utility facilities need to be adjusted anyway and decide 
that investing resources in QLB or QLA investigations is unnecessary. 
 

 
Figure 1.  Potential Utility Data Exchange Points. 

 
QLD and QLC data collection requires equipment that is typically available at TxDOT, so 
project managers frequently perform these types of data collections using in-house staff.  QLB 
and QLA data collections require specialized equipment that may not be readily available at 
TxDOT, so project managers typically hire a SUE contractor to collect this kind of data.  This 
fact may also contribute to a common confusion that SUE data collection only refers to activities 
that produce QLB and QLA data.   
 
Although TxDOT has successfully collected QLB and QLA data on several projects, most 
TxDOT projects currently do not collect this type of data or use it to its full potential.  The 
primary objective of this project is to review the state of the practice in utility investigations and 
develop best practices for timing and use of utility investigation services in the TxDOT project 
development process.  Major activities of the research included: 
 

• Review current utility investigation techniques and technologies. 
• Review best practices and use of utility investigation practices in other states. 
• Review TxDOT project data to examine effects of utility investigation services. 
• Survey TxDOT organizational units on current utility investigation practices. 
• Develop draft best practices for utility investigations. 
• Plan and conduct workshops with practitioners. 
• Review and revise draft best practices for utility investigations. 
• Develop and test training materials. 
• Develop draft content for inclusion in the ROW Utility Manual. 
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This report describes the procedures and findings associated with the project.  The remaining 
sections of the report are organized as follows: 
 

• Chapter 2 provides an overview of the geophysical survey techniques or methods that 
have been or could potentially be used for underground utility detection.  The chapter 
also summarizes underground utility investigation practices based on several interviews 
to SUE providers who have presence in Texas. 

 
• Chapter 3 describes in detail the current utility investigation practices and perception of 

SUE cost/benefits based on a survey conducted with a large number of TxDOT officials 
in different districts, regional support centers, and divisions. 

 
• Chapter 4 reviews utility investigation practices in a sample of states across the nation 

and introduces a number of best practices in those states that may potentially benefit 
TxDOT if implemented in Texas. 

 
• Chapter 5 examines effects of SUE on project costs, project efficiencies, and project 

delivery time based on an in-depth analysis of project performance data of a large number 
of sample projects at TxDOT. 

 
• Chapter 6 describes a number of best practices developed for implementation at TxDOT.  

The chapter also describes the effort the research team took to gather feedback from 
stakeholders through workshops and incorporate it during the refining and revising of the 
best practices. 

 
• Chapter 7 describes the training materials developed during this project and the process 

of testing the materials through a round of workshops across Texas.  The training 
materials are included in research product 0-6631-P1 that is submitted separately from 
this report. 

 
• Chapter 8 concludes with a summary of the research findings, recommendations based on 

the research, and issues associated with the potential implementation of the research 
findings. 
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CHAPTER 2: UTILITY INVESTIGATION TECHNIQUES AND 
PRACTICES 

UNDERGROUND UTILITY INVESTIGATION TECHNOLOGIES 

There is a wide range of geophysical survey techniques that have been or could potentially be 
used for underground utility detection.  This section provides an overview of available utility 
detection methods along with a detailed discussion of these methods.  Depending on a survey 
method’s underlying technology, methods can be categorized into one of the following groups: 
 

• Methods Based on Electromagnetic (EM) Waves.  Electromagnetic radiation is a form 
of energy exhibiting wave-like behavior.  In the order of increasing frequency and 
decreasing wavelength, the electromagnetic spectrum covers radio waves, microwaves, 
infrared radiation, visible light, ultraviolet radiation, X-rays, and gamma rays.  Examples 
of utility detection methods using radio waves are Ground Penetrating Radar, pipe and 
cable locators, electromagnetic induction, and electromagnetic terrain conductivity (TC).  
Infrared thermography is a method that uses shorter electromagnetic waves in the infrared 
spectrum. 
 

• Methods Based on Mechanical Waves.  Examples of mechanical waves are acoustic 
waves, water waves, and seismic waves.  Methods based on mechanical waves require 
the presence of a medium in which the wave can propagate.  Acoustic location is an 
example of a method utilizing mechanical waves. 

 
• Other Methods.  These methods can be used for utility location and do not fall in the 

above groups, including electricity resistivity methods, magnetic methods, 
micro-gravitational methods, and chemical methods.   
 

Table 1 provides a summary of underground utility detection methods that are commonly used, 
and Table 2 provides a summary of underground utility detection methods that are less 
frequently used.  Following the tables, this chapter provides for each method a description of 
basic underlying theories, design and implementation of products using the method, and a 
description of typical applications for these products.  Readers should take note that during a 
complex utility investigation, it is a common practice to employ a combination of methods for 
more accurate and reliable detection results.  
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Pipe and Cable Locators 

Basic Theories 

Pipe and cable locators are by far the most commonly used utility detection method.  These 
locators utilize electromagnetic induction technology using antennas with coils to detect 
magnetic fields generated by buried utility facilities.  Pipe and cable locators can be used to 
locate a large variety of underground conductors. 
 
The fundamental principle of electromagnetic induction is that changes of magnetic flux through 
a surface bounded by a closed circuit will induce a voltage in it.  Pipe and cable locators utilize 
electromagnetic induction in two ways (5):  
 

• Imposing a signal onto a buried utility facility by subjecting it to a magnetic field 
generated by an alternating current (AC) source. 

 
• Detecting a magnetic signal generated by a buried conductor with a current flow using an 

aerial receiver. 
 
An insulated underground conductor (i.e., the metallic utility facility to be detected) needs to 
have a current flow to generate a magnetic field that aerial antennas can detect.  Although the 
buried conductor is not necessarily part of a complete electric circuit, it works as a string of small 
capacitors with the conductor itself and the ground surrounding it as two conductors separated by 
the insulation protecting the conductor.  Upon receiving an AC current, the conductor charges up 
relative to ground, and current flows out both ways from the point where the AC current is 
applied, creating a magnetic field around the conductor.  There are several factors affecting this 
electromagnetic process (5): 
 

• Utility Diameter.  Capacitance (i.e., the ability of body to hold an electrical charge) 
increases with conductor area, and therefore the size of a utility facility affects the 
distance the current travels along the conductor.  From a larger pipe, the same current 
strength will leak away over a shorter distance than from a smaller pipe.  On the other 
hand, the capacitance of a small diameter cable may be so low that little or no current will 
flow and result in a magnetic field too weak to be detectable.  

 
• Ground Conductivity.  Ground conductivity varies locally (e.g., wet soil is a better 

conductor than dry sand).  Better ground conductivity makes it easier to induce a current 
flow, yet causes the current to be lost along a shorter distance.  Lower ground 
conductivity requires more energy to induce current, but it will be detectable over a 
greater distance. 

 
• AC Frequency.  The higher the frequency, the greater AC voltage and capacitance 

current flow can be induced in the conductor, yet the shorter the distance over which the 
current will travel. 
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Product Design and Implementation 

There are two basic means that pipe and cable locators identify buried conductors: passive 
location and active location (5).  Passive location methods take advantage of the fact that many 
buried utilities naturally carry a detectable current, such as electric cables.  In addition, buried 
conductors may also have a current triggered by other existing sources such as an existing 
current in the earth and/or long-wave radio transmissions.   
 
Only a receiving instrument is required for passive location, which implies that the operation is 
theoretically simple and does not require digging first for access to the buried facilities.  
However, passive signals are not reliable and subject to change anytime.  The fact that all buried 
conductors tend to have this type of signal complicates the detection, especially in locations 
where multiple utility facilities are buried.  It is also difficult to identify a conductor located 
through passive signals.  Currently, there are pipe locator products that detect signals around 50 
to 60 Hz, the frequency range that underground power lines typically generate.  There are also 
instruments capable of detecting buried conductors emitting very low frequency signals triggered 
by remote long-wave radio transmissions. 

 
The design voltage of the buried utility line is not directly related to the strength of detectable 
signals.  Obviously, high-voltage power cables do not emit strong detectable signals when they 
are unloaded.  Further, many power cables contain twisted cores or carry three-phase power, 
which largely cancel out a detectable signal.  Therefore, passive detectors may easily miss a 
major high-voltage power cable while locating a street light cable in the near vicinity. 

 
Active location methods require a user to deliberately induce a known AC from a transmitter 
onto a utility line.  This method enables users to locate and identify a line even from a congested 
web of underground utilities.  Because the user controls the signal source, it is possible to vary 
frequencies and therefore select a suitable frequency to locate the facility more precisely.  
However, the requirement of an AC source applied to the utility line entails having access to the 
line and the use of a signal transmitter, whereas the passive method does not.  There are several 
methods to induce AC to a buried utility line: 

 
• Direct Connection.  A grounded AC source is directly connected to the pipe or cable to 

be detected through an access point such as a valve, meter, or an end of the line.  This 
method may also trigger signals on any lines in the vicinity that share a common ground 
point.  

 
• Clamping.  The output from a transmitter is coupled to a buried utility line by clamping 

around it with a split toroidal (i.e., ring-shaped) magnetic core.  Clamping has the 
advantage of direct connection and ensures the clamped utility line to have the strongest 
signal. 

 
• Induction.  This method uses a rectangular coil that is part of an AC circuit.  The coil 

generates a magnetic field that then triggers AC on the buried utility lines underneath it.  
Coils positioned vertically will generate a localized magnetic field and are therefore 
suitable for detecting single lines.  Coils positioned horizontally generate a more 
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expansive magnetic field that is useful for signal application on multiple parallel lines 
simultaneously.  In general, a frequency of 8 kHz or higher is suitable for induction, but a 
higher frequency may cause other adjacent lines to be induced.  Induction is not as 
effective as direct connection or clamping, but depending on the situation, induction may 
be the only way of applying an active signal.  
 

Many detectors allow both passive and active detection modes, but require a separate transmitter 
when work in active mode.  The combination gives users more choices and flexibility and 
therefore enables more convenient and efficient location of utility facilities. 
 
Receiving antennas are a key component for pipe and cable locators.  A receiving antenna 
typically contains a coil that converts alternating magnetic flux passing through it into an AC 
voltage.  The voltage is electronically amplified to provide a response on a meter and/or in a 
speaker.  In practice, receiving antennas generally include ferrite rods in their coils to improve 
the reception.  Many modern detectors use antennas containing multiple coils (e.g., twin aerial 
antennas) to improve detection accuracy and enable depth measurement, especially at situations 
where multiple conductors exist both underground and overhead.  During detection, antennas are 
typically positioned so that coils are horizontal to the utility lines for better detection of their 
location and direction.  However, it is sometimes necessary to place antennas such that their coils 
are vertical to the utility lines to cross-check detection results.   
 
While the basic theory behind pipe and cable locators has not changed significantly during the 
past decade, improvements in software and packaging have led to useful features such a 
simultaneous monitoring of multiple active and passive frequencies.  Likewise, current direction 
and strength indicators are useful in isolating specific facilities in environments where multiple 
targets are present.  The development of more powerful transmitters enables modern pipe and 
cable locators to increase the depth in which utilities can be detected.   

Applications 

Pipe and cable locators are generally used to locate metallic utility lines or non-metallic lines 
with tracing materials installed along them.  In addition, the method can be used to detect non-
metallic utility lines without tracing materials, if a metallic conductor or a transmitting sonde can 
be inserted into the utility line.  Currently, a large range of locators are available with various 
frequencies between 50 to 480 kHz (4).  Major issues concerning the application of pipe and 
cable locators in the field include the following (5, 3, and 6): 
 

• Accuracy.  The accuracy of a locator largely depends on site conditions, the locator’s 
capability to measure accurately, and magnetic field distortions.  Horizontal accuracy for 
detected utilities is typically within inches, although it is not rare to have results with a 
horizontal positional error of more than a foot.  When utilities are buried at a depth 
beyond 15 feet, horizontal positional information can be highly subjective.  For 
homogeneous soil, the positional errors are typically consistent along the same utility 
lines.  In the case of depth measurement, some well-calibrated instruments under ideal 
conditions can be very accurate.  However, depth estimations are in general problematic, 
especially when site conditions are complicated such as urban intersections with 
congested utility clusters underneath.  In fact, some SUE providers indicated that they use 
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the depth display more as an indication if a detector is following the same utility lines.  
Detection accuracy can be improved by selecting better designed locators, using multiple 
aerials, and measuring multiple times with vertical and horizontal antennas. 

 
• Detection Depth and Distance.  Detection range is affected by several factors including 

detector sensitivity, utility electromagnetic properties, insulation status, utility 
dimensional properties, soil conductivity, and existence of other utilities in the close 
vicinity.  Under ideal conditions, typical pipe and cable locators can effectively detect 
utilities up to a depth of 20 ft.  High-power sondes can sometimes increase the detection 
depth to 50 ft or more.  Other mechanisms to improve detection depth and distance 
include the following: 
 

o Reduce the rate of signal loss by choosing the most suitable frequencies and using 
clamping instead of other active detection methods.  Several trials are frequently 
needed to identify an optimum frequency band for a particular line and situation. 

o Increase the signal current by improving ground connections (e.g., wet the soil at 
ground connections), choosing suitable voltages (due to different line impedance), 
and/or increasing the transmitter power. 

o Increase receiver sensitivity by improving amplification and noise filtering 
functions. 

 
• Locator Selection.  Currently, there are a wide range of locators available, varying in 

frequency, antenna design, accessory features and functions, grounding method, and 
remote pipe attachment devices.  There are cases where instruments with identical 
frequencies, similar antennas, and comparable signal outputs under same site conditions 
do not detect utilities equally well.  Therefore, it is important to select the suitable device, 
which means multiple experiments need to be conducted before attempting to locate 
utilities.  In practice, many SUE providers use different types of locators from different 
manufacturers to improve detection results.  

 
TxDOT requires all non-metallic pipes to be installed concurrently with a durable metal wire or 
other approved means of detection, allowing pipe and cable locators to detect them (7).  Due to 
this requirement and industry practices, gas lines typically contain tracing wires that make them 
easier to be detected by pipe and cable locators.  However, regardless of the requirement, many 
water lines are not installed with tracing wires and therefore often cause difficulties during 
detection.  Most fiber optic cables contain a metallic wrap that can be utilized for detection.  
Field experience shows that pipe and cable locators work best for small diameter copper wires 
due to their high conductivity, and work less effectively for cast iron or ductile iron pipes. 
 
Many SUE providers interviewed indicated that soil conditions are generally not a major factor 
for pipe and cable locators.  However, soil in some Texas regions can be extremely dry and 
rocky, which can significantly reduce the detection range.  
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Ground Penetrating Radar 

Basic Theories 

GPR is one of the common geophysical techniques for detecting underground objects such as 
cavities, rocks, buried utility facilities, and underground structures, and increasingly for probing 
other media such as wood, concrete, and asphalt (8).  It has been a focus of research and 
development as it can theoretically detect buried objects of different materials non-intrusively.  A 
complete understanding of GPR theories requires an in-depth discussion of electromagnetic and 
material permittivity/conductivity theories, which can be very technical and is not part of the 
scope of this research project. 
 
In general, a GPR unit must have a timing unit, a transmitter, and a receiver.  Antennas are 
connected to the transmitter and receiver to convert an electromagnetic field and electric signal.  
In a simple GPR system, a timing unit initiates a signal to the transmitter electronics, which then 
send out a short direct current (DC) pulse to the transmitting antenna.  The antenna translates the 
excitation voltage into a predictable, temporally, and spatially distributed electromagnetic signal.  
Part of this signal transmits through boundaries under the ground and the rest is reflected back to 
the receiver.  The receiver detects the temporal variation of the returning electromagnetic field 
and translates it into a recordable signal for analysis and display.  Figure 2 shows an example of 
a 2D GPR image generated for a pavement study. 
 

 
Figure 2.  Sample 2D GPR Image for a Pavement Investigation. 

 

Product Design and Implementation 

A typical GPR deploys the transmitting and the receiving antennas in a fixed geometry moving 
over a ground surface.  The transmitter sends short, high-frequency electromagnetic pulses into 
the ground and the receiver receives reflections at the ground surface.  GPR can also be used in a 
transillumination mode where the transmitting antenna is inserted into the study media through a 
borehole and the receiving antenna is inserted into an adjacent, parallel borehole to receive the 
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transmissions.  The two antennas are moved relative to each other at various offsets to probe the 
different sections between the two boreholes.  In both methods, the positional and geometric 
attributes of buried objects are obtained by analyzing the electromagnetic discontinuities they 
cause due to their different permittivity or conductivity.   
 
In practice, many factors affect the quality of signal feedback received by the receiving antenna.  
Transforming raw GPR data into a format ready for application-specific interpretations takes 
several steps, many of which are automatically performed in modern GPR systems.  Listed 
below are some key steps involved in GPR data processing (8): 
 

• Dewow. 
• Time-zero correction. 
• Filtering. 
• Deconvolution. 
• Velocity analysis and depth conversion. 
• Elevation or topographic corrections. 
• Time gain. 
• Migration. 

 
GPR technology is relatively new compared with other technologies.  During the past decade, 
there have been limited improvements in the technology itself (e.g., detection depth and result 
accuracy).  Most recent improvements in this area are aspects of data processing, data 
presentation, and GPS tools. 

Applications 

GPR has applications in many areas such as earth sciences, engineering, environmental studies, 
archaeology, and military.  In transportation engineering, GPR has been used for purposes such 
as infrastructure study and utility detection.  In the case of utility detection, GPR technology is 
best suited for buried utility facilities for which preliminary information is not available.  GPR 
systems used for identifying underground utility facilities are typically within the frequency 
range of 50 MHz and 500 MHz (3).   
 
When surveying a large area, a GPR instrument is usually pulled along a grid spaced small 
enough to sufficiently cover the study area without data gaps.  SUE providers sometimes 
simultaneously deploy several GPR instruments that are connected to a central computer to 
improve detection speed, especially for projects on undeveloped land when large areas need to 
be probed.  If needed, a GPS unit can be used together with GPR instruments to georeference the 
data points for later mapping and interpretation of the collected GPR data.  Before using GPR, an 
experienced practitioner must evaluate the project site for GPR suitability.  In addition, it is 
frequently necessary to use multiple bandwidths and to use GPR in conjunction with other 
techniques. 
 
When used properly, GPR can theoretically detect utilities of a large range of materials, unlike 
some other electromagnetic methods that can detect metallic facilities only.  However, GPR 
technology several drawbacks (9): 
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• The effectiveness of GPR largely depends on the size and shape of the target, and the 

degree of discontinuity at the reflecting boundary.  In general, GPR is more effective for 
detecting medium- to large-diameter utilities than small diameter pipes or buried cables.  
Detection of a small utility facility requires higher frequencies that attenuate, i.e., lose 
their intensity significantly faster than lower frequencies.  As a result, it is extremely 
difficult to locate small-diameter facilities that are buried deep.  Very small pipes are 
generally difficult to detect, regardless of how deep they are buried.  In addition, clay 
sewer pipes may be hard to detect since their dielectric constant (relative permittivity) is 
not much different from the surrounding soil.   
 

• GPR has a relatively short detection range.  The maximum depth of utility detection is 
typically about 10 ft in favorable conditions, although instruments with well-designed 
antennas may find large pipes buried deeper than 15 ft in soils that are dry, sandy, and 
homogeneous.  The pulse strength can attenuate quickly in conductive materials such as 
clay and saturated soils, reducing the effective detection distance.  Studies indicated that, 
with modern GPR systems, a 12:1 depth-to-diameter ratio provides reliable utility 
detection down to the first 6 ft in reasonable conditions.  Beyond 6 ft, it becomes more 
difficult to detect pipes of any size. 
 

• GPR reliability is highly sensitive to operation conditions.  Modern GPR systems 
generally produce reasonable results in ideal soil conditions (e.g., dry, sandy soil) 
combined with favorable utility characteristics.  Factors such as the presence of highly 
conductive soil, very rough surface, tightly spaced pavement reinforcing steel, road 
deicing salt, and ground moisture can dramatically decrease the detection range and 
reliability.  When used on pavement, GPR generally works well on asphalt pavement due 
to the layered structures.  GPR generally does not work well on reinforced concrete 
pavements.   
 

• GPR cannot detect utility types.  GPR is a technique used to detect subsurface boundaries 
formed between different materials with significantly varying permittivity and 
conductivity.  It must be used in conjunction with supplemental data or other detection 
techniques in order to determine the type of underground utility facilities. 
 

• GPR data are difficult to interpret.  GPR output data can be extremely fussy and 
confusing, depending on soil characteristics. 

 
In the past decade, the major improvements in GPR technology have been primarily in the areas 
of portability and usability of GPR instruments, and sophisticated data processing software.  As a 
result, modern GPR systems have become more user-friendly and require less data interpretation 
effort.  One person can operate most systems, with results displayed to the operator on a real-
time basis.  With the help of available external software tools, GPR results can be visualized into 
various formats.  In addition, GPR equipment has become much more affordable and is 
considered standard surface geophysical equipment for SUE providers. 
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Compared with some other states, Texas has many regions that have soils with high levels of 
clay, caliche, and/or limestone and therefore are less suitable for GPR (see Figure 3).  Among the 
major urban areas in Texas, SUE providers that the research team interviewed had indicated that 
the soil conditions in El Paso are more suitable for GPR compared with the Texas Triangle.  
Nevertheless, GPR is still used in these areas as one of the major tools to detect underground 
utilities, especially water, sewer, and storm water lines that pipe and cable locators cannot detect.  
In many cases, GPR is not used to directly detect utilities facilities themselves but rather to 
detect indications of the existence of underground utilities, such as trenches, conduits, and utility 
banks.  As such, utilities that were installed through trenches are much easier to detect compared 
with those that were bored in, as the latter do not interrupt soil above the boreholes and are 
typically installed deeper than trench-installed utility facilities. 
 

 
Figure 3.  GPR Soil Suitability Map in Texas (modified from [10]). 
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SUE providers interviewed for this project reported that from field experience, GPR in Texas can 
in general detect large utility facilities buried up to 3 feet.  When conditions allow, large utility 
lines buried up to 4.5 feet can be detected as well.  Note that GPR systems may miss fairly large 
utilities during detection.  However, if detected, the indicated locations are reasonably accurate 
in most cases.  Field experience showed that the level of error for most GPR systems is typically 
within the 10–15 percent range for depth estimations and about 2–3 inches for horizontal 
locations.  In urban areas with densely located utility facilities, GPR can detect only the facilities 
located closest to the top. 

Terrain Conductivity 

Basic Theories 

TC is a non-intrusive geophysical method for detecting underground objects by measuring the 
conductivity of a cone-shaped volume of underground soil (3, 9).  A typical TC system contains 
two coils separated at a certain distance: a transmitter and a receiver.  The transmitter generates 
and emits a time-varying electromagnetic signal in the ground underneath the coil, which then 
induces very small circular electrical currents (named eddy currents) in the earth below the coil.  
These eddy currents in turn generate a secondary magnetic field, which the receiver coil detects 
together with the primary field. 
 
Theoretically, the secondary magnetic field is a complicated function of the inter-coil spacing, 
the operating frequency, and the ground conductivity (11).  Terrain conductivity systems are 
designed to operate within the low-frequency range such that the skin depth of the 
electromagnetic wave (defined as the depth below the surface of a conductor at which the current 
density has fallen to 1/e of that at the surface) is many orders of magnitude higher than the 
systems’ effective depth of penetration.  Under this condition (technically known as operation in 
low induction numbers), the ratio of the secondary to the primary magnetic field becomes 
directly proportional to the ground conductivity, and the phase of the secondary magnetic field 
leads the primary magnetic field by 90°.  The following equation shows this relationship: 
 

𝐻𝑠
𝐻𝑝

=
𝑖𝜔𝜇𝑜𝜎𝑆2

4
 

 
where: 
 

Hs = secondary magnetic field at the receiver coil. 
Hp = Primary magnetic field at the receiver coil. 
ω = 2πf. 
f = frequency. 
μ0 = permeability of free space. 
σ = ground conductivity. 
s = inter-coil spacing. 
i = √−1. 
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Consequently, the ground conductivity can be estimated as: 
 

𝜎 =
4

𝜔𝜇0𝑆2
�
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Terrain conductivity meters designed based on this theory can therefore detect ground 
conductivity by simply measuring the ratio of the magnitudes of the primary and secondary 
magnetic fields.  Underground objects are detected by identifying variations in terrain 
conductivity that these objects caused. 

Product Design and Implementation 

Typical terrain conductivity systems contain a transmitter coil and a receiver coil installed on a 
frame with a fixed or sometimes adjustable separation, where the distance of separation is 
directly related to the effective depth of penetration.  An instrument console is also installed with 
the system to house the control unit as well as the conductivity meter.  Operators move the 
systems along the ground surface and collect conductivity readings at a fixed temporal or spatial 
interval.   
 
A terrain conductivity meter can be used in two different ways: 
 

• Both transmitter and receiver coils are placed horizontally to ground surface. 
• Both transmitter and receiver coils are placed vertically to ground surface. 

 
The horizontal configuration approach enables a larger effective exploration depth than the 
vertical configuration, but it is insensitive to changes in near-surface conductivity.  The two 
configurations may be used in conjunction with each other to improve detection accuracy.  
 
The most important factors that affect terrain conductivity measurements include porosity of the 
subsurface material, degree of saturation, and concentration of dissolved electrolytes in the pore 
fluids (12).  Soil type is another factor affecting conductivity due to the effects of soil particle 
size and shape on the geometry of the flow paths that electrical currents follow around the 
insulating soil particles.  Conductivity generally increases with decreasing particle size due to a 
more direct current path.  Therefore, silty soils tend to have a higher conductivity than clean sand 
or gravel.   
 
Most modern terrain conductivity systems can record conductivity readings automatically; others 
require a separate data recorder to store the readings.  The readings are commonly expressed in 
the conductivity units of milli-ohms/meter (m-ohms/m) or milli-Siemens/meter (mS/m).  In 
addition to conductivity measurements, modern systems are frequently able to detect an “in-
phase” signal component response that can indicate the existence of metal objects.  Some 
systems can transfer the data automatically to external computers.  Spatial data are typically 
collected through a GPS receiver linked to the TC system.  In most cases, external software is 
required to further process and visualize the conductivity data and georeference the information 
according to the corresponding GPS data.  Figure 4 shows an example of an underground 
conductivity map showing buried utility facilities. 
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Figure 4.  Sample Ground Conductivity Map Showing Underground Utility Facilities (13). 

 

Applications 

The TC method has been used in various types of environmental and soil studies.  The method is 
useful for underground utility detection especially in non-utility congested areas or in areas of 
high ambient conductivity (3, 6).  In general, it can detect isolated metallic utilities, underground 
storage tanks, wells, and vault covers fairly well.  Under certain conditions, large non-metallic 
water pipes in dry soils or large non-metallic empty and dry pipes in wet soils are also detectable 
via this method.   
 
Although current terrain conductivity systems tend to detect utilities successfully within the first 
10 ft of cover, some systems may effectively penetrate a depth of 15–20 ft and some can even 
reach as deep as 150 ft when conditions allow.  Utilities’ resistivity can range from extremely 
low (e.g., metallic) to very high (e.g., large empty clay pipe) and therefore significantly affect the 
rate of detection success. 
 
Magnetic fields produced along overhead power lines and aboveground metal objects interfere 
with terrain conductivity measurements.  In addition, higher levels of salt in soil can increase the 
ground conductivity, which makes it more difficult to detect metallic utilities yet relatively easier 
to detect non-metallic utilities.  In soil saturated with water, the ground conductivity is too high 
to detect any kind of utility, unless it is watertight, empty, large, and relatively shallow.  
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The TC method provides another non-intrusive means for underground utility detection.  Many 
instruments are portable and one person can carry any one of them.  Therefore, it requires 
relatively little effort to carry out a survey using TC equipment.  However, tracing is more 
difficult than detection and requires large amounts of data.  To provide meaningful results, the 
terrain conductivity method frequently requires sufficient data collected with different antenna 
orientations or within a tightly spaced grid search pattern.  In addition, terrain conductivity data 
are generally much more complex to interpret than pipe and cable locator data.  Currently, it is 
not realistic to perform accurate depth estimation using terrain conductivity methods. 

Other Geophysical Methods 

The following are some other methods that have been or can be used for underground utility 
location (3, 6, 9, 14, and 15). 

GPR and/or EMI Arrays 

In recent years, GPR and EMI arrays have generated considerable interest because of their 
improved ability to locate underground installations not just horizontally but also vertically.  
GPR and EMI arrays work through the simultaneous use of multiple sensors and/or data channels 
assembled in a single mobile cart, typically 4–7 feet wide.  Modern EMI arrays typically utilize 
one of the two EMI technologies that have been commonly used for pipe and cable locators and 
terrain conductivity methods.  Carts that have both GPR and EMI sensors onboard are also 
available.  During a survey, a vehicle is typically required to tow the array over a study area. 
 
To provide a geo-reference to the data, it is common for array units to have GPS receivers with 
or without real-time kinematics (RTK) differential correction capabilities, or laser transmitters 
that work in conjunction with stationary theodolites, which are useful in situations where limited 
sky visibility is not adequate for good GPS reception.  Special-purpose software is also used to 
receive, process, and convert the signal data to 3D geo-referenced images.  In general, vendors 
use proprietary image processing software, e.g., RADAN® in the case of Geophysical Survey 
Systems® (GSSI) and SPADE® in the case of Underground Imaging Technologies® (UIT) 
(16, 17).  Some vendors also use commercially available software such as Surfer® by Golden 
Software® or DPlot® by Hydesoft Computing® to perform additional tasks, e.g., to provide 
shading and other 3D visualization effects. 
 
GPR/EMI arrays can cover large areas in a relatively short time period.  Regardless of their 
advantages, GPR/EMI arrays are expensive, so most SUE providers rarely use these.  Figure 5 
provides a sample map that UIT developed, showing underground gas lines (yellow), a manhole 
(green), shallow targets (orange), and an unknown large target (magenta) (18). 
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Figure 5.  Sample 3D Image of Underground Utility Installations (18). 

 

Resistivity Measurements 

Electric resistivity of a material is a fundamental physical property related to the ability of a 
material to conduct electricity.  It determines the resistance of a conductor of a given 
cross-sectional area and length.  The purpose of resistivity measurements is to determine the 
subsurface resistivity distribution of the ground, which can then be related to physical conditions 
of interest, such as buried objects, porosity, the degree of water saturation, and the existence of 
voids. 
 
Resistivity measurements are taken by injecting DC into the ground using two or more electrodes 
and then measuring the resultant voltage difference at receiving electrodes.  Resistivity is then 
calculated based on the current and voltage values of the complete circuits enclosing the tested 
ground.  The measurements are then processed and mapped through external software either in a 
two-dimensional format or in some cases, a three-dimensional format to identify underground 
objects that resistivity changes have indicated.  Figure 6 shows an example of resistivity 
measurements mapped as a 2D image. 

 

 
Figure 6.  Sample 2D Image Visualizing Resistivity Measurements (19). 
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The detection depth of this technique depends on the penetration depth of the injected current, 
which is in turn determined by ground resistivity, and the electrode spacing and configuration.  
The major disadvantages of this method are the complexity of data collection and interpretation 
and the requirement for galvanic electrodes to be driven into the ground.  Thus, this method may 
be useful as a search technique during utility detection but not as a trace technique. 

 
An alternative method to measure ground resistivity is the so-called capacitive resistivity 
method.  This technique employs non-contact electrodes to couple AC into the ground.  It is 
therefore a non-intrusive method and can be used on hard surfaces with a drastic improvement in 
the data acquisition speed.  Just measuring the amplitude of the received current would yield 
comparable results as those from DC resistivity measurements, but the phase information 
associated with the AC further improves the resistivity measurement.  Currently, neither of the 
methods is commonly used for utility location. 

Magnetic Methods 

Magnetic methods in geophysical surveys identify underground objects by measuring the 
variations in direction, gradient, or intensity of the earth’s magnetic field over the area surveyed.  
The theory behind these methods is that ferrous objects exhibit an induced magnetic field when 
they are in a strong field such as the earth’s, causing localized disturbances or anomalies in the 
earth’s total magnetic field.  There are two general types of magnetic surveys applicable to utility 
detection: total field and gradient.   

 
Total field survey measures earth’s total magnetic field at the ground surface.  The field of 
ferrous objects that magnetic induction caused is analyzed from the measured total magnetic 
field to identify their existence.  The gradient survey method uses an instrument to cancel the 
effects of internal and external magnetic fields through the placement of two total-field sensors 
within a known distance of each other.  These two sensors are in balance unless a ferrous object 
is close to the instrument, in which case it results in an imbalance that the instrument captures.  
Typically, signal patterns for a vertically oriented target exhibit peaks over the top and a 
horizontally oriented target exhibits peaks at their ends (e.g., pipe joints). 

 
The total method can be useful for a utility search over large areas in the absence of power lines, 
railroads, or other large ferrous objects that create magnetic interferences (Figure 7).  The 
gradient method is typically effective for detecting valve boxes, steel drums, iron markers, and 
manhole lids.  It can also be used to detect magnetized non-metallic fiber optic cables or cast iron 
pipes.  Large objects buried up to 25 ft from the surface may be detected in ideal conditions.  In 
general, pipes that are more than several feet below the surface can be difficult to detect, unless 
they have a very high initial magnetic strength that is related to object shape, internal structure, 
material purity, and the object’s manufacturing location. 
 
A large variety of magnetometers are commercially available today, most of which are portable 
by one person and can measure both the earth’s total magnetic field and the magnetic field 
gradient.  However, this method is not commonly used for utility location. 
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Figure 7.  Sample Magnetometer Data Showing Earth’s Total Magnetic Field Intensity 

(20). 

Infrared Thermography 

Infrared thermography is based on basic heat transfer principles including conduction and 
radiation.  The insulating effect of different types of underground materials changes the flow of 
energy in the ground, which may be detected to indicate the existence of underground objects 
such as voids, boulders, and utilities.  Some utilities, such as steam lines, energized power 
cables, sanitary sewer lines, and industrial process lines have operating temperatures 
distinguishable from that of surrounding ground.  The sun serves as the heat source by warming 
the ground to be tested during daytime; in turn, the ground then becomes the heat source during 
nighttime.   

 
Sensitive infrared thermographic equipment can be used to detect the temperature variations 
when they are significant enough and produce 2D thermal images.  Other than the high cost of 
sensitive infrared thermographic detectors, several other reasons currently limit the use of 
infrared thermography for utility detection.  Factors such as weather (e.g., temperature and 
wind), soil properties, and utility conditions largely affect its applicability.  In many cases, utility 
facilities must be buried near the surface to become detectable.  In addition, this technique 
currently cannot provide depth estimation.  Experiments that one of the interviewed SUE 
providers had done showed that the method was able to successfully detect a cable and a water 
line buried less than 5 ft deep, but missed a major petroleum line.  Interestingly, the SUE 
provider was able to detect the same water line under a pavement structure but not under a grass 
surface.  
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Acoustic Location 

Acoustic location methods detect acoustic emissions from underground utilities using special 
sensors such as geophones or accelerometers that convert motion into electric signals.  
Presumably, the highest vibration amplitude at the ground surface indicates the location of a 
buried utility.  Acoustic sources can be one of the following: 

 
• Active.  Sound waves are induced onto or into a pipe from active sources such as a 

transducer connected to the pipe or simply striking the pipe or manhole covers using hard 
objects. 

 
• Passive.  The sound is produced when a pipe vibrates because its product escapes at a 

hydrant, a service valve, or a leak. 
 

• Resonant.  Sound waves are created by interfacing the surface of the transporting fluid in 
a pipe (e.g., at a hydrant).  The oscillator’s frequency may be tuned to one of the resonant 
frequencies of the pipe to maximize the sound waves for better detection. 
 

In any of these cases, the sound travels along the length of the pipe and attenuates gradually 
through the pipe wall into the surrounding soil.  The detection range and accuracy largely depend 
on factors such as rigidity of the pipe material, depth of cover, type of surface, soil type, 
compaction, ground moisture, and presence of rocks and other pipes.  Experiences indicate that 
the method may detect up to 8 ft in depth in the case of gas pipes and 6.5 ft in the case of water 
pipes.  The horizontal range reaches up to 1,000 ft for plastic gas pipes and more than 500 ft for 
water pipes in favorable conditions.   

 
The acoustic location method is typically used for tracing rather than searching.  Disadvantages 
of this method include being prone to interference from background noises, requiring access to 
utilities or prior knowledge about their locations, and inability to estimate the depth of buried 
utilities.  Because of these factors, SUE providers use this technique only for large water or 
sewer pipes that cannot be detected using other major tools.  The method is used only on 
relatively new pipes since aged facilities can easily be damaged when these are struck to create 
an acoustic wave.  In some cases, prior approvals from utility owners need to be obtained in 
order to use acoustic detection on their facilities.  In many cases, this method has to be carried 
out during nighttime when there is no ground traffic and other background noises are minimal. 

 
In addition to acoustic location, researchers have also been looking into the potentials of using 
seismic refraction and reflection for underground object location.  Seismic methods are typically 
used in geological surveys to determine site geology, stratigraphy, or rock quality.  They 
currently have very limited applications in underground utility investigation. 

Metal Detectors 

Strictly speaking, metal detectors are a type of instrument instead of a technology.  Metal 
detectors are based on EMI technology where a transmitter is used to send an AC signal into the 
ground and a receiver is used to detect a corresponding magnetic field generated by buried metal 
objects.  From this perspective, some pipe and cable locators or smaller terrain conductivity 
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meters can function as metal detectors as well.  Based on applications, metal detectors can be 
classified into three groups: 
 

• Hobby and treasure finding equipment are suitable for detecting very shallow but small 
metal objects. 

 
• Utility location and military instruments are used for detecting deeper and larger objects, 

but usually without data recording and post-processing capabilities. 
 

• Specialized metal detectors with large coils are typically mounted on vehicles and have 
continuous data recording and post-processing capabilities. 

 
Metal detectors are standard tools used by many SUE providers for quick detection of large 
metallic utility appurtenances such as manhole lids, valves, and meters. 

Micro-Gravitational Techniques 

These techniques are based on the principle that the gravitational force at any given point on the 
surface of earth is directly related to the effects of mass.  Theoretically, large underground 
objects with densities different from that of the surrounding soil will create variations in this 
force that can be detected using sensitive equipment.  Gravity methods have applications in 
geologic studies involving mass variations, such as study of fault problems, ground water 
inventories, and basins.  These techniques require very precise measurements and are very rarely 
used for utility location purposes. 

Chemical Techniques 

Liquid chemicals conveyed in pipelines left around pipes due to leaks, or gas leaks from pipes 
can sometimes be utilized to detect the presence of an underground pipe.  For example, natural 
gas companies detect pipe leaks by finding leaked gas with flame ionization or photoionization 
detectors.  Currently, chemical techniques are typically not being used for general utility 
detection purposes.   

Joint Use of Other Traditional Methods 

In addition to the methods outlined above, the following traditional techniques can further 
improve utility location results (3): 
 

• Utility Markers.  Many types of utility markers can be used to increase the visibility of 
utility facilities, especially for non-metallic utilities, to aid with the detection by a 
geophysical method or other specific detector: 
 
o Visual Markers.  Utility owners frequently indicate the presence of buried utilities 

with markings, signs, or other types of markers visible at ground surface above the 
buried utilities.  Visual markers may be installed in the ground flush with the ground 
surface or directly connected with the buried utilities.  These markers provide 
important preliminary location and attribute information about existing utilities for 
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geophysical surveys.  However, markers are somewhat unreliable in that they can be 
easily moved or removed, which may cause misinformation. 
 

o Utility Tracing Tapes or Wires.  A known practice in the utility industry is to install 
tracing tapes or wires along with buried non-metallic utilities.  A disadvantage for 
tracing tapes or wires is that they may break overtime due to pipe construction, repair, 
or maintenance, which may cause difficulties during detection and tracing.  In 
addition, tracing tapes and wires may be moved away from their original locations 
overtime and thus result in detection errors. 
 

o Utility Marking Magnets.  Utility marking magnets are permanent magnets installed 
with buried utilities to improve their visibility during nonintrusive detection.  A 
magnetometer or other magnet-sensitive detectors can detect some of these magnets 
up to several feet under the ground surface. 
 

o Passive Electric Markers.  Passive electric markers contain a passive antenna that 
can reflect signals from a locator.  These markers typically use different colors and 
frequencies to indicate different types of utilities.  They may be installed at ground 
surface or buried up to several feet below surface above a utility facility.  Passive 
electric markers require specific locators in order to be detected. 
 

o Radio Frequency Identification (RFID) Utility Markers.  RFID technology has 
been widely used in various industries for product inventory and tracking.  Some SUE 
providers refer to RFID utility markers as one of the most significant technological 
improvements in relation to underground utility detection and identification.  Markers 
typically contain passive RFID tags that store important utility information and 
broadcast it via radio waves when an RFID reader has activated these tags.  They are 
installed at strategic locations along utility lines to provide necessary information 
about the buried utilities.  RFID utility markers can be designed to work long-term in 
various challenging environmental conditions and have the potential to function when 
buried deep below surface.  It is also theoretically feasible to install RFID readers to 
excavation equipment to provide real-time warning about the existence of 
underground utilities. 

 
• Boreholes.  As mentioned earlier, GPR antennas can be applied in transillumination 

mode where the two antennas are inserted in boreholes for better results.  Boreholes may 
also be used in conjunction with other techniques to bring sensors (e.g., transmitters or 
receivers) closer to utilities or to reduce surrounding noises.  Air or water vacuum 
devices or micro-directional boring devices are less intrusive and can be used to reduce 
the probability of damaging existing utilities.  In addition to vertical holes, boreholes may 
be drilled horizontally from right-of-way line to right-of-way line for horizontal imaging. 

 
• Excavation.  Exposing utilities through excavation is the best way to accurately measure 

and characterize their location.  Excavation is typically necessary when there is 
knowledge about the existence of a utility facility and other methods cannot provide 
satisfactory results.  Several methods are typically used to excavate utilities, including 
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manual excavation, machine excavation, and vacuum excavation.  Among these methods, 
air/vacuum and water/vacuum excavation have a low potential to damage existing utility 
facilities during excavation.  The air/vacuum method uses a tool that blows pressurized 
air to loosen the soil in a small excavation hole, and then a powerful vacuum to remove 
the soil from the excavation hole.  The water/vacuum method uses water instead of air to 
loosen soil that is then removed using a vacuum.  The air/vacuum method is more 
labor-intensive and time-consuming yet less likely to cause utility damage, and the 
removed soil can typically be re-used as backfill.  The water/vacuum method consumes 
less time and manpower but is not appropriate for all utilities and somewhat more likely 
to damage utilities and surrounding soil.   

SURVEY OF SUBSURFACE UTILITY ENGINEERING PROVIDERS IN TEXAS 

Underground Utility Investigation Practices 

The research team contacted several SUE providers actively providing SUE services in Texas to 
discuss utility investigation practices, techniques, and technologies.  Following an introduction 
email, the research team conducted several interviews with seven SUE service providers in 
Texas.  Appendix C provides a copy of the email sent to SUE providers, followed by a list of 
discussion points that the research team used during the interviews. 
 
Based on the interviews with SUE providers, it is clear that SUE providers have different 
preferences for utility detection methods and have varying procedures to carry out utility 
surveys.  However, most SUE providers interviewed indicated that they use ASCE/CI 38-02, 
Standard Guidelines for the Collection and Depiction of Existing Subsurface Utility Data, as a 
guideline to determine typical tasks, procedures, and responsibilities for SUE services (4).   
 
SUE providers in Texas mostly perform utility investigations at QLB and QLA, surface 
geophysical methods, and test holes.  QLD and QLC activities are typically performed by 
TxDOT or a local public agency and then forwarded to the SUE provider if QLB or QLA data 
are needed.  This practice appears to contribute to the tendency that some transportation officials 
and utility owners equate SUE services with QLB and QLA data collection only.  Based on the 
interviews with several SUE providers in Texas, the following sections describe some general 
activities for QLA and QLB data collection. 

Records Research 

SUE investigations typically start with records research.  Depending on the scope of the work 
and staffing/expertise availability, SUE providers may perform this task or rely on information 
provided by their clients.  Many SUE providers use one-call services to first identify potential 
utility owners in the area of interest and then coordinate with individual utility owners to obtain 
preliminary utility information.  Therefore, effective communications with utility owners is 
critical for SUE providers. 
 
Several SUE providers indicated that insufficient and/or inaccurate utility records are a 
significant challenge for SUE providers.  In addition, utility facilities that are abandoned, or for 
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which owners cannot be found due to historic changes of ownership or owner names, can be 
significant challenges for SUE service providers.  

Utility Designation 

Many SUE providers start the utility designation process with confirming and marking utility 
facilities using existing records or visible appurtenances.  Depending on site conditions, some 
SUE engineers suggested that a good practice is to start the designation process in less congested 
areas and then move to more congested areas, a process sometimes referred to as “mapping into 
congestion.”  Some SUE providers also suggested that detection should not necessarily be 
limited to project limits or area of interest.  Frequently, there is a need to go beyond the project 
boundary to better understand utility conditions and impacts and to produce meaningful results.  
 
Pipe and cable locators are generally the most common tool that SUE providers use.  It has 
become a good practice among SUE providers to use multiple locators of different 
configurations and frequencies from different manufacturers to improve detection results.  Pipe 
and cable locators are most frequently used in active mode by clamping or direction connection.  
For extremely dry soil, operators may pour water on the ground at the connection point to 
improve detection range and sensitivity.  GPR and metal detectors have also become standard 
tools that most SUE providers use for detecting non-metallic facilities and isolated, shallow, and 
metallic utility objects.   
 
Several SUE providers mentioned a common procedure referred to as “utility sweep.”  A utility 
sweep is used to scan for utility facilities at a new site at the beginning of a comprehensive SUE 
investigation.  Utility sweeps are also used to detect the existence of unknown or abandoned 
utilities at the conclusion of a utility investigation.  SUE providers typically use pipe and cable 
locators (in passive or induction mode) and/or GPR equipment to perform utility sweeps.  During 
a sweep, SUE providers scan a highway section along both pavement edges and/or right-of-way 
lines.  Some perform the sweep by walking across the area diagonally from both directions.  
Many indicated that a grid-style scan using GPR equipment or pipe and cable locators is very 
effective and desirable but not performed for every project as such a scan can be time-consuming 
and labor-intensive.  
 
Some SUE providers suggested that during QLB investigations, an attempt should be made to 
open and access all utility appurtenances in an effort to improve detection results.  This would 
require SUE providers to include personnel trained and equipped to perform confined space 
entries in accordance with relevant Occupational Safety and Health Administration (OSHA) 
regulations.  For utility investigations involving work zones, a trained and/or certified work zone 
traffic controller would also need to be available. 
 
Some SUE providers interviewed indicated that in some cases, insufficient coordination among 
TxDOT divisions can pose a challenge for SUE service providers.  Examples in the past include 
uncoordinated maintenance activities and roadside mowing operations during or right after SUE 
investigations that damage utility markings on pavement or shoulders.  
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Utility Location Using Test Holes 

Critical underground utilities often need to be exposed during QLA utility investigations using 
test holes.  Currently, there are primarily two excavation methods that have been widely used for 
utility investigations in Texas: air/vacuum and water/vacuum.  Air/vacuum uses a high-pressure 
air flow to dig into the ground while a powerful vacuum removes the loosened soil.  Instead of 
air, water/vacuum uses a high-pressure water flow to fracture the ground and a vacuum to 
remove the water-soil mixture. 

 
Compared with water/vacuum method, the air/vacuum method is less likely to damage utilities 
and the vacuumed soil can be used for backfill after testing.  The water/vacuum method, on the 
other hand, is more powerful and efficient.  However, it can be dangerous for operators and is 
more likely to damage utility facilities.  In addition, it requires access to water and the mud 
generated during excavation has to be shipped out for disposal.  TxDOT generally does not allow 
the use of water/vacuum excavation within state right-of-way.  However, some areas in Texas 
contain rocky soil where test holes can only be excavated using the water/vacuum method.  
When this is the case for a TxDOT project, SUE providers request special permission from both 
TxDOT and utility owners. 

 
Test holes during QLA utility investigations are typically between 8 and 12 inches in diameter 
and up to 20 ft in depth.  Some powerful equipment can excavate as deep as 45 ft.  If a test hole 
does not reach the probed utility facilities, operators expand the bottom of the hole up to 3 ft 
until the utilities are found.  For QLA level services, the major challenges include pavement, 
traffic control, and access to job sites.  Some bored-in utilities may go through solid rock, which 
makes them hard to detect and very difficult to locate via test hole.  To improve data accuracy, 
some SUE providers recommended that vertical QLA data should be taken through direct rod 
readings on exposed utilities instead of deriving the data from surface elevation data. 

Preparing SUE Deliverables 

An integral activity associated with SUE services is to prepare and submit SUE deliverables such 
as maps and reports.  After utilities are detected and designated on the ground, SUE contractors 
collect coordinates of the marked utilities and then process the information using a quality 
control mechanism.  The coordinate information can be collected by a licensed surveyor from the 
contractor’s staff, TxDOT, or a subcontractor, using either handheld GPS instruments or 
traditional survey equipment.  Some SUE contractors have the ability to produce georeferenced 
SUE reports in 2D and/or 3D formats using popular computer-aided design (CAD) software 
tools (e.g., Bentley® Microstation®) and GIS tools (e.g., ESRI® products).  Animated 3D videos 
showing the visualized utilities can also be produced upon requests.  In addition, many clients 
ask SUE providers to include digital images of utility facilities taken at test holes and other 
strategic locations in both QLB and QLA SUE reports. 

 
Unlike SUE service providers, utility designation services such as One-Call typically do not 
provide formal SUE reports.  During utility designation services, utilities are marked on the 
ground as they are detected.  Some SUE providers use unique colors (e.g., pink) so that their 
markings are differentiated from the standard colors used by utility owners and One-Call centers.  
If required by clients, contractors obtain the coordinates of the marked utilities using handheld 
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GPS instruments and provide a georeferenced CAD map or map the utilities with tools such as 
Google Maps.   

Subsurface Utility Engineering in the TxDOT Project Development Process 

The TxDOT Project Development Process manual suggests the collection of utility location data 
before the start of the detailed design phase, although there are times when some utility location 
data are needed while developing preliminary or geometric schematics (21).  Design engineers 
need utility data before establishing final alignments of the roadway and related features (e.g., 
storm drains, other excavation work) so that major utility conflicts may be avoided.  Although 
recommended, SUE services are not a required component in the TxDOT project development 
process.  When SUE services are determined necessary, project managers develop and execute a 
work order for the SUE investigation in coordination with district utility coordinators and the 
TxDOT Design Division. 
 
SUE providers suggested that QLB data should be collected as early as possible during the 
project development process and before the detailed design phase, which would allow design 
engineers to have sufficient information about utilities and avoid major utility relocations.  In 
cases where QLB services were requested after the 60 percent design meeting, the data were not 
useful to avoid utility conflicts but rather used to facilitate utility adjustments. 
 
SUE providers noted that in many project scenarios, it is advisable to pursue a combination of 
QLB and QLA data collection.  Many QLB utility investigations include critical utility facilities 
that cannot be mapped using typical QLB detectors and require QLA investigation.  However, 
QLA data collection is much more expensive as compared to QLB data collections, and therefore 
unnecessary test holes should be avoided.  For example, QLA data collections could be limited 
to utilities in conflict or suspected conflict with the design. 
 
SUE providers generally recommended the collection of QLA data between the 30 percent and 
60 percent stage of the detailed design phase.  At this stage, the design has proceeded to the point 
that designers can identify utility conflicts through the review of QLB data, yet there should be 
enough time for small design modifications, which may avoid a costly utility relocation.   
 
Some SUE providers had experiences with TxDOT projects that were delayed for months or 
even years after SUE services were performed due to funding or other issues.  In many cases, 
TxDOT had to request SUE investigations again once the projects resumed, either because SUE 
data from the initial utility investigation was no longer available, or because too much time had 
passed and concern that utility conditions might have changed over time.  Although there might 
not be a solution for the latter issue, the former issue could be addressed by good policy 
regarding the storage of SUE deliverables.  SUE providers also recommended that using just one 
SUE contractor throughout the entire SUE data collection process (i.e., from QLD-QLA) has 
significant benefits and can improve efficiency and reliability of the data collection. 
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CHAPTER 3: UTILITY INVESTIGATION PRACTICES AT TXDOT 

To understand the current utility investigation practices at TxDOT, the research team conducted 
an online survey of several organizational units within TxDOT, including districts, regional 
support centers, and divisions, about the current process of using utility investigation practices.  
This chapter describes the findings of the survey. 

DEVELOP AND CONDUCT ONLINE SURVEY 

The contact list for the online survey was assembled using feedback from district offices, 
regional support offices, and the ROW and DES divisions.  Researchers contacted TxDOT 
districts, regional offices, and right-of-way and design divisions with a short explanation of the 
project and need for a list of potential contacts.  Following the phone call, researchers sent a 
contact list template to the person contacted by phone with a detailed explanation of the project, 
deadline, and contact information for any questions regarding the project.  Researchers sent a 
reminder email a week later to contacts that did not respond along with contact information, 
projects abstract, and an additional copy of the contact list template.  Of the 25 TxDOT Districts, 
four Regional Support Centers, and two Divisions, a total of 22 Districts, two Regional Support 
Centers, and one Division provided corrections, additional names, or feedback to the contact list.  
After gathering all of the edited information, the contact list was compiled and sent to the project 
director for final additions and revisions.  The final contact list contained 269 potential survey 
contacts. 
 
The research team developed a list of relevant questions for the online survey.  This 
questionnaire initially included approximately 30 questions.  The questionnaire was then 
converted using the online interface of SurveyMonkey, a commercial online survey provider.  To 
reduce the overall time needed to complete the survey, the research team added several Yes/No 
questions that allowed the use of question logic.  This provided the ability to skip questions and 
route survey respondents based on their responses.  The final survey consisted of 47 questions on 
35 pages and is included in Appendix A. 
 
The online survey was opened for respondents on June 15, 2011, and closed on June 23, 2011.  
The research team used two survey data collectors, the main data collector, and a secondary 
collector for corrections and bounced emails.  For each collector, the research team created an 
official survey invitation, and a follow-up email for contacts that had not responded with a week. 

ANALYSIS OF SURVEY RESULTS 

Survey Participants 

Out of 269 recipients of the survey invitation, 129 responded (48 percent), 139 did not respond 
(52 percent), and one recipient did not respond and opted out from further emails.  The majority 
of respondents provided information about their geographic location (see Figure 8 and Table 3).  
From the responses, it appears that most respondents were located at TxDOT districts 
(93 percent), with a few respondents from the ROW and some of the regional offices (7 percent).  
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Shown in Figure 8 are the locations of TxDOT districts, the four regional centers, and the Right 
of Way Division.  Numbers in Figure 8 are the number of respondents from that location. 
 

 
Figure 8.  Distribution of Survey Respondents (71 Answered, 58 Skipped). 

 

Table 3.  Geographic Location of Survey Respondents (71 Answered, 58 Skipped). 

Geographic Location Count of 
Responses Geographic Location Count of 

Responses 
Right of Way Division 2 Houston 10 
North Region 1 Fort Worth 1 
West Region 1 Laredo 2 
East Region 1 Lubbock 2 
Abilene 3 Lufkin 3 
Amarillo 3 Odessa 2 
Atlanta 2 Paris 5 
Austin 6 Pharr 1 
Beaumont 1 San Angelo 1 
Brownwood 2 San Antonio 3 
Bryan 2 Tyler 3 
Childress 1 Waco 3 
Corpus Christi 1 Wichita Falls 1 
Dallas 5 Yoakum 3 

 Total 71 
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When asked about the section or field of work, a majority of respondents provided a response 
(72 of 129).  For the majority, respondents replied to work in design, followed by utilities, other, 
and right-of-way (Figure 8).   

 

 
Figure 9.  Section or Field of Work of Survey Respondents (72 Answered, 57 Skipped). 

 
Researchers asked about what type of utility investigation services have been used at the district 
of the respondent.  As Figure 10 shows, around 90 percent of respondents answered that districts 
have used existing records search and surveying of surface utility appurtenances.  About 
three-quarters of respondents replied to have used pipe and cable locators, and about 40 percent 
have used vacuum excavation.  Other methods of utility investigation, including ground 
penetrating radar (18 percent) and magnetic methods (10 percent), have only occasionally been 
used.  All other methods have only been rarely used. 
 
The research team also compared responses from respondents located in rural versus urban 
districts.  However, there was no difference in the relative ranking of utility investigation 
techniques used, and only small differences in the responses for each utility investigation 
technique.  The biggest difference was given for vacuum excavation, with 52 percent for 
respondents from urban districts and 34 percent for respondents from rural districts. 
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Figure 10.  Utility Investigation Techniques Used at TxDOT Districts. 

 

General Utility Investigation Procedures 

Several questions were asked to identify characteristics of utility investigation process.  This 
included the timeline for collection of utility data as well as the type of data collected.  The 
utility investigation process for all quality levels of utility data was also determined through the 
survey.  A description of response received is described in the following section.  Appendix B 
includes the responses to essay questions in the survey. 

Timeline for Collection of Utility Data  

Survey participants were asked which quality level of utility data are typically collected for each 
of six phases of the project development process, spanning from the preliminary design phase to 
the construction phase.  Figure 11 shows the responses in six columns, where each column 
represents the responses for a particular phase of the process.  Respondents were allowed to 
select none, one, or more than one type of data collection for each phase.  Each column in Figure 
11 shows how frequently respondents chose a type of data, indicating that they typically collect 
that type of data during that phase of the process.  Below each column, Figure 11 also shows the 
number n of respondents for that process phase.  For example, the second column shows the 
responses for the 0-30% design phase: 93 survey participants responded, of which 55 indicated 
they typically collect QLC data during this phase, and 44 indicated they collect QLD data during 
this phase. 
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The responses show that during the preliminary design phase, QLD and QLC data is typically 
being collected, QLD being more prevalent.  During the preliminary design phase, there is rarely 
data collection at QLB, and only 10 of 97 respondents indicated they do not collect any data 
during this phase.  At the beginning of the design phase, most respondents indicated they 
typically collect QLD and QLC data, while a smaller number of respondents indicated that they 
typically collect QLB and QLA data.  30 of 93 respondents provided that QLB is typically 
collected during this phase, and 16 of 93 respondents indicated the collection of QLA data. 
 
Throughout the design phase and in the construction phase, a significant number of respondents 
indicated that both QLD and QLC data is typically collected.  By the end of the design phase, a 
smaller number of respondents indicated that they typically collect QLB data, while more 
respondents indicated that they collect QLA data.  QLB data collection was most frequently 
selected at the 30-60 percent stage while QLA data collection was most frequently selected 
during the construction phase. 
 
The responses to this question were further clarified with follow-up calls that resulted in an 
adjustment of the initial results.  For instance initially, about 6 percent of responders noted that 
either QLA or QLB data were collected during the Planning and Programming phase.  Follow-up 
calls to these responders revealed that indeed no such level of data was collected during this 
phase. 
 

 
Figure 11.  Stated Use of Utility Data Collection at Different Project Development Process 

Phases (n = Number of Respondents). 
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Based on additional follow-up conversations with survey responders, it was evident that the type 
of project being undertaken determined, to a large extent, the sequence and detail of utility data 
collected.  For instance, high-profile projects in dense urban sections with high-volume traffic 
will typically mandate a detailed QLB and subsequent QLA data collection.  For instance, 
smaller, off-system small bridge repairs will completely bypass these detailed data collection 
levels.   
 
Researchers also asked who is authorized to request the use of utility investigations at different 
quality levels.  Out of 129 respondents to the survey, only 93 responded to this question, which 
may indicate there is some uncertainty about this item.  Figure 12 provides further evidence of 
this, showing that less than 60 percent of the respondents indicated that the project manager is 
authorized to request a QLB data collection for a project.  In reality, there is little limitation 
within TxDOT about who may request the collection of any kind of utility data.  Rather, it is a 
matter of who may authorize the data collection, which researchers asked in the following 
question. 
 

   
 

   
Figure 12.  Authority to Request Utility Data Collection at Quality Level (QL) at TxDOT 

Districts. 
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Less clear is the question on who makes the final decision on the use of a utility investigation 
technology.  As shown in Figure 13, less than half of respondents answered that the project 
manager has the final authority to use QLB on a project, and only slightly more than half of 
respondents believe the project manager has final authority to use QLA.  In comments requested 
to explain the selection of other, most respondents indicated the Director of Transportation 
Planning and Development as responsible for making the final decision in the use of utility 
investigation technology. 
 

   
 

   
Figure 13.  Final Decision to Use Utility Investigation Technology at Quality Level (QL) at 

TxDOT Districts. 
 

Utility Investigation Procedure for Quality Level D Data Collection 

Responses from survey participants provided that depending on the size of the project, QLD data 
collection typically starts during the preliminary design phase or the detailed design phase.  It 
appears that it is the responsibility of the project manager, or project designer/leader of the 
design team to determine the need for any utility investigations.  The area engineer and 
maintenance supervisor will provide insight at the project design conference.  Some districts 
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have a utility coordinator (also called projects construction utility coordinator) that receives all 
available data, evaluates the information, and follows up with utility owners as needed.  A 
discussion between the project designer and the utility coordinator determines what type of data 
needs to be collected for the project. 
 
As needed, the project manager can perform the utility investigation or assigns the task to project 
staff.  On major projects, project managers may get directly involved in the data collection 
process.  Otherwise, the utility coordinator is typically responsible for acquiring sufficient data to 
determine if a utility facility is either clear or in conflict.  Responses indicated that QLD data 
collection may start anywhere between the preliminary design phase and the 30 percent detailed 
design meeting.  QLD data collection may include the following: 
 

• Conducting a visual site survey and/or contact Texas One Call for a listing of utilities to 
determine affected utility owners. 

• Contact utility owners to obtain existing plans, drawings, and maps of existing facilities.  
District staff may send utility owners a project layout that utility owners can use to sketch 
in the approximate location of their facilities. 

• Reviewing existing documents available at the district maintenance office and area 
offices including utility permits, UIR permits, as-built data, right-of-way maps, old 
construction plans, block maps, and SUE records. 

• Research property interests held by utility owners using court house records. 
 
Other activities related to QLD data collection include: 
 

• Coordinating with local government staff, irrigation and drainage district staff, and the 
TxDOT district utility office during planning phase.  An initial meeting during the 
planning phase with utility owners to obtain information about facilities within proposed 
construction area. 

• Coordinating with local government staff and the district utility office during preliminary 
design.  This activity may include an initial meeting or workshop to help obtain existing 
utility information from utility owners. 

• Comparing existing utility plans to the preliminary construction plans, and identifying 
potential conflicts. 

• Transfer utility information to project plans. 
• Send project plans with utility information to utility owners for verification. 

 
Extensive QLD data collection during the early stages of preliminary design must be approved 
by the project manager and the district review committee, if applicable.  If the project requires a 
survey, the QLD can be included in this activity and delayed until the survey is performed.  
Survey respondents provided relatively few issues with QLD data collection.  However, some 
respondents noted that for QLD data collection, many cities and other local public agencies 
provide online access to records.  Records research can be complicated by the fact that many 
TxDOT personnel do not have Internet access.   
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Utility Investigation Procedure for Quality Level C Data Collection 

Typically during the preliminary design phase, the project manager and/or design team leader 
determines the need for QLC data collection and then makes a request to the district survey 
engineer for a survey.  For other projects, QLC data collection may not start until the beginning 
of the PS&E phase.  The request may also come from the district utility coordinator but does not 
guarantee that survey staff is available to perform the survey.  If the project requires a survey, the 
project manager may coordinate with the district advance planning engineer to request that utility 
data collection is included in the survey activities.  Some districts require that all topographic 
surveys include the location of utility facilities; other districts must request the data to be 
included.  If survey staff is not available, a QLC data collection might not occur and instead the 
utility coordinator will plot QLD data on design plans as the information becomes available. 
 
The QLC data collection might either use data from a QLD investigation, or include the QLD 
data collection in the QLC data collection activities.  For example, the surveyor or designer may 
mark utilities (QLD) on design plans during an initial site visit or field investigation.  If a 
meeting with utilities has not taken place, it is often included as part of QLC data collection. 
 
The surveyor may call One Call and/or utility owners to mark their facilities on the ground and 
then survey the paint markings.  There appeared to be some confusion on the appropriate quality 
level of those markings.  Although the surveyor can survey the paint marking with great 
accuracy, these markings provide only an approximate location of the utility underground.  As 
such, the surveyed paint markings should be considered QLD data. 
 
The survey should include all aboveground utility appurtenance and comments from the surveyor 
about obvious signs of utility facilities.  The data collection may also include approximate depths 
of utility facilities, if the utility owners so provided these.  Project managers may use additional 
site visits to perform a visual survey and apparent potential utility conflicts.  Information is 
forwarded to the utility coordinator for further evaluation and potential follow-up, and to make 
the final determination if a utility facility is in conflict or not. 
 
Some districts use QLC data collection as a verification of previously collected QLD data.  
Verified QLC data may be forwarded to the utility owner for further confirmation of the results. 
If a utility conflict is potentially reimbursable, district utility coordinators are involved in the 
process. 
 
Some districts combine QLC data collection with QLB investigations by utility companies as 
part of contracted surveying services.  Other districts request a consultant to perform this type of 
data collection.  The project manager may request consultant services, which the director of 
Transportation Planning and Development (TP&D) and/or the regional office must approve. 
 
Some responses suggested that there are no differences between QLD and QLC data collection, 
which may indicate unfamiliarity with the difference of the two quality levels.  Other responses 
provided data collection activities that indicate a QLD or QLB, which indicates some confusion 
about the difference of quality levels among survey participants. 
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Utility Investigation Procedure for Quality Level B Data Collection 

In general, the project manager or design team leader determines during the detailed design 
phase the need for QLB data collection, which a consultant typically provides.  For example, a 
utility owner may not have accurate records, or the records may appear inaccurate, or may have 
lines that were abandoned, which would be common reasons to request the use of QLB data 
collection.  Another reason is a potential conflict of a utility facility with proposed design 
features.  The district utility coordinator or survey coordinator requests the SUE work, if the 
project has funding for a SUE consultant.  Work authorizations are drafted and approved either 
by the director of TP&D or the district engineer, along with a justification to collect these data.  
The project manager often makes a cursory calculation of estimated cost versus benefit of using 
a SUE consultant.  In many districts, it is ultimately the region that approves the use of a SUE 
consultant. 
 
Some districts have equipment available to perform QLB in-house, such as a pipe locator, but 
this response was not very common.  Some districts use QLB data to verify previously collected 
QLD and QLC data then send the information to the utility owner for further confirmation.  
Other districts include QLD and QLC data collection in the QLB data collection contract. 
 
As part of the design review process for added capacity projects, a district may also call on the 
utility owner to perform a QLB investigation.  This may be in the best interest of the utility 
owner if the designer can potentially avoid a utility relocation.  A contractor may also request 
this kind of data collection at the beginning of the construction phase, if there is some doubt 
about the location of some utility facilities.  During the construction phase, the contractor may 
request for QLB data collection to minimize delays caused by a utility conflict. 
 
Some responses indicated that QLB data collections are rarely or never used.  This is generally 
due to the lack of funding to hire a SUE consultant.  A large number of responses indicated a 
confusion of Texas One Call service with QLB data collection. 

Utility Investigation Procedure for Quality Level A Data Collection 

Generally, TxDOT districts and regions use QLA utility data information on major projects, such 
as mobility projects in a highly urbanized area.  Typically QLA level utility data are considered 
after a QLB survey identifies a possible conflict.  There is some coordination between the 
districts and the corresponding right-of-way section at the region to allocate the required 
resources and funds needed to either pursue the work via a SUE consultant or through the utility 
company.  In recent times, QLA data collection is seldom pursued because of the costs 
associated with pursuing that level of utility data collection.  In addition, some district survey 
crews are capable of collecting pothole data, which according to the ASCE standard is not QLA 
data collection, but provides useful information to the designer. 
 
QLA data are usually not collected project-wide but only at critical locations, as the design team 
has determined.  QLA is typically collected to verify known conflicts of utility facilities with 
proposed design features or if there is a potential for conflict that another method cannot verify.  
Typically, the design section determines and requests the location of test hole survey information 
and generates utility test hole data sheets, which are forwarded to utility owners for verification. 
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A utility owner or a TxDOT funded contract with a SUE consultant may provide QLA data.  
Depending on the district, requests for SUE consultant work might be sent through the district 
utility coordinator.  If funding is available, a work authorization is drafted and approved by the 
director of TP&D and/or the region.  In other districts, the project manager requests SUE 
consultant services, which the district design engineer must authorize.  If the request is approved, 
the project manager works with the consultant to negotiate a work authorization or contract.  The 
director of the region must then approve the work authorization or contract. 
 
Occasionally, designers or project managers request QLA data from utility companies if there is 
a potential conflict.  For example, the project manager or survey crew may contact the utility 
owner to schedule a meeting to discuss the need to more accurately locate some of their 
facilities.  At the meeting, the design or survey staff and the utility owner develop a plan of 
action to address the conflict.  The utility owner may decide to relocate or, if there is a potential 
to avoid the conflict, decide to perform QLA data collection.  If the utility owner decides to use 
his own crew and equipment, the project manager or survey crew meets the utility owner in the 
field to complete investigations.  Otherwise, the utility owner may hire a SUE consultant to 
collect the data, or perform the data collection using TxDOT staff.  After reviewing the 
information, the design team determines if the utility must relocate or if there is an opportunity to 
redesign the work to avoid the utility. 

Differences in Utility Investigation Process for Different Project Types 

Researchers asked survey participants if utility investigations are different based on the 
following project factors: 
 

• Projects in urban vs. rural locations. 
• Projects on new vs. entirely on existing right-of-way. 
• Projects with added capacity vs. non-added capacity. 

 
Figure 14 provides an overview of the responses. 
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Figure 14.  Utility Investigations: Project Factors that Make a Difference. 

 
Figure 14 shows that survey respondents slightly favored the notion that procedures for utility 
investigations differed for urban projects compared to rural projects as well as for projects 
involving new right-of-way compared to those on existing right-of-way.  Interestingly, slightly 
more respondents (57 percent) indicated that utility investigation procedures did not differ for 
added capacity projects compared to non-added capacity projects.   
 
If respondents provided that there are differences based on these factors, they were asked to 
describe these further.  The following section summarizes these responses. 
 

Projects in Urban versus Rural Locations 

Fifty-seven percent of respondents indicated that there was a difference in the procedures for 
utility investigations for urban projects compared to rural projects.  When asked to discuss their 
response, most respondents indicated reasons why there is a different procedure rather than what 
that actually is.  Only few respondents commented why they indicated that there was no 
difference in the procedures.  Most respondents gave several reasons as to why the procedures 
for utility investigations differed for urban versus rural projects. 
 
Reasons for Procedural Differences.  The main reason given was the higher probability of 
increased underground utility facilitates for urban projects.  Urban projects are likely to 
encounter more complex communication systems, underground storm sewer systems, potable 
water systems, and natural gas systems.  Hence, urban projects usually have more utility 
conflicts that need to be relocated and resolved.   
 
The greater utility congestion in urban areas results in significant design constraints.  Moreover, 
scope of urban projects typically involve more complex design issues and hard roadside 
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improvements, that increase the potential for utility conflicts (e.g., multiple intersecting drives 
and roads, storm drain systems, retaining walls, curb and gutter, sidewalks, railings, luminaries).   
 
In addition to the increased density of underground utilities and related design complexities for 
urban projects, available right-of-way is much more limited.  The limited right-of-way restricts 
design options available to districts as well as available space for utility relocations within the 
right-of-way.  Other reasons cited for the varied approach for urban versus rural projects were (1) 
differences in road design standards for rural vs. urban projects, and (2) better relationships 
between TxDOT and utility owners in rural areas. 

 
Procedural Differences and Similarities.  In general, the process for requesting and conducting 
utility investigation appears very similar for rural or urban projects.  The main difference 
between the procedures for urban and rural projects is in the level of SUE data typically collected 
on a project.  Due to the higher density of underground utilities, there is a need for a higher level 
of SUE (QLB and QLA) on urban projects.  These higher SUE levels may be required more 
often and sooner in the process to allow more time for the coordination among several utilities 
that might need to adjust.   
 
With the reduced funds for SUE, rural projects are less likely to involve higher levels of SUE 
investigations and all utility investigations might be conducted in-house at a rural district.  Utility 
investigations are often not considered during preliminary design work on rural projects.  Most 
candidate projects for SUE will involve larger, more complicated urban projects.  Although rural 
areas have pipeline corridors, they are well marked and easily investigated.   
 
When urban projects are concerned, there is a need to have frequent coordination meetings (e.g., 
monthly) with all stakeholders on the project due to the complexities of utilities involved.  This 
typically involves all relevant TxDOT staff (utility coordinators, project manager, and design 
engineers), private utilities, municipalities, and others.  In contrast, there are generally fewer 
utilities to manage on the rural projects.  In general, rural utility owners appear to provide good 
information and there appears to be a lesser need for frequent coordination meetings.  City 
municipalities are rarely involved in a rural setting. 
    
In addition to the increased frequency of coordination meetings on urban projects, city utility 
relocation may be included in the highway contract, which simplifies construction and utility 
relocation.  The project manager leads the coordination with the city municipalities while the 
designer engineers and the utility coordinator provide support.   
 
Municipalities typically do not participate in the One Call system, thus eliminating a possible 
utility data source for municipal utilities.  Although this is not limited to urban municipalities, 
since rural utilities also do not participate in the One Call program, the situation is more critical 
on urban projects.  These utilities must be contacted through local contacts.   

Differences in Utility Investigation Process for New Right-of-Way vs. Existing Right-of-Way 
Projects 

Fifty-seven percent of respondents to the question indicated that there was a difference in the 
procedures for utility investigations on projects involving new right-of-way acquisition versus 
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projects on existing right-of way.  Survey participants identified several issues as contributing to 
these differences in procedures.  These differences pertain to (1) the property issues surrounding 
the acquisition of the new right-of-way, (2) uncertainties on utility locations in the newly-
acquired right-of-way, and (3) differences in design approaches. 
 
Right-of-Way Acquisition.  Generally, transportation projects on new right-of-way involve the 
acquisition of private property.  This process poses significant challenges to TxDOT districts.  
These challenges are a result of (1) the legal issues relating to negotiations with property owners, 
(2) the need to abide by all federal and state legislation in connection with those negotiations, 
and (3) potential re-settlement issues, as well as condemnation procedures in case eminent 
domain proceedings must be exercised.  These activities require a greater amount of 
administrative work, which lengthens the entire project development process and leads to delays 
in eventual utility relocation.  TxDOT districts also need to acquire permission to be on property 
that has not yet been acquired, leading to more delays in utility investigation procedures.   
 
Identification of Existing Utilities.  Another major difference has to do with identifying 
existing utilities on the new right-of-way.  Generally, more importance is placed on projects with 
new right-of-way acquisition because of the need to identify and possibly reimburse all utilities 
on right-of-way that must be acquired for a project.  For projects on existing right-of-way, 
TxDOT districts typically have a better knowledge of existing underground utilities and where 
they are generally located.  Due to the lack of knowledge of potential utility conflicts on new 
right-of-way projects, TxDOT districts tend to do a more comprehensive investigation to identify 
all utilities within the right-of-way.  However, an alternative opinion of respondents was that 
new right-of-way usually has only few utilities that create fewer conflicts.  New right-of-way 
acquisition for transportation projects is likely to occur in less populated locations, which means 
there is likely not going to be a high density of underground utilities, as compared to a highly 
active section of roadway in an urban setting.  However, there are some rural locations where 
new right-of-way acquisition occurs on property that could have abandoned oil and/or gas well 
production lines.  
 
Design Flexibility.  Generally, designers have more flexibility to design on new right-of-way.  
However, respondents have offered two perspectives.  Some designers felt the fact that utilities 
are likely to be relocated because of new space allows them to disregard existing utility 
locations.  In contrast, other designers see the additional right-of-way as a means to design 
structures in a way that will avoid existing utilities and/or purchase right-of-way with fewer 
existing utilities.   
 
Utility Relocation and Relocation Costs.  When dealing with projects planned for new right-of-
way, TxDOT districts often encounter utilities that are eligible for reimbursement if they need to 
relocate.  Existing utilities on new right-of-way are likely to have a prior property right (e.g., 
easement).  Alternatively, for existing right-of-way projects, except federally-sponsored ones, 
utilities will largely be responsible for their own relocation.  Thus, from TxDOT’s point of view, 
projects on new right-of-way tend to be more costly since it is more likely that utilities will need 
to be relocated when new right-of-way is needed and will do so at TxDOT’s expense.  The 
funding required for relocation can be an incentive for TxDOT to collect better utility data to 
avoid a utility relocation. 
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A benefit of projects on new right-of-way is that due to the likely compensable utility relocation 
for such projects, TxDOT typically experiences increased assistance and cooperation from the 
utility owners in the utility adjustment process. 
 
There is more flexibility when dealing with new right-of-way projects as utilities are likely to be 
relocated regardless of their exact position, thus eliminating the need to obtain QLA location 
data.  For projects requiring new right-of-way, utilities are generally relocated while some 
crossings may remain in place.  However for projects using existing right-of-way, utilities could 
remain in place if these are not in conflict with the alignment of the new roadway and structures.  
These utilities will be relocated or modified only where in conflict with drainage structures, and 
other design features to accommodate the new construction.  Thus, there may be a need for 
precise location of existing utilities using QLA. 

Differences in Utility Investigation Process for Added Capacity vs. Non Added Capacity 
Projects 

Less than half (43 percent) of respondents expressed that there are different utility investigation 
procedures for non-added capacity projects versus projects that involve additional capacity 
construction.  Differences centered mainly on the idea that added capacity projects tended to be 
larger and involve additional right-of-way (or land), hence creating likelihood for utility 
conflicts.  However, if a project adds capacity without any or only little additional right-of-way, 
the project will reduce the amount of available right-of-way, creating facility crowding.  This 
will most likely result in stricter installation tolerances and space assignments, and in turn 
provide a need for QLA investigation. 
 
Added capacity usually means reconstruction and widening.  Problems with utilities typically 
arise if the vertical profile of the roadway changes, culverts are replaced or extended, storm 
drains are relocated or added, retaining walls are required, drill shafts for bridges are required, 
the pavement is widened, or any excavation for roadway construction is necessary.  
Consequently, QLB and QLA may be required more often, and sooner in the process to allow 
more time for the often intricate coordination among several utilities needing to adjust. 
Added capacity projects normally require a widening of the roadbed, which likely impacts 
adjacent longitudinal utilities.  Any project element located outside the current pavement 
structure could encounter new utilities, therefore requiring more investigation. 
 
Generally, non-added capacity projects (rehabilitation, restoration, preventive maintenance) most 
often work inside the existing ditch line, which does impact the utilities along the back slope and 
right-of-way line.  However, non-added capacity projects typically will not acquire additional 
right-of-way and will typically have minimal conflicts.  If no pavement widening or drainage 
work is done, normally a detailed utility investigation will not be needed.  Knowing the 
approximate location of utilities is sufficient to allow district staff to work around it.  As a result, 
there is less use of contract SUE work for non-added capacity projects.  
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Factors Influencing Decision to Use or Request SUE 

Factors determining the use of SUE for TxDOT projects were explored through the survey.  
Respondents were asked to list factors influencing the decision to use or request QLB and QLA 
data collection for a project.  Responses are summarized below. 

Factors Influencing Decision to Use or Request QLB Data Collection 

Based on the responses from survey participants, several factors were identified as influencing 
their decision to use or request a QLB utility data collection for a project.  These factors are 
generally related to the type of project and level of prior knowledge of utilities around the project 
area. 
 
The vast majority of respondents noted that generally the type of project plays a big role in 
determining whether a higher level of utility data (i.e., QLB) will be requested and/or collected 
as part of the project development process.  For instance, if the project is large and involves 
excavation of an area with a potentially dense matrix of underground utility facilities, SUE 
contracts are set up to handle QLB level utility data collection.  When planning for a project in 
an area with a known history of high underground utility facilities (for instance, in a high density 
urban area), TxDOT districts tend to be more cautious in the utility data gathering process.  This 
is also the case for complex projects involving a lot of underground activity and construction of 
large drainage structures, because there is a greater chance of damaging an existing underground 
utility facility.   
 
Survey participants noted that when the amount of utility data available to the district from 
existing records QLD (e.g., existing records search) and QLC (e.g., field surveying) is not 
sufficient to provide needed accuracy and detail about underground utilities, districts may decide 
to pursue QLB utility data collection.  This also includes situations when utility owners have 
insufficient accurate knowledge of the vertical and horizontal locations of their facilities.  In 
addition, when QLD and QLC utility data show there is a potential for underground utility 
conflicts, districts are likely to pursue QLB utility data collection.   
 
Another factor was the type of utilities on a particular project.  When high pressure gas pipelines 
or high pressure water mains are potentially located within a project area, there is more urgency 
to request and use higher quality levels of utility data such as QLB.  Collecting the data ensures 
that the safety of construction workers is not compromised and also prevents major service 
disruption to utility customers.  Collecting QLB data also helps to protect highly valuable utility 
infrastructure in the project area (e.g., a main communication duct).  Other factors that survey 
participants noted as impacting on the decision to use or request QLB utility data are the 
following: 
 

• Cost of Conducting QLB Utility Data Collection.  With cuts in district budgets, higher 
levels of utility data collection are becoming a luxury at most districts. 

 
• Costs to Adjust.  When the costs associated with adjusting a utility are going to be 

incredibly high, there is an attempt to design around the utility and there is a need to have 
more accurate information on the utility’s location. 
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• Prevention of Delays to Project Construction.  For high-impact projects with limited 

delivery time, districts are more likely to use QLB utility data collection to ensure that the 
construction phase does not encounter unknown underground utilities that could delay the 
project. 

 
• Allocated Time for Completion of a Project.  TxDOT efforts to compress the project 

development process have led to less time available for detailed utility data collection.  
Some utilities may not be identified during design stages and are passed on to be handled 
during construction. 

 
• Amount of Right-of-Way Available.  When acquiring new right-of-way, there is a need 

to perform QLB utility data collection to obtain accurate information on areas that were 
previously easements.   

Factors Influencing Decision to Use or Request QLA Data Collection  

From a pre-selected list of factors, survey participants were asked to indicate how much a factor 
impacts their decision to request QLA data collection for a project.  Level of impact could be 
expressed on a scale from 1 to 5, 1 for no impact, 2 for low impact, 3 for medium impact, 4 for 
medium to high impact, and 5 for high impact.  Results of this question are shown in Figure 15, 
which summarizes the percentage of respondents that rated a factor either medium to high or 
high. 
 
Figure 15 shows that the potential safety threat posed by accidentally damaging a utility is the 
leading factor considered in requesting SUE QLA data collection.  Estimated density of 
underground utilities, excavation depth on right-of-way, and type of utility are also important.  
Least considered factors include the material of utilities, the ease of access to utilities, and the 
estimated age of utilities.  
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Figure 15.  Factors Influencing Decision to Use or Request Quality Level A (QLA) SUE 

Data Collection. 
 

Procurement Process for Requesting and Using SUE 

Researchers asked questions about the process currently in place at TxDOT districts and regions 
for requesting the use of SUE, and what utility investigations are outsourced to consultants as 
compared to being performed by in-house staff.    
 
Participants were asked if there was a formal checklist, flowchart, or other procedure to 
determine what type of utility investigation data to collect and when.  A large majority of those 
who responded (79 percent) indicated that there was no formal checklist or other procedure to 
help determine what type of utility investigation data to collect and when.  Twenty-one percent 
said they had a formal process in place to determine what type of utility investigation data to 
collect and when.  
 
In addition, respondents were asked to describe the type of checklist, flowchart, or other 
procedure.  Respondents mentioned district procedures, FHWA documentation, district 
checklists, and overview flowcharts developed at the district.  Respondents also mentioned the 
Utility Manual and Project Development Process Manual, but stated a lack of detail to determine 
the type of utility investigation needed for a project. 

Responsibility for Collecting Utility Data Information 

Researchers asked who is responsible for collecting various levels of SUE data—whether this 
was done in-house or outsourced to a SUE consultant.  The results are shown in Figure 16.   
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Figure 16.  Contracting of SUE Data Collection. 

 
Initially, the results in Figure 9 were rather different.  For instance, 30 percent of survey 
responders indicated that their districts performed QLB utility data collection in-house-only and 
24 percent noted they collected QLA utility data in-house only.  Subsequent follow-up 
conversations clarified the responses and provided the updated figure shown in Figure 9.    
 
From Figure 16, over 70 percent of respondents indicated that only TxDOT internal staff 
performs QLD utility data collection, while over 65 percent indicated that this is also the case for 
QLC utility data collection.  In terms of districts, 24 districts indicated that they perform QLD 
utility data collection internally only, while 22 districts perform QLC data collection internally 
only.  In contrast, in most districts, SUE consultants (and in some cases utility owner contractors) 
collect QLB and QLA data.  In fact, none of the survey respondents indicated that they had the 
skills or equipment to perform QLB data collection in-house using district staff.  At least five 
districts (Yoakum, Pharr, Waco, Paris, and Amarillo) indicated that they do a joint QLA utility 
data collection process, where the utility contractor digs the test hole and TxDOT surveys the 
utility on site.  Most respondents suggested that TxDOT staff lacked the needed equipment and 
expertise to carry out QLA and QLB utility data collection. 
 
The survey asked participants whether they have been involved with the procurement of SUE 
consultant services and about half of those who responded to that question (47 percent) 
responded in the affirmative.  The survey asked these participants about the overall effectiveness 
of different types of procurement practices for SUE services.  Figure 17 shows the results of the 
survey responses.  
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From Figure 17, the most effective procurement practice selected by respondents is the evergreen 
contract involving multiple SUE consultants per district.  The next most effective practice is a 
project-specific (not evergreen) engineering services contract with a SUE consultant.   

 

 
Figure 17.  Effectiveness of Procurement Practices for SUE Services. 

Managing SUE Contract Task Orders 

The survey requested information on some of the challenges and recommendations for managing 
SUE contract task orders for survey participants involved in the management of these contracts.  
Survey respondents gave insight into challenges and provided recommendations.  The challenges 
included:   
 

• Cost.  One of the challenges that numerous respondents cited is the cost of SUE services.  
The more accurate the utility investigation data that the district requested, the higher the 
expenditure needed to perform the work.  With current budget constraints at TxDOT, this 
is preventing a lot of higher quality (QLB and QLA) utility investigation from being 
performed.  Currently at a lot of districts, it is only feasible to use SUE contractors on 
high-cost and limited-time projects. 

 
• Turnover in SUE Industry.  There was concern expressed at the staff turnover rate of 

project managers at several SUE companies.  This does not foster continuity for the 
districts in dealing with the companies and might create gaps in the company’s 
knowledge base.    

 
• Length of Negotiations on Contract.  Some TxDOT districts spend significant time 

negotiating hours and linear feet of utilities because of the inherent unknowns.  Further, 
there were comments indicating a concern about the time that the ROW Division requires 
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to approve a SUE work authorization or contract.  Time required providing a proper 
review of invoices was also an issue stated about current SUE contracts. 

 
• Ineffectiveness of SUE Contractor.  Incompetent and/or inexperienced SUE contractors 

can create significant problems for utility coordinators and other staff involved in project 
development.  In this case, TxDOT staff is forced to spend significantly more time in the 
utility investigation process and follow-up with the contractor. 
 

• Inconsistent Quality of SUE Deliverables.  Several survey participants mentioned the 
variation in the quality of SUE survey from one provider to the next.  There were also 
comments about differences in expected versus actual contract deliverables, e.g., locating 
all unknown utilities by use of sweeps versus locating only known utilities. 

 
The recommendations included:  
 

• Check Reliability and Reputation of SUE Consultants.  There is a need for districts to 
properly evaluate SUE consultant to ensure that they are capable of producing quality 
utility data investigation.  SUE contractors need to be accurately evaluated based on the 
quality and accuracy of work received at the district. 

 
• Make SUE Consultants Accountable.  Even though errors of SUE consultants can take 

up to several years to be discovered (usually during construction), it is important to 
provide the legal framework to hold these SUE providers accountable for their work. 

 
• Monitor Projects Adequately.  Regular monthly or weekly status report meetings need 

to be scheduled to monitor progress and ensure work is being accomplished on time, 
ensuring that the SUE consultant is meeting all requirements and activities.  TxDOT 
needs to properly define a scope of work, including tasks and activities and associated 
timelines for consultants to meet the related tasks in the scope of work.  In some cases, it 
might be prudent to allow for addition or amendments to the contract to account for 
unforeseen issues such as additional technology usage to identify a specific type of 
utility.  In addition, progress payments should only be made when a like percentage of 
work has been completed. 

 
• Establish Good Coordination with SUE Consultant.  Establishing adequate 

coordination with the SUE contractor involved with the utility data collection is critical to 
the success of the contract.  There is a need for communication with the local TxDOT 
area office in some cases, as well as with utility companies when they have inadequate 
resources to locate their lines.  TxDOT needs to maintain good working relationships 
among all parties involved.  As part of this coordination effort, it is important for TxDOT 
staff to make final decisions on the type of utility data quality level needed. 
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Assessment of SUE Deliverables 

Almost 70 percent of survey participants who responded to a question on SUE deliverables 
indicated that they had received either a QLB or QLA SUE deliverable in the past.  The survey 
asked those who had received such deliverables to rate their satisfaction with the QLB and QLA 
data collection deliverables in the past.  Figure 18 shows results for the satisfaction of TxDOT 
staff with QLB and QLA data collection deliverables.  
 

 
Quality Level B Deliverables 

 

 
Quality Level A Deliverables 

Figure 18.  Rating of Deliverables from Subsurface Utility Engineering Data Collections. 
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From Figure 18, a majority of survey participants (at least 50 percent) rate QLB deliverables 
either good or excellent, regardless of the factor, which indicates a high level of satisfaction of 
TxDOT staff with QLB deliverables.  The factors quality and accuracy received the most 
rankings of good or excellent, while the factors reliability and value received the least.  At least 
60 percent of respondents indicated that they found SUE QLA data collection deliverables either 
good or excellent, regardless of factor.  This indicates an even higher level of satisfaction of 
TxDOT staff with QLA deliverables, as compared to QLB deliverables.  Highest satisfaction 
ratings were given to accuracy and quality, while timely response to request for data collection 
and value received lower satisfaction ratings.  Overall, there appears to be a high level of 
satisfaction among TxDOT staff with both QLB and QLA deliverables. 

Process for Reviewing SUE Deliverables from Consultants 

Of all survey participants involved with reviewing SUE deliverables, 63 (about 82 percent) 
indicated that there was no formal process for reviewing these deliverables.  Researchers 
separated the responses from the five large metro areas in Texas (Dallas, Fort Worth, Houston, 
Austin, and San Antonio) to determine if there was a difference between these and smaller 
districts.  Figure 19 shows that twice as many large districts (26 percent vs. 13 percent) have a 
formal process for reviewing SUE deliverables from consultants. 

 

 
Figure 19.  Formal Review Process for SUE Deliverables from Consultants. 

 
Thirteen respondents provided some insight into what the process for reviewing SUE 
deliverables was.  Generally, such reviews follow the district’s normal transportation consultant 
deliverable process.  The review will typically compare the vertical and horizontal data for 
potential conflicts and is usually included in the district’s PS&E review process.  Part of the aim 
of any review is to ensure that the scope of work was adequately accomplished in the 
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deliverable.  An assessment is made of the quality of the SUE work performed and a 
determination of whether the consultant provided more than was asked.  An emphasis is also 
placed on the timeliness of the deliverable, and the clarity in its presentation and organization. 
  
Typically, before the deliverable is accepted, both TxDOT staff and the utility companies 
involved in the utility coordination process review it to ensure the accuracy of the information 
that the SUE contractor had provided.  At TxDOT there is usually a team of reviewers made up 
of the utility coordinator(s), project manager, and design engineers.  If the project manager is not 
satisfied with the survey, the SUE provider may be requested to provide additional survey work.   

Perceived Benefits of SUE 

Researchers attempted to determine the reasons why QLB and QLA utility data investigations 
were not used more frequently at districts and regions.  This information should provide more 
insight as to whether TxDOT staff think there is some value in pursuing higher quality level 
utility data collection and how that might affect the use of relevant technologies to gather that 
kind of data.  

Reasons Why QLB and QLA SUE Not Frequently Used on TxDOT Projects 

A few respondents noted that their districts are actively pursuing QLA and QLB utility data 
collection through SUE contracts; although a majority indicated that their districts are either 
using it very selectively or not using it at all.  Several respondents noted that the utility owners 
on TxDOT projects usually perform QLA data collection (primarily potholing).  Having utility 
owners locate their own facilities provides more reliability because they have an incentive to 
protect their investment. 
 
Budget Constraints.  By far the most common reason given focused on costs that the district 
incurred while pursuing QLB and QLA utility data collection.  TxDOT typically lacks the 
internal capability to do QLB and QLA utility data collection, so it is usually outsourced to SUE 
consultants.  Due to SUE contractual work being considered a professional service, there is a 
lack of a competitive bidding process for these services.  In addition, overall budget constraints 
within TxDOT often result in a need to eliminate discretionary spending.  As a result, hiring SUE 
contractors to perform higher quality utility data collection has been considered a luxury in 
several districts.  Alternatively, some districts have determined that calling the One Call program 
(e.g., Texas 811) and requesting pothole depth from the utilities is sufficient and much cheaper 
than paying for a SUE contract.  On large projects where manpower is low and funding is high, 
SUE contracts are more seriously considered. 
 
Quality of SUE Deliverables.  Some of the respondents indicated that there is a great deal of 
variability in the quality of deliverables that SUE contractors provided, with a good amount of 
them lacking the required quality.  It was suggested that QLB data in particular did not provide 
the desired level of accuracy.  For example, Figure 18 shows that about 12 percent of 
respondents rated QLB deliverables to be typically of fair or poor quality in terms of accuracy.  
Because of this, some districts rely more on the utility companies themselves (or their selected 
location/adjustment contractors for both QLB and QLA) to provide the needed information.  
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Thus, given the cost of hiring a SUE contractor and the questionable accuracy of the information 
they provide, some districts tend to avoid such contracts. 
 
Perception of TxDOT Project Development Staff.  While the cost of performing a proper QLB 
and QLA SUE data collection is a significant burden on project budgets, there was a perception 
that design engineers and project managers did not place enough emphasis on getting accurate 
underground utility information early in the project development process.  At the divisional, 
regional, and district level, a better understanding of the potential benefits associated with 
accurately identifying utility conflicts early in the project development process would be 
desirable.  There were also statements requesting training to better understand when and how to 
use QLB and QLA to optimize returns on investment.  Some respondents stated that TxDOT 
engineers do not consider utilities or utility impacts to the degree that would be most beneficial, 
and that there is a sense that risks associated with unidentified utility conflicts early in the project 
development process are minimal.  
 
Project Schedule and Delivery Constraints.  Another reason given is the shortened length of 
the project development and delivery process.  This has made detailed utility data collection 
early in the development process a difficult undertaking.  Typically, a significant amount of 
design needs to be completed (i.e., drainage design around the 60 percent design completion 
stage) before accurate utility information is requested.  With the shorter time allocated for the 
entire project development process, design plans are not completed in time to allow for more 
investigation of utility conflicts.  It is difficult to meet PS&E deadlines while waiting on SUE 
data deliverables. 
 
Other reasons given why QLA and QLB are not frequently collected on TxDOT projects include 
the following: 
 

• For a large majority of rural projects, locates are performed with assistance from utility 
companies. 

 
• Only large projects with potential to impact major underground utility facilities need 

QLB or QLA.  Smaller projects do not require QLB and QLA and have often information 
about existing utilities.  A majority of TxDOT projects do not have a potential to disturb 
underground utilities.  For example, less than 25 percent of the Houston District’s 
projects require QLB or QLA data collection. 

 
• The cost of non-reimbursable adjustments is often assumed by utility owners.  Thus there 

is less urgency from project managers and design engineers to locate utility conflicts 
early in the project development process through the use of SUE contracts.  

 
• A smaller number of projects requiring new right-of-way results in a lesser need for QLB 

and QLA utility data collection.  Most of the current projects are within the existing 
pavement bed with little change to depth. 

 



 

56 

Return on Investment for SUE 

Researchers intended to obtain information on how TxDOT staff perceived the benefits of using 
SUE QLB or QLA on a project in terms of return on investment.  The survey participants were 
asked to give an estimate of the expected return on investment when using SUE QLB or QLA 
(i.e., project cost savings to SUE expenditure).  For example, a 10:1 ratio means an expected 
project cost savings of $10 for every $1 spent on SUE.  Figure 20 shows a summary of the 
responses received. 
 

 
Figure 20.  Expected Return on Investment (Savings/Expenses) for SUE QLB or QLA. 

 
As shown in Figure 20, more than half of respondents (54 percent) were not able to quantify an 
approximate return on TxDOT’s investment in SUE.  There was no clear distinction between the 
other choices as respondents were split on the various net savings options.  This shows that a 
large proportion of TxDOT districts and regions do not have a clear understanding about 
potential cost savings resulting from the use of SUE technologies.  Interestingly, only about 
7 percent of participants indicated that they did not expect any net savings to the project when 
using SUE. 

Issues Associated with Utility Data 

Researchers inquired about the issues concerning utility data that districts most frequently 
encountered.  Figure 21 shows the results for issues that are encountered frequently or sometimes 
at TxDOT.  From the figure, issues with utility data collection are, by far, the most frequently 
encountered by staff at the various TxDOT districts and regions.  Over half of all respondents 
indicated that they had issues with utility data collection.  The issue second most frequently 
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encountered is utility data sharing outside TxDOT.  In addition to this, about a quarter of 
respondents indicated frequent issues with utility data reliability and utility data sharing within 
TxDOT. 
 

 
Figure 21.  Utility Data Issues Encountered Frequently and Sometimes at TxDOT Districts. 
 
Survey participants were asked about how much of a priority or concern the management of 
confidentiality and/or security of utility data were at the district or region.  Figure 22 shows that 
based on the responses received, about two-thirds of the respondents either do not see it as an 
issue or perceived it to be a low concern/priority, while about one-third believes it is a medium 
or high concern issue. 
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Figure 22.  Concern about Management of Confidentiality of Utility Data. 

Best Practices at the Districts and Regions 

Twenty-seven survey respondents provided a best practice for utility investigations.  The most 
common and innovative of these practices are briefly described below. 
 

• Early Involvement of Utilities.  Several respondents noted that involving utility owners 
early in the project development process benefits the utility coordination process.  In 
practice, this is not the case though, as some utility owners do not typically participate in 
the project development process prior to the detailed design phase.  Respondents noted 
that it is a best practice to work with all stakeholders as early as is possible to allow for 
comprehensive discussions of potential major relocation, for instance. 

 
• Early Start of Utility Investigations.  Respondents indicated that it is important to start 

utility investigation early (during preliminary design) and supplement data prior to the 
30 percent design complete phase.  If conflicts exist, getting accurate information and 
coordinating with utilities as early as possible is critical.  Time spent doing a thorough 
utility investigation during the preliminary design phase and the detailed design phase 
can provide huge benefits when the project undergoes construction.  In contrast, a lack of 
utility considerations can adversely affect project construction immensely. 

 
• Establishing Good Coordination and Communication.  Ensuring the district maintains 

good communication channels with the utility owners, SUE contractors, utility 
coordination consultants and other stakeholders is critical for making progress in the 
utility adjustment process.  Because TxDOT frequently requests information from utility 
companies, it is important for TxDOT districts to develop excellent communication with 
utility owners and cultivate good contacts at the utility company to ensure needed 
information is provided.  Some district utility coordinators establish good working 



 

59 

relationships with utility owners and their contractors which lead to an easier exchange of 
ideas and concerns. 

 
In order to do this, one responder suggested visiting project sites with the utility company 
representative.  One hour of on-site visits can provide better results than three weeks of 
emails and phone calls.  Another way of improving communication is to discuss the 
possibility of designing around utility owner facilities and making an effort to avoid any 
major utility when possible. 

 
• Use of SUE Investigation.  The collection of higher quality levels of underground utility 

data was suggested as one of the best practices.  This included the use of QLA and QLB 
data.  Districts should start with a QLD investigation first and proceed to higher quality 
levels as needed, based on initial findings and other preliminary design information.  It is 
also important to plan services needed from surveying consultant by preparing utility 
records research data for use by the consultant, including a plot of utilities and highway 
improvements, if appropriate.   

 
In addition to this, matching the needs for utility locates to the specific project being 
developed saves money and provides the optimum use of available funds.  QLA and QLB 
utility data collection is costly and must only be used when needed and providing the 
most benefit for a project.  One responder suggested that for smaller projects, TxDOT 
designers should exhaust in-house resources to discover utilities and their location within 
project limits before requesting SUE provider services.  On smaller projects, it may be 
necessary to limit the SUE provider to only QLB and QLA.  On larger projects, it is 
usually feasible for SUE providers to conduct QLD through QLA. 

 
• Develop Clear Scope of Work for SUE Consultant.  The need to develop a clear scope 

of work for SUE consultants was also cited as a best practice.  One responder noted that 
preplanning the need and scope of the utility investigations is the most overlooked area, 
but is an important step in establishing measures for evaluating a SUE deliverable.   

 
Respondents also suggested these additional best practices: 
 

• Include CSJ numbers in the online UIR form so that utility adjustments necessitated by 
construction projects can be distinguished from utility-generated rehabilitation and 
expansion projects.  The records will still be maintained in the UIR system. 

• Follow the FHWA guidelines on SUE investigation. 
• Use of One Call verification where feasible. 
• Conduct field visits to confirm utility locate plots by design engineer. 
• Coordinate QLB and QLC data collection with surveyor. 
• Conduct a thorough review of SUE deliverables and request supplemental information, 

including QLA data, if needed. 
• Coordinate between TxDOT design and right-of-way staff. 
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Challenges with the Use of SUE at the Districts and Regions and Suggested Improvements 

About a third (34 percent) of respondents indicated that they had encountered challenges with the 
use of utility investigations or SUE technology, as follows. 

Challenges Experienced with the Use of SUE Technology 

Survey participants were asked to describe any challenges they have encountered with the use of 
utility investigations or SUE technology.  The following section briefly describes some of these 
challenges. 
 

• Quality and Accuracy of Utility Investigation Data.  Several respondents identified the 
quality and completeness of the utility investigation reports including survey reports.  
The accuracy of the data that SUE consultants provided can be questionable especially 
for anything less than QLA and for dense urban areas.  This relates to the failure to 
correctly assess underperforming consultants, thereby causing TxDOT to continue to use 
them.  Sometimes, SUE consultants provide a different level of utility investigation from 
what TxDOT requires (for instance, QLC instead of QLB).   

 
In addition to this, respondents expressed some concern as to the ability of SUE 
consultants to investigate different utility types.  In one instance, a new location freeway 
was to be located through an oil field.  The district’s usual SUE consultant was unable to 
handle the complexity of the oil field piping system.  This forced the district to spend 
extra funds to obtain assistance from a contractor that specialized in the oil and gas 
industry. 

 
• Timely Response from SUE Consultants.  Not only is the accuracy of SUE deliverables 

a challenge, the timely delivery of utility investigation data was noted as an issue for 
district staff.  This is becoming more critical with the shortened project schedules. 

 
• Coordination Issues.  Several respondents identified coordination among the various 

stakeholders as a challenge when dealing with utility investigation.  This includes 
coordination between: 

 
o TxDOT and utility owners. 
o TxDOT and consultant utility coordinators. 
o TxDOT with SUE consultants. 
o SUE consultants and utility owners. 

 
These challenges in coordination can make an already complex process even more 
daunting.   

 
Other challenges listed include the following: 
 

• Abandoning of facilities by the oil and gas industry without notifying TXDOT.  
• One Call provides inaccurate line markings and has a slow response time.  
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• Limitations of some SUE technologies.  For instance, GPR technologies seem to have 
limited capabilities in soils with high clay content.  In addition, standing water can limit 
the effectiveness of SUE technology. 

Improving Current Utility Investigation Practices  

In addition to this, researchers asked survey participants if they knew of any current utility 
investigation practice in the district or region that could be improved.  Only about a quarter of 
respondents to this question (24 percent or 18 respondents) indicated that this was the case and 
shared practices that could be improved or reviewed at their district or region.   
 
Of the 74 respondents to this issue, less than a third (24 percent) indicated that there were 
practices needing improvement at their district or region.  Note that a few had expressed their 
responses in previous questions and might have been reluctant to repeat them.  Respondents 
described some practices at their districts and regions that could be improved.  Such practices are 
described briefly below. 
 
Utility Staffing.  There has been a downsizing of utility staff at several districts, mostly due to 
budget cuts experienced across TxDOT.  In some instances, this has led to serious reduction in 
utility relocation and coordination expertise.  Downsizing has reduced the level of staffing at 
some district utility sections to a bare minimum that is not sufficient to perform utility relocation 
and coordination work properly.  Some of these personnel are leaving for more lucrative 
positions with utility coordination consultants and utility companies that value the expertise they 
have gained with TxDOT.  As a result, in some districts there are currently no utility 
coordinators, and designers have to be increasingly involved in a process they sometimes do not 
understand or care much about.  There was a suggestion to provide full-time utility coordinators 
for each design section that only focus on utility coordination for assigned projects. 
 
SUE Contract Funding.  Several respondents noted that there is value in pursuing higher levels 
of utility investigation.  There was a suggestion that TxDOT needs to commit to funding SUE 
provider contracts.  There was also an acknowledgement that the current funding levels do not 
allow districts to pursue significant underground utility investigation work.  There needs to be a 
better understanding of the impacts of not doing SUE work early in the project development 
process.  This might spur the decision makers at TxDOT to provide the needed funding for SUE 
investigations.  A few respondents cited the inability of districts to secure SUE provider services 
as a hindrance to designing certain projects, as well as increasing the overall project cost.  
Sometimes an engineering solution could have been used to avoid a utility conflict if SUE data 
were available. 
 
Enforcing Responsibility of SUE Consultant.  There was some discussion on the need to make 
SUE consultants responsible for pursuing further utility investigation when their original 
deliverable is not sufficient.  In addition, there was a desire to hold SUE consultants accountable 
for previously poor deliverables and for the district to have the right to refuse a particular firm 
for previously poor work. 
 
Involvement of Utility Owners in Preliminary Design.  There was a desire to improve 
involvement of utility owners in the preliminary design stage of the project development process.  
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The need to incorporate the impacts of major utilities on the project during  preliminary design or 
even earlier will allow for a better understanding of the relocation impacts as well as the 
challenges of any redesign.  Respondents also mentioned the benefits of being proactive by 
asking utility companies about their facility upgrades or new construction. 
 
Other suggested improvements include the following: 
 

• TxDOT should commit to their plans to let a project.  Projects that are planned to be let 
but end up not being let can cause significant, unnecessary burden on utility owners, and 
can very negatively impact the working relationship between TxDOT and utility owners.  

• Emphasize the utility investigation process that FHWA outlined, and review past 
performance of TxDOT and other states. 

• Personal communication with utility owners can often be improved.  More useful and 
detailed data could be obtained from utility appurtenance surveys, if survey crews and 
consultant contract administrators received adequate training on utility investigation 
techniques. 

• The entire process needs to be standardized and there needs to be more consistency to 
utility investigation throughout the design sections. 

Policies and Regulations that Constrain or Obstruct Use of SUE in Project Development 
Process 

A large majority of survey participants (82 percent of 73 respondents) also indicated that there 
were no policies and/or regulations that constrain or obstruct the use of utility investigations in 
the project development process.  Of the 13 respondents that noted the presence of such policies 
and/or regulations, 11 of them provided feedback including the following: 
 

• There are old, outdated policies that have hindered TxDOT cooperative relationships with 
public utilities. 

• New, innovative approaches to obtaining data are not encouraged and sometimes 
obstructed. 

• Intra-departmental communication is lacking and should be improved. 
 

In addition to this, TxDOT’s current policy of doing more with less was mentioned several 
times.  This results in a lack of funding set aside for SUE contracts to do the needed utility 
investigations and a lack of human resources to handle the utility agreements and relocations.   

Documentation Guidance for Utility Investigations during Project Development Process 

Researchers asked survey participants about types of documents and manuals used as guides 
during utility investigation procedures at the districts and regions.  Figure 23 shows the various 
documentation and guidance used for utility investigations.  Initially, several responders 
indicated that their district had standard operating procedures (SOPs) and/or a District Policy 
relating to the use of utility investigations during the project development process.  Further 
conversations with these responders revealed that the majority of these SOPs and/or policies 
were in fact, undocumented, and these were subsequently reclassified as “Unwritten District 
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Practice/Policy/Procedures.”  Responders from the Atlanta District confirmed the availability of 
a district policy/SOPs on the process for requesting utility investigations.   
 
From the figure, the most used documentation or guidance is the TxDOT ROW Utility Manual, 
followed by unwritten district policy/practice/procedures.  Memorandum of Understanding with 
SUE providers is the least often used documentation.  Surprisingly, only 10 percent of the 
respondents mentioned the ASCE 38-02 SUE standard, which includes much guidance on SUE 
technology and uses.  This demonstrates that many respondents were not familiar with the 
standard.  Documentation mentioned in the other category included the Texas Administrative 
Code, Railroad Commission site, and research reports.   
 

 
Figure 23.  Documents Used for Utility Investigations during Project Development Process 

at TxDOT Districts. 
 

Information Management Systems 

Survey participants were asked about the type of information management system used at their 
districts or regions to record, identify, and/or manage utility investigation data.  Figure 24 shows 
a summary of the responses received for moderate to heavy use.  From the figure, the most 
frequently used system is CAD software, which includes AutoCAD® and MicroStation®.  
About 80 percent of respondents mentioned CAD software as being moderately or heavily used.  
Spreadsheets such as Excel® are also heavily used in recording, identifying, and/or managing 
utility data.  The least used application was server-based databases such as SQL Server, Oracle, 
and MySQL.   
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Figure 24.  Information Management Systems Used to Record, Identify, and/or Manage 

Utility Investigation Data (Respondents Indicating Heavy or Moderate Use). 

SUMMARY OF UTILITY INVESTIGATION PRACTICES AT TXDOT 

In summary, the research team made the following conclusions about current utility investigation 
practices of TxDOT organization units: 
 

• Confusion among Stakeholders about SUE Terminology.  Based on the responses 
from survey participants, it appears that there is considerable confusion about basic SUE 
terminology.  Some participants were unfamiliar with the acronym SUE itself.  Several 
others thought of SUE data collections as QLB or QLA data collections, but did not 
consider QLD or QLC data collection to be part of SUE as well.  QLD and QLC data 
collection requires equipment that is typically available at TxDOT, so project managers 
frequently perform these types of data collections using in-house staff.  QLB and QLA 
data collections require specialized equipment that may not be readily available at 
TxDOT, so project managers typically hire a SUE contractor to collect this kind of data.  
This fact may also contribute to a common confusion that SUE data collection only refers 
to activities that produce QLB and QLA data.  Other responses from participants 
displayed confusion about QLB or QLA data collections versus One Call services, which 
were occasionally thought of as data collection at QLB or QLA. 

 
• Unfamiliarity with Current QLB and QLA Technology Options.  Several respondents 

indicated a lack of knowledge about the different types of technologies that are in use for 
QLB or QLA data collections.   
 

• Lack of Knowledge or Experience about Best Use of QLB and QLA Technology.  
Several responses indicated that stakeholders had not sufficient knowledge or experience 
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to determine the best use of a particular technology for QLB or QLA data collections.  
Some respondents asked SUE providers to determine the best technology and appeared 
frustrated with results.  This may be a result of unrealistic expectations on TxDOT’s side, 
a lack of performance or experience on the SUE provider’s side, or a combination of 
both.  Another example is the use of QLA data collection during construction, which 
survey participants selected more often than any other phase of the project development 
process.  During the construction phase, however, QLA cannot be as effectively used to 
avoid project delays and cost increases as during earlier process phases. 

 
• Use of QLB and QLA SUE Technology Is Relatively Infrequent.  Responses showed 

that some districts appear not to use certain SUE technologies at all.  Since there are no 
detailed statewide guidelines on the use of SUE, this issue may be related to a lack of 
knowledge about the technology and its benefits. 

 
• Use of QLB and QLA SUE Technology Has Declined.  Based on responses and 

follow-up interviews, it appears that the use of SUE for TxDOT projects has significantly 
declined over the last few years.  This is apparently due to significant reductions in 
funding for utility investigations. 

 
• Uncertainty about Benefits of QLB or QLA SUE.  Survey respondents indicated a 

general lack of certainty about the benefits of QLB or QLA SUE, particularly final 
benefits in terms of return on investment.  More than half of respondents were unable to 
quantify any return on investment, while about one third of respondents expected an 
average return on investment of 2 or higher.  However, only 7 percent did not expect a 
positive return on investment by using QLB or QLA SUE.  

 
• Need for Training and Education.  A lack of knowledge about SUE technology by 

many survey participants is evident, as is a lack of its best uses.  Training and educational 
materials could close the gap between the options that TxDOT has at its disposal and 
make more effective use of project funds.  Further, given that cost was the most 
frequently cited factor prohibiting more frequent use of QLB and QLA SUE, it appears 
that education about the benefits of SUE and expected return on investment could have a 
significant impact on the use of SUE by TxDOT officials. 
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CHAPTER 4: UTILITY INVESTIGATION PRACTICES AT OTHER 
STATES 

To identify best practices that are used in the United States to perform utility investigations, the 
research interviewed state department of transportation officials from California, Illinois, 
Florida, Georgia, Maryland, North Carolina, Ohio, Pennsylvania, and Virginia.  To facilitate the 
interviews, the researchers used an interview guideline and questionnaire (Appendix C).  During 
the interviews, the research team gathered information, sample documentation, and data related to 
utility investigation practices and evaluated potential strategies to implement utility investigation 
techniques into the TxDOT project development process.  The following sections provide an 
overview of best practices and use of utility investigation practices at eight states that provided 
feedback. 

GENERAL OBSERVATIONS 

All states interviewed collect some type of SUE data on all or most of their projects.  The 
research team found that the use of the ASCE standard for collection and depiction of SUE data, 
including the use of four data quality levels (QLD, QLC, QLB, and QLA), is prevalent at most 
DOTs (4).  However, there remains some confusion at state DOTs about these different types of 
SUE data.  For example, during interviews with stakeholders, the research team noted that 
frequently stakeholders think of SUE data as the equivalent of QLB or QLA data, but not QLD 
and QLC data.  This may be attributable to the fact that in many cases, DOTs use in-house staff 
to collect QLD and QLC data, and use a SUE consultant to collect QLB and QLA data. 
 
The research team confirmed that in general, state DOTs start data collection at QLD during 
preliminary design, followed by QLC data collection that may be included in the activities to 
complete a right-of-way map for the project.  An approved right-of-way map is typically a 
requirement to move a project from the preliminary design into the detailed design phase.  In 
many cases, the QLC data collection efforts are complete at the end of the preliminary design 
phase (Figure 25).   
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Figure 25.  Utility Conflict Resolution during Project Development. 

 
While QLD and QLC data collections for utilities are often standard procedure, the use of QLB 
and QLA data collection varies greatly among the states interviewed for this research.  The main 
factor that makes the use of QLB and QLA data less prevalent at state DOTs appears to be the 
fact that these data collection activities, for the most part, require the services of a consultant.  
This in turn requires monitoring of the consultant contract and contract deliverables, and 
thoughtful planning to determine locations where data collection at these quality levels will 
provide a reasonable return to the DOT on the funds invested in the consultant activities.  The 
return on the investment, however, is directly related to the quality of utility conflict 
management and data collection that the DOT produced up to the point where the consultant is 
hired.  For example, a QLB data collection may provide a higher payoff in an area of a project 
where the DOT has knowledge about the existence of utilities but not their location, as compared 
to an area without any utility installations.  As a result, the research team found that DOTs 
appear to be more inclined to invest in QLB and QLA services if they have a detailed process in 
place that outlines utility investigation activities at all quality levels throughout the project 
development process. 
 
Many states are using utility conflict matrices to manage utility data collected during the project 
development process.  The structure of these matrices and content that state DOTs manage vary 
considerably, not just between states but also between districts of the same states.  At the 
moment, use of these utility conflict matrices is mostly voluntary and often limited to internal 
use of the state DOT.  A current Strategic Highway Research Program 2 (SHRP2) project 
“Identification of Utility Conflicts and Solutions,” that is scheduled to complete in July 2011, is 
focusing in part on trends and best practices regarding the use of utility conflict matrices at state 
DOTs (22).  To avoid redundancy with the findings of this report, this technical memorandum 
will only briefly summarize activities of state DOTs with regard to use of utility conflict 
matrices.  
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UTILITY INVESTIGATION PRACTICES AT SAMPLE STATES 

California Department of Transportation 

General Utility Practices 

The California Department of Transportation (Caltrans) collects a small amount of utility data 
during the planning phase, but the majority of utility data are collected during the preliminary 
design phase.  During the planning phase, utility data investigation is limited to data that are 
needed to provide a utility cost estimate for a summary project data sheet that Caltrans prepares 
for each project.  During preliminary design, Caltrans compiles existing as-built information and 
adds these data to project plans to determine potential utility conflicts.  The utility engineering 
workgroup and survey group perform the surveying of aboveground utility features, which is 
typically complete by 30 percent of the detailed design phase.  Caltrans then forwards this 
information to affected utility companies, who in turn mark up the plans and return them to 
Caltrans. 

Caltrans High/Low Risk Policy 

California has a policy that determines utility data requirements based on the risk to the public if 
an underground utility facility is accidentally damaged, sometimes called the “high/low risk 
policy” (23).  This policy relates to Section 4216 of the California Government Code, which 
provides the requirement for statewide one-call system and include definitions for high priority 
utilities (24).  High risk utilities are high-pressure natural gas pipelines; petroleum pipelines; 
pressurized sewer pipelines; high-voltage electric supply lines, conductors, or cables; and 
hazardous materials pipelines, e.g., pipelines transporting oxygen, chlorine, or toxic gases. 
 
Caltrans’ high/low risk policy provides clearance requirements that provide a minimum distance 
to high-risk facilities during construction activities (Table 4).  To determine these clearance 
requirements, the horizontal and vertical location of utility facilities must be determined at 
intervals.  High-risk utilities have more stringent vertical and horizontal location requirements.  
Such utilities within a construction area must be exposed using a so-called “positive location 
contractor” to determine and survey the vertical and horizontal location.  High-risk facilities 
crossing a highway must be located on each side of an undivided highway, and on each side of 
the median of an undivided highway.  Additional location determinations must be made if the 
spacing between locations is greater than 100 feet.  High-risk longitudinal installations must be 
determined at sufficiently spaced intervals but not greater than 100 feet. 
 
Low-risk utilities may be located using QLB.  For example, Caltrans normally does not procure 
potholing services for culverts and cross-drains.  However, a greater level of investigation may 
occur if the project engineer appeals to his or her supervisor.  Exceptions to this policy that 
would result in a lower level of investigation are also possible, but the chief of the design 
division must sign these, and they occur only very rarely. 
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Table 4.  Minimum Clearance Requirements for Utility Facilities on Caltrans Construction 
Projects (23). 

High-Risk Utility Facilities 

Facility Location Clearance Requirement 

Below the grading plane 18 inches 

Below disturbed ground, and in areas of unsuitable material 12 inches 

Below the grading plane of drainage structures 12 inches 

Below flow line of unlined ditches 18 inches 

Horizontally from face of pile or from side of excavation 24 inches 

Low-Risk Utility Facilities 

Facility Location Clearance Requirement 

Any location As determined by project 
engineer. 

 

Positive Location Contracts and Procedures 

Positive location is a procedure to determine the horizontal and vertical location of a utility and 
ensure applicable construction clearances.  Applicable methods include potholing, probing, 
electronic detection, as-builts, and other methods.  Potholing and probing involves the exposure 
of a facility using a vacuum excavator or other method and determining the exact location of the 
facility.  Electronic detection provides only an estimate of the facility location and is used only to 
determine if a facility is well outside construction limits or required clearances.  As-builts can be 
accepted in place of potholes or probes if the utility owner certifies the accuracy of the drawings, 
and other methods may be applicable if they meet the approval of the project engineer. 
 
In order for positive location procedure to apply, Caltrans must have an agreement with the 
utility company that covers positive location.  Language in the state regulations enables Caltrans 
to sign agreements with utility companies, which allow Caltrans and its contractors to uncover 
utility facilities if there is a need during the development or construction of project, and if 
Caltrans has paid for these.  If the utility does not want a Caltrans contractor to uncover the 
utility facility, it must hire its own contractor to do so. 
 
Typically, Caltrans offers one-year contracts for bidding to SUE providers, which then receive 
task orders for location activities throughout the contract year.  Contracts include both QLB and 
QLA data collection activities although QLB data collection is the exception; most data 
collection involves potholing at QLA.  A Caltrans surveyor will typically provide the final 
mapping for locations and will survey the locations of utility facilities based on stakes that the 
SUE provider had set.  Sometimes Caltrans surveyors will be on-site with the SUE providers; at 
other times, the surveyors will survey locations after the SUE provider has left.  Contracts have 
an annual funding limit.  If there is a need for additional funding, contracts can be amended once 
annually. 
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Some districts use multi-provider contracts where yearlong contracts exist with multiple 
companies.  If the need for a positive location procedure arises, the district official can call any 
of the providers, which can tremendously improve the turnaround time for services.  Turnaround 
times have been the main issue with single-provider contracts, which has led to the use of 
multi-provider contracts. 
 
Positive location activities are paid with funds from the project’s budget for right-of-way costs.  
As a result, designers often request more location services than what the high-/low-risk policy 
would require.  In that case, the Caltrans utility coordinator will work with the project engineer 
and determine how many locations are actually needed.  These negotiations follow the criteria in 
the high-/low-risk policy but also take into account other factors such as project location, type of 
facility, and topography.  There are no funding formulas to determine the necessary level of 
utility investigations, and depending on the project, expenditures can be a significant portion of 
the right-of-way funds.  Caltrans aims to collect sufficient, accurate data to help the designer 
determine if the facility is in conflict or not.  Since positive location contracts can only be 
amended once in a budget year, there is a level of cost control not so much from the limit of 
project funding but more so from the limit of the contract funding.  Following the negotiations 
between right-of-way and design groups, the right-of-way group issues a task order to a 
contractor to perform the locating activities.  Occasionally, utilities suggest performing their own 
electronic location service.  If the project engineer agrees with the process, Caltrans does not use 
any positive location contractors. 
 
Before setting up these contracts, it was necessary for Caltrans to validate internally that its staff 
did not possess the expertise and equipment necessary to perform these services.  Once the 
process of validating was complete, Caltrans was able to have SUE contracts.  However, it is 
important that any SUE provider does not provide any services that Caltrans staff could perform.  
Therefore, consultant contracts are limited to services that require QLB or QLA data collection, 
and there are no contracts that would include surveying or preliminary data collection. 

Contract with Underground Service Alert Providers 

Recently, Caltrans has set up a contract with the Underground Service Alert (USA) Providers, or 
One-Call system of California.  Caltrans pays an annual subscription fee, which allows Caltrans 
to use the service on any project.  Caltrans can now call this provider in the preliminary stages of 
a project and ask for general utility information, without actually having to break ground or 
excavate.  The USA provider typically sends Caltrans a list of utility companies with facilities in 
the project area, which gives the district a great starting point for coordination with utility 
companies.   
 
Setting up the contract with USA providers was difficult at first but, according to Caltrans 
officials, this service has been tremendously beneficial to the project development process.  
Since Caltrans is not a member, it took some time to convince the systems of the benefits to 
allow Caltrans access to the data without actually excavating.  In some districts, access to the 
USA data is limited in that there is a designated Caltrans contact to request data from a USA 
provider. 
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Utility Facility Databases 

Some Caltrans districts have developed local databases of utility facilities, but there is no central 
state repository of utility facilities.  Since the September 11, 2001, attacks, utility companies 
have been more reluctant to share exact locations of utility facilities.  As a public agency, all 
records provided to Caltrans are potentially accessible by the general public, which can be an 
issue for utility companies. 
 
Data sharing between utility companies and Caltrans continues to be a significant issue.  On one 
hand, Caltrans wants an open and efficient bidding process that provides as much information to 
contractors as possible; on the other hand, it must protect critical utility infrastructure 
information.  Caltrans has proposed a system that would allow Caltrans designers to store utility 
information on layers that can be turned on or off, but this has not been completely convincing to 
utility companies.   

Utility Conflict Matrix 

Caltrans has been using spreadsheets to track and manage utility conflicts for 18 years.  These 
utility conflict matrices may vary from district to district, are used on a voluntary basis, and are 
mostly used by districts in urban environments.  A new Caltrans policy that is currently in draft 
format will make the use of utility conflict matrices mandatory for all Caltrans districts.  
Specifically, Article 5 of the Caltrans Encroachment and Utility Policy will mandate that the 
project engineer must provide the district utility coordinator with a utility matrix for all projects 
on the California state highway system (25). 

Utility Engineering Work Group 

Caltrans has started working on a utility engineering work group effort to establish a group of 
engineers within each Caltrans district that focus on issues with utilities.  The idea is to provide a 
liaison between the design engineer and the utility coordinator and thus remove an existing 
disconnect between the two groups.  At Caltrans, most utility coordinators are right-of-way 
agents who typically do not have an engineering background.  The purpose of the group would 
be to give utility issues a higher priority during the project development process and better 
convey utility issues to project engineers, who are often not familiar with utility issues and are 
mostly focused on the design of the highway facility.  The Caltrans utility engineer would be 
able to raise awareness about utility issues, better inform the project engineer about how 
different types of utilities can impact the design, and provide recommendations for resolving 
utility conflicts. 

Florida Department of Transportation 

General Utility Practices 

The Florida DOT uses SUE extensively throughout its project development process and has 
developed an efficient process of ensuring adequate utility investigation is provided in support of 
project development.  FDOT in-house staff or a district’s consultant contracts handle most utility 
coordination.  In general, SUE consultants perform SUE field services at all quality levels.  In 
some instances (e.g., in-house design work), in-house district utility staff perform QLD.  Utility 
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investigations are procured through district-wide multiyear consultant contracts, a district 
General Engineering Contract (GEC), or through the individual stand-alone consultant design 
contracts.  FDOT requires all consultants to follow the ASCE 38-02 guidelines for SUE work 
(4). 
 
For limited access capacity improvements, FDOT uses QLD and QLC project-wide within 
project limits during the survey phase at the beginning of design.  FDOT uses QLB and QLA at 
about 60 percent design, but not for all projects.  By comparison, for a non-limited access 
capacity improvement project, QLD, QLC, and QLB are used throughout the project limits 
during the survey phase at the beginning of design, and QLA is emphasized heavily at about 
60 percent design.  On non-added capacity such as resurfacing projects, QLD and QLC are used 
throughout the project limits during the survey phase but rarely QLB and QLA.  Project size in 
terms of cost has no bearing on the use of SUE; for example, a small intersection upgrade with a 
new traffic signal foundation may require extensive SUE investigation.  Liability is addressed by 
requiring the design consultant and the SUE consultant to carry errors and omission insurance.   

SUE Standards and Deliverables Checklist 

Each FDOT district develops its own SUE standards and deliverables checklist.  FDOT’s District 
2 has developed detailed SUE standards (based on the ASCE 38-02 guidelines) and a 
deliverables checklist identifying key items that SUE consultants are to provide in their services.  
The district requires QLB during the initial design phase up to 60 percent design to identify 
potential utility conflicts.  QLA is performed only after 60 percent design.  This reduces the cost 
that might be incurred by performing unnecessary QLA before conflict location can properly be 
identified during design.  
 
The SUE standards also require SUE services and deliverables to be in accordance with the 
FDOT current procedures.  It requires all field survey data to be gathered using the electronic 
field book and in a Computer-Aided Civil Engineering (CAiCE) software readable format.  The 
SUE consultant is responsible for depicting the subsurface utilities utilizing the ASCE standards 
FDOT identified for a particular project (26). 
 
FDOT requires all QLB data to be recorded on a “Designating Form” designed for that purpose.  
The department notifies the consultant of which form should be used on a project by project 
basis, based on FDOT needs for the particular project.  In addition to the Designating Form, the 
SUE consultant provides a report detailing any discrepancies found between existing utility 
owner plans and what was designated in the field.   

District-wide SUE Scope of Services Quality Control 

Each FDOT district has a SUE contract with multiple SUE providers.  These contracts are 
specific to the district and the standards are also specified for that district.  As part of their 
district-wide SUE scope of services, FDOT requires SUE consultants to have a stringent quality 
control process including the following elements (27): 
 

• Quality Reviews.  The consultant is required to make quality reviews to ensure the 
organization complies with the requirements cited in the scope of services.  The quality 



 

74 

reviews must evaluate the adequacy of materials, documentation, processes, procedures, 
training, guidance, and staffing included in the execution of this contract. 

 
• Quality Assurance Plan.  The quality assurance (QA) plan details the procedures, 

evaluation criteria, and instruction to the organization to assure conformance with the 
contract.  Significant changes to work requirements may require the consultant to revise 
the QA plan.  The plan must include, among other things: 

o A description of the consultant’s quality control organization and its financial 
relationship to the part of the organization performing the work under the 
contract. 

o The consultant’s QA methods to monitor and assure compliance of the 
organization with the contract requirements for services and products. 

o The types of records that the consultant will generate and maintain during the 
execution of the QA program. 

o The methods that the consultant used to control the quality of the subcontractors 
and vendors. 

 
• Quality Records.  The consultant is required to maintain adequate records of the QA 

actions that the organization (including subcontractors and vendors) performed in 
providing services and products under this contract.  All records shall indicate the nature 
and number of observations made, the number and type of deficiencies found, and the 
corrective actions taken.  It is also noted that all records are subject to audit review and 
are required to have a second level of peer review.  

Utility Conflict Matrix 

In Florida, utility conflicts are typically identified and resolved during the design phase of the 
project development process.  FDOT uses a utility conflict matrix during the utility investigation 
process to track and manage utility conflicts.  The purpose of the utility conflict matrix is to 
provide adequate information on utility information within a project’s intended right-of-way to 
enable design changes and also to avoid such utility conflicts.  FDOT uses utility conflict 
matrices on all projects and, in particular, for projects that involve higher level of SUE data 
collection (i.e., QLB or QLA).   
 
These details of the utility conflict matrices may vary for the various FDOT districts; however, it 
is an important component of the utility investigation process.  FDOT notes that conflicts they 
had identified in the UCM do not relieve the utility company or owner from the responsibility to 
identify all conflicts with their facilities. 

Florida Utilities Coordinating Committee 

Florida established the Florida Utilities Coordinating Committee (FUCC) in 1932 (28).  The 
FUCC is a confederation of: 
 

• Public and private utilities. 
• Public works departments. 
• One-call service companies. 
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• Railroad companies. 
• Consulting engineers. 
• Contractors. 
• State, city, and county governmental agencies who all work together through 

coordination, cooperation, and communication to resolve problems and develop standards 
for coexistence in public rights-of-way. 

 
The FUCC meets every quarter to discuss and coordinate general utility related issues within the 
state of Florida and specific project related issues as needed.  The FUCC also has the objective to 
accomplish the construction and reconstruction of roadways in Florida with the least amount of 
problems and setbacks.  FDOT typically has district utility engineers present at such meetings for 
districts that might have critical utility related issues on current or upcoming projects.  The 
FUCC has a website to help provide an online network for information exchange between 
governmental agencies and the utilities that provide infrastructure in Florida.  

Georgia Department of Transportation  

The research team contacted officials from the Georgia Department of Transportation (GDOT) to 
discuss best practice for utility investigations.  GDOT officials answered the research team’s 
questions and provided a wealth of information that was useful to describe the following best 
practices. 

Utility Investigations in the Project Development Process 

GDOT has two procedures to collect utility data: (a) the traditional procedure and (b) the SUE 
procedure.  Using the traditional procedure, GDOT sends utilities a set of project plans, the 
utility provides markups of utility facilities, and GDOT staff transcribes the markup into the 
project CAD file.  This procedure is useful for projects with few utility installations within the 
project limits and similar to procedures that other state DOTs have in place.  For all other 
project, GDOT uses the SUE procedure, which outlines a series of steps on how to collect QLB 
data that QLA data then supplements in locations where the designer needs information that is 
more accurate.  The determination to use the traditional or SUE procedure on a project is largely 
driven by a risk analysis using a risk management matrix. 
 
GDOT has formalized the SUE procedure in several manuals and flow charts.  Figure 26 
provides an overview of the procedure.  In addition, Figure 27 and Figure 28 provide a detailed 
process model of the procedure that the research team developed using several documents and 
information provided by GDOT officials (29, 30, 31).  If GDOT uses the SUE procedure on a 
project, contractors typically collect QLB data project-wide.  Only in less than 10 percent of all 
projects that use the SUE procedure it is not necessary to collect project-wide QLB data.   
 
In general, QLB data collection can begin after control points and preliminary project limits are 
established, which typically occurs at about 10–30 percent of the detailed design phase.  
However, SUE QLB and QLA services can be requested at any time during the project 
development process.  Figure 26 shows that the QLB data collection is followed by a utility 
impact analysis, which is normally the responsibility of the consultant.  This analysis provides a 
deliverable, which is the utility conflict matrix.  The utility impact analysis can be completed 
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once preliminary drainage, erosion control, staging, structures, and construction limits are 
completed, which typically occurs around 30–60 percent of the detailed design phase.  The utility 
conflict matrix is used during the Preliminary Field Plan Review (PFPR) meeting, and helps 
GDOT designers decide if there is a need for any QLA data collection.  Following the PFPR, 
utility relocations may begin and if needed, a QLA SUE consultant might be hired to perform 
potholing, followed by an update of the utility conflict matrix.  Once GDOT accepts the QLA 
deliverables, there might be a second utility impact analysis (if needed) that the project engineer 
performed, followed by a third update of the utility conflict matrix.  GDOT then uses the utility 
conflict matrix during the Final Field Plan Review (FFPR) to finalize the design and resolve any 
remaining conflicts. 
 

 

Figure 26.  Utility Conflict Resolution in the GDOT Project Development Process. 

Process to Request SUE 

GDOT has formalized the process to request SUE services for a project.  Any GDOT employee 
involved with a project may identify a candidate for SUE services.  However, only a project 
manager, district utilities engineer, or state subsurface utilities engineer can actually submit a 
request for SUE services. 
 
Requests can be made any time during the project development process, as soon as project enters 
the six-year Construction Work Program (CWP), i.e., during concept development, preliminary 
design, final design, or construction phase.  All that is required is to fill out a request form, 
including requested quality level, utility impact rating, and current project development phase, 
and submit the form to the state subsurface utilities engineer, who has a two-week approval time 
frame to approve or deny the request. 



 

77 

 

Figure 27.  GDOT Utility Impact Avoidance Process. 
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Figure 27.  GDOT Utility Impact Avoidance Process (Continued). 
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Figure 28.  GDOT SUE Submittal, Review, and Acceptance Process. 
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Utility Impact Score 

To estimate the approximate impact of utilities on project delivery time and costs, GDOT has 
developed a utility impact score system.  To determine the utility impact score of a project, 
GDOT has a list of 10 questions that can be answered on a scale of 1 to 3 indicating an impact of 
low to high (32).  GDOT developed the list of questions for the utility impact scores based on 
past project experience.  Project characteristics where SUE services provided a good return on 
investment include the following: 
 

• Projects in urban or suburban areas. 
• Projects with a high expected level of utility congestion. 
• Projects with anticipated issues due to previous poor experience with utility owners to 

provide timely and accurate information. 
• Projects with a high estimated utility relocation cost. 
• Projects with a high probability to retain utility installations in place. 

 
Upon answering these questions, a simple utility impact score (UIS) is calculated by weighing 
the frequency of each type of answer using the following equation: 
 

UIS =
(L ∙ 1 + M ∙ 2 + H ∙ 3)

10
 

where 
 L =  Number of low responses. 
 M =  Number of medium responses. 
 H =  Number of high responses. 
 
GDOT takes the utility impact score into consideration when determining whether to approve a 
request for SUE services.  Table 5 provides a description of the Utility Impact Score. 
 

Table 5.  GDOT Utility Impact Score (32). 

Utility Impact Score Utility Impact Description 

1 Project minimally impacted by utility issues. 

2 Project moderately impacted by utility issues. 

3 Project severely impacted by utility issues. 
 

Utility Conflict Matrix 

GDOT has been involved in the development of a utility conflict matrix concept since about 
2005.  The purpose of the utility conflict matrix is to provide designers sufficient information to 
develop design changes and avoid utility conflicts.  GDOT uses the utility conflict matrix on all 
projects that involve QLB or QLA data collection.  In practice, it has been a challenge to update 
the utility conflict matrix with information from the design group.  GDOT is planning to make 
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changes to the process to facilitate the tracking of changes to the utility conflict matrix made by 
the design group, which will also allow the determination of cost savings to the project due to the 
use of the utility conflict matrix. 
 
GDOT has developed a training course called “Avoiding Utility Project Impacts” that provides 
guidance on how to effectively use the utility conflict matrix and how to perform a utility impact 
analysis.  The training course shows how to weigh the cost of adjusting a major utility against a 
change in the roadway design and is now mandatory for all GDOT designers. 
 
As a future enhancement, GDOT is considering a system that would allow a project contractor to 
report the number of utility conflicts discovered on a project once construction starts.  This tool 
would help determine the cost effectiveness of SUE and provide performance evaluation criteria 
for SUE providers, by comparing projects that used the SUE procedure with those that used the 
traditional procedure. 

Other Recommendations 

Based on past experience with SUE providers, GDOT has developed detailed scope of services 
contracts and a detailed SUE deliverables checklist that is used for all SUE procurements.  Both 
documents are essential to receive type, format, and quality of SUE information that is needed 
during the project development process. 

Maryland Department of Transportation 

General Utility Practices 

The State Highway Administration (SHA) of the Maryland Department of Transportation 
(MDOT) uses SUE work at various stages of their project development process.  The SHA 
currently does not use geophysical methods such as ground penetrating radar, primarily because 
the SUE consultants under contract have not yet proposed to use them.  As part of an 
administrative policy, Maryland requires SUE investigations on all projects.  Typically, internal 
SHA staff performs SUE QLD at the 15 percent design stage.  SHA’s preliminary engineering 
staff takes great care with this initial QLD data gathering to provide a basis for informed 
decisions about higher quality level SUE work later in the project development process such as 
expensive QLA. 
 
Using the ASCE 38-02 standard, SUE consultants perform QLC and QLB at the 30 percent 
design stage and QLA at the 60 percent and 90 percent design stages (4).  The specific project 
details largely drive the level and type of SUE work performed.  Typically, the SHA determines 
the SUE scope of work once the initial set of plans is developed.  Usually at the end of the 
preliminary design phase there is a comprehensive assessment by the design team and the utility 
coordinators to see how much and what type of SUE work is required.   

Multi-Year SUE Contracts 

The Maryland DOT has six SUE contracts with various SUE consultants that are valid for three 
years.  The contracts have a value of $2 million each for the duration of the contract, or a total of 
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$12 million.  The multi-year, multi-company contracts allow the state to procure SUE work on 
short notice.  The Maryland DOT ensures that the SUE consultants have the necessary 
qualifications, experience, and technology to meet the data collection standards defined in 
ASCE 38-02 (4). 
 
The scope of services for SUE contracts is not limited to only utility investigations.  For instance, 
SUE consultants are sometimes contracted to design preliminary utility relocations or “design 
concepts” for the SHA.  In other cases, they are contracted to assist in developing preliminary 
cost estimates for utility relocations.  These preliminary analyses help the SHA judge a project’s 
potential for utility conflict impacts and the options for relocating utilities.   
 
The preliminary utility relocation design concept that SUE consultants developed is subsequently 
presented to the relevant utility companies as input into their own relocation design process.  At 
the beginning, MDOT faced a lot of resistance from utility owners who were concerned about 
possible encroachment into a field of their responsibility.  To address these concerns, 
representatives of MDOT organized meetings and sessions with utility owners to emphasize the 
purpose of the preliminary utility relocation design: support for the utility owner’s process to 
relocate facilities and equipment.  In recent times, the utility relocation design concepts that SUE 
consultants developed have served as a helpful input into the utility relocation process.    
 
Internally, the SHA assigns task managers to specific tasks such as coordination with 
consultants.  The task manager then contacts various consultants about the level of SUE needed.  
The SHA selects SUE consultants based on the cost estimate that SUE consultants provide as 
well as the consultant’s previous track record with SUE data collection.   

Need for Training and Certification of Utility Coordinators 

MDOT has found that staff training and certification is a critical need but no suitable program to 
train and certify utility coordinators exists as of yet.  MDOT representatives expressed frustration 
about this lack of a formal training and certification program specifically designed for state DOT 
and other agency staff involved with utility investigations, relocation, and coordination.  This 
certification program should acknowledge the highly specialized skills that are required for 
utility coordination staff to conduct thorough utility investigations.  Other specialized areas of 
the project development process such as right-of-way, construction, planning, and design already 
have some type of certification program at MDOT.  The lack of certification in the utility 
coordination field means there is no way to identify coordinators that have necessary experience 
and current knowledge of the utility process, including the knowledge about when and how to 
use SUE for maximum benefits to the project development process. 
 
Developing a structured training program and certification for utility staff would allow DOTs, 
utility owners, and SUE contractors to learn about the latest and best practices in utility 
coordination and investigation.  It would also help train new staff in a more structured way 
within the utility coordination program. 
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North Carolina Department of Transportation 

General Utility Practices 

The North Carolina Department of Transportation (NCDOT) adopted SUE practices in 1991, and 
since that time, SUE has become an integral part of the highway design process.  Most projects 
undergo a minimum of some QLB data collection and depending on a review of data needs, 
design parameters, and project considerations, additional QLA data collection.  The NCDOT 
Utilities Section makes the decision to collect QLA data on a case-by-case basis.  Some projects 
do not require any QLB or QLA data collection.  
 
NCDOT attempts to initiate the SUE data collection as early as possible in the project 
development process, which is usually initiated concurrent with or shortly after preliminary 
design, but always prior to the 30 percent detailed design stage.  In general, QLD and QLC data 
are collected concurrently with environmental investigations, and the goal is to complete both 
processes at approximately the same time.   
 
NCDOT uses approximately 10 SUE contractors statewide, which are selected based on 
qualifications using a typical request for proposal procurement process.  After contractors submit 
bids, the most qualified firms are selected.  The most common technique used to perform QLA 
utility investigations at NCDOT is potholing.  For QLB data collection, NCDOT makes limited 
use of GPR.  More recently, NCDOT has experimented with the use of 3M radio frequency 
identification (RFID) marker balls. 

SUE Best Practices 

NCDOT has two manuals that provide information and practices about SUE: The NCDOT 
Highway Design Branch Policy and Procedure Manual and the NCDOT Highway Design 
Branch Design Manual (33, 34).  In addition, NCDOT provides a general guideline on SUE and 
the activities included in data collection at a particular quality level (35).  These documents have 
been useful for project managers that are new to the SUE process, and have helped to make 
information about best practice available to a wider audience within NCDOT.   
 
NCDOT makes efforts to combine SUE data collection with environmental data collection.  For 
example, Chapter 20 of the NCDOT Highway Design Branch Policy and Procedure Manual 
provides that the environmental planning document should discuss the magnitude and impact of 
utility conflicts (33).  The inclusion of SUE data and identification of utility conflicts in the 
environmental planning document has been an accepted and useful practice in the past. 
 
The NCDOT Utility Section has recognized the importance of including SUE activities early in 
the budgeting process so that funding for SUE is included on cost and budget for projects from 
the beginning, as compared to an add-on later in the project.  By getting involved in the 
programming and budgeting process for projects, the NCDOT Utility Section has helped ensure 
that SUE is available early in the projects.  NCDOT also emphasizes the importance of early 
involvement with utility companies.  In NCDOT’s experience, using SUE early in the project 
development process enables informed decisions about design and enables better design 
decisions earlier in the process.  



 

85 

NCDOT uses a project management system to improve utility coordination called Scheduling, 
Tracking, and Reporting System (STaRS) (36).  The development of the system started in 2001, 
was implemented as “Project Management Improvement Initiative (PMii)” in 2004, and renamed 
to STaRS in 2007.  STaRS is a centralized, integrated scheduling management tool that uses 
SAP R/3 software.  STaRS provides a flowchart of production networks with activities and 
activity elements that help with utility coordination activities.  For example, the system specifies 
for each project: 
 

• When preliminary utility relocation plans are due. 
• When NCDOT should review these plans. 
• When these plans should be discussed with the utility owner. 
• When utility relocation plans should be complete. 
• When utility permit drawings should be submitted. 

Issues with SUE Data 

At NCDOT, public access to information about utility facility locations has become a recent 
issue, especially with telephone companies.  NCDOT has found that telephone/communications 
companies do not want the location of their lines to be publicly available because of concerns 
about security and competitive advantage.  Although NCDOT has exchanged views on the issues 
with affected companies, the issue has not been resolved. 

Ohio Department of Transportation 

General Utility Practices 

The Ohio Department of Transportation (ODOT) uses SUE extensively in its project 
development process.  ODOT also emphasizes the importance of adequate communication 
among all stakeholders involved in the project development process and more specifically the 
utility coordination and investigation processes. 
 
ODOT has placed a high priority on improving the communication with various stakeholders 
(including utility owners) during the project development process and stresses the importance of 
stakeholders’ active participation in its project development process.  As part of this effort, 
ODOT identified several key concurrence points, which are pre-defined stages of the project 
development process where the process is put on hold until stakeholders are consulted on key 
aspects of the project, including utility owners who are involved in this process.  Various 
conflicts, concerns, and issues are discussed and resolved at these stages amid input from these 
stakeholders.  The project is put on hold until all issues are resolved at these concurrence 
meetings.  Concurrence points exist during the utility coordination process to identify and tackle 
any utility conflicts identified during the SUE process.  Figure 29 shows the ODOT project 
development process and the various concurrent points within the project development process. 
 
Within the larger project development process, ODOT has a well-defined utility investigation 
process in which highway plans are provided to utility owners along with a request to review and 
provide pertinent as-built or other existing QLD utility information.  The next point of 
concurrence in the process is a face-to-face meeting and preliminary discussion of potential 
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utility conflicts with utility coordinators who represent districts on all utility investigation issues.  
The goal of the meeting is to ensure that there is a clear understanding of the potential for utility 
impacts, resolve conflicts as possible, and discuss the need for SUE at better quality levels. 
 

 
Figure 29.  Ohio DOT Concurrence Points during the Project Development Process 

(Adapted from 37). 
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As part of improving the utility investigation process and utility owner participation during this 
process, ODOT conducts training sessions for utility company staff.  The training sessions allow 
utility company staff to become more familiar with the ODOT design and construction plans and 
their interpretation.  This improved familiarity with ODOT design plans helps utility companies 
to mark the locations of their utility facilities accurately on ODOT plans, which in turn are used 
during SUE investigations and construction activities.  This training has been of significant 
benefit in coordinating both utility investigation and relocation efforts.   
 
To request QLB or QLA data collection, the district project engineer fills out a request form that 
includes information about the requested SUE quality level, utility impact rating, and project 
development phase.  The form is submitted to the State Utilities, Relocations, and Permits Office 
for approval. 
 
ODOT plans to implement a mechanism to help monitor change orders.  This system will make 
it easier for the department to identify which entity is responsible for project delays.  The goal is 
to ensure that the responsible party is held accountable for the resulting costs associated with 
these delays.  

SUE Consultant Contracts and Requirements 

Currently, ODOT has statewide contracts with four SUE providers, which are worth $1.5 million 
each for the duration of a biennium.  The geographical locations of the SUE providers ensure 
that the entire state is easily accessible to the SUE consultants.  A statewide contract is typically 
used when utilities are found during construction and a higher quality level SUE is immediately 
required.  Every district is encouraged to use QLB and QLA data collection and has access to 
SUE providers for use in their project development process. 
 
ODOT pays per foot to designate, per test hole to locate, and hourly labor and overheads.  Basic 
deliverables for utility information are generally a CAD file, or a plan sheet that has utility 
information in plan view for QLA, QLB, QLC, and QLD, and in profile view for QLA.  ODOT 
typically prefers to have the horizontal and vertical locations of mainline subsurface utilities and 
their associated attribute information collected and placed on construction plans to be utilized for 
design and utility coordination.   
 
Ohio has strict pre-qualification requirements for all SUE consultants.  Consultants must 
demonstrate that it has the staff, equipment, experience, and resources to perform SUE services 
at all quality levels, as follows (38):  
 

• The consultant must have at least one professional engineer and one professional 
surveyor both registered in Ohio, that are employees of the firm, each with a minimum of 
two years’ experience in subsurface utility engineering. 

• A minimum of two additional full-time staff, each with a minimum of two years’ 
experience in successfully providing all quality levels of subsurface utility engineering 
using the equipment specified in number 3 below. 

• Equipment available to perform the full range of SUE services including one geophysical 
prospecting vehicle equipped with various electromagnetic/acoustical designating 
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equipment (QLB), and one vacuum excavation non-destructive vehicle (QLA), and at 
least one GPR system. 

• The consultant must provide a single project manager to represent the firm in a liaison 
capacity with the department. 

• Capability of providing both electronic and certified hard copy deliverables in acceptable 
ODOT electronic and plan presentation format. 

• Documented company plan for current quality assurance and quality control procedures. 

Identification of Major Issues in the Project Development Process 

ODOT attempts to identify locations with major issues as early in the project development 
process as possible.  These so-called red flag locations may have environmental, right-of-way, 
utility, or engineering issues that could cause revisions to the following (37): 
  

• Anticipated environmental, design, and construction scope of work. 
• Proposed project development schedule. 
• Estimated project budget. 
• Potential impacts of the project on the surrounding area.  

 
Red flags do not identify issues in locations that must be avoided but rather locations that may 
require additional study coordination, creative management or design approaches, or increased 
right-of-way or construction costs.  The project manager typically consults with the appropriate 
specialists to determine the level of concern for each red flag item.  Locations that must be 
avoided are referred to as fatal flaws.  A fatal flaw could involve significant economic, 
environmental, or historical impact in an area.   
 
There are several ways to identify red flag locations.  ODOT recommends that the first data 
source consulted should be a so-called secondary source, such as aerial mapping, existing right-
of-way plans, original construction plans, historic geologic reports, Federal Emergency 
Management Agency (FEMA) flood plain study mapping, and United States Geological Survey 
(USGS) topographic mapping (37).  The next level or source for red flag analysis is a site visit 
conducted during the planning phase.  More in-depth analysis, requiring additional work such as 
borings or excavations, is typically conducted during later steps of the project development 
process (37).   
 
Potential red flags include utility locations, existing structures, drainage problems, waterways, 
geotechnical issues, topography, and existing right-of-way and/or land use issues.  Figure 30 
shows an example of a red flag summary sheet for utility issues.  Although a written red flag 
summary is required for both major and minor projects, it is optional for very small projects 
although red flag issues must still be identified.  All projects require a field review.  Each 
specialty area of the red flag summary is completed by individuals who possess sufficient 
experience to correctly identify and evaluate issues arising from the field review.   
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Figure 30.  Red Flag Summary for Utility Issues in Ohio (37). 

Multilevel Memorandum of Understanding 

ODOT is currently pursuing a new system of Memoranda of Understanding (MOUs) with utility 
companies.  The idea is a multilevel MOU process that representatives of state DOTs and FHWA 
first identified on a recent international scan to Australia and other countries (39).  While state 
DOTs in the United States have been using MOUs for some time, the ODOT example (adapted 
from the international scan recommendation) features a multilevel MOU initiative that identifies 
and recognizes the importance of good utility relocation practices to provide efficient and cost-
effective highway project delivery for ODOT.  This recognition begins at the highest levels of 
leadership of the department and the utility company, and ensures that utility work is performed 
in a manner that provides benefits to both the utility company and ODOT.  The MOU initiative 
provides an opportunity for each agency to understand one another’s concerns, and use the 
resolution of those concerns to save time, money, and resources for both parties.    
 
The MOUs are created at various levels of operation between the parties.  In the first level, the 
leadership of both agencies signs, and sets forth general principles and intent of parties to work 
together cooperatively.  It also emphasizes identifying efforts that are created to address the 
needs of each party.  In the second level MOU, middle management of both parties signs, and 
defines the roles and responsibilities of each as well as standards, specifications, and general 
procedures for conflict resolution.  The third level MOU is project specific; project leaders from 
both parties sign this document.  The content details specific provisions of the construction 
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contract and utility relocation schedule.  This overall effort fully integrates utility relocation 
activity into all aspects of operation for both the DOT and the utility company. 
 
ODOT has a pilot initiative with three First Energy Company subsidiaries that serve Ohio to 
evaluate the potential for such a process to provide benefits to the companies and to ODOT.  The 
goal is to reach agreement on working together to identify, prioritize, and resolve major issues 
for both parties and to document these issues and agreed outcomes in a leadership MOU.  A 
steering committee consisting of key representatives from each agency oversees and directs the 
development of the MOU.  The steering committee will appoint a working group of technical 
experts from each agency that will create a draft MOU that will be based on the items the 
steering committee identifies as being beneficial to the overall utility relocation process.  Once 
the draft is completed, the steering committee will approve the document.  ODOT’s statewide 
utilities program manager and his counterpart from the utility company will be members of that 
working group (37).  The working group will then identify and prioritize major issues that are 
impeding good working relationships.  When all members of the working group and steering 
committee have discussed and resolved these issues through agreed outcomes, a meeting of high 
level officials from First Energy and ODOT will be convened.  The chairperson of the steering 
committee will then present the issues and outcomes for senior management from both agencies 
to consider.   
 
The steering committee will advance the draft MOU to top management for both agencies and 
recommend that the document be reviewed.  A meeting of the top leadership will be scheduled 
so that, if adjustments are needed, these will be made during the meeting.  The leaders of both 
agencies will then approve the draft MOU and authorize the steering committee to document 
such approval in an MOU that identifies the primary issues, agreed outcomes, implementation 
strategy, and benefits to be gained.  The director of ODOT and the CEO of the utility company 
will then sign the MOU.  While the MOU is not a legally binding document, its contents have 
cornerstones for utility relocation activity that will result in efficient and cost-effective activities, 
which will provide substantial benefits to both agencies and, ultimately, the public they both 
serve (37).  
 
Once this top-level MOU is executed, planners will use a similar process to create a mid-level 
MOU that will define the roles and responsibilities of each agency as well as standards, 
specifications, and general procedures for conflict resolution.  The steering committee will draft 
and approve this MOU, the contents of which will reflect the items contained in the leadership 
MOU but will be more specific to the needs of the three subsidiary companies.  Both the top 
level and mid-level MOUs will be reviewed on an annual basis, and benefits associated with the 
performance of both parties on highway project delivery and effective utility relocation will be 
measured and evaluated (37).  
 
The third MOU will be project specific.  The leadership of the ODOT district in which the 
highway project is being built and the individual company subsidiary that will perform the 
relocation work will create and approve this document.   
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Pennsylvania Department of Transportation 

General Utility Practices 

The Pennsylvania DOT (PennDOT) adopted SUE practices in the 1990s.  Nearly all projects in 
the state undergo a minimum of QLD or QLC data collection.  Beyond QLD and QLC, the need 
for SUE is determined based on the outcome of an impact analysis using a spreadsheet called the 
“SUE Utility Impact Form.”  The Pennsylvania Transportation Institute of the Pennsylvania 
State University (PSU) developed this procedure in 2007 based on an in-depth benefit-cost 
analysis of 10 SUE projects that the PennDOT districts have executed (40).  The PSU research 
shows that, compared to the projects not utilizing SUE, the total cost savings of SUE projects 
may range from 10–15 percent on a typical project.  The study did not find any relationship 
neither between SUE benefit and SUE cost, nor between utility complexity level and the total 
project cost.  However, there appeared to be a strong relationship between SUE benefit-cost and 
utility complexity level.  The benefits and cost of SUE increases as the utility complexity level of 
the project increases.  The conclusion in the research is that QLA and QLB should be used based 
on the complexity of the buried utilities at the construction site to minimize risks and obtain 
maximum benefits.  The PSU study estimated that an average of $22.21 is saved for every $1.00 
spent on SUE.  When the overall cost of the project is taken into consideration, the money spent 
on SUE is minor compared to the cost savings of avoiding unexpected utility conflicts and 
unnecessary utility relocations. 

Utility Impact Analysis 

The SUE Utility Impact Rating Form is designed to recommend appropriate quality levels of 
SUE based on a utility impact score.  The SUE Utility Impact Form was developed to address the 
legal requirements and comply with the state and federal laws (41).  The SUE Utility Impact 
Form provides an analysis to determine if SUE use is practicable, when SUE should be 
considered on a project, and what utility quality levels should be utilized based on an analysis of 
project criteria.  The form is utilized to provide compliance with the Pennsylvania “underground 
utility damage prevention law” (42).  Utility impact rating refers to the utility complexity for a 
given project, section, or location.  
 
The SUE Utility Impact Form involves three steps in which users answer a series of questions.  
Depending on the answers, a user might continue from one step to the next or might screen out 
of the process.  Figure 31 through Figure 35 provide an overview of the spreadsheet, including 
form instructions and the list of questions for each step.  If step 3 of the process is required, the 
form calculates a utility impact score (UIS) based on a series of so-called complexity factors that 
in combination provide an estimate of the project’s complexity with regard to utilities.  Answers 
can be provided on a range from 1 to 3 indicating the expected utility impact for that question 
(e.g., low to high, simple to complex, or good to fair.) 
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SUE Utility Impact Form Instructions 

The SUE Utility Impact Form contains three steps of progressively detailed analysis.  
Steps 1 and 2 are screening processes, and Step 3 is an evaluation of the project passing 
Steps 1 and 2.  Step 1 determines whether SUE QLB and/or QLA should be considered for 
a project.  If Step 1 indicates further analysis is required, conduct Step 2.  Step 2 looks at 
additional factors to determine whether SUE QLB and/or QLA should be considered for a 
project.  If Step 2 indicates further analysis is required, conduct Step 3. 

Step 1  

Project information such as title, cost, description (general summary), and scope (actual 
work scope) should be filled out.  If the scope of the project is changed, the utility 
impact rating analysis should be done again for that project.  Step 1 determines whether 
SUE QLB and/or QLA should be considered for a project. 
The questions in Step 1 can be answered with traditional utility information QLD 
and/or QLC provided by a one‐call system, utility companies, site visits, or a SUE 
provider.  If there are no boxes checked in Column 2, then it is generally not 
cost-effective to perform a SUE QLB and/or QLA investigation.  If any boxes in 
Column 2 are checked, the utility impact rating analysis proceeds to Step 2 to conduct 
further analysis of the project.   

Step 2  

Step 2 further analyzes and determines whether SUE QLB and/or QLA should be 
considered for a project by asking five additional questions.  The questions can be 
answered with traditional utility information (QLD and/or QLC) provided by a one‐call 
system, utility companies, site visits, or a SUE provider.  If there are no boxes checked 
in Column 2, then it is generally not cost-effective to perform SUE QLB and/or QLA 
mapping.  If any boxes in Column 2 are checked, the utility impact rating analysis 
proceeds to Step 3 to calculate a utility impact score and determine the appropriate 
SUE quality levels.   

Step 3  

Step 3 determines which SUE QLB or QLA should be selected for a 
project/section/location.  Title, cost, description (general summary), and scope (actual 
work scope) should be filled out before answering the questions.  The Step 3 questions 
are answered for a project, a section, or a location, while all questions in Step 1 and 
Step 2 are for a project.  One project can have several sections or locations that have 
different utility impacts.  Step 3 should be conducted for each section or location so 
that SUE quality levels can be selected for each section or location.   

Figure 31.  PennDOT SUE Impact Form Summary Instructions (41). 
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Figure 32.  PennDOT SUE Impact Form Step 1 (41). 

 

No.

1 NO YES or 
Unknown

2 NO YES or 
Unknown

- For each question, check the box that best describes the project conditions.
- If there are no boxes in Column 2 checked, then it is generally not practicable to perform a 
SUE quality levels A and B investigation.
- If one or both boxes in Column 2 are checked, please proceed to STEP 2 to conduct further 
analysis.

SUE UTILITY IMPACT FORM – STEP 1
Steps 1&2 are screening processes and Step 3 is an evaluation of the project passing Steps 
1&2.  STEP 1 determines whether SUE (quality levels A & B) should be utilized for a project or 
not.

Is there evidence of underground utilities 
in the project area? (based on information 
from SUE quality level D&C)
Does the project require any excavation 
“regardless of depth”? Note: This includes 
any temporary construction easements 
(TCE) or other easements.

Column 1 Column 2

MPMS Number/Title: 

County/SR/Section:

QUESTIONS
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Figure 33.  PennDOT SUE Impact Form Step 2 (41). 

 

No.

1 ≤ 18” > 18”

2 Confident Doubtful

3 No 
Impact

Impact

4 Yes No

SUE UTILITY IMPACT FORM-STEP 2
Steps 1&2 are screening processes and Step 3 is an evaluation of the project 
passing Steps 1&2.

What is the depth of project excavation? Note: 
This includes any TCE or other easements.
What is the confidence level that the utility 
owners in the project area will be able to 
accommodate the project’s schedule in regard 
to depicting their utility facilities on PennDOT 
plans?

- If there are no boxes checked in Column 2, then it is generally not practicable to perform a 
SUE quality levels A and B investigation.
- If any boxes in Column 2 are checked, please proceed to STEP 3 to calculate utility impact 
score and determine the appropriate SUE quality levels.

MPMS Number/Title: 

County/SR/Section:

Column 1 Column 2QUESTIONS

What is the likelihood that project will have 
impact on the existing subsurface utilities?
Do the utility owners in the project area have 
accurate utility information?
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Figure 34.  PennDOT SUE Impact Form Step 3, Detailed Analysis (41). 

   

No. Complexity Factors

1
Density of Utilities 
(number)

Low Medium High

2 Type of Utilities Less Critical Sub Critical Critical

3
Pattern of Utilities 
(number)

Simple Medium Complex

4 Material of Utilities Rigid Flexible Brittle

5 Access to Utilities Easy Medium Restricted

6 Age of Utilities (year) New Medium Old

7

Estimated Utility Relocation 
Costs (% of total project 
cost)

Low Medium High

8
Estimated Project Traffic 
Volume (ADT per lane)

Low Moderate High

9 Project Time Sensitivity Low Medium High

10 Project Area Description Rural Suburban Urban

11
Type of 
Project/Section/Location

Simple Moderate Complicated

12 Quality of Utility Record Good Fair Poor

13

Excavation Depth with 
Highway Right-of-Way, 
including Easement (inches)

Low Medium High

14
Estimated Business Impact Low Moderate High

15
Estimated Environmental 
Impact

Low Moderate High

16 Estimated Safety Impact Low Moderate High

17
Other Impact-Specify: Low Moderate High

-Check the utility impact rating to the right that best fits your opinion of the issue. If the 
answer for the complexity factor is unknown, always check Column 3.  
-Refer to page 9 for a detailed description of the complexity factors.  
-When using an electronic version for the Step 3 analysis, place cursor over the cell on the 
spread sheet for a detailed description of the complexity factor.

SUE UTILITY IMPACT FORM – STEP 3 DETAILED ANALYSIS

Column 1 Column 2 Column 3
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Figure 35.  PennDOT SUE Impact Form Step 3, Summary Analysis (41). 

STEP 3 determines which SUE quality level should be selected for a project/section/location.

Recommended 
SUE Quality 

Level:

1.01-1.67

QLB

16.67

This table demonstrates the project complexity level, recommended SUE level to be used and relative cost of 
using SUE quality level, and project risk level based on the utility impact score.

*NOTE-step 3 analysis can be conducted at the project level, or for a specific location within 
the project (e.g., intersection, utility crossing, etc.).  Conduct Step 3 detailed analysis as 
necessary for each potential impact location.
MPMS Number/Title: 

SUE UTILITY IMPACT FORM – STEP 3 SUMMARY ANALYSIS

1:  Total Box Checked

County/SR/Section:

This Table demonstrates the process for calculating the utility impact score based on response.
n = Number of the complexity factors considered/checked

STEP 3 UTILITY IMPACT SCORE RESULTS

SUE Impact Location*-
Description & Scope:

(leave blank when 
using step 3 for overall 

project level impact 
analysis)

UTILITY IMPACT SCORE CALCULATION DESCRIPTION

2: Utility Impact Score

UTILITY IMPACT SCORING LEVELS AND FACTORS

Relative Cost Factor:Utility Impact Score:

[(1 x Sum of Column 1) + (2 x Sum of Column 2) + (3 x Sum of Column 3)] / n

Sum of Column 2 Sum of Column 3Sum of Column 1

Utility Impact Score

Recommended Minimum 
SUE Quality Levels

66.67

1.68-2.33

QLB/A

33.33

2.34-3.00

QLA

Relative Cost Factors



 

97 

The utility impact score is calculated by weighing the frequency of each type of answer using the 
following equation: 
 

UIS =
(L ∙ 1 + M ∙ 2 + H ∙ 3)

n
 

where 
 L =  Number of low responses. 
 M =  Number of medium responses. 
 H =  Number of high responses. 
 n = Number of responses. 
 
Note that this equation is very similar to the equation that GDOT used to determine the utility 
impact score.  Depending on this score, the form provides a recommended minimum SUE 
quality level and a corresponding relative cost factor (Table 6).  The cost factors describe the 
relative cost of a SUE unit price at a particular quality level.  For example using QLA is about 
four times the cost of using QLB per unit (40). 
 

Table 6.  PennDOT Utility Impact Score (41). 

Utility Impact 
Score 

Recommended 
Minimum SUE QL 

Relative 
Cost Factors 

1.01–1.67  QLB 16.67 

1.68–2.33 QLB/QLA 33.33 

2.33–3.00 QLA 66.67 
 
Note that PennDOT uses the utility impact score to determine a recommended level of SUE as 
compared to GDOT, which uses the utility impact score to describe the estimated impact of 
utilities on a project (see Table 5).  Project managers use the PennDOT SUE Utility Impact Form 
in coordination with the District Utility Relocation Unit, as soon as QLD and QLC information is 
available.  Since QLD and/or QLC data are necessary to begin the SUE Utility Impact Rating 
process, the project manager must put obtaining these data on a critical path.  The project 
manager may elect to use the district utility unit, a consultant, or a SUE provider to obtain and 
depict these data as outlined in ASCE 38-02 (4).  The form is typically completed during the 
planning and preliminary engineering phase of a project.  At this time, the form provides the 
greatest benefit and provides input for good decisions regarding line and grade that could help 
avoid costly or time consuming utility relocations.  
 
The project manager makes the final decision to conduct SUE QLB and/or QLA at the district 
level.  However, Section 6.1 of Pennsylvania Act 287 requires that sufficient quality levels of 
SUE must be used on all projects greater than $400,000 (42).  Specifically, the law requires the 
following: 
 

It shall be the duty of each project owner who engages in excavation or 
demolition work to be done within this Commonwealth…to utilize 
sufficient quality levels of subsurface utility engineering or other similar 
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techniques whenever practicable to properly determine the existence and 
positions of underground facilities when designing known complex 
projects having an estimated cost of $400,000.00 or more. 

 
Each DOT district procures their own SUE contractors, who are frequently subcontractors to the 
design firm.  SUE contractors are procured through bids responding to a request for proposal and 
contractors are selected based on qualifications.  The most common techniques, or technologies 
used to perform utility investigations is potholing and some limited use of geophysical 
techniques.   

Utility Relocation – Electronic Document Management System 

A notable practice at PennDOT is the use of a web-based electronic document management 
system called Utility Relocation Electronic Document Management System (UREDMS) (43).  
The system is designed to work with utility relocation documents using IBM® FileNet® software.  
UREDMS functions largely as an electronic filing cabinet.  The electronic storage and indexing 
of these documents allows for easier search and retrieval, faster document transfer, better 
revision control, and saves storage space.  It also eliminates lost and misplaced files.  The 
UREDMS external web interface provides PennDOT’s business partners with the ability to 
securely submit and view utility relocation documents using the Internet. 

Virginia Department of Transportation 

General Utility Practices 

The Virginia Department of Transportation (VDOT) contacts utility owners during the design 
phase of a project where major relocations are anticipated.  This allows designers to understand 
relocation needs and to identify major right-of-way corridor requirements for anticipated 
relocations.  This process has worked particularly well for major power transmission and 
petroleum pipeline relocations.  For smaller projects involving only a few utilities, VDOT has 
had only limited success involving utilities early.  VDOT also negotiates and obtains any 
required utility easements outside the right-of-way directly with the land owners in conjunction 
with proposed highway projects. 
 
VDOT uses several processes to ensure that horizontal locations of utility facilities are included 
in the project plans.  For example, when the scope of work for mapping services is prepared and 
procured, VDOT includes requirements that the mapping contractor identify utilities not 
typically marked by utility owners or their one-call contractors.  Additionally, the data collection 
is timed to correspond with project needs so that the mapping services and utility location data 
are available to the design team when needed, and not as a supplemental request for more detail.  
Designers and planners have the data needed to make design decisions without waiting for or 
requesting more detail.  VDOT includes protection clauses against errors or omissions in the 
utility mapping data within the scopes of work and mapping services contracts.  The survey data 
and CAD mapping comply with established standards and VDOT provides utility owners and 
consultants with licenses for their project CAD platforms to ensure the data are provided 
efficiently. 
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VDOT construction contractors must use the one-call system for damage prevention purposes.  
This is an important state-mandated process that provides utility owners a final opportunity to 
protect their facilities and identify utility changes and additions within project limits after design 
is complete but before construction begins.  

SUE Contracts 

VDOT was one of the first DOTs to use SUE and has a long history of using SUE services and 
consultants.  VDOT has established regional contracts for SUE contractors.  The SUE contracts 
include regional topographical survey contracts as well as horizontal utility mapping.  This 
enables VDOT to move its collection of utility data into the planning stages of the project and to 
start using that data early for planning and preliminary design decisions.  The regional SUE 
contracts are also used for conflict verification through physical exposure (test holes), which 
takes the burden of identifying the utility from the utility owners and places it with the SUE 
contractor.  Utility owners are still included in correspondence and meetings and can take control 
of aspects of these services when they desire.  In this way, VDOT projects are not delayed by 
waiting for utility owners to provide location information. 

Right of Way Utilities Management System 

The VDOT Right of Way and Utilities Management System (RUMS) is a system that was 
implemented in 1999 and is based on proprietary software that VDOT developed (44).  RUMS 
provides up-to-the-minute highway project status reports through ad hoc queries served over a 
secure intranet.  RUMS also enables forms processing and web-based reporting.  VDOT also 
developed a web-enabled version of RUMS that has an intuitive user interface simple enough for 
a new user to quickly become familiar with the system and powerful enough for an advanced 
user to quickly navigate to specific information.  Key functions of RUMS include the following 
(44): 
 

• Providing metrics of current highway project status. 
• Centralized management of appraisal forms, letters of correspondence, and other 

documentation, which allows right-of-way and utilities staff to generate, customize, store, 
and retrieve documents. 

• Automated assignment and reassignment of work to division agents. 
• Interfacing with VDOT’s mission-critical project and program management system. 

 
In addition to utility management functions such as easements and utility adjustments, RUMS 
helps manage right-of-way functions including appraisal, acquisition, improvement removal, 
relocation, legal, and donation.  RUMS also assists in assignment tracking (assignee, due, and 
complete dates), contract management (contracts, task orders, and subcontractors), and property 
management (sale, lease, property grouping, and historical tracking).  More importantly, RUMS 
allows VDOT management to focus on key highway project dates and shift resources to ensure 
that right-of-way and utility activities are completed in time.   
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Utility Investigations in the Project Development Process 

VDOT integrates utility investigation within its entire project development process.  The VDOT 
project development process is referred to as the Project Development Concurrent Engineering 
Process (PDCE) (45).  Two excerpts from the PDCE process screenshots are shown in Figure 36 
and Figure 37.  Figure 36 is a high-level display of the PDCE process showing that utility 
assessments are conducted concurrent preliminary design tasks and environmental 
documentation efforts. 
 
The PDCE process provides an example of how SUE can be integrated with project development 
early and throughout the process, as compared to an add-on used on an ad-hoc basis.  The PDCE 
is mapped in a process flow chart to show all major steps in the process.  The PDCE process 
chart shows when and how SUE should be used during project development, and provides links 
to documents and forms that are required.  The PDCE process is well documented and supported 
through the RUMS managements system and its process manuals.  Forms that the project 
manager or staff must complete are kept within RUMS so that current project information can be 
easily obtained.  Figure 37 displays a close-up of the PDCE process indicating that utility 
designation and utility impacts are conducted concurrent with hydraulic studies and 
environmental functions.  



 

101 

 
Figure 36.  Overview of Project Development Concurrent Engineering Process (45). 
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Figure 37.  VDOT Project Development Concurrent Engineering Process: Initial and Preliminary Roadway Design (46). 



 

103 
 

During the preliminary project development phase, there are two critical forms that VDOT uses 
for almost all projects, as described in the VDOT Road Design Manual (47).  These forms are 
the VDOT Field Review and Scoping Report, and the VDOT Risk Management Form (48, 49).  
The Field Review and Scoping Report is a 10-page document to help a team of project specialists 
collect comprehensive project information including a determination if the project has any 
potential utility or environmental impacts and if an engineering field office is warranted.  With 
regard to utilities, the project engineer must determine the following: 
 

• Who is the responsible party in the field review team for the location and design of 
utilities? 

• Should utilities be designated? 
• Are major utility conflicts or problems anticipated? 
• Are utilities present that may be attached to bridges? 
• What is the estimated cost for right-of-way including utility relocations? 
• What are the names of the utility owners within project limits? 

 
The VDOT Risk Management Form provides a chart to evaluate risks for risk events identified 
on projects (Figure 38).  The form provides several methods that can be selected to respond to a 
risk, including avoidance, transference, enhancement, acceptance, and mitigation.  The form also 
provides a field for the name of the risk owner or responsible person to manage the risk. 
 
To determine the risk response method, a project manager must provide a description of the risk 
event, the significance of its impact on the project, and the probability of this impact.  Impact 
must be rated from 1 to 5 (low to high) and probability must be rated from 0 percent to 
100 percent (uncertain to certain).  Using the chart provided in Figure 38, the program manager 
can then determine the risk exposure.  Risk exposure can also be calculated using the following 
formula: 
 

𝑅𝐸 = 𝑝 ∙ 𝑖 
 
where 
 RE =  Risk exposure. 
 p =  Probability of a risk event. 
 i =  Impact of a risk event. 
  
A risk exposure of 0.5 or lower is considered a low risk and does not require a risk response 
(green area in Figure 38).  A risk exposure of higher than 0.5 and up to 2.5 is considered a 
medium risk and must be addressed using a risk response method and risk response action.  A 
risk exposure of higher than 2.5 is considered a high risk and must also be addressed using a risk 
response method and action. 
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Figure 38.  VDOT Risk Management Form (49). 
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Virginia Utilities Coordinating Committee 

The Virginia Utilities Coordinating Committee (VUCC) provides an inexpensive and informal 
forum to improve communication, cooperation, and coordination among utilities and others with 
whom they interact (50).  The VUCC is organized as a two-tier committee with one committee 
for state and national issues, and another for local issues.  The VUCC is an example of how 
utility coordination can be accomplished among different utility stakeholders including private 
commercial utility interests such as electric cooperatives, communication providers, natural gas 
operators, as well as VDOT and local governments.  The major goals of the VUCC are (50): 
 

• Improve communication and exchange information among all responsible parties, trade 
professional associations, and the general public.  

• Minimize damage to utility and street structures.  
• Coordinate scheduling of capital improvement and maintenance projects.  
• Improve safety conditions.  
• Develop suggested standards for accommodating utilities with common corridors.  
• Be a liaison network hub for members and potential members for this committee and 

regional and local committees by exchanging information.  
 
The VUCC has created statewide committees that work with independent local utility 
coordinating committees (UCC) to focus on statewide issues.  Local problems and issues have 
been shared with other local UCCs and the state steering committee.  In turn, statewide and 
national issues have been communicated back to local UCC and member groups.  Members of 
the VUCC have established an electronic notification system and created an ID tagging system. 
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CHAPTER 5: EFFECTS OF UTILITY INVESTIGATION SERVICES 

The research team collected and reviewed data from a number of TxDOT projects to examine the 
effects of utility investigation services on project costs, project efficiencies, and project delivery 
time.  This chapter summarizes the results of that effort. 

LITERATURE REVIEW OF UTILITY INVESTIGATION BENEFITS 

The benefits and cost-effectiveness of using utility investigation services to collect data of 
existing utility facilities have been documented in several studies.  The Pennsylvania Department 
of Transportation (PennDOT) funded a study between 2006 and 2007 that quantified the cost-
benefit ratio of using SUE in highway projects (40).  Based on data of 10 projects that used SUE, 
the researchers identified saving of $22.21 for every dollar spent on SUE.  They also found a 
relationship between SUE benefit-cost ratio and the complexity of buried utility facilities at 
project sites.  The study took into consideration the following cost/saving items: 
 

• Utility relocation cost, which is the cost caused by unnecessary utility relocations and by 
unidentified utility conflicts due to inaccurate/insufficient utility data.  SUE reports and 
interviews were used to estimate this cost item. 

 
• Utility damage cost, which includes person injury costs, equipment damage costs, and 

third-party damage costs.  This cost was estimated based on interviews and historical 
data. 
 

• Emergency restoration cost, which includes utility restoration costs and project delay 
costs due to unexpected utility damages.  Interviews and historical data were used to 
estimate this cost item. 

 
• Traffic delay cost, which is the cost for road users due to increased travel delays caused 

by project delays as a result of utility emergencies.  This cost was estimated based on 
interviews and sample projects that did not use SUE. 

 
• Business impact cost, which is the cost incurred by business enterprises resulting from 

loss of business activities due to unexpected utility damages.  This cost was estimated 
based on interviews and sample projects that did not use SUE. 

 
• User service cost, which is the monetary value for users’ inconveniences incurred by 

loss/delay of utility services due to utility damages.  This cost was estimated based on 
interviews, historical data, and projects without SUE. 
 

• Environmental impact cost, which is the cost to restore/remediate the environmental 
damages caused by utility damages.  This cost was estimated based on projects that did 
not use SUE. 
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• Information gathering and verification cost, which is the additional cost for gathering and 
verifying utility information if SUE was not used.  This cost item was estimated based on 
interviews and projects that did not use SUE. 

 
• Legal and litigation cost, which is the cost on negotiation, arbitration, legal and litigation 

process to resolve disputes due to utility damages.  This cost item was estimated based on 
interviews and sample projects that did not use SUE. 

 
• Additional design costs due to insufficient/inaccurate utility data.  SUE reports and 

interviews were used to estimate this cost item. 
 

• Other utility related costs and benefits, such as savings in risk management and 
insurance, digital mapping accuracy, and comprehensive utility management systems 
estimated based on interviews. 

 
Purdue University published a study of SUE cost-effectiveness in 1999 that FHWA had funded 
(51).  The study found a total of $4.62 in savings for every dollar spent on SUE based on data of 
71 projects from Virginia, North Carolina, Texas, and Ohio.  A later reevaluation of the collected 
project data suggested a more significant return of $12.23 in average for each dollar spent on 
SUE (52).  For both studies, the research team obtained the total cost for utility investigation 
services (i.e., costs of designation and locating), which was compared against potential time, 
cost, and/or user savings that were attributable to the use of SUE, such as: 
 

• Reduction in the number of utility line relocations. 
• Reduction in project delay due to utility relocations. 
• Reduction in construction delay due to utility cuts 
• Reduction in contractor’s claims and change orders. 
• Reduction in project contingency fees. 
• Lower project bids. 
• Reduction in costs caused by conflict redesign. 
• Reduction in travel delays to the motoring public. 
• Reduction in the cost of project design. 
• Improvement in contractor productivity and quality. 
• Reduction in utility owners’ costs to repair damaged facilities. 
• Minimization of utility customer’s loss of service. 
• Minimization of damage to existing pavements. 
• Minimization of traffic disruption and increase in DOT public credibility. 
• Improvement in working relationships between DOT and utility owners. 
• Increase in efficiency of surveying activities by elimination of duplicate surveys. 
• Improvements in electronic map accuracy and as-builts. 
• Inducement of savings in risk management and insurance. 
• Introduction of the concept of a comprehensive SUE process. 
• Reduction in right-of-way acquisition costs. 
• Reduction in probability of environmental damage. 
• Reduction in damage to existing site facilities. 
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Many of the aforementioned potential savings were qualitative costs and could not be estimated 
with any degree of certainty.  The researchers estimated the remaining saving items based on 
existing project data, interviews with personnel involved in the projects, and historical cost data.  
 
In 2005, the Ontario Sewer and Watermain Contractors Association commissioned a study to 
investigate the cost-effectiveness of SUE on large infrastructure projects in Ontario (53).  The 
researchers conducted nine case studies with projects generally characterized by having a value 
greater than $500,000, being located in urban settings, and having a large number of buried 
infrastructure systems.  The case studies included interviews with project owners and 
contractors, studies of project drawings, and comparisons of utility information before and after 
SUE.  Based on the information, what-if scenarios were used to estimate the costs that could 
have been incurred if the SUE investigations had not been employed.  During the cost-benefit 
assessment, the Ontario study calculated the average return on investment (ROI) as follows: 
 

𝐴𝑣𝑒𝑟𝑎𝑔𝑒 𝑅𝑂𝐼 =
𝑆𝑈𝐸 𝑏𝑒𝑛𝑒𝑓𝑖𝑡

𝐶𝑜𝑠𝑡 𝑜𝑓 𝑝𝑒𝑟𝑓𝑜𝑟𝑚𝑖𝑛𝑔 𝑆𝑈𝐸
 

Where 
 

𝑆𝑈𝐸 𝑏𝑒𝑛𝑒𝑓𝑖𝑡 = 𝐸𝑠𝑡𝑖𝑚𝑎𝑡𝑒𝑑 𝑝𝑟𝑜𝑗𝑒𝑐𝑡 𝑐𝑜𝑠𝑡 𝑖𝑓 𝑆𝑈𝐸 𝑤𝑎𝑠 𝑛𝑜𝑡 𝑢𝑠𝑒𝑑 − 𝐴𝑐𝑡𝑢𝑎𝑙 𝑝𝑟𝑜𝑗𝑒𝑐𝑡 𝑐𝑜𝑠𝑡 
  
The estimated cost of not performing SUE was calculated based on a summation of the estimated 
amounts of 13 cost items shown in Table 7.  The case studies suggested an average return on 
investment of approximately $3.41 for each $1 spent on SUE.  
 
Based on the literature review, the use of SUE in transportation projects is estimated to yield 
noteworthy benefits.  The estimated benefits by the studies reviewed ranged from $3.41 to 
$22.21 per $1 spent on SUE services, suggesting a significant return in benefit.  Readers should 
note that most of the previous SUE cost-effectiveness studies relied on information obtained 
during interviews with personnel involved in the studied projects.  The data collected in this 
manner is inevitably subjective and results can vary significantly, depending on personal 
opinions and biases of the interviewees.  In addition, the studies made multiple assumptions 
about the cost items, many of which could not be accurately measured.  The significant 
difference between estimated ROI in the studies reviewed is therefore not unexpected.  In 
addition, most of the studies reviewed were based on information of a limited number of projects 
(e.g., 10 projects in the PennDOT study and nine projects in the Ontario study), limiting the 
statistical significance of the findings. 
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Table 7.  Descriptions of Cost Items Considered in the Ontario Study. 

Abbr. Cost Description 

Costs that contribute towards increasing the quality of utility information (alternatives to SUE) 

UIC Utility information 
cost 

The cost and time that the designer or owner would spend to gather 
information from different utilities and possibly do any field 
stakeouts using their own crews or by hiring subcontractors. 

UVC Utility verification 
cost 

The cost that the contractor must pay to verify the location of plant 
(by vacuum excavating, locating, etc.).  This cost gets included in 
the bid price. 

Costs directly incurred by the designer/owner 

URC Utility relocation cost  

DSC Design cost 
When SUE is utilized in the early stages of a project, designers can 
proceed with more confidence, and the chance for project redesigns 
due to utility conflicts is greatly reduced. 

OCC Overall construction 
cost 

Information revealed by SUE will sometimes lead to a more 
efficient design that will decrease overall construction costs.   

Costs directly incurred by the contractor 

CCC Contractor 
contingency costs 

In cases where the SUE information is clearly shown in tender 
documents, there exists a potential for reduction in contractor bid 
contingencies due to confidence in subsurface utility information.  In 
some cases, there exists a potential for increased excavation 
productivity rates, which can result in shortened project durations. 

CCO Contractor claims and 
change order costs  

CIC Contractor injury cost 

The cost of injuries to contractor staff due to damaging existing 
utilities.  CIC is estimated as P(CIC)*CICAV, where P(CIC) is the 
probability that a contractor injury occurs due to a hit utility and 
CICAV is the average cost of contractor injury due to a hit utility. 

Costs directly incurred by users/public 

UDC Utility damage cost The cost of damage to existing utilities during construction. 

PIC Public injury cost 

The cost of injuries to the public due to damaging existing utilities.  
PIC is estimated as P(PIC) * PICAV, where P(PIC) is the probability 
that a public injury occurs due to a hit utility and PICAV is the 
average cost of a public injury due to a hit utility. 

TDC Travel delay cost The cost of travel delays to the motoring public (function of the 
amount of project delay). 

BIC Business impact cost The cost of impact on businesses (function of the amount of project 
delay). 

SIC Service interruption 
cost The cost of loss of service to utility customers. 
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METHODOLOGY 

The purpose of this analysis was to collect and review data from a number of TxDOT projects to 
examine the effects of utility investigation services on project costs, project efficiencies, and 
project delivery time.  During the literature review, the researchers identified several previous 
studies that involved relatively comprehensive analyses of the cost-benefit of using SUE services 
in transportation projects.  Most of these studies were based on data obtained from states other 
than Texas, except for the national study that Purdue University conducted in 1999, and relied 
heavily on estimates from practitioners and project managers.  To avoid bias due to personal, 
subjective estimates, the analysis only used project data obtained through a variety of TxDOT 
data systems.   
 
To accomplish this objective, the research team developed a large variety of measures of 
effectiveness (MOEs) and used these MOEs to compare projects that used SUE services and 
projects that did not use SUE services.  Through the comparison, the research team attempted to 
examine the effects of SUE services on various aspects of project cost and project delivery time.  
As shown in Figure 39, the researchers developed a road map that visualizes goals, potential 
MOEs, and required data items to evaluate the effects of SUE on project performance.   
 

 
Figure 39.  Methodology for Assessing Effects of Utility Investigation Services. 
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Based on the availability of data, the researchers proposed to calculate several potential MOEs to 
assess the effect of utility investigation services on TxDOT projects.  The MOEs included: 
 

• Project cost per lane-mile, which is the total project cost divided by the total lane-miles of 
the project. 

• Design cost per lane-mile, which is the design cost of a project divided by its total 
lane-miles. 

• Construction cost per lane-mile, which is the total construction cost of a project divided 
by the total lane-miles of the project. 

• Project delivery time per lane-mile, which is the total project delivery time defined as the 
time from the design conference to the completion of construction divided by the total 
lane-miles of the project. 

• Design time per lane-mile, which is the total design time divided by total lane-miles of 
the project. 

• Percent of identified utility conflicts prior and during design, which is the number of 
identified utility conflicts prior and during design divided by the total number of utility 
conflicts. 

• Number of utility accidents during construction per lane-mile, which is the number of 
events where unknown utilities been damaged when constructing a project divided by the 
total lane-miles of the project.  

• Number of utility-related change orders per lane-mile, which is the total number of 
utility-related change orders divided by the project lane-miles. 

• Percent of utility-related change order cost, which is the total cost associated with the 
utility-related change orders divided by the total project cost. 

• Percent of project delay, which is the time difference between the proposed project 
delivery time (the time from the design conference to the completion of construction) and 
the actual delivery time divided by the proposed project delivery time. 

 
The research team also identified a number of data items that would be required to calculate the 
aforementioned MOEs, and potential sources of the data within TxDOT data systems: 
 

• Utility Relocation Data.  Utility relocation data are necessary for calculating the percent 
of identified utility conflicts prior and during design.  More specifically, utility relocation 
data include the data items total number of utility conflicts, number of identified utility 
conflicts, and number of utility relocations after design.  Potential sources for this data 
item include the TxDOT Utility Agreement Database, the Utility Installation Review 
System (UIR), and project utility clearance certifications. 

 
• Project Time Stamps.  This data item is used to calculate MOEs such as project delivery 

time per lane-mile, design time per lane-mile, construction time per lane-mile, and 
percent of project delay.  Necessary data elements include the design conference date, the 
environmental clearance date, the PS&E completion date, the project letting date, and the 
construction completion date.  Potential data source of these data elements include the 
Design and Construction Information System (DCIS) and the Contract Information 
System (CIS). 
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• Basic Project Data.  This data item is required to group projects into similar categories 
(stratification).  In addition, the lane-mile information is necessary for calculating several 
MOEs.  Basic project data includes data items such as project type, project lane-miles, 
roadway classification, and area type.  DCIS was a potential source for this data. 

 
• Project Cost Data.  This data item is necessary for calculating several MOEs such as 

total project cost per lane-mile, design cost per lane-mile, and construction cost per lane-
mile.  Project cost data includes the data items total project cost, design cost, construction 
cost, and SUE cost.  Potential sources of cost information are data sources such as DCIS, 
FIMS, and CIS. 

 
• Other Data.  Other data items include change orders related to utilities and number of 

utility emergency repairs during construction.  These data items are needed to calculate 
MOEs such as utility accidents during construction per lane-mile, number of utility-
related change orders per lane-mile, and percent of utility-related change order cost.  The 
potential data sources include UIR and SiteManager. 

 
Based on the experience of the research team with TxDOT database systems, the research team 
created a list of potential data sources to obtain a variety of data elements.  Table 8 lists the data 
elements and potential sources the research team proposed. 
 

Table 8.  Potential Data Sources for Data Items. 

Potential Data Source  Data Type Data Element 

Bid Analysis 
Management System 
(BAMS) 

Project Time Stamps Construction completion date 

Project Cost Data Construction cost 

SUE cost 

Contract Information 
System (CIS) 

Project Time Stamps Construction completion date 

Construction/Maintenance 
Contract System (CMCS) 

Utility Relocation 
Data 

Number of utility conflicts identified during 
construction 

Number of utility conflicts cleared before letting 

Number of utility conflicts not cleared before letting 

Number of utility relocations before letting 

Number of utility relocations after letting 

Project Time Stamps Letting date 

Construction completion date 

Basic Project Data Project type 

Project lane-miles 

Roadway class 
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Table 8.  Potential Data Sources for Data Items (Continued). 

Potential Data Source  Data Type Data Element 

Construction/Maintenance 
Contract System (CMCS) 

Project Cost Data Project total cost 

SUE cost 

Other Data Change orders related to utilities 

Design and Construction 
Information System 
(DCIS) 

Project Time Stamps Design conference date 

Letting date 

Basic Project Data Project type 

Project lane-miles 

Roadway class 

Area type 

Project Cost Data Project total cost 

Design cost 

Environmental Tracking 
System (ETS) 

Utility Relocation 
Data 

Number of utility conflicts cleared before letting 

Number of utility conflicts not cleared before letting 

Number of utility relocations before letting 

Project Time Stamps Environmental clearance date 

Letting date 

Basic Project Data Project type 

Project lane-miles 

Roadway class 

Other Data Change orders related to utilities 

Financial Information 
Management System 
(FIMS) 

Project Cost Data Project total cost 

Design cost 

Construction cost 

SUE cost 

Plans Online Utility Relocation 
Data (through Utility 
clearance 
certifications) 

Number of utility conflicts not cleared before letting 

Number of utility relocations after letting 

Project Time Stamps Letting date 

Basic Project Data Project type  

Project lane-miles 

Roadway class 
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Table 8.  Potential Data Sources for Data Items (Continued). 

Potential Data Source  Data Type Data Element 

Plans Online Other Data Project description 

Right of Way Information 
System (ROWIS) 

Utility Relocation 
Data 

Number of utility conflicts identified during 
construction 

Number of utility conflicts cleared before letting 

Number of utility relocations before letting 

Number of utility relocations after letting 

Project Time Stamps Environmental clearance date 

Letting date 

Basic Project Data Project type 

Project lane-miles 

Roadway class 

Project Cost Data Project total cost 

SUE cost 

Other Data Estimated right-of-way clearance date 

Estimated acquisition costs 

SiteManager  
Change Order 
Database(COD) 

Utility Relocation 
Data 

Number of utility conflicts identified during 
construction 

Number of utility conflicts not cleared before letting 

Number of utility relocations after letting 

Project Time Stamps Construction completion date 

Basic Project Data Project type 

Project lane-miles 

Roadway class 

Project Cost Data Project total cost 

Construction cost 

SUE cost 

Other Data Change orders related to utilities 

Utility Agreement 
Database (UAD) 

Utility Relocation 
Data 

Number of utility conflicts identified during 
construction 

Number of utility conflicts cleared before letting 

Number of utility conflicts not cleared before letting 

Number of utility relocations before letting 
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Table 8.  Potential Data Sources for Data Items (Continued). 

Potential Data Source  Data Type Data Element 

Utility Agreement 
Database (UAD) 

Utility Relocation 
Data 

Number of utility relocations after letting 

Project Time Stamps Letting date 

Basic Project Data Project type 

Project lane-miles 

Roadway class 

Project Cost Data SUE cost 

Other Data Utility adjustment cost 

Utility Installation 
Review System (UIR) 

Utility Relocation 
Data 

Number of utility conflicts identified during 
construction 

Number of utility conflicts cleared before letting 

Number of utility conflicts not cleared before letting 

Number of utility relocations before letting 

Number of utility relocations after letting 

District databases Data not available at 
other data systems 

Data not available at other data systems 

Project documents Data not available at 
other data systems 

Data not available at other data systems 

Project-specific 
spreadsheets 

Data not available at 
other data systems 

Data not available at other data systems 

 
The research team proposed a comparison of MOEs between three general groups of projects: 
projects that used SUE before construction, projects that used SUE during construction, and 
projects that did not use SUE.  To make comparisons between project groups more meaningful, 
the research team proposed a stratification of project groups, i.e., a division of the project groups 
into more homogeneous and mutually exclusive subpopulations or categories.  The establishment 
of project categories involved the following project characteristics: 
 

• Project type.  
• Project cost. 
• Area type. 
• Roadway class. 
• Number of right-of-way parcels acquired and/or area of right-of-way acquired. 
• Total right-of-way cost. 
• Total utility relocation cost. 
• Funding type. 

 



 

117 
 

Table 9 shows the conceptual design of the proposed comparison analysis using MOEs and 
project categories. 

Table 9.  Conceptual Design of the Proposed Comparison Analysis. 

 Projects with SUE 
(before construction) 

Projects with SUE 
(during Construction) Projects without SUE 

Category 1 [MOE1,1] [MOE1,2] [MOE1,3] 

… … … … 

Category n [MOEn,1] [MOEn,2] [MOEn,3] 

 Note:  For each project group and category, multiple MOEs are calculated, e.g.,[MOE1,1]  = �
MOE 1
MOE 2
⋯

� 

 
Recognizing the potential difficulty for identifying SUE projects, the researchers also considered 
an alternative methodology that would be based on case studies, similar to previous research 
described in the literature review.  That methodology proposed to identify the potential savings 
in project delivery time and monetary cost if SUE had been used during the projects by studying 
in detail a sample of projects that did not use SUE.  During the analysis, the research team would 
use several projects of different categories as study cases and estimate the potential benefits of 
SUE for the following scenarios: 
 

• Scenario 1: worst-case scenario that would be the current project conditions. 
• Scenario 2: assuming at least 50 percent of the utility facilities within the project limit 

would be identified if SUE had been used prior to construction. 
• Scenario 3: assuming 75 percent of the utility facilities within the project limit would be 

identified if SUE had been used prior to construction. 
• Scenario 4: assuming 100 percent of the utility facilities within the project limit would be 

identified if SUE had been used prior to construction. 
 
The research team would then divide the selected projects into different categories based on their 
characteristics and then calculate the MOEs from Table 7 for each category and for each 
scenario, as illustrated in Table 10.  The MOEs would then be compared between different 
scenarios to identify effects of using utility investigation services during the project development 
process. 

Table 10.  Conceptual Design of the Alternative Comparison Analysis. 

Comparison 
Group Scenario 1 Scenario 2 Scenario 3 Scenario 4 

Category 1 [MOE1,1] [MOE1,2] [MOE1,3] [MOE1,4] 

… … … … … 

Category n [MOEn,1] [MOEn,2] [MOEn,3] [MOEn,4] 

 Note:  For each project group and category, multiple MOEs are calculated, e.g.,[MOE1,1]  = �
MOE 1
MOE 2
⋯

� 
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Since the research team was able to identify SUE projects as described in the following section, 
the research team ultimately did not use this alternative methodology. 

IDENTIFICATION OF SUE PROJECTS 

The identification of SUE projects was a challenging process due to the way SUE data are stored 
on TxDOT data systems and due to the current data retention practices of SUE contracts at 
TxDOT.  In general, centralized data systems at TxDOT do not keep track of historical SUE 
contract data.  Detailed information about such contracts is generally stored at the district level in 
the format of hard copy records.  This information, however, can only be tracked down, 
accessed, and evaluated using significant resources, and is constrained by the retaining limit for 
hard copies of contract records.  For this reason, the research team used several different options 
to identify projects that used SUE services, including a review of TxDOT data system, 
contacting district staff, and reviewing the Contract Information System, as described in the 
following sections. 

Query of TxDOT Data Systems 

One possible avenue to identify projects that used SUE was a review and query of several 
TxDOT data systems.  The research team started this effort by identifying potential data systems 
and then querying these systems using a set of keywords.  For this effort, the research team 
focused on three major TxDOT data systems, the Design and Construction Information System 
(DCIS), the Financial Management Information System (FIMS), and the Contract Information 
System (CIS). 

Design and Construction Information System 

TxDOT uses DCIS to track projects throughout the project development process.  DCIS includes 
a large number of project, contract, and utility screens that enable authorized users to complete 
data inputs and updates, and run queries and reports.  The screens cover a wide range of topics, 
including project identification and evaluation data, project planning and finance data, project 
estimate data, and contract summary data.  DCIS runs on a Software AG® Adabas® 
non-relational database platform.  There are several files in Adabas that handle data needed for 
DCIS, including: 
  

• File 121 (DCIS-PROJECT-INFORMATION). 
• File 122 (DCIS-WORK-PROGRAM). 
• File 123 (DCIS-PROJECT-ESTIMATE). 
• File 124 (DCIS-CONTRACT-LETTING). 

 
In recent years, TxDOT has begun to use an Adabas replicator utility to export Adabas data files 
to a Microsoft® SQL Server® environment.  TxDOT has replicated all DCIS files into a SQL 
Server schema called COMMON_DSGN.  For the purpose of this project, TxDOT provided 
access to the replicated database, which included project data from January 1994 to March 2011. 
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Financial Management Information System 

Like DCIS, FIMS runs on an Adabas platform.  FIMS allows the recording of TxDOT 
accounting events and is the basis for all official departmental financial information.  Segment 
76 (FIMS-CNS76) – Construction and Maintenance Projects contains financial data for highway 
construction projects and maintenance projects managed using construction program procedures.  
The query for SUE projects was primarily focused on this data file.  Similar to DCIS, the 
researchers were able to access a replicated database of FIMS with project data from January 
1994 to March 2011. 

Contract Information System 

CIS is a TxDOT legacy system that the Construction Division manages.  It stores information 
about various types of TxDOT contracts, including those for highway projects.  The Contract 
Identification File (File 9) of the system is the primary data file that contains a record for each 
contract describing the general contract information and grand totals.  Each record contains a 
control section job (CSJ) number that can be used to establish connection with the project 
information in other data systems, such as DCIS and FIMS.  For the purpose of this project, 
TxDOT provided access to contract records from January 1998 to March 2011 through a 
replicated database.  Among the large number of data fields in the file, the following were of 
particular interest to this project (54): 
 

• CONTRO-CSJ: This field contains the controlling CSJ (CCSJ), which is assigned when 
the contract is entered into a TxDOT system (e.g., SiteManager) after letting.  The CCSJ 
is normally the lowest CSJ of all CSJs within a contract and serves as the major contract 
identification field. 

 
• TYPE-OF-WORK: This field contains a general verbal narrative of the type of work to 

be performed for the contract. 
 
• TUCP_NAICS_CTGRY_DSCR: This field contains the Texas Unified Certification 

Program (TUCP) North American Industry Classification System (NAICS) category 
description, which describes the business type of a TUCP certified Federal 
Disadvantaged Business Enterprise (DBE).  NAICS is the standard that federal and state 
agencies use in classifying business establishments.  

  
In addition to File 9, the replicated CIS database also included a table named 
CMCS_AD_TRACKING that contains information about the advertisement posted in relation to 
each of the contract records in CIS.  In this table, the field AD_TEXT includes a description of 
the work for each contract that was advertised.  This field is also used during the search for 
contracts that potentially involved SUE services. 
 
The research team searched the aforementioned data fields and files of each data system using 
keywords including: UTILIT, SUE, SUBSURFACE, QL, SURVEY, and UNDERGROUND.  
During the search, the researchers used the SQL LIKE statement (e.g., LIKE “*UTILIT*”) to 
ensure all potential records were captured.  At the end of this process, the queries of DCIS and 
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FIMS did not return any records about SUE services.  The CIS data query resulted in nine unique 
contract records containing potential information about SUE contracts.  Unfortunately, a closer 
review of these records found that the keywords were part of clauses intended to describe the 
qualification of a contractor and therefore did not necessarily indicate SUE contracts.  As a 
result, the query of DCIS, FIMS, and CIS was not helpful to identify projects that used SUE 
services. 

Contact District Staff 

The research team contacted all 25 TxDOT districts to request a list of past projects that used 
SUE services.  Since the research focused on the effects of SUE on project delivery, the research 
team requested projects for which SUE services were performed prior to 2009.  That is, 
assuming that such projects would have finished or at least would be undergoing construction, 
and would therefore be more suitable for the purpose of this analysis.   
 
Before contacting district staff, the research team developed a list of utility-related officials at 
each TxDOT district to whom the request would be sent.  Each list was developed with the 
assistance of project panel members, based on the researchers’ experience related to other 
relevant previous and ongoing research, and/or telephone/email inquiries to the district public 
information offices.  The lists mainly included district engineers, district utility coordinators, 
district design engineers, and area engineers in the case of major urban districts.  
 
At the end of this process, the districts provided a total of 50 CSJs that included the use of SUE.  
However, many of the projects involved SUE services used in 2009 and 2010 since information 
about recent projects, and more specifically SUE contract information could be easier recalled 
than from older projects.  A search of these CSJs in DCIS returned 10 project records, indicating 
that only 10 of the 50 projects were past the project letting phase.  When the research team 
contacted districts for further information about these 10 SUE contracts, district officials were 
only able to provide very few contract details such as type of SUE and contract amounts, and for 
only three of the 10 projects.  As a result, this approach to collect SUE information did not 
provide sufficient information for the analysis. 

Contact TxDOT Design Division  

Given the unsatisfactory results from the aforementioned efforts, the researchers approached the 
TxDOT Design Division (DGN) for assistance with the research.  Based on internal data systems 
and records, DGN provided the research team with information about three sets of contracts: 
 

• Contracts for Specific Projects That Included SUE Services in the Contract 
Description.  These contracts ranged from 2004 to 2011 and had a great probability that 
SUE services were actually performed under the contracts.  

 
• Indefinite Deliverable Survey Contracts That Included Both SUE and Other 

Services.  An indefinite deliverable contract (also known as an evergreen contract) is a 
contract containing a general scope of services that identifies the types of work that will 
be later required under work authorizations.  Such contracts do not specify deliverables, 
locations, or timing in sufficient detail to define the provider’s responsibilities under the 
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contract.  Historically, TxDOT issued indefinite deliverable survey contracts that 
included SUE services in scope.  The contracts that DGN provided were issued between 
1997 and 2009. 

 
• Other Indefinite Deliverable Contracts.  These contracts included a broader range of 

engineering services in addition to SUE.  DGN also identified a set of contracts that were 
issued after 2005 and included SUE in their original scope.  Those contracts included a 
broad range of engineering services, and there was a relatively high probability that SUE 
services were not actually performed. 

 
To confirm if SUE services were actually performed for any of the contracts DGN provided and 
for which project, the research team examined the original work orders issued in association with 
the contract.  Work orders are stored in TxDOT’s electronic document management system 
(EDMS) in form of scanned copies of the original work orders that the department had issued.  
EDMS is an electronic document management application that supports the storage, indexing, 
retrieval, management, and archiving of documents (electronic files) in a controlled environment 
utilizing a storage subsystem and a catalog subsystem.  TxDOT officials conveyed that TxDOT 
implemented EDMS in 2009 and that any records stored in the system would be from late 2009.  
The research team randomly retrieved work orders of several SUE contracts and found that all 
the projects for which the contracts were issued had not yet gone to letting.  As a result, this 
approach also proved to be not useful to identify projects that used SUE. 

Review of TxDOT Payment Voucher Documents 

During separate discussions with TxDOT Construction Division (CST), the research team 
learned of the possibility to identify SUE projects through TxDOT payment vouchers.  Scanned 
copies of the original payment voucher documents since FY2008 are available through the 
Imaging Service data system at TxDOT Finance Division (FIN) (see Figure 40).  Each voucher 
document is a collection of payment vouchers, invoices, and other supporting materials that a 
district submitted during a payment cycle.  Voucher documents frequently consisted of hundreds 
of pages including invoices that contractors submitted with detailed descriptions of work 
performed and costs.  Vouchers were identified using voucher numbers that could be further 
linked to specific contractors to whom the payments were issued.  Figure 41 provides an example 
of an invoice summary of work that a SUE service provider had performed. 
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Figure 40.  FIN Imaging Service Interface. 
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Figure 41.  Sample Invoice with Information about SUE Services. 
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Figure 41.  Sample Invoice with Information about SUE Services (Continued). 

 
TxDOT provided access to a TxDOT computer, through which the researchers were able to 
access the FIN Imaging Service.  To identify payment vouchers associated with SUE services, 
the researchers first identified a list of contractors who historically provided SUE services to 
TxDOT.  Based on their tax IDs and with the assistance from CST, the researchers were able to 
obtain a list of voucher numbers through FIMS for each of the contractors.  Using the voucher 
numbers, the research team extracted all voucher documents associated with the identified 
contractors. 
 
At the end of this process, the research team extracted 346 payment voucher documents 
associated with SUE contractors that were issued in fiscal year 2008.  The rationale for focusing 
on 2008 vouchers was that such vouchers would reflect SUE services performed during or before 
fiscal year 2008, and therefore associated projects would have a higher probability of having 
construction completed.  A review of all 346 payment vouchers found that 36 payment vouchers 
were associated with SUE services.  All other payment vouchers were either related to other 
engineering services such as utility coordination and surveying, or did not provide sufficient 
information to conclusively identify the services performed.  The 36 payment vouchers were 
associated with 54 project CSJs.  An examination of the 54 CSJs found that 35 CSJs went to 
letting, and that these 35 CSJs in turn belonged to 29 CCSJs.   
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Final List of SUE Projects 

Including the three projects the research team identified with the help from TxDOT districts, 
researchers were able to identify 32 CCSJs or projects that used SUE in the last 12 years.  During 
this analysis, the researchers used CCSJs as a project identifier since a CCSJ is the identifying 
CSJ of a group of CSJs that belong to the same project, although each CSJ is a portion of a 
project that is typically performed through a separate contract. 
 
Table 11 is a list of all SUE projects identified during this research.  SUE year, which is the year 
the SUE services were performed, SUE type, and SUE cost were transcribed from payment 
vouchers.  The table also provides basic project information from DCIS, such as project class, 
functional class, area type, let year, and bid amount.  All dollar values in this table and hereafter 
throughout the research are values that were converted to reflect December 2011 dollars using 
the TxDOT Highway Cost Index (HCI) (55).  
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Table 12, Table 13, and Table 14 show the distribution of SUE projects by SUE quality level, the 
year the SUE work was conducted, and the year the project was let.  As illustrated in these 
tables, most projects had SUE services in 2007 and 2008, and many of them were let between 
2008 and 2010. 
 

Table 12.  SUE Projects by SUE Quality Level. 

SUE Quality Level Number of Projects 

A only 4 

B only 9 

A and B 10 

A and/or B 9 

Total 32 
 

Table 13.  SUE Projects by Year SUE Conducted. 

Year SUE Conducted Number of Projects 

1997 1 

1999 1 

2007 18 

2008 11 

2009 1 

Total 32 
 

Table 14.  SUE Projects by Year Project Let. 

Year Project Let Number of Projects 

2000 1 

2001 0 

2002 1 

2003 1 

2004 1 

2005 0 

2006 1 

2007 2 

2008 12 

2009 5 
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2010 7 

2011 1 

Total 32 
 
Of 32 projects that used SUE, Figure 42 and Figure 43 show the mean costs of SUE per project 
in 2011 (December) dollars, by districts, and by project class.  Although the researchers 
identified projects from rural districts such as Amarillo, Abilene, and Lubbock, most projects 
were from urban districts such as Dallas and Fort Worth.  In addition, SUE projects were most 
common for project classes such as rehabilitate existing road, widen freeway, widen non-
freeway, and interchange.  The figures also clearly illustrate that widen freeway, interchange, 
and new location freeway projects had the highest average SUE cost per project. 
 

 
                                    Average SUE Cost/CCSJ                            Number of SUE CCSJs 

Figure 42.  Mean Cost and Number of Projects Using SUE by District. 
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                            Average SUE Cost/CCSJ                                                          Number of SUE CCSJs 

Figure 43.  Mean Cost and Number of Projects Using SUE by Project Class. 

PROJECT DATA COLLECTION 

For the analysis, the researchers needed a control group of projects that did not use SUE so that 
researchers could compare between projects that used SUE and projects that did not use SUE to 
assess SUE effectiveness.  SiteManager data, including construction cost, construction duration, 
and change order information, was provided through record searches by TxDOT employees and 
not available to the research team through direct database access.  Due to the time and effort 
required for record searches, it was not feasible to request and retrieve SiteManager data for an 
11-year period from 2000–2011.  Instead, the research team limited the request to 6 years of data 
from 2005 to 2009, which provided a sufficient sample size for the control group.  To request the 
SiteManager data, the researchers extracted all project records in DCIS that were let between 
fiscal year 2005 and fiscal year 2009, which provided 4,587 CSJs or 2,181 CCSJs.  The research 
team then requested SiteManager data for these CSJs from TxDOT. 
 
As shown previously in Figure 39 and Table 8, the research team proposed to obtain a range of 
data items relevant to project delivery and utility conflicts from a variety of TxDOT data 
systems.  As the data collection effort proceeded, the researchers found that it was not practical 
to obtain some of the potential data elements, nor was it necessary to request data from all 
systems initially considered, for the following reasons:  
 

• Some Data Items Were Not Available.  Many data elements the research team proposed 
to request were not available in any of the existing TxDOT data systems.  Examples are 
the project development process time stamps pertaining to design activities, such as 
design conference date and PS&E date.  The researchers are aware of the TxDOT 
statewide implementation of P6 starting in late 2009, which may provide some of these 
project time stamps in the future.  However, all districts do not utilize the system well, 
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and project development process time stamps included in the current system only reflect 
projects for which design was started in 2009 or later. 

 
• Data Required Extensive Processing.  Further examination of certain TxDOT data 

systems indicated that some data elements might possibly be available in certain data 
systems, but would require a significant amount of time to process so the research team 
can derive the information needed.  Examples of such data elements include the utility 
relocation data elements from UIR, which is a system that enables the processing of 
utility installation requests online.  Manually examining the information stored in the 
system for each individual utility installation request would make it possible to derive 
some data elements beneficial for this research.  However, this would have been too 
time-consuming and resource-intensive to complete within the scope of this research. 

 
• Access to Data Could Not Be Obtained in Time.  For various reasons, the researchers 

could not obtain timely access to the Environmental Tracking System (ETS).  However, 
some of the data elements included in ETS were available from other data systems.  Most 
of the data elements not included in other data systems turned out to be less critical to this 
research so that the overall impact of not having access to ETS was minor. 

 
• Multiple Systems included Identical Data Elements.  As show in Table 8, the research 

team identified all potential sources that could provide a certain data element.  As a 
result, the same data element could be obtained from multiple sources, increasing the 
possibility of obtaining it.  During the data collection process, the researchers would not 
make requests to additional data sources once a data element was obtained. 

 
Figure 44 illustrates the data sources that the research team queried and the data items the 
research team acquired for the analysis. 
 

 
Figure 44.  Data Source and Items Used in Analysis. 
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More specifically, the research team obtained the following data for both groups of projects: 
 

• Basic Project Information from DCIS.  The researchers used the following major data 
elements during the analysis: 

 
o Project class.  The researchers grouped the project class observations into five 

broader project class groups to increase the effective sample sizes (see Table 15). 
o Area type.  This data element indicated whether a project was a rural or urban 

project. 
o Project lane-miles.  This data element indicated the extent of a project in lane-

miles.  In DCIS, for many projects this field was not populated either because the 
project was a point project (e.g., signal project) or the data was missing.  For 
projects with missing lane-mile information, the researchers populated the field as 
the product of proposed project length and number of main lanes. 

o Design standard.  This data element indicated the TxDOT design standard used 
for a project, or project type, with values of 2R, 3R, 4R, and other (see Table 16). 

 

Table 15.  Groups of Project Class Observations. 

Project Class Observations Description Group 

BR Bridge replacement Bridge (B) 

BWR Bridge widening or rehab Bridge (B) 

INC Interchange Bridge (B) 

NLF New location freeway New location (N) 

NNF New location non-freeway New location (N) 

RER Rehabilitate existing road Rehabilitate (R) 

UPG Upgrade to standards freeway Upgrade (U) 

WF Widen freeway Upgrade (U) 

WNF Widen non-freeway Upgrade (U) 

MSC Miscellaneous construction Other 

TS Traffic signal Other 

ROW Right-of-way Other 
 
 

• Design Effort Data from FIMS.  This data included design man-hours and design costs 
for projects that were designed in house.  TxDOT populated these fields in FIMS based 
on the timesheets that the TxDOT employees submitted and their salaries.  FIMS uses a 
set of function codes to identify the purpose or reason of each payment recorded in the 
system.  To extract the costs and man-hours associated with design-related functions, the 
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researchers only used payments with a function code between 160 and 181, which reflect 
design-related activities associated with projects designed in-house (Figure 45). 
 

• Construction Costs and Completion Dates from SiteManager.  CST extracted the 
following information from SiteManager for the selected projects: 

 
o Original bid amount.  This data element was the construction amount proposed 

during letting. 
o Construction expenditures to date.  This data element was the actual construction 

expenditures to the date when the information was extracted.  For completed 
projects this was the actual construction cost. 

o Construction completion date.  This data element was the actual date projects 
finished construction. 

 

Table 16.  List of TxDOT Design Standards (56, 57). 

Type Description 

2R Non-freeway resurfacing or restoration projects.  2R projects consist of non-freeway work on 
facilities with an average daily traffic (ADT) of up to 3000 and are not on National Highway 
System (NHS) routes, which propose to restore the pavement to its original condition.  Adding 
through travel lanes is not permitted for 2R projects.  However, adding continuous two-way 
left-turn lanes, acceleration or deceleration lanes, turning lanes, and shoulders are acceptable as 
long as the existing through lane and shoulder widths are maintained.  2R projects could include 
upgrading roadway components as needed to maintain the roadway in an acceptable condition. 

3R Non-freeway rehabilitation projects.  3R projects consist of non-freeway work that extends the 
service life and enhance the safety of a roadway.  In addition to resurfacing and restoration, 3R 
projects could include upgrading the geometric design and safety of a transportation facility.  
However, work does not include adding through travel lanes.  Work may include upgrading 
geometric features such as roadway widening, minor horizontal realignment, and improving 
bridges to meet current standards for structural loading and to accommodate the approaching 
roadway width.  3R projects address pavement needs and/or deficiencies and substantially follow 
the existing horizontal and vertical alignments.  The scope of 3R projects ranges from thin 
overlays and minor safety upgrading to more complete rehabilitation work. 

4R New location and reconstruction projects.  4R projects consist of work associated with new 
locations or reconstructions of transportation facilities such as urban streets, suburban roadways, 
two-lane rural highways, multilane rural highways, and freeways.  In general, the result is a new 
roadway or upgrade to an existing roadway to meet geometric design criteria for new facilities.  
In addition to resurfacing, restoration, and rehabilitation, 4R projects could include reconstruction 
work, which typically involves substantial changes to the road such as additional through lanes, 
horizontal and/or vertical realignment, and major pavement structure improvements.  
Reconstruction work includes bridge replacement work. 

Other Projects that did not belong to any of the above standards. 
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• Utility-Related Change Order Data from the Change Order Database (COD).  COD 
is part of the TxDOT SiteManager system and is used to track change orders during the 
project construction phase.  Change orders are significant changes in the character of the 
work or time extensions during construction due to a large number of potential factors.  
CST uses a set of change order reason codes to identify the purpose for each change 
order.  The researchers focused on change orders with a code relevant to utilities (see 
Table 17).  This type of data included the following data elements: 
 

o Change order date. 
o Change order amount. 
o Change order reason descriptions.  
 

• Construction Duration Data from CIS.  This type of data included the following data 
elements: 
 

o  Proposed construction length in days. 
o Additional days granted for construction. 
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Figure 45.  List of Design-Related Function Codes in FIMS. 
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Table 17.  Utility-Related Change Order Categories and Reason Codes. 

Category Code Change Order Reason 

2. Differing 
Site Conditions 
(Unforeseeable) 

2G 
Unadjusted utility (unforeseeable): This code should be used when unknown 
utilities impact the project. 

6. Untimely 
Right-of-Way/ 
Utilities 

6C 
Utilities not clear: This code should be used for contractor impacts that are the 
result of known utilities not being adjusted or relocated on the date(s) specified 
in the plans. 

6D Other: This code should be used for untimely right-of-way or utilities where 
other codes in this category are not appropriate. 

7. Termination 

7C 

Contract termination or significant portion of project eliminated – Utilities: 
This code should be used when a project is terminated or a significant portion 
of a project is eliminated due to a major utility delay or impact.  The utility 
impact could be the result of either a known or an unknown utility. 

 
 

• Reimbursable Utility Adjustment Data from the Utility Agreement Database (UAD).  
This type of data included the following data elements: 
 

o U-number.  This data element is the main ID for records in the UAD. 
o CSJ.  The researchers used this data element to link the adjustment data with 

projects. 
o Utility agreement date. 
o Utility agreement amount. 
o Utility agreement amendment dates. 
o Proposed utility adjustment date. 
o Actual utility adjustment date. 
o Utility adjustment type, i.e., if the adjustment was an emergency work 

authorization (EWA). 
 
The research team compiled all data elements into one master data sheet where each record 
represented one project.   

REVISED METHODOLOGY 

After data collection, the researchers had a better understanding of the information available for 
the analysis, so they made some revisions to the analysis methodology accordingly.  Figure 46 
shows which MOEs the researchers were able to calculate based on the available data and which 
were excluded from the analysis.  Compared to the originally proposed methodology, the 
research team was not able to compare the total project costs, total project delivery time, percent 
of identified utility conflicts before design, and percent of identified utility conflicts during 
design.  However, the research team was able to assess the number of reimbursable emergency 
work authorization utility adjustments.  
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Figure 46.  Refined SUE Cost-Effectiveness Methodology. 

 
Based on available data, the researchers were unable to separate SUE projects into projects 
within SUE during design and projects with SUE during construction.  As such, the research 
team only compared projects that used SUE at some point during the project development 
process with those that did not use SUE at all.  In addition, the categories within each group of 
projects were made based on primarily three basic project characteristics: area type, project class 
groups, and design standard.  Table 18 shows the sets of MOEs that the research team calculated 
for each combination of project category and project group.   
 
The research team used SAS® to conduct both the comparison analysis and a two-sample t-test 
during this research.  The t-test is designed to compare two means of the same variable between 
two populations (58).  Depending on whether the variances for both populations are the same or 
not, the standard error of the mean of the difference between the groups and the degree of 
freedom are computed differently.  As a result, SAS outputs two different t-statistics and two 
different p-values.  When using the t-test for comparing independent groups, it is necessary to 
test the hypothesis on equal variance first.  SAS uses two methods for computing the standard 
error of the difference of the means based on the assumption regarding the equity of the 
variances of the two groups.  If the two populations have the same variance, SAS uses a pooled 
variance estimator; otherwise, SAS uses Satterthwaite’s method.   
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Table 18.  Conceptual Design of the Proposed Comparison Analysis. 

Project 
Characteristic 

Project 
Categories Projects with SUE  Control Group 

(Projects without SUE ) 

Area Type Rural Area [MOE1,1] [MOE1,2] 

Urban Area [MOE2,1] [MOE2,2] 

Project Class Bridge [MOE3,1] [MOE3,2] 

New Location [MOE4,1] [MOE4,2] 

Rehab [MOE5,1] [MOE5,2] 

Upgrade [MOE6,1] [MOE6,2] 

Other [MOE7,1] [MOE7,2] 

Design Standard 2R [MOE8,1] [MOE8,2] 

3R [MOE9,1] [MOE9,2] 

4R [MOE10,1] [MOE10,2] 

Other [MOE11,1] [MOE11,2] 

 Note: For each project group and category, multiple MOEs are calculated, e.g.,[MOE1,1]  = �
MOE 1
MOE 2
⋯

� 

 
The pooled estimator of variance is a weighted average of the two sample variances, with more 
weight given to the larger sample and is defined to be: 
 

𝑠2 =
�𝑠1(𝑛1 − 1) + 𝑠2(𝑛2 − 1)�

(𝑛1 + 𝑛2 − 2)  

 
where s1 and s2 are the sample variances and n1 and n2 are the sample sizes for the two groups, 
and s2 is the pooled variance.  The standard error of the mean of the difference is the pooled 
variance adjusted by the sample sizes.  It is defined as: 
 

𝑆𝐸 = �𝑠2 �
1
𝑛1

+
1
𝑛2
� 

 
Satterthwaite’s method is an alternative to the pooled-variance t-test and is used when the 
assumption that the two populations have equal variances seems unreasonable.  It provides a 
t-statistic that asymptotically (that is, as the sample sizes become large) approaches a 
t-distribution, allowing for an approximate t-test to be calculated when the population variances 
are not equal.  
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DATA ANALYSIS RESULTS 

This section summarizes the results of comparing the SUE projects and control projects in an 
effort to examine SUE effectiveness on: 
 

• Project design cost. 
• Project design effort. 
• Project construction cost increase. 
• Project construction duration. 
• Additional project construction days. 
• Utility-related change order cost. 
• Project utility agreements. 
• Project emergency work authorizations. 

 
Appendix D shows figures of the data and tables related to the statistical analysis. 

SUE and Project Design Cost 

Table 19 compares the mean project design cost and the mean project design cost per-lane-mile 
between SUE and control projects.  As shown, SUE projects in general had much higher total 
design costs than control projects.  However, when comparing the design costs on a lane-mile 
basis, SUE projects on average had a smaller per-lane-mile design cost than control projects.  
This is particularly the case for bridge and 4R projects.  T-test results suggested that the 
differences for the mean project design costs are significant for all projects, and for the project 
classes urban projects, upgrade projects, and other projects.  Differences of the mean design 
costs are also significant for the design standard category 4R projects.  Statistically different 
values are highlighted with dark background in Table 19.  T-tests did not find any statistically 
significant differences in means for design costs per-lane-mile.  In Appendix D, Figure 50 
through Figure 55 provide illustrations of the design cost by project category, and Table 80 and 
Table 81 provide the results of the t-test analysis. 
 



 

139 

Table 19.  Mean Project Design Cost and Mean Project Design Cost per Lane-Mile 
(2011 Dollars). 

Project 
Type 

SUE Projects Control Projects 

Count Total 
Design Cost 

Design Cost/ 
Lane-Mile Count Total 

Design Cost 
Design Cost/ 
Lane-Mile 

All Projects 26 $2,144,614 $229,536 817 $203,704 $290,155 

Area Type 

Rural 3 $513,283 $63,587 219 $145,668 $308,110 

Urban 23 $2,308,400 $239,908 345 $358,039 $278,966 

Project Class 

Bridge 7 $2,669,903  $274,252  110 $407,799  $710,368  

New 
Location 2 $3,490,188  $170,125  26 $490,734  $99,943  

Upgrade 8 $3,225,237  $181,603  93 $640,762  $104,925  

Other 8 $427,546  $269,354  84 $117,436  $40,382  

Design Standard 

3R 4 $605,352  $133,820  194 $220,696  $110,697  

4R 19 $2,626,878  $258,987  235 $469,106  $408,637  

Other 3 $1,142,627  - 367 $29,820  $98,019  

Note: Highlighted values are statistically significantly different. 
 

SUE and Project Design Effort 

Table 20 compares mean design man-hours per project and mean design man-hours per project 
lane-miles between the SUE and control projects.  Results were similar to those of the design 
costs analysis.  On average, SUE projects had significantly more design man-hours than control 
projects, which may indicate that SUE was used for projects that required more significant 
design efforts.  This fact was observed for all projects as a whole, and for the project categories 
urban, new location, upgrade, 4R projects, and other design standard projects.  When comparing 
the design man-hours on a lane-mile basis, differences were not statistically different, except for 
4R projects, which showed that SUE projects overall needed fewer man-hours per lane-mile to 
design.  In Appendix D, Figure 56 through Figure 61 provide illustrations of the mean design 
time by project category, and Table 82 and Table 83 provide the results of the t-test analysis. 
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Table 20.  Mean Total Design Man-Hours and Mean Design Man-Hours per Lane-Mile. 

Project 
Group 

SUE Projects Control Projects 

Count Total Design 
Man-Hours 

Design 
Man-Hours/ 
Lane-Mile 

Count Total Design 
Man-Hours 

Design 
Man-Hours/ 
Lane-Mile 

All Projects 26 13,520 1,527 813 2,133 2,238 

Area Type 

Rural 3 1,401 1,297 217 1,511 2,103 

Urban 23 15,101 1,542 343 3,514 2,173 

Project Class 

Bridge 7 5,968 2,422 110 3,395 4,684 

New location 2 13,869 2,551 26 3,327 1,164 

Upgrade 8 30,323 1,343 93 6,968 1,271 

Other 8 3,301 1,151 84 1,740 425 

Design Standard 

3R 4 6,532 1,799 192 3,268 1,878 

4R 19 16,538 1,444 235 3,978 2,800 

Other 3 3,725 -  365 406 824 

Note: Highlighted values are statistically significantly different. 
 

SUE on Construction Cost Increases 

Table 21 compares the percent construction cost increase and construction cost increase per-lane-
mile between SUE projects and control projects.  Construction increase was estimated as the 
difference between actual construction costs and the winning bid amount.  Both projects that did 
and did not use SUE experienced mean cost increases of approximately ±5 percent.  However, 
mean percent increases were only significantly different for rural projects, with a mean cost 
increase of 0.3 percent for SUE projects and 1.5 percent for control projects.  In terms of 
per-lane-mile cost increase, differences between mean cost increases were only significantly 
different on a per lane-mile basis for urban and 4R projects.  Here, urban SUE projects 
experienced a significantly higher cost increase than the control group, while 4R SUE projects 
experienced a significantly lower cost increase than the control group.  In Appendix D, Figure 62 
through Figure 67 provide illustrations of the mean construction cost increases by project 
category, and Table 84 and Table 85 provide the results of the t-test analysis. 
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Table 21.  Mean Percent Construction Cost Increase and Mean per-Lane-Mile 
Construction Cost Increase. 

Project 
Type 

SUE Projects Control Projects 

Count 
Construction 
Cost Increase 

% 

Construction 
Cost Increase/ 

Lane-Mile 
Count 

Construction 
Cost Increase 

% 

Construction 
Cost Increase/ 

Lane-Mile 

All Projects 14 4.1% $254,243 1174 3.0% $71,114 

Area Type 

Rural 3 0.3% $54,629 443 1.5% $74,928 

Urban 11 5.1% $334,089 420 4.2% $70,407 

Project Class 

Bridge 3 6.2% $503,332 196 2.8% $165,986 

New 
location 0 - - 20 –4.3% -$97,441 

Rehabilitate 3 3.4% $20,257 99 –4.2% -$74,763 

Upgrade 4 3.5% $356,134 86 2.9% $97,145 

Other 4 3.5% - 335 5.3% $13,301 

Design Standard 

2R 0 - - 61 2.6% $3,303 

3R 3 7.0% $358,371 291 –4.3% -$3,951 

4R 7 2.3% $41,758 318 2.7% $125,319 

Other 4 4.9% $895,929 504 2.4% $21,132 

Note: Highlighted values are statistically significantly different. 
 

SUE and Construction Duration 

Table 22 shows the comparison analysis for mean project construction duration and mean project 
construction duration per lane-mile between SUE projects and control projects.  The comparison 
suggested that mean construction duration for SUE projects was statistically significantly higher 
than the construction duration for the control projects.  This was also found for the project 
categories urban projects and bridge projects.  However, when comparing mean construction 
duration per lane-mile, the comparison study showed somewhat different results.  In general, 
differences between SUE and control projects were not statistically significant, except for 
upgrade projects and 3R projects.  These project categories showed a significantly lower mean 
construction duration on a per lane-mile basis for SUE projects.  In Appendix D, Figure 68 
through Figure 73 provide illustrations of the mean construction duration by project category, 
and Table 86 and Table 87 provide the results of the t-test analysis. 
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Table 22.  Mean Project Construction Duration and 
Mean per-Lane-Mile Construction Duration. 

Project 
Type 

SUE Projects Control Projects 

Count 
Construction 

Duration 
(Days) 

Construction 
Duration/ 

 Lane-Mile 
(Days) 

Count 
Construction 

Duration 
(Days) 

Construction 
Duration/ 

 Lane-Mile 
(Days) 

All Projects 14 391 202 1174 184 294 

Area Type 

Rural 3 344 388 443 177 337 

Urban 11 405 127 420 231 230 

Project Class 

Bridge 3 457 518 196 237 642 

New 
location 0 - - 20 408 166 

Rehabilitate 3 264 98 99 198 87 

Upgrade 4 660 41 86 404 136 

Other 4 93 - 335 146 123 

Design Standard 

2R 0 - - 61 198 13 

3R 3 468 42 291 195 159 

4R 7 438 262 318 284 468 

Other 4 205 279 504 114 48 

Note: Highlighted values are statistically significantly different. 
 

SUE and Additional Project Construction Days 

Table 23 compares the mean percent of additional project construction days and the mean 
additional construction days per-lane-mile between SUE projects and control projects.  Percent 
additional construction days were the difference of actual minus the planned number of 
construction days, divided by the number of planned construction days.  The results suggested 
that in several project categories, SUE projects experienced a significantly lower percentage of 
additional construction days than the control projects.  These project categories included all 
projects, rural, urban, upgrade, other project class, and 4R projects.  The t-test results indicated 
that the differences in mean additional construction days per lane-mile were statistically 
significant for rural, bridge, upgrade, other project class, and 4R projects.  For these categories, 
SUE projects on average showed significantly fewer additional construction days per lane-mile.  
In Appendix D, Figure 74 through Figure 79 provide illustrations of the mean number of 



 

143 

additional project construction days by project category, and Table 88 and Table 89 provide the 
results of the t-test analysis. 
  

Table 23.  Mean Percent Additional Construction Days and  
Mean Per-Lane-Mile Additional Construction Days. 

Project 
Type 

SUE Projects Control Projects 

Count Additional 
Days % 

Additional Days/ 
Lane-Mile Count Additional 

Days % 
Additional Days/ 

Lane-Mile 

All Projects 14 11% 7.6 1174 16% 16.1 

Area Type 

Rural 3 2% 0 443 14% 22.8 

Urban 11 14% 9.3 420 21% 16.1 

Project Class 

Bridge 3 18% 33.5 196 15% 62.2 

New 
Location 0 - - 20 23% 11.4 

Rehabilitate 3 16% 4.4 99 23% 11.2 

Upgrade 4 12% 1.0 86 18% 15.5 

Other 4 2% 0 335 17% 2.5 

Design Standard 

2R 0 - - 61 21% 0.5 

3R 3 16% 4.4 291 16% 9.0 

4R 7 9% 0.8 318 19% 45.2 

Other 4 12% 16.8 504 14% 1.2 

Note: Highlighted values are statistically significantly different. 
 

SUE and Utility-Related Change Orders 

Table 24 makes a comparison of SUE projects and control projects in terms of the mean sum of 
utility-related change order amounts per project, the mean sum of utility-related change order 
amounts per lane-mile, and the mean percent of change orders amounts per project construction 
cost.  Mean utility-related change order amounts showed no significant difference except for 
bridge projects, where SUE projects showed a significantly lower mean cost.  In terms of 
utility-related change order amounts per-lane-mile, costs were significantly different for all 
projects, and rural, bridge, and 4R projects.  For these project categories, SUE projects showed 
significantly lower costs.  Overall, the percent of utility-related change order amounts were low, 
ranging between 0.01 to 0.12 percent of the total construction cost, for both SUE and control 
projects.  Differences between the mean percentages were not significant except for bridge 
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projects, where SUE projects showed a significantly lower percentage of the total construction 
cost. 
 
In Appendix D, Figure 80 through Figure 88 provide illustrations of the mean cost of utility 
related change orders by project category.  Table 90 through Table 92 provide the results of the 
t-test analysis for the comparisons of utility-related change order data. 
 
Table 24.  Mean of Utility Related Change Order Amount per Project, per-Lane-Mile, and 

Percent of Utility-Related Change Orders. 

Project 
Type 

SUE Projects Control Projects 

Count CO* 
Amount 

CO* 
Amount/ 

Lane-Mile 

CO* 
Percent Count CO* 

Amount 

CO* 
Amount/ 

Lane-Mile 

CO* 
Percent 

All Projects 14 $5,091 $163 0.04% 1174 $3,324 $2,917 0.10% 

Area Type 

Rural 3 $547 $69 0.01% 443 $1,799 $756 0.02% 

Urban 11 $6,331 $201 0.05% 420 $5,965 $4,234 0.12% 

Project Class 

Bridge 3 $0 $0 0.00% 196 $5,481 $3,283 0.07% 

New 
location 0 - - - 20 $4,574 $188 0.08% 

Rehabilitate 3 $3,762 $381 0.10% 99 $3,972 $2,908 0.10% 

Upgrade 4 $14,998 $0 0.07% 86 $19,530 $3,744 0.16% 

Other 4 $0 

 

0.00% 335 $1,176 $12,159 0.18% 

Design Standard 

2R 0 - - - 61 $2,703 $324 0.10% 

3R 3 $3,215 $503 0.09% 291 $456 $4,960 0.10% 

4R 7 $8,805 $34 0.04% 318 $10,332 $3,265 0.11% 

Other 4 $0 $0 0.00% 504 $639 $735 0.09% 

*CO = Change Order 

Note: Highlighted values are statistically significantly different. 
 

SUE and Utility Agreement Amount 

Table 25 compares the mean reimbursable utility agreement amounts per project and the mean 
reimbursable utility agreement amounts per project lane-mile.  The study found that, in general, 
differences between mean agreement amounts are statistically significant for all projects, and 
urban, bridge, and 4R projects.  For these types of projects, mean agreement amounts for SUE 
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projects were significantly higher.  Mean agreement amounts on a per-lane-mile basis were not 
significantly different, except for 3R projects.  In this case, SUE projects had significantly lower   
agreements costs.  In Appendix D, Figure 89 through Figure 94 provide illustrations of the mean 
utility agreement amount by project category, and Table 93 and Table 94 provide the results of 
the t-test analysis. 

Table 25.  Mean Reimbursable Utility Agreement Amount per Project and 
per Project Lane-Mile. 

Project 
Type 

SUE Projects Control Projects 

Count 
Agreement 
Amount/ 
Project 

Agreement 
Amount/ 

 Lane-Mile 
Count 

Agreement 
Amount/ 
Project 

Agreement 
Amount/ 

Lane-Mile 

All Projects 31 $1,013,215 $97,560 1969 $19,313 $7,742 

Area Type 

Rural 4 $346,174 $1,736 507 $20,888 $9,607 

Urban 27 $1,112,036 $114,470 650 $34,096 $6,435 

Project Class 

Bridge 7 $2,034,249 $441,042 211 $40,732 $12,505 

New 
location 2 $1,148,455 $54,853 39 $254,927 $4,382 

Rehabilitate 6 $229,102 $868 118 $12,095 $2,346 

Upgrade 12 $1,124,868 $9,015 136 $114,815 $12,676 

Other 4 $0 - 628 $959 $0 

Design Standard 

3R 5 $4,500 $174 450 $26,183 $2,030 

4R 18 $1,009,876 $153,493 365 $34,306 $13,092 

Other 8 $1,651,177 $27,148 1101 $12,464 $1,872 

Note: Highlighted values are statistically significantly different. 

SUE and Utility Agreements 

Table 26 compares SUE projects with control projects in terms of mean number of reimbursable 
utility agreements per project, mean number of utility agreements per-lane-mile, and mean 
percent of agreements not needed.  Agreements not needed were those agreements in the UAD 
that were entered into the database but not executed.  Reasons for entering agreements into the 
database but not executing them could be that the utility did not need to adjust (the utility 
conflict was resolved) or it was found that the utility is not reimbursable.  The researchers 
calculated percent of agreements not needed by dividing the number of agreements not needed 
for a project by the total number of agreements for a project.  Utility agreements included all 
agreement records in the UAD, including EWA utility agreements. 
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The number of agreements per project was significantly different for all projects, and urban, 
bridge, other project class, 4R, and other design standard projects.  For these project categories, 
SUE projects generally had more reimbursable utility adjustments, except for the other project 
class category, where the control group had marginally more utility agreements.  The mean 
number of utility agreements per lane-mile was not significantly different for SUE projects and 
the control group, except for rural projects, where the control group showed a marginally higher 
number of utility agreements per lane-mile. 
 
The mean percent of utility agreements not needed was significant for a number of project 
categories, including all projects, and urban, upgrade, and 4R projects.  Percent utility 
agreements not needed were roughly twice as high for SUE projects as compared to the control 
group.  In Appendix D, Figure 95 through Figure 103 provide illustrations of the mean number 
of utility agreements by project category, and Table 95 through Table 97 provide the results of 
the t-test analysis. 
 

Table 26.  Mean Number of Utility Agreements, Mean Number of Utility Agreements 
Per-Lane-Mile, and Percent Utility Agreements Not Needed. 

Project 
Type 

SUE Projects Control Projects 

Count 
UAs* 
per 

Project 

UAs* per 
Lane-Mile 

% 
UAs* not 
Needed 

Count 
UAs* 
per 

Project 

UAs* per 
Lane-Mile 

% 
UAs* not 
Needed 

All Projects 31 1.84 0.17 53.3% 1969 0.09 0.06 25.2% 

Area Type 

Rural 4 1.50 0.01 75.0% 507 0.07 0.05 24.0% 

Urban 27 1.89 0.20 50.0% 650 0.20 0.08 26.5% 

Project Class 

Bridge 7 4.14 0.75 51.7% 211 0.15 0.08 16.5% 

New 
location 2 5.50 0.15 20.0% 39 0.74 0.01 25.0% 

Rehabilitate 6 0.67 0.00 50.0% 118 0.03 0.01 33.3% 

Upgrade 12 1.08 0.02 66.7% 136 0.69 0.13 30.3% 

Other 4 0.00 - - 628 0.01 0.00 33.3% 

Design Standard 

3R 5 0.20 0.01 0.0% 450 0.08 0.01 25.6% 

4R 18 2.50 0.22 55.6% 365 0.27 0.11 24.2% 

Other 8 1.38 0.20 60.0% 1101 0.04 0.01 27.2% 

*UA= Utility Agreement 

Note: Highlighted values are statistically significantly different. 
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SUE and Reimbursable EWA Utility Agreements 

Table 27 compares the number of reimbursable EWA utility adjustments per project and the 
number of reimbursable EWA utility adjustments per lane-mile between SUE and control 
projects.  Reimbursable EWAs are a subset of the agreements analyzed in the section above and 
were identified using a column code from the UAD.   
 
The mean number of EWAs per project were significantly different for all projects, and urban, 
bridge, other project class, and 4R projects.  Except for the other project class, the number of 
EWA utility agreements was significantly higher for SUE projects than for the control group.  In 
the case of the other project class, EWA utility agreements were marginally higher for control 
projects. 
 
T-tests did not show any significant difference between the two project groups in the mean 
number of EWA utility agreements per lane-mile.  In Appendix D, Figure 104 through Figure 
109 provide illustrations of the mean number of reimbursable EWAs by project category, and 
Table 98 and Table 99 provide the results of the t-test analysis. 
 

Table 27.  Mean Number of Reimbursable EWA Utility Agreements per Project and 
per Project Lane-Mile. 

Project Type 
SUE Projects Control Projects 

Count No. of 
EWA 

No. of EWA/ 
Lane-Mile Count No. of 

EWA 
No. of EWA/ 

Lane-Mile 

All Projects 31 5.29 0.86 1969 0.25 0.17 

Area Type 

Rural 4 5.00 1.68 507 0.29 0.15 

Urban 27 5.33 0.72 650 0.52 0.21 

Project Class 

Bridge 7 7.57 3.88 211 0.29 0.22 

New location 2 15.50 0.19 39 1.51 0.07 

Rehabilitate 6 3.33 0.10 118 0.31 0.03 

Upgrade 12 5.00 0.10 136 2.13 0.33 

Other 4 0.00 

 

628 0.03 0.07 

Design Standard 

3R 5 2.00 0.15 450 0.16 0.07 

4R 18 6.22 1.32 365 0.85 0.27 

Other 8 5.25 0.20 1101 0.09 0.06 

Note: Highlighted values are statistically significantly different. 
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DISCUSSION AND CONCLUSIONS 

To examine the effects of QLA and B SUE on project costs and delivery time, the researchers 
analyzed a large variety of project data at TxDOT by comparing projects that used SUE with a 
number of control projects.  Compared with other SUE cost-effectiveness studies previously 
published, this analysis uniquely contributes to the current body of knowledge in the following 
aspects: 
 

• Instead of estimating a SUE cost-benefit ratio, this study was intended to examine SUE 
effectiveness on project performance based on objective project data available at TxDOT 
data systems. 

 
• Since the analysis was based on project data, findings are less subjective than previous 

studies based on personal opinions obtained through surveys or interviews. 
 

• This study drew conclusions based on comparisons of a large variety of project 
performance measures between SUE projects and control projects. 

 
• The study results are based on a relatively large number of TxDOT projects that used 

SUE mostly during design, including different project types in terms of location (i.e., 
rural and urban), project class, and design standard. 

 
During the analysis, the research team undertook a significant effort in order to identify a 
sufficient number of SUE projects.  The effort involved queries of TxDOT existing data systems, 
direct contacts to districts and DGN, and review of payment vouchers via FIN Imaging Service.  
At the end of the process, the research team was able to identify 32 SUE projects from several 
different districts representing multiple project classes and design standards.  Those projects 
were then compared with a large group of control projects containing all TxDOT projects let 
between FY2005 and FY2009.  To enable an in-depth and comprehensive assessment of SUE 
cost-effectiveness, the research team collected project performance data from a number of 
TxDOT data systems, including DCIS, FIMS, SiteManager, CIS, COD, and UAD. 
 
The comparison of projects that used SUE to a control group of projects indicate that there is 
some evidence of a positive effect of SUE on several project MOEs.  The findings of this 
analysis support anecdotal evidence from practitioners that almost uniformly described a positive 
impact of SUE on project performance.  The major findings are summarized and discussed as 
follows: 
 

• Projects That Use SUE Services Tend to Be Larger Projects.  The analysis suggested 
that SUE projects in general were associated with projects that had a significantly higher 
design cost and involved more design man-hours.  This observation was shown to be 
statistical significant for several difference project categories, such as urban, new 
location, upgrade, and 4R projects.  In addition, results showed that projects involving 
SUE took longer to construct than control projects on average. 
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• Projects That Use SUE Services Tend to Have a Lower Design Effort on a Per-Lane-
Mile Basis.  The comparison of design man-hours per project and per project lane-mile 
between projects that did and did not use SUE showed that projects that use SUE involve 
more man-hours, but not significantly more man-hours per lane mile.  Mean values for 
man-hours per lane-mile were smaller for all project categories, although the difference 
was only statistically significant in the case of 4R projects.  Due to the limited sample 
size for most project categories, t-tests were not able to prove the differences were 
significantly different. 

 
• Differences in Mean Construction Cost Increases Did Not Show Consistent Trends.  

Both projects that did and did not use SUE experienced mean cost increases of 
approximately ±5 percent.  However, mean percent increases were only significantly 
different for rural projects, with a mean cost increase of 0.3 percent for SUE projects and 
1.5 percent for control projects.  In terms of per-lane-mile cost increase, differences 
between mean cost increases were only significantly different on a per lane-mile basis for 
urban and 4R projects.  Here, urban SUE projects experienced a significantly higher cost 
increase than the control group, while 4R SUE projects experienced a significantly lower 
cost increase than the control group.   

 
• Projects That Used SUE Services Tended to Have a Longer Construction Duration, 

but a Shorter Construction Duration per Lane Mile.  Although SUE projects had a 
longer mean construction duration in some cases, many categories of SUE projects 
actually took shorter to construct on a per-lane-mile basis.  In particular, t-tests suggested 
that the difference in mean construction duration per lane-miles was significantly lower 
for upgrade and 3R projects that used SUE services. 

 
• Projects That Used SUE Services Tended to Have Less Construction Delays.  When 

comparing construction delays, SUE projects had significantly less construction delays 
measured in both per-lane-mile additional construction days and percent of additional 
construction days for most project categories.  T-tests suggested that the differences in 
construction delays between SUE projects measured by percent additional construction 
days were statistically significant for all projects, and rural, urban, upgrade, other project 
class, and 4R projects.  Differences measured by additional days per lane-mile were 
significantly lower for SUE projects in the project categories rural, bridge, upgrade, other 
project class, and 4R projects. 

 
• Projects That Used SUE Services Tended to Have Lower Costs Related to Change 

Orders Associated with Utilities during the Construction Phase.  Although mean 
change order amounts were overall low for the group of projects that the research team 
analyzed, there were significant differences for projects that did and did not use SUE.  
Mean change order amounts were significantly lower for bridge projects.  On a change 
order amount per lane-mile basis, t-tests showed that projects that used SUE had 
significantly lower change order amounts for all projects, and in the project categories 
rural, bridge, and 4R.  T-tests also showed that bridge projects that used SUE had a 
significantly lower change order amount measured as a percentage of the project 
construction cost. 
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• Projects That Used SUE Services Tended to Have Significantly More Utility 

Agreements, and Higher Utility Agreement Costs.  Several project categories had 
significantly more utility agreements for projects that used SUE than for projects that did 
not.  These categories included all projects, urban, bridge, other project class, 4R, and 
other design standard.  Utility agreements per lane-mile were not significantly different, 
except for the rural project category, where projects that did not use SUE had fewer 
projects than projects that did not use SUE.  Mean cost of utility agreements per project 
were higher for projects that used SUE in the categories all projects, urban, bridge, and 
4R.  On an agreement amount per lane-mile basis, mean values were not significantly 
different, except in the project category 3R, where projects that used SUE had 
significantly lower mean agreement costs.  This evidence could indicate that SUE 
services tend to be used for projects with complicated utility conditions.   

  
• Projects That Used SUE Services Tended to Have a Higher Number of Agreements 

That Were Not Executed.  This became evident during the analysis of UAD data.  
When compared with the control projects, projects that used SUE services generally had 
a larger percentage of utility agreements that were entered into the database but were not 
executed.  The database did not provide the reason why agreements were not executed.  
However, a possible reason could be that the underlying utility conflict was resolved, and 
so the agreement was no longer needed.  Another reason could be that TxDOT found that 
the utility was not reimbursable.  The percent of utility agreements not executed per 
project was significantly higher for projects that used SUE in the project categories all 
projects, urban, upgrade, and 4R projects. 

 
• SUE Costs Constituted a Small Percentage of the Total Construction Costs.  Total 

cost of SUE services amounted to a mean of 1.85 percent of total construction costs.  
SUE costs were slightly higher for three types of projects: widen freeway, interchange, 
and new location freeway projects. 

 
This analysis intended to assess SUE cost-effectiveness based on a comparison of a pool of SUE 
projects with control projects.  Readers should notice that during the analysis the researchers 
were not able to control other factors that might have contributed to project performances.  An 
example of the factors is the experience of the project manager and design engineers.  Large 
projects tend to use more experienced project managers and design engineers, and therefore may 
result in more frequent use of SUE, better performances in relation to utilities, and/or better 
performances in project delivery. 
 
During this analysis, the researchers intended to collect comprehensive project data for the 
calculation of project delivery time, costs, and other relevant MOEs.  In the course of data 
collection, the researchers found that TxDOT was not tracking many needed data elements in the 
current data systems or had only recently started tracking these data items.  For example, TxDOT 
has implemented Oracle Primavera P6 for tracking key milestones during the project 
development process.  However, this system was implemented in 2009; during the time of this 
analysis, the districts did not fully implement and/or utilize the system.  In addition, there is 
currently no database that stores data elements related to SUE contracts, work order, and 
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payment information.  As a result, most information lies with local staff and becomes lost over 
time and due to staff turnover.  Therefore, it is necessary for TxDOT to develop strategies to 
retain the information either at the district level or in a central data system.   
 
This research used 32 projects that availed of the SUE services.  This was a relatively small 
sample size especially when comparing to the control group that contained a few thousand 
projects.  If possible, future analyses should utilize more SUE projects.  If data are available, it 
would be important to also compare projects with SUE services during design and those with 
SUE during construction. 
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CHAPTER 6: BEST PRACTICES FOR UTILITY INVESTIGATIONS 

DEVELOPMENT OF BEST PRACTICES 

An objective of this project was to develop best practices for utility investigations that can 
potentially benefit the TxDOT project development process.  This development involved three 
major steps: 
 

• Assemble draft best practices based on the findings of the review of utility investigation 
practices in other states and the online survey for TxDOT districts. 

• Conduct stakeholder workshops to gather feedback on draft best practices and 
recommendations for additional improvements. 

• Recommend final best practices based on stakeholder feedback. 
 
As part of the review of best practices in other states, researchers identified trends and common 
practices among the states.  The online survey attempted to extract information from 
practitioners at TxDOT about what has worked, what has not worked, and what elements of 
utility conflict management would be advisable to implement.  This presentation of best practices 
can also serve as a decision-making framework for selecting and implementing practices that 
could benefit TxDOT with utility investigation activities.  In this regard, it would be 
unreasonable to think that all recommendations and practices could be implemented 
immediately.  However, it is possible to view the range of practices in context and narrow 
choices to implementable actions for the near future using the list presented here. 

Categories of Best Practices for Utility Investigations 

Chapter 3 highlighted current TxDOT utility investigation practices, while Chapter 4 provided a 
summary of innovative practices for utility investigations in several states.  These practices were 
further examined and grouped into five general categories or approaches for how the practices 
are used, and how they might provide good examples for implementation at TxDOT.  The five 
categories are: 
 

• Policy and administrative approaches. 
• Education and training. 
• Procurement and contracting approaches. 
• Project development processes (e.g., utility conflict matrix). 
• Technology and information systems. 

 
The best practices were also examined to identify possible trends, which the researchers sorted 
into these same general implementation categories.  Additionally, best practices were evaluated 
based on the results of the TxDOT survey described in Chapter 3 that identified needs for 
strengthening utility investigation practices at TxDOT.  For example, the wide variety of SUE 
QL practices reported in the survey results indicates a need for more standardized SUE policies 
across TxDOT agency-wide.  Survey results also point to the need for education and training on 
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utility investigation (specifically in when and how to use SUE, and the benefits of SUE).  The 
results from the questionnaire are used to justify and reinforce the recommendations.  
The best practices and recommendation are also evaluated using three general criteria for the 
implementation, including the relative cost, its perceived benefits, and its relative complexity.  
The evaluation is based on the researchers’ judgment in consideration of the results from the 
interviews and experiences reported in the literature.  For example, a simple and short agency-
wide policy could be issued to encourage SUE usage and its demonstrated benefits.  This would 
be a relatively low cost, low complexity effort that would yield an immediate benefit.  In 
contrast, developing a document management system for utility investigation reports is a high 
cost, high return, and highly complex implementation action (as VDOT’s RUMS and 
PennDOT’s UREDMS demonstrated). 
 
Table 28 provides a summary of research recommendations followed by Table 29, which 
provides a summary of example practices in other states.  Table 30 presents a summary of 
noteworthy practices that have been implemented by state DOTs within each of the five 
categories.  Following the summary tables are detailed descriptions of each recommendation and 
a condensed version of example practices from various state DOTs.  Note that TxDOT Research 
Project 0-6624 “Improving the Response and Participation by Utility Owners in the Project 
Development Process” was a parallel and complementary research effort.  Not surprisingly, the 
recommendations resulting from both the 0-6631 and 0-6624 research projects share some 
common themes and content.  The practices provided herein focus on utility investigation, but 
may overlap in some instances with 0-6624 emphasis on utility owner participation. 
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Table 28.  Summary of Best Practice Recommendations by Implementation Category. 

Implementation Category Specific Implementation Action 

Policy Approaches 
Multilevel committees Statewide utility coordinating committee/working groups. 
Agency-wide policy for SUE Describe policy and requirements for SUE on all projects. 
Agency outreach to stakeholders Agency prepared educational briefing material (e.g., white 

paper) for legislators and stakeholders. 
Standard operating procedures Prepare SUE SOP for districts and divisions. 

Education and Training 
Basic SUE training Targets a broad audience, using a brief 1–2 hour format, 

focusing on SUE benefits and processes. 
Advanced utility impact/utility 
conflict matrix training 

Advanced SUE training for utility coordinators and designers 
involving utility conflict matrix. 

Outreach/training for utility owners Training for utility owners (similar to ODOT). 

Procurement and Contracting  
Widespread availability Any employee related to project can identify investigation 

need. 
Widespread authority Any project manager can approve SUE investigation. 
Improved QA/QC SUE provider qualifications, scope of services, quality control, 

minimum standards for submission, and review. 
Project funding Project budgets include SUE services and estimates. 

Project Development Processes 
Utility impact/conflict analysis SUE impact forms and conflict matrices for all projects. 
Agency-wide uniform SUE criteria Provide detailed guideline for agency-wide use of SUE. 
Agency manual updates Addenda and corrections to PDP, ROW, and Utility Manual. 
Development of concurrence points Utility conflict review at pre-determined stages in project 

development process. 
Environmental review concurrency Concurrent utility investigation and involvement with 

environmental reviews. 
Quality Assurance Develop SUE deliverables checklist. 

Technology and Information Systems 
Utility project management systems Develop software that provides utility project tracking 

scheduling and reporting. 
Utility document management 
systems 

Develop software to aid in the storage, retrieval, and 
utilization of utility investigation data. 

Data archiving, sharing, uniformity, 
and asset management 

Conduct pilot program for data archiving project. 

Investigation of new SUE 
technology 

Institute pilot project to investigate benefits of new and 
emerging utility investigation technologies. 
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Table 29.  Recommended State DOT Best Practice Examples for Implementation 
Categories. 

Implementation Category State DOT 

Policy Approaches 

Multitiered Committees Florida 

Policy on Utilities in ROW Caltrans 

Comprehensive SUE policy Pennsylvania/Virginia 

Multilevel MOUs Ohio 

Detailed SUE Manuals and Policies North Carolina 

Education and Training 

Training for Utility Companies Ohio  

Avoiding Utility Project Impacts Course Georgia 

Procurement and Contracting 

SUE Quality Control Requirements and Standards Florida 

Detailed SUE scope of services contracts with easy 
and early access to SUE services 

Georgia 

Design Concepts and Cost Estimating by SUE 
Providers 

Maryland 

Project Budgets include the cost of SUE services North Carolina 

SUE provider qualifications Ohio 

Project Development Process 

Utility Standards and Deliverables Checklists Florida 

Utility Impact Avoidance Process Georgia 

SUE concurrent with Environmental Review North Carolina 

Concurrence Points during PDP Ohio 

Utility Impact Form Virginia 

Technology and Information Systems 

VDOT Right-of-Way and Utilities Management 
System (RUMS)  

Virginia 

NCDOT SAP PMii program which provides utility 
coordination, and flowchart of production networks 

North Carolina 

UREDMS Web-based Document Management 
System 

Pennsylvania 
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Table 30.  Implemented Best Practices by State DOT and Implementation Category. 

State DOT Policy 
Approaches 

Education & 
Training 

Procurement 
& Contracting 

Project 
Development 

Processes  

Technology & 
Information 

Systems 

Caltrans X  X X  

Florida  X  X X  

Georgia X X X X  

Maryland X   X  

North Carolina X  X X X 

Ohio X X X X  

Pennsylvania X  X X X 

Virginia  X  X X X 
 

Policy Approaches 

State DOTs use a range of policies and procedures to improve utility investigation and 
management.  These types of policy best practices range from broad agency-wide policies 
requiring SUE to specific SUE procedures and SUE QL usage criteria.  In general, states that 
have had SUE policies and practices in-place for many years have best practices in most of the 
categories mentioned above.  Virginia, Pennsylvania, and North Carolina DOTs for example, 
have had SUE policies since the early 1990s.  As a result these states have evolved not only 
policy mechanisms to advance SUE practices, but also have advanced, technology applications, 
project development processes, and SUE procurement and contracting requirements. 

Policy Recommendations 

Based on examples from other states, the following are policy approaches to improve utility 
investigations that TxDOT could implement:  
 

• Policies to promote and standardize SUE practices internal to TxDOT, including: 
 

o Broad policies to establish minimum SUE investigation requirements at TxDOT. 
o Narrow targeted policies with specific changes and updates to SOPs and manuals 

(also applicable to project development process recommendations). 
 

• Policies to improve coordination with utility owners and operators that are external to 
TxDOT, including: 

 
o Establishing coordinating committees and working groups between the TxDOT 

and utility companies in districts where these groups do not exist. 
o Establishing coordinating committees with oil and gas operators and pipeline 

owners 
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• Outreach to legislature and stakeholders external to TxDOT that educate about utility 

investigation issues: 
 

o Outreach to educate legislature on utility issues and challenges faced by state 
DOTs, municipalities, and utility companies. 

o Information and education to local development partners, such as cities, oil and 
gas, and utility owners. 

 
Results of the agency-wide questionnaire conducted in Task 5 justified the recommended policy 
actions.  Responses from the questionnaire indicate a general lack of awareness of SUE benefits.  
In particular, there were many responses of “don’t know” when asked about expected return on 
investment for SUE.  Additionally, low response rates to many questions may also indicate a 
lack of awareness or experience on the subject. 
 
Table 31 summarizes the policy recommendations and also presents the researcher’s evaluation 
of three criteria for implementing the recommendation, on a scale from low to high: relative cost, 
perceived benefits, and relative complexity.  In general, policy actions are comparatively lower 
in cost and complexity but moderately beneficial.  For example, a simple and short agency-wide 
policy could be issued to encourage SUE and its demonstrated benefits at comparatively little 
cost but with immediate benefit.  Table 32 presents example policy approaches found at state 
DOTs, followed by a brief description of the cited example.  
 

Table 31.  Policy Implementation Recommendations. 

Proposed Policy 
Recommendations 

Specific Implementation Action Relative 
Cost 

Perceived 
Benefit 

Relative 
Complexity 

Multilevel 
Committees 

Statewide Utility Coordinating 
Committee/Working Group 

Low Low Low 

Agency-wide/ 
Statewide Policy for 
SUE 

Agency-wide policy describing the 
benefits and minimum 
requirements for SUE 

Low Medium Low 

Agency Outreach to 
Legislators and 
Policy Makers 

Agency prepared education 
briefing material for legislators 
and policy makers (e.g., white 
paper) 

Low Low Medium 

Standard Operating 
Procedures 

Prepare SUE SOP for Districts and 
Divisions 

Low Medium Low 
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Table 32.  Summary of State Policy Approaches. 

State DOT Example Policies State DOT 

Multitiered MOUs/Committees Florida 

Policy on Utilities in ROW Caltrans 

Multilevel MOUs Ohio 

Documented savings resulting from SUE practices Pennsylvania 
 

Florida Multitiered Committees 

Multitiered committees in Florida, which combined with explicitly stated responsibilities for 
state DOT and utility owners, resulted in a dramatic reduction in utility-related claims.  The 
multitiered committees included the following: 
 

• Metropolitan utility coordinating groups.  These committees operate at the local level to 
address conflicts among stakeholders, including utilities and governmental agencies. 

 
• Florida Utilities Coordinating Committee.  Established in 1932, FUCC is a state-level 

association of stakeholders that strives for better relations and a clearer understanding of 
plans and issues affecting those stakeholders.  FUCC includes a number of 
subcommittees that advise the committee on items such as governmental procedures and 
operational methods, utility accommodation policies, utility easement dedications, and 
permit handling. 

 
• District liaison committees.  These committees are district-level committees that convene 

semiannually with the goal to facilitate utility adjustments that maximize safety to the 
public and workers in the field (both highway and utility); protect highway and utility 
facilities; accelerate project delivery; and minimize cost, inconvenience, and delays. 

 
• AASHTO/IRWA Liaison Committee.  This committee encourages mutual advance 

planning procedures (i.e., the focus is on advance planning, not design-level or 
reimbursement issues). 

 
FDOT’s responsibilities included the following: 
 

• Furnish annually a five-year plan, including probable construction dates. 
• During corridor studies, contact all utilities along the corridor. 
• Notify utilities of all hearings along the corridor. 
• After the corridor selection, send preliminary plans to the utilities. 
• Consider changes recommended by the utilities to reduce utility costs whether or not such 

costs are reimbursable. 
• Establish liaison committees in all districts and arrange for regular meetings among them. 
• Include utilities in pre-construction meetings. 
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Utility owners’ responsibilities included the following: 
 

• Review plans for new utility construction and major changes. 
• Provide area maps of their facilities. 
• Provide data on utility structures and on prospective routes. 
• Cooperate with the liaison committee. 
• Review preliminary plans provided by the DOT. 

Multilevel Memorandum of Understanding 

ODOT is currently pursuing a new system of Memoranda of Understanding (MOUs) with utility 
companies.  While state DOTs in the United States have used MOUs for some time, the ODOT 
example features a multilevel MOU initiative that identifies and recognizes the importance of 
good utility relocation practices to provide efficient and cost-effective highway project delivery 
for ODOT.  This recognition begins at the highest levels of leadership of DOT and utility 
company, and ensures that utility work is performed in a manner that provides benefits to both 
utility company and ODOT.  The MOU initiative provides an opportunity for each agency to 
understand one another’s concerns and use the resolution of those concerns to save time, money, 
and resources for both parties.    
 
The MOUs are created at various levels of operation between the parties.  In the first level, 
leadership of both agencies signs and sets forth general principles and intent of parties to work 
together cooperatively.  It also emphasizes identifying efforts that are created to address the 
needs of each party.  In the second level MOU, middle management of both parties signs and 
defines the roles and responsibilities of each as well as standards, specifications and general 
procedures for conflict resolution.  The third level MOU is project specific; project leaders from 
both parties sign.  The content details specific provisions of the construction contract and utility 
relocation schedule.  This overall effort fully integrates utility relocation activity into all aspects 
of operation for both the DOT and the utility company. 

Caltrans High/Low Risk Policy 

California has a policy that determines utility data requirements based on the risk to the public if 
an underground utility facility is accidentally damaged, sometimes called the “high/low risk 
policy” (23).  This policy relates to Section 4216 of the California Government Code, which 
provides the requirement for statewide One-Call system and include definitions for high risk 
utilities (24).  Examples of high risk utilities are: 
 

• High-pressure natural gas pipelines. 
• Petroleum pipelines. 
• Pressurized sewer pipelines. 
• High-voltage electric supply lines, conductors, or cables. 
• Hazardous materials pipelines, e.g., pipelines transporting oxygen, chlorine, or toxic 

gases. 
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Low-risk utilities may be located using QLB.  For example, Caltrans normally does not procure 
potholing services for culverts and cross-drains.  However, a greater level of investigation may 
occur if the project engineer appeals to his or her supervisor.  Exceptions to this policy that 
would result in a lower level of investigation are also possible, but occur very rarely, and the 
chief of the design division must sign. 
 
This policy is applicable to the design phase of a project.  For the construction phase, the 
contractor must follow applicable statutes, which require that all utilities be located and marked 
out on the ground by a regional notification center prior to any excavation (59). 

Pennsylvania General Utility Practices 

The Pennsylvania DOT (PennDOT) adopted SUE practices in the 1990s.  Nearly all projects in 
the state undergo a minimum of QLD or QLC data collection.  Beyond QLD and QLC, the need 
for SUE is determined based on the outcome of an impact analysis using a spreadsheet called the 
“SUE Utility Impact Form.”  In 2007, the Pennsylvania Transportation Institute of the 
Pennsylvania State University (PSU) developed this procedure based on an in-depth benefit-cost 
analysis of 10 SUE projects that PennDOT districts have executed (40).  The PSU research 
shows that, compared with projects not utilizing SUE, the total cost savings of SUE projects may 
range from 10 percent to 15 percent on a typical project.  The study found no relationship 
between SUE benefit and SUE cost and found further no relationship between utility complexity 
level and the total project cost.  However, there appeared to be a strong relationship between 
SUE benefit-cost and utility complexity level.  The benefits and cost of SUE increases as the 
utility complexity level of the project increases.  The conclusion in the research is that QLA and 
QLB should be used based on the complexity of the buried utilities at the construction site to 
minimize risks and obtain maximum benefits.  The PSU study estimated that an average of 
$22.21 is saved for every $1.00 spent on SUE.  When the overall cost of the project is taken into 
consideration, the money spent on SUE is minor when compared to the cost savings of avoiding 
unexpected utility conflicts and unnecessary utility relocations. 

Education and Training 

This category for implementation reinforces other implementation efforts and offers the potential 
for a significant return on investment.  Some DOTs have had success in developing and 
delivering training including Ohio and Georgia.  Other states have recognized the need for 
training and even certification for DOT employees involved in utility investigation.  For 
example, MDOT representatives thought a certification program should acknowledge the highly 
specialized skills that are required for utility coordination staff to conduct thorough utility 
investigations.  Other specialized areas of the project development process such as right-of-way, 
construction, planning, and design already have some type of certification program at MDOT. 
 
Education and training approaches used by state DOTs for utility investigation include: 
 

• Overall staff and capacity development with a broad agency-wide focus. 
• SUE and utility management and coordination with a narrow focus on utility coordinator 

and designers (similar to GDOT). 
• Training and outreach targeting industry relationships (similar to the ODOT). 
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The justification for education and training is evident in the agency-wide questionnaire responses 
conducted in Task 5.  This includes: 
 

• Uncertainty from respondents on the authority to request SUE, and lack of knowledge on 
factors that influence SUE (see Questions 6–9). 

• Uncertainty from respondents on the SUE procurement process, and indications that 
there are no procedures or criteria for SUE deliverables (see Question 26–27). 

• A lack of knowledge and the response “don’t know” when asked about expected return 
on investment for SUE (see Question 28). 

• A need for training was also identified in 0-6624. 
 
Table 33 shows the education and training examples presented earlier.  The table provides a 
judgment on the three criteria for implementation including relative cost, perceived benefits, and 
relative complexity. 
 

Table 33.  Education and Training Recommendations. 

Education and 
Training 

Specific Implementation Action Relative 
Cost 

Perceived 
Benefit 

Relative 
Complexity 

Basic SUE Training Targets a broad audience, using a 
brief 1-2 hour format, focusing on 
SUE benefits and processes 

Low Medium Low 

Advanced Utility 
Impact Training 

Advanced SUE Training for 
practitioners (similar to GDOT)  

Medium Medium Low 

Outreach Training 
to Utility 
Companies. 

Training for utility designers 
(similar to ODOT) 

Medium Medium Medium 

 
Table 34 shows the education and training examples at state DOTs are presented followed by a 
brief description of the cited example.  In general, there were fewer examples of education and 
training practices available from the review in Task 3.  This same lack of education and training 
resources was noted in the SHRP2 Report “Encouraging Innovation in Locating and 
Characterizing Underground Utilities” (3). 
 

Table 34.  Summary of State Education and Training Practices. 

Education and Training Example State DOT 

Training for Utility Companies Ohio DOT 

Avoiding Utility Project Impacts Course GDOT 
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Ohio DOT Training for Utility Companies on Transportation Design  

As part of improving the utility investigation process and utility owner participation during this 
process, ODOT conducts training sessions for utility company staff.  The training sessions allow 
utility company staff to become more familiar with the ODOT design and construction plans and 
their interpretation.  This improved familiarity with ODOT design plans helps utility companies 
to mark the locations of their utility facilities accurately on ODOT plans, which in turn are used 
during SUE investigations and construction activities.  This training has been of significant 
benefit in coordinating both utility investigation and relocation efforts.   

Georgia’s Avoiding Utility Project Impacts 

GDOT has developed a training course called “Avoiding Utility Project Impacts” that provides 
guidance on how to make effective use of the utility conflict matrix and how to perform a utility 
impact analysis.  The training course shows how to weigh the cost of adjusting a major utility 
against a change in the roadway design and is now mandatory for all GDOT designers. 

Procurement and Contracting 

State DOTs typically have statewide or district-wide contracts for SUE providers.  Best practices 
in procurement and contracting SUE services center on several issues including SUE provider 
qualifications requirements, quality control for SUE deliverables, having widespread availability, 
and SUE data management.  
 
State DOTs use procurement and contracting approaches for utility investigation, including:  
 

• Widespread availability of SUE services to ensure designers and project managers have 
ready access to SUE services.  

• Widespread authority to use SUE in order to give access to SUE services and resources 
as soon as it is needed in the project development process and avoid delays caused by 
waiting for purchase authorities and approvals.  

• Project budgets that includes funding for the cost of SUE investigations.  
• Improved Quality and Quality Control of SUE contractor. 

 
The justification for procurement and contracting improvements is evident in the agency-wide 
questionnaire described previously.  This includes: 
 

• Uncertainty indicated by respondents on the authority to request SUE, and lack of 
knowledge on factors that influence SUE use (see Questions 6–9). 

• Uncertainty indicated by respondents on the SUE procurement process, and indications 
that there are no procedures or criteria for SUE deliverables (see Question 26–27). 

 
Table 35 shows the procurement and contracting recommendations.  The table also provides the 
relative cost, perceived benefits, and its relative complexity of the practice.  Generally, the 
researchers observed that greater benefits were found in procurement practices that emphasized 
having easy access and availability of SUE services.  Additionally, those states that emphasized 
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strict pre-qualification standards for SUE providers and deliverables generally reported greater 
benefits.  
 

Table 35.  Procurement and Contracting Recommendations. 

Procurement 
and Contracting 

Specific Implementation Action Relative 
Cost 

Perceived 
Benefit 

Relative 
Complexity 

Widespread 
availability 

Any GDOT employee related to 
project can identify need 

Low Medium Low 

Widespread 
Authority 

Project manager approval Low Medium Low 

Improved QA/QC SUE Provider qualifications, scope of 
services, and quality control 

Medium Medium Low 

Project Funding 
for SUE 

Project budgets include SUE services 
and estimates 

Medium High Medium 

 
Table 36 shows procurement and contracting examples at state DOTs with a brief description of 
the practice.   
 

Table 36.  Summary of State DOT Procurement and Contracting Practices. 

Procurement and Contracting Examples State DOT 

SUE Quality control requirements and standards Florida 

Detailed SUE scope of services contracts with easy and early 
access to SUE services 

Georgia 

Design Concepts and Cost estimating by SUE Providers Maryland 

Project Budgets include the cost of SUE services North Carolina 

SUE provider qualifications Ohio 
 

Florida District-Wide SUE Scope of Services Quality Control 

Utility investigations are procured through district-wide multiyear consultant contracts, a district 
General Engineering Contract (GEC), or through the individual stand-alone consultant design 
contracts.  FDOT requires all consultants to follow the ASCE 38-02 guidelines for SUE 
work (4). 
 
Each FDOT district has a SUE contract with multiple SUE providers.  These contracts are 
specific to the district and the standards are also specified for that district.  As part of their 
district-wide SUE scope of services, FDOT requires SUE consultants to have a stringent quality 
control process including the following elements (27): 
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• Quality Reviews.  The consultant is required to make quality reviews to ensure the 
organization is in compliance with the requirements cited in the scope of services.  The 
quality reviews must evaluate the adequacy of materials, documentation, processes, 
procedures, training, guidance, and staffing included in the execution of this contract. 

 
• Quality Assurance Plan.  The quality assurance (QA) plan details the procedures, 

evaluation criteria, and instruction to the organization to assure conformance with the 
contract.  Significant changes to work requirements may require the consultant to revise 
the QA plan.  The plan must include, among other things: 
 

o A description of the consultant’s quality control organization and its financial 
relationship to the part of the organization performing the work under the 
contract. 

o The consultant’s QA methods to monitor and assure compliance of the 
organization with the contract requirements for services and products. 

o The types of records that will be generated and maintained by the consultant 
during the execution of the QA program. 

o The methods used by the consultant to control the quality of the subcontractors 
and vendors. 

 
• Quality Records.  The consultant is required to maintain adequate records of the QA 

actions performed by the organization, (including subcontractors and vendors), in 
providing services and products under this contract.  All records shall indicate the nature 
and number of observations made, the number and type of deficiencies found, and the 
corrective actions taken.  All records are subject to audit review and are required to have 
a second level of peer review.  

Georgia DOT Process to Request SUE 

GDOT has formalized the process to request SUE services for a project.  Any GDOT employee 
involved with a project may identify a candidate for SUE services.  However, only a project 
manager, district utilities engineer, or state subsurface utilities engineer can actually submit a 
request for SUE services. 
 
Requests can be made any time during the project development process, as soon as project enters 
the six-year Construction Work Program (CWP), i.e., during concept development, preliminary 
design, final design, or construction phase.  Fill out the request form, including requested quality 
level, utility impact rating, and current project development phase, then submit it to the state 
subsurface utilities engineer.  The latter has a two-week approval time frame to approve or deny 
the request. 

Maryland DOT Multi-Year SUE contracts 

The Maryland DOT has six SUE contracts with various SUE consultants that are valid for three 
years.  The contracts have a value of $2 million each for the duration of the contract, or a total of 
$12 million.  The multi-year, multi-company contracts allow the state to procure SUE work on 
short notice.  The Maryland DOT ensures that the SUE consultants have the necessary 
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qualifications, experience, and technology to meet the data collection standards defined in 
ASCE 38-02 (4). 
 
The scope of services for SUE contracts is not limited to only utility investigations.  For instance, 
SUE consultants are sometimes contracted to design preliminary utility relocations or “design 
concepts” for the DOT.  In other cases, they are contracted to assist in developing preliminary 
cost estimates for utility relocations.  These preliminary analyses help the SHA judge a project’s 
potential for utility conflict impacts and the options for relocating utilities.   

North Carolina DOT Project Budgeting for SUE 

The NCDOT Utility Section has recognized the importance of including SUE activities early in 
the budgeting process so that funding for SUE is included on cost and budget for projects from 
the beginning, instead of being an add-on later in the project.  By getting involved in 
programming and budgeting process for projects, the NCDOT Utility Section has helped ensure 
that SUE is available early in the projects.  NCDOT also emphasizes the importance of early 
involvement with utility companies.  In NCDOT’s experience, using SUE early in the project 
development process enables making better and informed decisions earlier in the process.  

Ohio DOT SUE Consultant Contracts and Requirements 

Currently, ODOT has statewide contracts with four SUE providers, which are worth $1.5 million 
each for the duration of a biennium.  The geographical locations of the SUE providers ensure 
that the entire state is easily accessible to the SUE consultants.  A statewide contract is typically 
used when utilities are found during construction and a higher quality level SUE is immediately 
required.  Every district is encouraged to use QLB and QLA data collection and has access to 
SUE providers for use in their project development process. 
 
ODOT pays per foot to designate, per test hole to locate, and hourly labor and overheads.  Basic 
deliverables for utility information are generally a CAD file, or a plan sheet that has utility 
information in plan view for QLA, QLB, QLC, and QLD, and in profile view for QLA.  ODOT 
typically prefers to have the horizontal and vertical locations of mainline subsurface utilities and 
their associated attribute information collected and placed on construction plans to be utilized for 
design and utility coordination.   
 
Ohio has strict pre-qualification requirements for all SUE consultants.  They must demonstrate 
that they have the staff, equipment, experience, and resources to perform SUE services at all 
quality levels, as follows (60):  
 

• The consultant must have at least one professional engineer and one professional 
surveyor both registered in Ohio that are employees of the firm, each with a minimum of 
two years’ experience in subsurface utility engineering. 

• A minimum of two additional full time staff, each with a minimum of two years’ 
experience in successfully providing all quality levels of subsurface utility engineering 
using the equipment specified next. 

• Equipment available to perform the full range of SUE services including one geophysical 
prospecting vehicle equipped with various electromagnetic/acoustical designating 
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equipment (QLB), one vacuum excavation non-destructive vehicle (QLA), and at least 
one GPR system. 

• The consultant must provide a single project manager to represent the firm in a liaison 
capacity with the department. 

• Capability of providing both electronic and certified hard copy deliverables in acceptable 
ODOT electronic and plan presentation format. 

• Documented company plan for current quality assurance and quality control procedures. 

Project Development Processes 

State DOTs that have a long history of conducting SUE as a matter of practice have developed a 
wide range of project development processes including, detailed process manuals, checklists, 
impact/conflict criteria and matrices.  The best practices that DOTs use in their project 
development processes also represent the greatest quantity of content and examples from which 
to choose.  This section describes only a sampling of notable practices that characterize the wide 
range of project development processes involving SUE investigation at state DOTs. 
 
Project development processes recommended for utility investigation include:  
 

• Establishing uniform SUE criteria, impact forms, and conflict matrices. 
• Standardizing SUE QL Criteria: 

 
o Early QLD-C by 30 percent on all projects. 
o QLB by 60 percent design. 
o QLA by 60–90 percent design. 

 
• Providing detailed investigation procedures in PDP, Utility, and ROW manuals.  
• Including funding for SUE in the project budgeting process. 
• Including quality assurances and SUE concurrence points during the PDP. 

 
The justification for procurement and contracting recommendations is evident in the 
agency-wide questionnaire described previously, including: 
 

• Uncertainty of respondents on the authority to request SUE, and lack of knowledge on 
factors that influence SUE use (see Questions 6–9). 

• Uncertainty of respondents on the SUE procurement process, and indications that there 
are no procedures or criteria for SUE deliverables (see Question 26–27). 

 
Table 37 presents the project development process recommendations and includes a judgment on 
the recommendation’s relative cost, benefits, and relative complexity.  Based on several 
examples from the study of best practices in Task 3, the use of utility impact/ conflict analysis 
provides a relatively high benefit for relatively low cost and complexity.  
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Table 37.  Project Development Process Recommendations. 

Project 
Development 

Processes 

Specific Implementation Action Relative 
Cost 

Perceived 
Benefit 

Relative 
Complexity 

Utility Impact/ 
Conflict Analysis 

SUE Impact forms and conflict 
matrices for all projects 

Low High Low 

Agency-wide 
uniform SUE 
Criteria 

QLD-C by 30% on all projects 
QLB by 60% design 
QLA by 60%–90% design 

Medium High Low 

Detailed Manuals Addenda and corrections to PDP, 
ROW and Utility Manual 

Low Medium Medium 

Concurrence 
Points 

Utility review at pre-determined 
stages of project development 

Medium High High 

Environmental 
review 
concurrency 

Concurrent involvement with  
environmental reviews and 
information 

Low Medium Medium 

Quality Assurance SUE deliverables checklist Low Medium Medium 
 
Project development process examples from state DOTs, as mentioned previously, are abundant.  
Table 38 provides a sample of these practices by state DOT. 
 

Table 38.  Summary of State DOT Project Development Process Practices. 

Project Development Process State DOT 

Utility standards and deliverables checklists Florida 

Utility impact avoidance process Georgia 

SUE concurrent with environmental process North Carolina 

Concurrence points during project development process to 
review utility conflicts 

Ohio 

Utility impact form Virginia 
 

Florida SUE Standards and Deliverables Checklist 

FDOT’s District 2 has developed detailed SUE standards (based on the ASCE 38-02 guidelines) 
and a deliverables checklist of key items that SUE consultants must provide in their services.  
The district requires QLB during the initial design phase up to 60 percent design to identify 
potential utility conflicts.  QLA is performed only after 60 percent design.  This reduces the cost 
that might be incurred when performing unnecessary QLA before conflict location can properly 
be identified during design.  
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The SUE standards also require SUE services and deliverables to be in accordance with the 
FDOT current procedures.  It requires all field survey data to be gathered by using an electronic 
field book and in a Computer-Aided Civil Engineering (CAiCE) software readable format.  The 
SUE consultant is responsible for depicting the subsurface utilities utilizing the ASCE standards 
that FDOT identified for a particular project (26). 
 
FDOT requires all QLB data to be recorded on a “Designating Form” designed for that purpose.  
FDOT notifies the consultant of which form should be used on a project-by-project basis, based 
on FDOT needs for the particular project.  In addition to the Designating Form, the SUE 
consultant provides a report detailing any discrepancies found between existing utility owner 
plans and what was designated in the field.   

Georgia Utility Conflict Matrix 

GDOT has been involved in the development of a utility conflict matrix concept since 2005 (31).  
The purpose of the utility conflict matrix is to provide designers sufficient information to 
develop design changes and avoid utility conflicts.  GDOT uses the utility conflict matrix on all 
projects that involve QLB or QLA data collection.  In practice, it has been a challenge to update 
the utility conflict matrix with information from the design group.  GDOT is planning to make 
changes to the process to facilitate the tracking of changes to the utility conflict matrix that the 
design group made, which will also allow the determination of cost savings to the project due to 
the use of the utility conflict matrix. 

NCDOT Procedure Manuals and Environmental Coordination 

NCDOT has two manuals that provide information and practices about SUE: The NCDOT 
Highway Design Branch Policy and Procedure Manual and the NCDOT Highway Design 
Branch Design Manual (33, 34).  In addition, NCDOT provides a general guideline on SUE and 
the activities included in data collection at a particular quality level (35).  These documents have 
been useful for project managers that are new to the SUE process and have helped to make 
information about best practice available to a wider audience within NCDOT.   
 
NCDOT makes efforts to combine SUE data collection with environmental data collection.  For 
example, Chapter 20 of the NCDOT Highway Design Branch Policy and Procedure Manual 
provides that the environmental planning document should discuss the magnitude and impact of 
utility conflicts (33).  The inclusion of SUE data and identification of utility conflicts in the 
environmental planning document has been an accepted and useful practice in the past. 

Ohio Concurrence Points and General Utility Practices 

The Ohio Department of Transportation (ODOT) uses SUE extensively in its project 
development process.  ODOT has placed a high priority on improving the communication with 
various stakeholders (including utility owners) during the project development process and 
stresses the importance of stakeholders’ active participation in this process.  As part of this 
effort, ODOT identified several key concurrence points, which are pre-defined stages of the 
project development process where the process is put on hold until stakeholders are consulted on 
key aspects of the project, including utility owners who are involved in this process.  Various 
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conflicts, concerns and issues, are discussed and resolved at these stages amid input from these 
stakeholders.  The project is put on hold until all issues are resolved at these concurrence 
meetings.  Concurrence points exist during the utility coordination process to identify and tackle 
any utility conflicts identified during the SUE process.   
 
Within the larger project development process, ODOT has a well-defined utility investigation 
process in which highway plans are provided to utility owners along with a request to review and 
provide pertinent as-built or other existing QLD utility information.  The next point of 
concurrence in the process is a face-to-face meeting and preliminary discussion of potential 
utility conflicts with utility coordinators who represent districts on all utility investigation issues.  
The goal of the meeting is to ensure that there is a clear understanding of the potential for utility 
impacts, resolve conflicts as possible, and discuss the need for SUE at better quality levels. 

Pennsylvania Utility Impact Analysis 

The SUE Utility Impact Rating Form is designed to recommend appropriate quality levels of 
SUE based on a utility impact score.  The SUE Utility Impact Form was developed to address the 
legal requirements and comply with the state and federal laws (41).  The SUE Utility Impact 
Form provides an analysis to determine if SUE use is “practicable,” when SUE should be 
considered on a project, and what utility quality levels should be utilized based on an analysis of 
project criteria.  The form is utilized to comply with the Pennsylvania “underground utility 
damage prevention law” (42).  Utility impact rating refers to the utility complexity for a given 
project, section, or location.  
 
The SUE Utility Impact Form involves three steps in which users answer a series of questions.  
Depending on the answers, a user might continue from one step to the next or might screen out 
of the process.  If step 3 of the process is required, the form calculates a utility impact score 
(UIS) based on a series of so-called complexity factors that in combination provide an estimate 
of the project’s complexity with regard to utilities.  Answers can be provided on a range from 1 
to 3 indicating the expected utility impact for that question (e.g., low to high, simple to complex, 
or good to fair.)  Figure 34 in Chapter 4 provides an overview of the complexity factors and 
answer options that are used to calculate the utility impact score. 

Technology and Information Systems 

Technology and information system approaches can range from back-office technology such as 
document management systems, to field investigation techniques, utility databases and mapping 
software, ground penetrating radar, and utility tagging technologies.  The range of technologies 
is quite broad.  Many of these types of practices can be found in the literature, in particularly in 
SHRP 2 Report S2-R01-RW “Encouraging Innovation in Locating and Characterizing 
Underground Utilities” (3).  For this task, the research team limited the presentation of 
technology and information systems to those that are state-of-the-practice versus state-of-the-art. 
 

• Utility project management systems – Develop software that provides utility project 
tracking scheduling and reporting to improve investigation process efficiency. 
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• Develop utility document management systems (software) to aid in the storage, retrieval, 
and utilization of utility investigation data (similar to Penn DOT/VDOT).  These systems 
have proven to save time and improve efficiency. 

• Data archive technology and data sharing technologies.  Improved data sharing between 
utility owners and DOTs has been cited in other states as problematic.  VDOT provided 
utility owners and contractors with licenses for project CADD platforms.  Additionally, a 
pilot program to establish a data archive for easier retrieval of as-built drawings and 
utility locations would improve future.  

• Pilot projects for innovative and emerging utility investigation, detection, and mapping 
technologies such as 3-D mapping and visualization technologies. 

 
The responses obtained in an agency-wide questionnaire conducted in Task 5 have reinforced the 
justification for technology and information system recommendations.  This observation 
includes: 
 

• On questions related to “issues associated with utility data quality,” the response rate was 
very low.  This may indicate that data quality is a low priority.  However, data quality is 
generally a high priority in other states practices reviewed.  

• Survey participants that were asked about the use of information management systems 
used CAD almost as much as spreadsheets to record data or manage utility information.  
There was a relatively high use of word processing, and 37 responses with 97 skipping 
the question.  The low response rate may indicate a lack of interest in technology 
applications and/or low usage of information technology.  It also may indicate there is 
little or no uniformity in data collection and archiving (Question 41). 

 
Table 39 presents a summary of technology and information system recommendations listed 
above.  The table includes a judgment on the recommendation’s relative cost, perceived benefits, 
and relative complexity.  It is apparent from the examples provided and study of best practices in 
Task 3, that technology and information systems generally provides a relatively high benefit for 
relatively high cost and complexity.  Meanwhile, Table 40 lists the summary of technology and 
information practices. 
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Table 39.  Technology and Information System Recommendations. 

Technology and 
Information 

Systems 

Specific Implementation Action Relative 
Cost 

Perceived 
Benefit 

Relative 
Complexity 

Utility Project 
management 
systems 

Develop software that provides 
utility project tracking scheduling 
and reporting. 

High High High 

Utility Document 
management 
systems 

Develop software to aid in the 
storage, retrieval, and utilization of 
utility investigation data (similar to 
Penn DOT/VDOT). 

High High High 

Data archiving, 
sharing, uniformity, 
and asset 
management 

Provide utility owners and 
contractors with licenses for project 
CADD platforms.  Pilot program for 
data archiving. 

Medium Medium Medium 

Investigation new 
technology (e.g., 
GPR) 

Institute pilot project to try new and 
emerging investigation technologies. 

Medium High High 

 

Table 40.  Summary of Technology and Information Practices. 

Technology and Information Systems State DOT 

NCDOT SAP PMii program that provides utility coordination, 
and a flowchart of production networks 

North Carolina 

UREDMS 
Web-based Document Management System 

Pennsylvania 

VDOT Right-of-Way and Utilities Management System 
(RUMS) 

Virginia 

 

North Carolina Scheduling, Tracking, and Reporting System 

To improve utility coordination, NCDOT uses a project management system called Scheduling, 
Tracking, and Reporting System (STaRS) (36).  The development of the system started in 2001, 
was implemented as “Project Management Improvement Initiative (PMii)” in 2004, and renamed 
to STaRS in 2007.  STaRS is a centralized, integrated scheduling management tool that uses 
SAP R/3 software.  This tool provides a flowchart of production networks with activities and 
activity elements that help with utility coordination activities.  For example, the system specifies 
for each project when preliminary utility relocation plans are due, when NCDOT should review 
these plans, when these plans should be discussed with the utility owner, when utility relocation 
plans should be complete, and when utility permit drawings should be submitted. 
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Pennsylvania UREDMS 

A notable practice at PennDOT is the use of a web-based electronic document management 
system called Utility Relocation Electronic Document Management System (UREDMS) (43).  
The system is designed to work with utility relocation documents using IBM® FileNet® software.  
UREDMS functions largely as an electronic filing cabinet.  The UREDMS external web 
interface provides PennDOT's business partners with the ability to securely submit and view 
utility relocation documents using the Internet.  A notable practice at PennDOT is the use of a 
web-based electronic document management system called Utility Relocation Electronic 
Document Management System (UREDMS) (43).  The system is designed to work with utility 
relocation documents using IBM® FileNet® software.  UREDMS functions largely as an 
electronic filing cabinet.  The UREDMS external web interface provides PennDOT's business 
partners with the ability to securely submit and view utility relocation documents using the 
Internet. 

Right of Way Utilities Management System 

The VDOT Right of Way and Utilities Management System (RUMS) is a system that was 
implemented in 1999 and is based on proprietary software VDOT developed (44).  RUMS 
provides up-to-the-minute highway project status reports through ad hoc queries served over a 
secure intranet.  RUMS also enables forms processing and web-based reporting.  VDOT also 
developed a web-enabled version of RUMS that has an intuitive user interface simple enough for 
a new user to quickly become familiar with the system and powerful enough for an advanced 
user to quickly navigate to specific information.  Key functions of RUMS include the 
following (44): 
 

• Providing metrics of current highway project status. 
• Centralized management of appraisal forms, letters of correspondence, and other 

documentation, which allows right-of-way and utilities staff to generate, customize, store, 
and retrieve documents. 

• Automated assignment and reassignment of work to division agents. 
• Interfacing with VDOT’s mission-critical project and program management system. 

CONDUCT STAKEHOLDER WORKSHOPS 

Overview of Workshops 

The research team planned and conducted workshops in Dallas, Houston, Odessa, and San 
Antonio.  Several weeks before each workshop, the research sent out an invitation to potential 
workshop participants.  On the day of the workshop, the research team gave a brief overview of 
SUE technology and practices with the respect to the TxDOT project development process, 
followed by an overview and examples of several potential best practices for utility 
investigations.  The research team provided a handout for each participant including an agenda 
(Figure 47), tables to record comments and feedback for each potential best practice, additional 
background documentation for some best practices, and presentation slides.  In total, 71 
participants attended the workshops, including 58 TxDOT personnel, five consultants, three 



 

174 

utility company representatives, a representative from Texas 811, and four TTI personnel.  
TxDOT officials from 23 districts participated in the workshops (Figure 48). 
 

 
Figure 47.  Sample Workshop Agenda (Dallas Workshop). 

 

                                                   
 

Best Practices for Utility Investigations in the TxDOT Project Development 
Process – Stakeholder Workshop in Dallas 

 
Dallas District Office, Dallas Room, December 9th, 2011, 9:00 AM – 12:00 PM 

 
9:00-9:20 Session 1 

Introductions 
Participant self-introductions 
Review workshop objectives 

20 minutes 

9:20-10:00 Session 2 
Overview of SUE and 
PDP 

A brief overview of SUE and the 
PDP. 
 

40 minutes 
 
 

10:00-10:30 Session 3 – Part 1 
Utility Investigation 
Practices 

Best practices implementation: 
What practices are right for 
TxDOT, what approaches are 
needed?  

• Policy and administrative  
• Education and training 

30 minutes 

10:30-10:45 Break  15 minutes 
10:45-11:45 Session 3 - Part 2 

Utility Investigation 
Practices  
 

Best practices implementation: 
What practices are right for 
TxDOT, what approaches are 
needed?  

• Procurement and 
contracting  

• PDP opportunities 
• Technology and 

information systems  
Activity #1- Participants will 
provide feedback using a 
moderated discussion and feedback 
forms. 

60 minutes 

11:45-Noon Session 4 
Workshop Review and 
Summary 

A capstone and summary of the 
workshop. 

15 minutes 
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Figure 48.  Number of TxDOT Officials Participating in Workshops by District. 

 
The research team solicited comments from participants about the general use of utility 
investigation technology and SUE, the results of the TxDOT survey, and for each best practice 
outlined in the workshop documentation.  After presentation of each best practice, workshop 
participants were asked to indicate if the best practice presented would be appropriate and useful 
for TxDOT or not.  Possible answers were “yes,” “not sure,” or “no.”  In addition, workshop 
participants were asked to provide comments as appropriate for each best practice.  The 
following presents a summary of comments received and a combined ranking of the best 
practices. 

Comments on Utility Investigation Technology and SUE Technology 

Participants at the four workshops focused on different aspects of the presentation.  Some rural 
districts commented that they rely mostly on SUE data that utility owners provided, including 
test hole data, and only use a SUE provider if SUE data are not available from utility owners.  
Some participants highlighted that a phased approach is typical, where utility investigations start 
with less accurate information and additional, more accurate information is collected as needed 
as the project progresses. 
 
Participants in East Texas noted that GPR SUE methods are often not effective due to soil 
conditions.  Participants also commented that for longitudinal lines, approximate location data 
are typically sufficient.  Crossings, however, typically require accurate location data, including 
depth.  Exceptions are pipelines, which regardless of orientation have often caused significant 



 

176 

issues during the construction phase in the past.  Therefore, TxDOT should always determine the 
exact location of pipelines within project limits.  Further, if TxDOT acquires new right-of-way 
for a project, it is critical to locate all utilities in the new right-of-way including depth 
information.  Since these installations are outside the state right-of-way, utility accommodation 
rules did not apply at the time of installation, so they might be installed at a shallower depth than 
allowable under state rules. 
 
There was consensus among participants that if done right, SUE is a fine investment that can 
provide a significant return on investment.  There was less consensus on what return to expect, 
since there are many factors that affect that value, and it is difficult to quantify certain risks.  For 
example, detailed location information can minimize the risk of damaging high-pressure pipes in 
addition to saving time and efforts and avoiding project delays.  However, funding for utility 
investigation activities at QLB or QLA is often unavailable, which remains a frequent and 
widespread issue. 

Comments Survey Results and General SUE/Project Development Process 

Many districts commented that they do not currently have any guidelines for the use of SUE.  
Some districts are unfamiliar with the ASCE/CI standard 38-02 and therefore do not use it.  
Others were familiar with the standard but noted that it is not freely and readily available. 
 
Some districts use checklists during the project development process, but most districts rely on 
the experience of the staff working in the utilities section.  Frequently, district participants were 
unsure about how to transition from QLD and QLC data collection, which can be considered 
standard practice, to QLB and QLA data collection.  Some districts avoid QLB data collection all 
together, for reasons related to funding, lack of experience, and lack of guidance. 
 
All districts mentioned that compressed project timelines are the source of many project issues.  
Today, projects have much shorter timelines but project regulations and requirements, including 
utility coordination requirements, have been largely unchanged.  As a result, projects get delayed 
more frequently. 
 
Some districts reported that utility owners or contractors do not always follow permits, installing 
utilities at depths different from those specified in the permit.  This is a major issue that happens 
quite frequently; as a result, utility installations require continuous tracking and inspections.  
However, districts typically lack the manpower to conduct these inspections, so many utility 
issues are not dealt with until they become a problem during the construction phase. 
 
Possibly the biggest issue in the process of managing utility conflicts, according to some 
participants, is the uncertainty whether TxDOT projects move forward as planned, or are 
delayed, or even canceled.  The funding reliability of TxDOT projects is a significant issue for 
utility companies.  Projects that TxDOT delays for funding or other reasons can severely impact 
or even derail the budgeting plans of utility owners.  The cancelation or indefinite delay of 
projects has increased in many areas of the state to a point where utility companies do not take an 
interest in a project until there is high certainty that a project will be funded, presumably very 
close to letting.  However, at this time in the process it is too late to adjust utilities in a timely 
manner.  Because projects are pulled from letting frequently, utility companies now wait for 



 

177 

construction to start before they will spend money and commit resources to relocation.  In other 
cases, TxDOT projects are designed years ahead to be shovel-ready once funding becomes 
available.  In these cases it is unrealistic to ask utilities to get involved and start adjustments 
before a project is funded. 

Best Practice Ranking Based on Worksheet Responses 

Workshop participants were asked to provide input for each potential best practice, either “yes,”  
“not sure,” or “no,” and add comments as desired.  Based on the responses of the workshop 
participants, the researchers calculated a score and rank (1–16) for each best practice.  To 
calculate the score, the team multiplied “yes” responses by 2, adding ”unsure” responses, and 
dividing by the total responses.  The score could thus range from 0 to 2.  A score of 0 indicates 
rejection by all workshop participants, and a score of 2 indicates full support of all workshop 
participants for a best practice. 
 
Table 41 shows a summary of the responses, score, and ranking for each best practice presented.  
The highest ranking best practices included: “advanced utility impact/utility conflict matrix 
training,” “basic SUE training,” “utility impact analysis,” “outreach/training for utility owners,” 
and “utility document management system.”  In total, the first 10 best practices received the 
uniform approval of workshop participants, evident in a score of 1.5 or higher. 
 
The lowest ranking best practices were: “agency-wide policy for SUE” and “concurrent 
environmental and SUE review.”  However, even the lowest-ranked best practice received a 
score of 1.00, which indicates that workshop participants were overall unsure about this best 
practice.  No best practice received a score of lower than 0.5, which would have indicated 
rejection of the best practice. 
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Table 41.  Ranking of Best Practices (All Workshops). 

Best Practice 
Number of Responses 

Score* Rank Yes Not 
Sure 

No Total 

Education and training: advanced utility 
impact/utility conflict matrix 

46 0 0 46 2.00 1 

Education and training: basic SUE training 44 0 0 44 2.00 1 

Utility impact analysis 41 3 1 45 1.89 3 

Outreach/training for utility owners 42 2 2 46 1.87 4 

Utility document management systems 35 1 2 38 1.87 4 

Project funding and budgeting for SUE 
services 

30 5 0 35 1.86 6 

Utility project management systems 33 4 1 38 1.84 7 

Standard operating procedures 33 11 1 45 1.71 8 

Improved QA/QC for SUE providers 24 12 3 39 1.54 9 

Project development process concurrence 
points 

23 20 1 44 1.50 10 

Widespread availability and authority 18 24 1 43 1.40 11 

Multilevel committees 18 23 3 44 1.34 12 

Data archiving, sharing, uniformity, and 
asset management 

14 27 1 42 1.31 13 

Investigation of new SUE technology 13 21 3 37 1.27 14 

Agency-wide policy for SUE 19 8 16 43 1.07 15 

Concurrent environmental and SUE review 11 18 11 40 1.00 16 
 

*Score is calculated as follows: (“Yes” responses × 2 + “Unsure” responses)/Total responses.  Score 
ranges from 0 (all “No”) to 2 (all “Yes”). 
 
 

 

 

Comments on Best Practices 

This section provides a summary of comment received for best practices in the order of highest 
to lowest ranked best practice, based on the feedback from workshop participants. 
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Best Practices 4, 5, and 6: Education and Training 

• There was a general consensus that training was critical in improving the use of SUE and 
the overall project development process.  Participants should include TxDOT staff, utility 
company staff, and consultants. 

• Training should vary depending on the audience, e.g., focus on process, technology, and 
applications for TxDOT staff, process for utility company staff, and consultants. 

• Training is needed for new TxDOT staff and staff who do not deal with utility issues on a 
daily basis. 

• Training is important because many business processes in the utilities area are 
undocumented, and TxDOT relies to a large degree on experienced staff. 

• Training could provide TxDOT staff with a better understanding of the issues that utility 
companies have to deal with. 

• Training should include coordination with larger cities and local partners for local 
projects because they have an impact on the TxDOT utility conflict management process.  
If all entities would use the conflict matrix for managing their conflicts, it would be a 
major improvement of coordination. 

Best Practice 8: Utility Impact Analysis (UIA) 

• All districts agreed that a utility impact analysis tool would be helpful.  Some districts 
saw a potential for significant cost savings when using this tool. 

• Some districts experimented with the utility impact tool prior to the workshop and found 
it to be very straightforward and helpful.  Some districts suggested the utility impact 
analysis should be a required tool, while others indicated that it should be used as a guide 
and not a requirement. 

• Utility impact analysis could give district utility staff an early estimate of what conflicts 
are likely to be encountered and their estimated impact. 

• UIA could be used at the design concept meeting.  This could even include a checklist for 
utilities at the time of work authorization as part of the request package. 

• Asked to comment on the GDOT utility impact avoidance process, district representatives 
suggested that the decision of using SUE should be made at their (district) level.  

Best Practice 12: Utility Document Management Systems 

• All districts supported the idea of developing such a system.  However, some participants 
were concerned about the time and effort requirements for populating such a system. 

• Districts were concerned about having another stand-alone or stovepipe system.  An 
effective utility document management system should be as much integrated with 
existing systems as possible. 

• The system should address the need to include SUE and utility data in project records.  
Frequently, QLA data are not on design plans or any other project record systems. 



 

180 

• The system could be especially valuable if there was a feature for keeping track of the 
reimbursement eligibility of all utility relocations. 

• Some participants suggested that such a system should have a GIS component for better 
functionality. 

Best Practice 7: Project Funding and Budgeting for SUE Services 

• Many participants suggested that, although it is possible to include SUE work in project 
budgets during the early stages of the project development process, it is frequently hard 
to identify the need and estimate the budget for SUE at that time.  As a result, districts 
frequently do not include SUE as a line item in a project.  A potential rule of thumb could 
be 1–2 percent of the budget for SUE. 

• When working in a corridor, TxDOT could budget for QLB and QLA once the project is 
divided into sections (CSJs).   

• Some districts suggested that TxDOT should consider including SUE as a line item for all 
non-system bridges. 

• TxDOT should consider a rule to include all major utilities on the planimetrics, aerials, 
and schematics. 

Best Practice 3: Standard Operating Procedures 

• Workshop participants agreed that SUE should be a standard practice across all districts.  
There seemed to be a consensus from participants that this will be very helpful, 
particularly to new designers and other new employees involved in the project 
development process. 

• There was no consensus on the level of detail that the standard operating procedures 
(SOPs) should provide.  There should be a TxDOT-wide coordinated system, but not 
necessarily the same requirements for all districts. 

• Districts supported the idea of standard procedures that sufficiently consider local 
situations.  Some districts expressed concern about statewide standard operating 
procedures due to the fact that different districts conduct business differently. 

• The conditions for different project sites vary substantially, so SOPs should include 
enough flexibility for procedures and/or equipment to take that into account. 

Best Practice 6: Improved QA/QC for SUE Providers 

• Districts agreed on the need for QA/QC of SUE providers, because pre-certifications 
alone are not sufficient to determine whether a SUE consultant is well-trained in how to 
acquire and use SUE.   

• Some districts were concerned about how well SUE consultants defined their scope of 
work and the subsequent quality of the work provided. 
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• Several TxDOT participants supported the idea of guidelines for minimum standards for 
SUE providers and deliverables.  For example, it is critically important to correlate 
information on the deliverables, e.g., utility facility location with owner and type, which 
may seem obvious but is not always delivered. 

• In particular, participants indicated a SUE deliverable checklist for QLA would be a good 
idea.  Frequently, when districts receive the SUE data from different service providers, 
they are not standardized in many ways and therefore cause difficulties when the district 
personnel try to understand and use them.  

Best Practice 9: Concurrence Points in the Project Development Process 

• Some districts suggested the Ohio DOT example involved too many concurrence points 
and this might be too ambitious for TxDOT to implement.  Fewer concurrency points 
than suggested might be better and more useful.  

• Concurrent points might be used as an information sharing point for all stakeholders in 
the project development process and not necessarily to request everyone’s buy-in and 
concurrence for the project.   

• To some degree, TxDOT is doing something similar, without having the stakeholders’ 
actual “concurrence.”  There would be benefit in formalizing this process. 

• It is probably unrealistic to expect that projects would be put on hold because of lack of 
concurrence with utilities. 

 
The following best practices received an overall rating between 1 and 1.49, which indicates that 
participants did not reject the practice but were somewhat unsure about it. 

Best Practice 5: Widespread Availability and Authority for SUE Services 

• TxDOT staff commented that generally, if SUE providers are available through evergreen 
contracts, TxDOT district staff use them.  The consultant procurement process is too 
lengthy and not feasible for a single project.  The problem recently has been a lack of 
available SUE contracts due to budgetary constraints. 

• SUE projects can be approved by districts on specific control section jobs (CSJs) and 
added as supplemental agreements to existing design contracts.  The division approves 
evergreen (indefinite deliverable) contracts, and then districts can authorize task orders 
for SUE providers without further requiring the division’s approval.  However, if a 
supplemental contract is needed to request additional SUE data collection, it can become 
difficult to deal with. 

• The cost of SUE can also be included in the project budget up front.  However, it is 
difficult to estimate costs, including unit cost for SUE tasks.  For example, the cost per 
test hole can vary significantly depending on the location and depth of the required hole. 

• It is important that staff experienced with utilities and right-of-way issues are involved 
with the request for SUE services to avoid unnecessary costs and unnecessary data 
collection.  Some participants suggested giving utility staff the authority to order SUE 
services because it would encourage designers to work more closely with utility staff. 
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• Participants highlighted the need to develop a method or process that standardizes SUE 
requests, so that SUE is based more on need and less on available funding.  This would 
also help with districts’ awareness of when and how to use SUE.  In this regard, several 
districts liked how Georgia and Pennsylvania have formalized aspects of this process.  If 
a similar process would be developed for TxDOT, participants emphasized that the 
process should consider neighboring districts that may have staff available to help with 
SUE investigations. 

Best Practice 1: Multilevel Committees/Working Groups 

• Overall, workshop participants provided mixed responses.  Participants seemed to like 
the idea of memoranda of understanding (MOUs) at a high level for large, 
statewide-operating utility companies, but were more skeptical about MOUs at a lower 
level. 

• Participants suggested it might be feasible to agree on some general principles, but 
neither party would likely be happy with very detailed agreements.  In addition, it was 
unclear how MOUs would work given the fact that different districts have different 
practices and procedures when dealing with utility issues. 

• There was some doubt that many utilities would see benefit and participate.  There was 
also concern about the considerable turn-over, new utility companies, and change of 
ownership.  A state statute to participate was seen as potentially helpful. 

• There was some concern about the effort it would take to implement this at a project 
level, which would require a lot of communication from top to bottom, both within 
TxDOT and within utility companies.  At a project level, this would probably create a lot 
of paper work: there could be potentially hundreds of agreements to develop and review.  
Currently, TxDOT districts do not appear to have the staff to perform this adequately.  
Some participants did not think these MOUs would carry a lot of weight in the field and 
may not be worth the effort. 

Best Practice 14: Investigation of SUE Technologies 

• Given recent developments in the area of SUE, most participants agreed that exploration 
of new technologies is a good idea.  However, the cost for investigating new technologies 
is always a challenge that a research project may best bear. 

• TxDOT officials managing utilities at the district level should be kept in the loop of new 
technology advancements.   

Best Practice 2: Agency-Wide SUE Policy 

• Overall, this best practice received a score of 1.07, with 19 “yes,” 16 “no,” and 8 
“unsure” votes.  However, the comments received on the feedback forms and during the 
discussion were much more positive.  The main issue appeared to be a concern that an 
agency-wide SUE policy would not adequately take into account issues at the district 
level.  As long as a policy would consider local issues, participants appeared to like this 
idea. 
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• Some districts had concerns that a state-wide SUE policy might result in projects with 
SUE used because of the policy but not actual needs.  For SUE to be cost-effective, its 
use should depend on project conditions such as the complexity of utilities and 
confidence of existing utility data.  From the design point of view, however, at least QLB 
data should be collected as much as possible to support and facilitate the design. 

• There was some uncertainty about what should trigger additional SUE work.  Local best 
professional judgment is important, but some utilities are inherently more risky than 
others (e.g., gas lines vs. water lines).  There could also be specific, local triggers.  There 
could be multiple criteria for using SUE that considers risk and site conditions. 

• There was consensus that the high/low risk policy (Caltrans) was a good idea.  This is a 
good method to guide the use of SUE.  In many cases, there are limited funds that can be 
used for SUE.  If utility-related risks can be correctly assessed, the limited funds then can 
be used for SUE on projects associated with high risks. 

• An agency-wide policy could include a requirement to incorporate SUE information on 
design drawings, for example at the schematic design phase.  A state-wide policy should 
also involve other agencies such as the Railroad Commission and the Public Utility 
Commission. 

Best Practice 10: Concurrent Environmental and SUE Review 

• Participants were somewhat skeptical about this practice because the two processes 
require very different sets of skills and expertise.  Environmental process data collections 
are generally focused on database searching, whereas utility data collections require more 
on-site surveying.   

• Some participants liked the idea when focusing not necessarily on combining tasks, but 
when coping with utility-related issues that affect both areas.  In the past, certain utility 
impacts helped some projects to justify certain environmental issues.  

• Other participants were concerned that this strategy could lead to further delay to the 
project delivery process because environmental and design process are often very 
disconnected.  SUE data collected during the environmental process can become outdated 
when collected too far ahead of the design phase.  In addition, it is difficult to forecast the 
need of SUE that early.  In other cases, the environmental assessment is performed after 
design and is usually the last step prior to letting, especially if the assessment is produced 
in-house.  In that case the SUE data would be collected too late. 

• Some participants highlighted potential issues related to right of entry.  If right of entry 
could be done once instead of twice, there could be significant benefits. 

Conclusions and Recommendations 

The workshops were well-attended and included TxDOT representation from 23 districts.  None 
of the potential best practices were rejected outright, and the overall lowest ranked best practice 
(“Concurrent environmental and SUE review”) received an average score of “unsure.”  The two 
highest ranked best practices received unanimous support from workshop participants: 
“Advanced utility impact/utility conflict matrix training,” and “Basic SUE training.” 
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Overall, workshop participants supported the top 10 ranked best practices, even though ranking 
of those practices varied among the workshops.  For example, the best practice “Standard 
operating procedures” received full support from Dallas, Houston, and San Antonio Districts, but 
Odessa participants were unsure about the best practice.  The best practice “Improved QA/QC 
for SUE providers” received full support at the San Antonio workshop, but was ranked fairly low 
at all other workshops.  Similarly, San Antonio gave full support to the best practice “Agency-
wide policy for SUE,” but Houston ranked it lower, and Odessa and Dallas ranked it in last 
place.  This might point to the fact that different districts have had different experiences with 
SUE in the past, and therefore have different opinions about which best practices to pursue.  
Judging from the comments received, differences among workshop participants about certain 
best practices were also a result of how participants envisioned the implementation of a best 
practice. 
 
Researchers noted that the following three issues seemed to be recurring at all district 
workshops: 
 

• The need for resources and funding of SUE activities. 
• The need to better integrate SUE services in the project development process. 
• The need for SUE-related training. 

 
Other relevant issues that participants felt strongly about were the need to raise awareness for 
SUE and the need to document TxDOT processes and experiences.  Apart from the Utility 
Manual, there seems to be little documentation at TxDOT districts about utility investigation 
processes and procedures.  It became apparent that most of the institutional knowledge on utility 
investigation lies with experienced TxDOT individuals who have acquired this knowledge 
through years of project experience. 
 
Based on the feedback received at the workshops, the research team recommends advancing all 
of the best practices that received strong support from the workshop participants.  Table 42 
provides an overview of the best practices with a specific recommendation for advancing the 
practice toward implementation.  According to these recommendations, the research team will 
prepare a range of materials, ranging from executive summary style descriptions to readily 
implementable training materials.  In addition, the research team will prepare summaries and 
potential implementation options for those best practices that workshop participants did not fully 
support or were unsure about.  These summaries can be used to help TxDOT administration 
determine the feasibility of future implementation.   
 



 

185 

Table 42.  Implementation Strategies for Best Practices. 

Best Practice Rank Stakeholder 
Feedback Implementation Strategy 

Education and training: 
advanced utility impact/ 
utility conflict matrix 

1 Strong 
support 

• TTI developed training materials for using utility 
conflict matrix as part of SHRP2.  Provide 
recommendation to implement utility conflict matrix 
training. 

Education and training: 
basic SUE training 

1 Strong 
support 

• Develop training module outlining basic SUE 
terminology, technologies, and techniques. 

• Include local limitations, pitfalls, and best practices. 

Utility impact analysis 3 Strong 
support 

• Modify and adopt existing utility impact tools for 
TxDOT business process. 

• Develop examples for using utility impact tool in 
TxDOT projects. 

• Develop training materials to use utility impact tool. 

Outreach/training for 
utility owners 

4 Strong 
support 

• Determine which training topics would be 
appropriate subjects for utility owners (e.g., TxDOT 
processes, terminology, and policies; SUE 
technology and techniques) 

• Consider potential involvement and perspective of 
utility owners when developing training materials. 

• Coordinate with project 0-6624, which is focusing 
on strategies to improve utility owner participation 
in the project development process.   

Utility document 
management system 

4 Strong 
support 

• Prepare executive summary of current systems 
inside and outside of Texas, research, potential 
value, and implementation options. 

Project funding and 
budgeting for SUE 
services 

6 Strong 
support 

• Prepare summary of funding and budgeting 
strategies, advantages and disadvantages, and 
applications. 

• Develop training materials as needed to be used in 
basic and advanced courses. 

• Prepare executive summary as needed. 

Utility project 
management systems 

7 Strong 
support 

• Prepare executive summary of current systems, 
research, potential value, and implementation 
options. 

Standard operating 
procedures 

8 Support • Develop framework for SUE standard operating 
procedures. 

• Coordinate with project 0-6624, which involves a 
modernization of the TxDOT utility process.   
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Table 42.  Implementation Strategies for Best Practices (Continued.) 

Best Practice Rank Stakeholder 
Feedback Implementation Strategy 

Improved QA/QC for 
SUE providers 

9 Support • Prepare summary of existing requirements for SUE 
providers, including process to review deliverables. 

• Provide recommendations for improved QA/QC for 
SUE providers. 

• Develop training materials as needed to be used in 
basic and advanced courses. 

• Prepare executive summary as needed. 

Project development 
process concurrence 
points 

10 Support • Prepare executive summary of strategy, including 
recommendations for integration into the TxDOT 
project development process. 

• Coordinate with project 0-6624 as needed. 

Widespread availability 
and authority for SUE 

11 Unsure • Prepare summary of availability and authority for 
SUE services at districts. 

• Provide recommendations to improve availability 
and authority for SUE services. 

Multilevel committees 12 Unsure • TxDOT administration is reviewing strategy. 
• Prepare executive summary of comments and 

concerns received at workshops for TxDOT 
administration. 

Data archiving, sharing, 
uniformity and asset 
management 

13 Unsure • Prepare executive summary of current systems 
inside and outside of Texas, research, potential 
value, and implementation options. 

Investigation of new 
SUE technology 

14 Unsure • Prepare executive summary of comments and 
concerns received at workshops for TxDOT 
administration, including recent research 
developments. 

Agency-wide policy for 
SUE 

15 Unsure • Review and summarize current TxDOT SUE 
policies. 

• Prepare executive summary with recommendations 
based on Task 6 technical memorandum and 
feedback from workshop participants. 

• Develop training materials as needed to be used in 
basic and advanced courses. 

Concurrent 
environmental and SUE 
review 

16 Unsure • Prepare executive summary of comments and 
concerns received at workshops for TxDOT 
administration, including recent research 
developments. 
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REFINE BEST PRACTICES 

Based on the feedback received in the workshops, the research team refined the best practices 
identified earlier to facilitate potential implementation of them at TxDOT. 

Education and Training 

Currently, many business processes in the utilities area are not well-documented in TxDOT 
manuals.  Utility practices vary more or less in different districts and among different 
practitioners of the same districts.  These factors result in a great need of training for all 
utility-related TxDOT employees as well as utility owners and consultants.  Table 43 presents 
the education and training practices.  The table provides the researchers’ judgment about three 
implementation criteria including relative cost, perceived benefits, relative complexity, and rank 
based on workshop feedback.  The following further describes the practices and recommended 
implementation actions: 
 

• Basic SUE training.  TxDOT should develop training modules outlining basic SUE 
terminology, technologies, and techniques.  The training materials should include 
limitations, pitfalls, and best practices that are specific to different geographic areas due 
to the different soil conditions and possibly utility installation practices. 
 

• Advanced utility impact training.  TxDOT should implement existing utility impact 
analysis tools and provide training about its use to improve utility conflict analysis 
capacity agency-wide. 
 

• Outreach training to utility owners.  There are several utility-related topics that utility 
owners need to be familiar with.  TxDOT may identify a list of training topics (e.g., 
TxDOT processes, terminology, and policies; SUE technology and techniques) and 
develop training materials.  When developing the materials, it is important to consider 
utility owners’ feedback to ensure maximized participation and benefits. 

 

Table 43.  Education and Training Recommendations. 

Education and 
Training 

Specific Implementation 
Action 

Relative 
Cost 

Perceived 
Benefit 

Relative 
Complexity 

Rank 

Basic SUE 
Training 

Targets a broad audience, using 
a brief 1–2 hour format, focusing 
on SUE benefits and processes 

Low Medium Low 1 

Advanced 
Utility Impact 
Training 

Advanced SUE Training for 
practitioners (similar to GDOT)  

Medium Medium Low 1 

Outreach 
Training to 
Utility 
Companies 

Training for utility designers 
(similar to ODOT) 

Medium Medium Medium 4 
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The training programs should be developed in such a manner that they meet the needs of 
different types (e.g., designers versus project managers) and levels (e.g., new versus experienced 
employees) of audiences.  The training programs should also include coordination with larger 
cities and local partners for local projects because they have an impact on the TxDOT utility 
conflict management process. 
 
TxDOT project 0-6624 devoted a significant effort to develop a training strategy for utility 
related topics.  The strategy included a catalog of recommended courses, their contents, and their 
recommended durations.  The outcome of that research complements the best practices described 
herein. 

Technology and Information Systems 

Technology and information system approaches can range from back-office technology such as 
document management systems, to field investigation techniques, utility databases and mapping 
software, ground penetrating radar, and utility tagging technologies.  The range of technologies 
is quite broad.  Many of these types of practices can be found in the literature, particularly in 
SHRP 2 Report S2-R01-RW “Encouraging Innovation in Locating and Characterizing 
Underground Utilities” (3).  The following further describes the practices and recommended 
implementation actions: 
 

• Utility document management system.  TxDOT should develop utility document 
management systems to aid in the storage, retrieval, and utilization of utility investigation 
data, similar to systems in use at PennDOT and VDOT.  These systems have proven to 
save time and improve efficiency. 

 
• Utility project management systems.  TxDOT should develop software that provides 

utility project tracking scheduling and reporting to improve utility investigation process 
efficiency. 

 
• Data archive technology and data sharing technologies.  Improved data sharing between 

utility owners and DOTs has been cited in other states as a critical issue.  A pilot program 
to establish a data archive for easier retrieval of as-built drawings and utility locations 
would improve future data sharing. 

 
• Investigation of new SUE technology.  TxDOT should consider getting involved with 

pilot projects for innovative and emerging utility investigation, detection, and mapping 
technologies such as 3-D mapping and visualization technologies. 

 
Table 44 presents a summary of technology and information system recommendations listed 
above.  The researchers recommend that TxDOT should prepare executive summary of current 
systems inside and outside of Texas, research, potential value, and implementation options.  
Based on the summary, TxDOT could then identify opportunities to expand the functionality of 
certain existing data systems to fulfill the needs for utility document/project management and 
data archive.  As needed, TxDOT could then assemble a team to allocate resources and develop 
new software tools for these purposes. 
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During the workshops, some participants raised concerns about the time and effort requirements 
for populating utility project/document management systems.  In addition, participants had 
concerns about having another stand-alone system.  To address these issues, TxDOT should 
implement utility data systems at multiple levels, with only the most pertinent staff responsible 
for populating and administrating the data system.  Other users should only be responsible for a 
limited number of data elements that are in their function areas.  In addition, such data systems 
should be integrated with other existing data systems to avoid redundant data input to the extent 
possible.  Such a system should also have functions to store SUE and utility data, track 
reimbursement eligibility, and have a GIS component. 
 

Table 44.  Technology and Information System Recommendations. 

Technology and 
Information 

Systems 

Specific Implementation 
Action 

Relative 
Cost 

Perceived 
Benefit 

Relative 
Complexity 

Rank 

Utility Document 
management 
systems 

Develop software to aid in the 
storage, retrieval, and 
utilization of utility 
investigation data (similar to 
PennDOT/VDOT). 

High High High 4 

Utility Project 
management 
systems 

Develop software that provides 
utility project tracking 
scheduling, and reporting. 

High High High 7 

Data archiving, 
sharing, 
uniformity, and 
asset 
management 

Provide utility owners and 
contractors with licenses for 
project CAD platforms.  Pilot 
program for data archiving. 

Medium Medium Medium 13 

Investigation new 
technology (e.g., 
GPR) 

Institute pilot project to try new 
and emerging investigation 
technologies. 

Medium High High 14 

 

Procurement and Contracting Best Practices 

The research found that state DOTs typically have statewide or district-wide contracts for SUE 
providers.  Best practices in procurement and contracting SUE services center on several issues 
including SUE provider qualifications requirements, quality control for SUE deliverables, having 
widespread availability, and SUE data management.  The following are best practices for 
procurement and contracting approaches used by state DOTs for utility investigation, including 
recommendations for implementation: 
 

• Project budgets that include funding for the cost of SUE investigations.  This is a best 
practice that is already feasible but based on the data that the research team collected, is 
not a standard TxDOT practice.  In order to improve the use of SUE, TxDOT should 
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prepare a summary of funding and budgeting strategies, advantages and disadvantages, 
and applications.  To facilitate the implementation, TxDOT should develop training 
materials for use in basic and advanced courses. 
 
Notice that although it is possible to include SUE work in project budgets during early 
states of project development process, it is frequently hard to identify the need and 
estimate the budget for SUE at that time.  A potential rule of thumb could be to include 
1–2 percent of the budget during project development for SUE.  TxDOT may consider 
including SUE as a line item for all on-system bridge projects.  Moreover, TxDOT should 
consider a requirement to include all major utilities on the planimetrics, aerials, and 
schematics. 

 
• Improved QA/QC of SUE contractors.  Currently, many SUE providers are selected 

based on pre-certification, which sometimes do not necessarily ensure the quality and 
reliability of SUE deliverables.  TxDOT should review existing QA/QC requirements for 
SUE providers, including the process to review deliverables.  Based on the review, 
TxDOT should provide recommendations for improving QA/QC for SUE providers and 
develop training materials as needed for implementing the recommendations. 
 
A potential improvement to the current QA/QC process at TxDOT is to establish 
guidelines for minimum standards for SUE providers and deliverables.  A SUE 
deliverable checklist for QLA and QLB SUE data would be also beneficial due to the 
different formats various SUE providers currently use. 
 

• Widespread availability and authority of SUE services to ensure designers and project 
managers have ready access to SUE services and avoid delays caused by waiting for 
purchase authorities and approvals.  For implementation, TxDOT should prepare 
summary of availability and authority for SUE services at districts and provide 
recommendations to improve availability of and authority for these services.  TxDOT 
should also develop a SUE contracting mechanism such that SUE can be used based 
more on needs and less on available funding in project budgets.  It is important to involve 
staff that is experienced with utilities and right-of-way issues to avoid unnecessary costs 
and data when requesting SUE services.  TxDOT may consider giving utility staff the 
authority to order SUE due to their experience with utility issues.  It would also 
encourage designers to work more closely with utility staff. 
 
Currently, districts have used indefinite deliverable or evergreen contracts for SUE 
services.  Such contracts do not involve lengthy consultant selection processes and 
therefore are more flexible and efficient.  Evergreen contracts need to be approved 
through the ROW division, making it time-consuming when districts need approval for 
supplemental contracts for additional SUE.  The cost of SUE can be also included in the 
project budget up front or approved by districts on specific CSJs as supplemental 
agreements to existing design contracts.  The former is less used due to the difficulty of 
estimating SUE costs in advance.  The latter is less flexible, considering the processes of 
contracting and consultant selection. 
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Table 45 shows the procurement and contracting best practices, along with the relative cost, 
perceived benefits, and its relative complexity of the practice.  Generally, the researchers 
observed that greater benefits were found in procurement practices that emphasized having easy 
access and availability of SUE services.  Additionally, those states that emphasized strict 
pre-qualification standards for SUE providers and deliverables generally reported greater 
benefits.  
 

Table 45.  Procurement and Contracting Recommendations. 

Procurement 
and 

Contracting 

Specific Implementation 
Action 

Relative 
Cost 

Perceived 
Benefit 

Relative 
Complexity 

Rank 

Project Funding 
for SUE 

Project budgets include SUE 
services and estimates 

Medium High Medium 6 

Improved QA/ 
QC 

SUE provider qualifications, 
scope of services, and quality 
control 

Medium Medium Low 9 

Widespread 
availability and 
authority 

Any employee related to the 
project can identify need for 
SUE 

Low Medium Low 11 

 

Project Development Process Best Practices 

State DOTs that have a long history of conducting SUE as a matter of practice have developed a 
wide range of project development processes including detailed process manuals, checklists, 
impact/conflict criteria, and matrices.  The best practices used by DOTs in their project 
development processes also represent the greatest quantity of content and examples from which 
to choose.  This section describes only a sampling of notable practices that characterize the wide 
range of project development processes involving SUE investigation at state DOTs.  Project 
development processes recommended for utility investigation include:  
 

• Establishing uniform SUE criteria, impact forms, and conflict matrices.  This would 
require TxDOT to: 

 
o Modify and adopt existing utility impact tools for TxDOT business process. 
o Develop examples for using these utility impact tools with TxDOT projects. 
o Develop training materials to use such utility impact tools. 

 
Utility impact analysis could give district utility staff an early estimate of what conflicts 
are likely to be encountered and their estimated impact.  It could be used during design 
concept meetings as well.  During the workshops, all district representatives agreed that a 
utility impact analysis tool would be helpful.  Some districts saw a potential for 
significant cost savings when using this tool. 
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TTI has developed training materials for using the utility conflict matrix as part of 
SHRP2 (22).  The training materials included modules and hands-on exercises that help 
different audiences to develop skills for utility impact analysis.  As part of the same 
research, TTI also developed prototype utility conflict matrix tools that can be 
implemented with minimal effort.  The project developed two prototype utility conflict 
matrices including one using the Excel platform and another using a DBMS.  The 
research team coordinated recommendation for implementing the tools with Research 
Project 0-6624. 

 
• Including quality assurances and SUE concurrence points during the PDP.  Concurrent 

points can be used as information sharing points for all stakeholders in the project 
development process and not necessarily to request everyone’s buy-in and concurrence 
for the project.  To some degree, several districts have been doing something similar, 
without having actual concurrence from stakeholders.  For implementation, TxDOT 
should prepare an executive summary of strategy, including recommendations for 
integration into the TxDOT project development process.  Note that when implementing 
this practice, it is necessary to identify the most logical concurrence points without 
actually making the process overwhelmingly complex.  It is unrealistic to expect that 
projects be put on hold because of lack of concurrence with utilities.  Rather, it is a 
mechanism to ensure the timely collection of utility data. 

 
TxDOT Project 0-6624 has developed a modernized depiction of the TxDOT utility 
process, which includes an overview of the entire project development process with 
emphasis on utility-related activities including SUE data collection. 

 
• Conduct concurrent environmental and SUE review.  For implementation, TxDOT should 

prepare an executive summary of comments and concerns received at workshops for 
TxDOT administration, including recent research developments. 

 
Environmental process data collections are generally focused on database searching, 
whereas utility data collections require more on-site surveying.  Stakeholders were 
concerned that SUE data collected during the environmental process could become 
outdated.  Moreover, it is difficult to predict the need of SUE during that early stage.  In 
other cases, the environmental assessment is performed after design and is usually the last 
step prior to letting, especially if the assessment is produced in-house.  Thus, the SUE 
data would be collected too late.  However when coping with utility issues that affect 
both areas, there are advantages for staff to work closely together.  Results from Research 
Project 0-6065 indicated that there is potential merit to coordinate environmental and 
utility data collection (61). 

 
Table 46 summarizes the best practices in the project development process category.  The table 
also includes a judgment on the recommendation’s relative cost, perceived benefits, and relative 
complexity.  
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Table 46.  Project Development Process Recommendations. 

Project 
Development 

Processes 

Specific Implementation 
Action 

Relative 
Cost 

Perceived 
Benefit 

Relative 
Complexity 

Rank 

Utility Impact/ 
Conflict Analysis 

SUE Impact forms and 
conflict matrices for all 
projects 

Low High Low 3 

Concurrence 
Points 

Utility review at 
predetermined stages of 
project development 

Medium High High 10 

Environmental 
review 
concurrency 

Concurrent involvement with  
environmental reviews and 
information 

Low Medium Medium 16 

 

Policy Approaches 

The research identified several policy approaches that have a potential to improve TxDOT’s 
utility investigations.   
 

• Policies to promote and standardize SUE practices internal to TxDOT.  These policies 
include: 

o Broad policies to establish minimum SUE investigation requirements at TxDOT. 
o Narrow targeted policies with specific changes and updates to SOPs and manuals 

(also applicable to project development process recommendations). 
 
For implementation, TxDOT should develop a framework for SUE standard operating 
procedures.  SOPs should include some flexibility for different districts in terms of level 
of details and data requirements due to the different practices at districts.  In addition, 
SOPs should take into consideration project site conditions.  Different locations may have 
very different site conditions and therefore require different levels of SUE data.  The 
implementation of this practice should also coordinate with Project 0-6624, which 
involves a modernization of the TxDOT utility process. 

 
• Policies to improve coordination with utility owners and operators external to TxDOT.  

These policies include: 
 

o Establishing coordinating committees and working groups between the TxDOT 
and utility companies.  

o Establishing coordinating committees with oil and gas operators and pipeline 
owners. 

 
TxDOT administration has been reviewing this practice for potential implementation.  An 
important component of this practice is multilevel memoranda of understanding (MOUs).  
Some workshop participants were concerned that implementation of a MOU at the 
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project level would be difficult because it requires communications from top to bottom, 
both within TxDOT and within utility companies.  In addition, this would result in 
numerous agreements to review by districts. 
 

• Establish an agency-wide SUE Policy.  TxDOT should review and summarize their 
current SUE policies, based on which TxDOT then prepares an executive summary with 
recommendations and develop training materials to be used in basic and advance courses. 

 
An agency-wide SUE policy should take into consideration factors such as local 
conditions and project needs for SUE data due to utility conditions and risks.  Such a 
policy would promote the use of SUE based on needs instead of the existence of a policy.  
The SUE policy may also include a requirement to incorporate SUE information on 
design drawings, particularly at the schematic design phase.  The policy may also involve 
other relevant state agencies such as RRC and PUCT.  The high/low risk policy that 
Caltrans used can be an example for the TxDOT SUE policy. 
 

Table 47 summarizes the policy recommendations and also presents an evaluation on the three 
criteria for implementing the policy including the relative cost, its perceived benefits, and its 
relative complexity.  In general, policy actions are comparatively lower in cost and complexity 
but moderately beneficial.  For example, a simple and short agency-wide policy, or SOP, could 
be issued to encourage SUE and its demonstrated benefits.  This simple agency-wide policy 
would presumably cost very little, but would have an immediate benefit.  

 
Table 47.  Policy Implementation Recommendations. 

Proposed Policy 
Recommendations 

Specific Implementation 
Action 

Relative 
Cost 

Perceived 
Benefit 

Relative 
Complexity 

Rank 

Standard Operating 
Procedures 

Prepare SUE SOP for Districts 
and Divisions 

Low Medium Low 8 

Multilevel 
Committees 

Statewide Utility Coordinating 
Committee/Working group 

Low Low Low 12 

Agency-wide/ 
Statewide Policy for 
SUE 

Agency-wide policy describing 
the benefits and minimum 
requirements for SUE 

Low Medium Low 15 
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CHAPTER 7: DEVELOP AND TEST TRAINING MATERIALS 

As part of this project, the research team developed training materials to disseminate the research 
findings and to improve the use of utility investigation services.  The training materials are 
included in a separate product (0-6631-P1).  This chapter summarizes the development and 
testing of the training materials. 

BACKGROUND 

Based on the research findings and with the concurrence of the project monitoring committee, 
the project team selected two best practices as focal points of the 4-hour workshop, basic SUE 
training and education, and utility impact analysis.  As shown in Table 48, both best practices 
were ranked at the top by stakeholders during previous workshops. 
 

Table 48.  Overall Ranking and Implementation Strategies for Best Practices. 

Best Practice Rank Stakeholder 
Feedback Implementation Strategy 

Education and Training: 
Basic SUE Training 

1 Strong 
support 

• Develop training module outlining basic SUE 
terminology, technologies, and techniques. 

• Include local limitations, pitfalls, and best practices. 

Utility impact analysis 3 Strong 
support 

• Modify and adopt existing utility impact tools for 
TxDOT business process. 

• Develop examples for using utility impact tool using 
TxDOT projects. 

• Develop training materials to use utility impact tool. 
 

Basic SUE Training and Education 

This best practice is included in the workshop by providing an overview of subsurface utility 
engineering, including terminology, practices, and technology used to determine the location of 
utility facilities.  The workshop also provides an overview of utility investigation practices 
during the TxDOT project development process and the TxDOT utility cooperative management 
process.  The workshop also includes a brief overview of contracting options and 
recommendations for utility investigation activities that are typically conducted by a consultant. 
 
This content of this section is intended for the widest possible audience and would appropriately 
include engineers and non-engineers, including utility coordinators, planners, managers, and 
administrators.  This section of the workshop is designed to raise awareness for the effects that 
utilities can have on TxDOT projects, and how SUE can be used to counteract the effects and 
keep projects within budget and on schedule. 
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Utility Impact Analysis 

Utility impact analysis (UIA) is a proven technique for assessing a transportation project need for 
SUE at quality levels (QL) B or A, which are much costlier than QLD or C and typically involve 
the use of consultants.  The analysis is used by several state DOTs to assess the need for more 
detailed utility data and usually involves the completion of a SUE utility impact form or table.  
These forms may provide a step-by-step process to determine if QLB or QLA SUE use is 
practicable, when SUE should be considered on a project, and what utility quality levels should 
be utilized based on an analysis of project criteria. 
 
This section of the workshop is applicable to a very wide audience and it not necessarily focused 
on designers or utility practitioners, and is also useful for planners and managers.  The UIA tool 
can be used as a screening tool to determine if the use of QLB or QLA on a project is warranted. 

WORKSHOP DEVELOPMENT 

Workshop Format 

The research team developed training materials for a 4-hour workshop titled “Introduction to 
SUE and Utility Impact Analysis.”  The workshop is divided into four lessons, as follows: 
 

• Lesson 1: Introductions and Workshop Overview (30 minutes). 
• Lesson 2: Utility Investigation Concepts (90 minutes). 
• Lesson 3: Utility Impact Analysis (90 minutes). 
• Lesson 4: Wrap-Up (15 minutes). 

 
The workshop is designed for a total of four hours of instruction, from 8:00 a.m. to 12:00 p.m.  It 
includes 3:45 hours (225 minutes) of direct instructor contact and 0:15 hours (15 minutes) of 
breaks.  The seminar provides ample opportunities for participant interaction and enables the 
instructor to adjust session and lesson start times and durations depending on the participants’ 
discussion.  Table 49 provides an overview of the workshop lesson plan, including lesson 
durations and instructional methods.  Table 50 through Table 53 provide a detailed description of 
each lesson, including learning outcomes, topics covered by the lesson, activities conducted 
during the lesson, detailed time allocation for each portion of the lesson, plans for evaluating the 
effectiveness of the lesson, and references used during the lesson. 
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Table 49.  Workshop Lesson Plan. 

Lesson Time Lesson Title Instructional Method 

1 8:00 AM –
8:30 AM 

Introductions 
and Seminar 
Overview 

Instructor(s) welcomes participants, introduces him/herself, 
and leads participants through introductions.  Participants 
introduce themselves and provide a brief description of their 
role and experience with utility investigation in the project 
development processes and their expectation for the workshop 
(15 minutes). 
Instructor provides an overview of the workshop objectives, 
outcomes, agenda, and reference materials (10 minutes). 
Instructor discusses ground rules, sign-in sheet, feedback 
forms, and other housekeeping items as needed (5 minutes). 

2 8:30 AM – 
10:00 AM 

Utility 
Investigation 
Concepts 

Instructor provides an overview of SUE Quality levels, 
technology and terminology, including limitations.  Instructor 
provides an overview of TxDOT project development process, 
including utility cooperative management process (30 
minutes). 
Instructor discusses best practices for utility investigations tied 
to the project development process (30 minutes). 
Instructor provides an overview of contracting options and 
recommendations for QLB and QLA SUE, including funding 
mechanisms and deliverables (20 minutes). 
Activity 1: Questions and answers “SUE Jeopardy” (10 
minutes). 

 10:00 AM – 
10:15 AM 

Break  

3 10:15 AM – 
11:45 AM 

Utility 
Impact 
Analysis 

Instructor provides an introduction into Utility Impact 
Analysis (10 minutes) 
Activity 2: Instructor leads participants in completing the 
PennDOT utility impact form.  This group exercise provides 
introduction for next activity (20 minutes). 
Activity 3: Participants are presented with an example project 
in a suburban setting and complete the GDOT UIA form.  
Participants share their results and the form is reviewed with 
the entire class (30 minutes). 
Activity 4: Participants are provided a much more complicated 
example section of Interstate through an urban setting.  The 
class discusses challenges and issues with the example project.  
The purpose of the Interstate section is to share experiences 
and discuss strategies for SUE (20 minutes). 
 Presentation of results and discussion (10 minutes). 

4 11:45 AM – 
12:00 PM 

Wrap-Up Activity 5: Instructor conducts a brief review of the workshop 
and assesses learning outcomes through question and answer 
session.  Participants are given an opportunity to complete 
workshop/instructor evaluations (15 minutes). 
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Table 50.  Lesson 1: Introductions and Seminar Overview. 

Lesson 
Number: 

1 

Lesson Title: Introductions and Seminar Overview 

Learning 
Outcomes 

At the end of lesson 1, the participant will be able to: 
Describe the workshop topics and agenda. 
Activity 1: 
The participant activities for this session include: 
• Each workshop participant will make self-introductions.  The participant 

introduction should include their name, where they work, and what they do. 
• Each participant will also have an opportunity to express their expectations 

for the workshop. 

Topics: • Introductions (both instructor and participants). 
• Review of seminar objectives, outcomes, agenda, and reference materials. 
• Discussion of ground rules, sign-in-sheet, feedback forms, and other 

housekeeping items. 

Instructional 
Method: 

Interactive Lecture 
Instructor welcomes participants, introduces him/herself, and leads participants 
through introductions.  Participants introduce themselves and provide a brief 
description of their role and experience with utility investigations, design, and 
other project development processes. 
Instructor provides an overview of the seminar learning objectives, agenda, and 
reference materials. 
Instructor discusses ground rules, sign-in sheet, feedback forms, and other 
housekeeping items as needed. 

Instruction 
Day: 

Day 1: 8:00 AM – 8:30 AM 

Time 
Allocation: 

• Participant Introductions 15 minutes 
• Workshop  Review 10 minutes 
• Housekeeping 5 minutes 
• Total Lesson 1 30 minutes 

Evaluation 
Plan: 

• Instructor uses the instructor review form to take notes on the background, 
experience, and role of participants in utility investigations, design, or other 
project development processes. 

References: • Participant notebook. 
• Lesson 1 PowerPoint file and handouts. 
• TxDOT research project 0-6631 final report (online link). 
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Table 51.  Lesson 2: Utility Investigations Concepts. 

Lesson 
Number: 

2 

Lesson Title: Utility Investigation Concepts 

Learning 
Outcomes: 

At the end of this lesson, the participants should be able to: 
• Describe SUE and SUE quality levels. 
• Identify when SUE occurs in the project development process. 
• Identify relevant contracting options for QLB and QLA SUE. 

Instructional 
Method: 

Instructor uses interactive lecture using question and answer methods with slides 
to introduce the following topics: 
• Utility investigation concepts and issues, including SUE technology and 

terminology, and limitations. 
• The typical TxDOT project development process. 
• A diagram describing when SUE occurs during the TxDOT project 

development process. 
• TxDOT contracting options for providing QLB and QLA SUE services. 
• Funding mechanisms for SUE services. 
Activity 1: Questions and answers: “SUE Jeopardy” 
• Instructor answers questions from participants.  As needed, other participants 

participate in the discussion. 

Instruction 
Day: 

Day 1: 8:30 AM – 10:00 AM 

Time 
Allocation: 

• SUE technology and terminology 30 minutes 
• Utility investigations in the project development process             30 minutes 
• Best practices for contracting 20 minutes 
• Lesson Review/questions and answers 10 minutes 
• Total Lesson 2 90 minutes 

Evaluation 
Plan: 

• Instructor will assess responses by participants evaluate learning. 
• Instructor uses the instructor review form to summarize the type of questions 

and comments from participants. 

References: • Lesson 2 PowerPoint file (slides) and Participant notebook. 
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Table 52.  Lesson 3: Utility Impact Analysis. 

Lesson 
Number: 

3 

Lesson Title: Utility Impact Analysis 

Learning 
Outcomes: 

At the end of the lesson the participant will be able to: 
• Perform utility impact analysis (UIA). 
• Complete a Utility Impact Analysis form. 
• Describe when to conduct QLB and QLA SUE on TxDOT projects. 

Instructional 
Method: 

The instructor uses a combination of interactive lecture to explain the utility 
impact analysis process and introduces an example case study.  The instructor 
should walk-through the first UIA example with the participants.  Upon 
completion of the first example, the instructor should introduce a second 
example for the participants to complete as a small group exercise with the 
instructor closely monitoring the groups.  Groups should report back on their 
experience completing a UIA form.  Prior to activities the instructor should: 
• Describe Utility Impact Analysis form in other states. 
• Describe a real-life example using Utility Impact Analysis. 
• Describe the sample documents that workshop participants will use for the 

hands-on activity to perform a Utility Impact Analysis. 
Activity 2: Instructor leads participants, as a group, in completing the PennDOT 
UIA form.  This group exercise provides introduction for next activity (20 
minutes). 
Activity 3: Participants are presented with an example project in a suburban 
setting (FM 546 in Collin County) and complete the GDOT UIA form.  
Participants share their results and the form is reviewed with the entire class (30 
minutes). 
Activity 4: Participants are provided a much more complicated example section 
of Interstate through an urban setting.  The class discusses challenges and issues 
with the example project.  The purpose of the Interstate section is to share 
experiences and discuss strategies for SUE (20 minutes). 
• Perform a Utility Impact Analysis on a TxDOT project. 
• Discuss analysis results within the group, and select a group representative to 

present results. 
• Direct participants during exercise and answer questions as needed. 
• Share findings and experiences with the class. 
• Lead a discussion with participants about the use of the utility impact analysis 

tool. 

Instruction 
Day: 

Day 1: 10:15 AM – 11:45 AM 



 

201 

Table 52.  Lesson 3: Utility Impact Analysis (Continued). 

Time 
Allocation: 

• Utility impact background and lecture 20 minutes 
• Activity 1: Group UIA walk-through 20 minutes 
• Activity 2: Complete Example UIA for Actual project 30 minutes 
• Activity 3: Discuss example utility analysis urban section 20 minutes 
• Total Lesson 3 90 minutes 

Evaluation 
Plan: 

• Instructor uses question and answer to assess learning outcomes. 
• Instructor reviews results of UIA activities to asses learning outcomes. 
• Participants use the participant feedback form to rate the effectiveness of the 

presentation. 

References: • Lesson 3 PowerPoint file and handouts. 
• Sample TxDOT project printouts and plan sheets. 
• Handouts that include blank UIA forms and example project information. 

 
Table 53.  Lesson 4: Wrap-Up. 

Lesson 
Number: 

4 

Lesson Title: Wrap-Up 

Topics: • Instructor provides summary and review of workshop. 
• Instructor reviews learning objectives. 
• Instructor collects feedback forms. 

Instructional 
Method: 

Interactive lecture. 
Activity 5: Instructor summarizes the activities of the seminar, addresses any 
final questions of seminar participants, and provides some closing remarks.  
Participants fill out the feedback forms.  The instructor then collects the 
feedback forms provided by the seminar participants. 

Instruction 
Day: 

Day 1: 11:45 AM – 12:00 PM 

Time 
Allocation: 

• Activity 1: Final questions, closing remarks, and feedback 15 minutes 
• Total Lesson 4 15 minutes 

References: • Participant feedback form. 
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Training Materials 

The training materials consist of an instructor guide and a participant materials binder, which 
include the following items: 
 

• Instructor Guide: 
o Workshop lesson plan. 
o Lesson descriptions. 

 Lesson 1: Introductions and Seminar Overview. 
 Lesson 2: Utility Investigations Concepts. 
 Lesson 3: Utility Impact Analysis. 
 Lesson 4: Wrap-Up. 

o Presenter Notes. 
 

• Participant Materials: 
o Workshop overview. 
o Workshop agenda. 
o Participant notes. 
o Handout No. 1.  PennDOT SUE utility impact form. 
o Handout No. 2.  GDOT utility impact score form. 
o Appendix A.  Sample data for workshop activities. 
o Appendix B.  Texas Utilities Code: Underground Facility Damage and Safety 

(One Call Law). 
o Appendix C.  Sample indefinite delivery contract. 
o Appendix D.  Feedback form and sign-in sheet. 

Workshop Testing and initial Delivery  

The TTI research team conducted five workshops in July 2012.  The workshop dates, locations, 
and attendance are summarized in Table 54.  Several weeks before each workshop, the 
researchers sent invitations and reminders to potential workshop participants, using the same list 
of potentially interested parties that the research team developed for the survey conducted as part 
of Task 5 Survey of TxDOT Organizational Units on Current Utility Investigation Practices.   
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Table 54.  Workshops Locations and Attendance. 

Location Date Attending 
In-person 

Attending  
Online 

Total 
Attendance 

Austin Tuesday, July 3, 2012 11 n/a 11 

Dallas Wednesday, July 11, 2012 7 6 13 

Waco Monday, July 23, 2012 4 1 7 

Houston Thursday, July, 26, 2012 16 1 17 

San Antonio Friday, July 27, 2012 10 n/a 10 

 Totals 48 8 56 
 
During the workshop, the research team provided a draft participant notebook that includes an 
agenda, copies of slides, handouts for exercises, and evaluation forms to record feedback from 
workshop participants. 

SUMMARY OF WORKSHOP FEEDBACK 

Overview 

The following is a description of the feedback that workshop participants provided anonymously 
in writing on feedback forms provided at the conclusion of each workshop.  The research team 
collected feedback in terms of comments and ratings of presentation materials, handouts, and 
time allocation for each lesson.  The research team collected lesson ratings using the following 
rating options: excellent, good, acceptable, needs some improvement, needs urgent 
improvement.  This section provides a summary of comments received at all workshops for each 
lesson. 

Comments for Lesson 1 

Comments for lesson 1 were overall positive, although some comments appeared to relate to 
lesson 2.  Due to the fact that this lesson provided an overview and introduction to the workshop 
there were not many comments from participants. 

Ratings of Lesson 1 

Participants at the workshops were asked to rate presentation materials, handouts, and time 
allocation for each lesson.  Overall ratings from all workshops for Lesson 1 are provided in 
Table 55. 
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Table 55.  Overall Ratings for Lesson 1 from Workshop Participants. 
 Excellent Good Acceptable Needs Some 

Improvement 
Needs Urgent 
Improvement 

Total 

Presentation 27 20 0 1 0 48 

Handouts 22 24 0 2 0 48 

Time 19 24 3 2 0 48 

Total 68 68 3 5 0 144 

Presentation  56% 42% 0% 2% 0% 100% 

Handouts  46% 50% 0% 4% 0% 100% 

Time  40% 50% 6% 4% 0% 100% 

Overall Rating 47% 47% 2% 4% 0% 100% 
 
Ninety-eight percent of participants rated the presentation either excellent or good.  Handouts 
received a similar rating, with 46 percent excellent and 50 percent good.  Timing received a 
rating of 94 percent excellent or good.  Researchers noted that the timing was slightly off target 
at some of the workshops.  As workshops progressed, researchers were able to improve the 
timing. 

Comments for Lesson 2 

Participants’ comments indicated that this section provided useful, even essential information for 
a broad variety of stakeholders in the TxDOT project development process.  Participants also 
liked the discussion of SUE technology benefits and limitations and graphics used to highlight 
regional limitations.  Several attendees appreciated the discussion on the relationship between 
cost savings and risk when conducting SUE. 
 
Participants provided a number of comments to improve this section.  Some attendees 
recommended a short overview of utility conflict analysis and utility conflict matrices, which are 
covered in detail in a separate TxDOT course.  Others recommended to provide more examples 
and more detail on developing SUE technologies. 

Ratings of Lesson 2 

Participants at the workshops were asked to rate presentation materials, handouts, and time 
allocation for each lesson.  Overall ratings from all workshops for Lesson 2 are provided in 
Table 56. 
 
Ninety-seven percent of participants rated the presentation either excellent or good.  Handouts 
received a similar rating, with 57 percent excellent and 39 percent good.  Timing received a 
rating of 89 percent excellent or good.  Researchers noted that especially at one workshop, there 
was so much discussion during this lesson that the timing was off by a significant amount.  
However, this discussion was very useful to gain insight into how the researchers could improve 
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the workshop.  During subsequent workshops, timing was much closer to the target time and 
should not be an issue during implementation of the deliverables. 

Table 56.  Overall Lesson Ratings for Lesson 2 from Workshop Participants. 
 Excellent Good Acceptable Needs Some 

Improvement 
Needs Urgent 
Improvement 

Total 

Presentation 27 19 0 1 0 47 

Handouts 26 18 1 1 0 46 

Time 19 23 4 1 0 47 

Total 72 60 5 3 0 140 

Presentation  57% 40% 0% 2% 0% 100% 

Handouts  57% 39% 2% 2% 0% 100% 

Time  40% 49% 9% 2% 0% 100% 

Overall Rating 51% 43% 4% 2% 0% 100% 
 

Comments for Lesson 3 

Participants liked the discussion and the hands-on activities and worksheets.  Several participants 
found it very useful; some considered this lesson the best part of the workshop.  Constructive 
comments for improving the workshop documents focused for the most part on the handouts, 
which should provide more detail and additional information to conduct the utility impact 
analysis.  Following these comments, the research team improved the handouts for subsequent 
workshops.  Some participants would have liked discussion of another example of how to use the 
UIA worksheets. 

Ratings of Lesson 3 

Participants at the workshops were asked to rate presentation materials, handouts, and time 
allocation for each lesson.  Overall ratings from all workshops for Lesson 3 are provided in 
Table 57. 
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Table 57.  Overall Lesson Ratings for Lesson 3 from Workshop Participants. 
 Excellent Good Acceptable Needs Some 

Improvement 
Needs Urgent 
Improvement 

Total 

Presentation 26 16 1 1 1 45 

Handouts 21 19 3 1 1 45 

Time 19 18 5 2 1 45 

Total 66 53 9 4 3 135 

Presentation  58% 36% 2% 2% 2% 100% 

Handouts  47% 42% 7% 2% 2% 100% 

Time  42% 40% 11% 4% 2% 100% 

Overall Rating 49% 39% 7% 3% 2% 100% 
 
Ninety-six percent of participants rated the presentation either excellent or good.  Handouts 
received a lower rating, with 47 percent excellent and 42 percent good.  Four percent of 
participants indicated a need for improving the handouts.  Timing received a rating of 82 percent 
excellent or good. 

Comments for Lesson 4 

In total, the research team received few comments for Lesson 4, possibly because Lesson 4 was 
relatively short and intended to give participants some time to provide feedback.  

Ratings of Lesson 4 

Participants at the workshops were asked to rate presentation materials, handouts, and time 
allocation for each lesson.  Overall ratings from all workshops for Lesson 3 are provided in 
Table 58. 
 

Table 58.  Overall Lesson Ratings for Lesson 4 from Workshop Participants. 
 Excellent Good Acceptable Needs Some 

Improvement 
Needs Urgent 
Improvement 

Total 

Presentation 22 18 1 1 0 42 

Handouts 20 20 1 1 0 42 

Time 16 21 4 1 0 42 

Total 58 59 6 3 0 126 

Presentation  52% 43% 2% 2% 0% 100% 

Handouts  48% 48% 2% 2% 0% 100% 

Time  38% 50% 10% 2% 0% 100% 

Overall Rating 46% 47% 5% 2% 0% 100% 
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General Comments 

General comments were overwhelmingly positive, generally noting that the information provided 
was useful and beneficial.  One participant at one workshop did not like the utility impact 
analysis and handouts provided, but did not elaborate on the particular issue or provided a 
recommendation for improvement.  Another participant noted that the workshop should spend 
more time on the subject of SUE QLA data collections. 
 
A recurrent comment was that the mix of utility owners, consultants, and TxDOT officials 
attending the workshop seemed to be a good fit and beneficial for the discussion of issues.  Some 
participants noted that starting the workshop at 8 a.m. makes it difficult for out of town 
participants to attend.  Several participants suggested scheduling the workshop from 9 a.m. to 
2 p.m., or 10 a.m. to 3 p.m.  Several participants mentioned that a longer class with more 
background information and additional examples would be preferable.  Another recommendation 
was to keep the current format and make it a one day class in combination with a utility conflict 
matrix workshop. 
 
Participants also provided recommendations to extent the current format, aiming for a one-day 
class focusing on utility investigations only.  For example, there was a request to devote one 
section to identifying utility appurtenances such as poles, risers, valves, in the field.  This would 
be very helpful for new utility coordinators who often start with little utility background and 
knowledge about utility facilities, and often have to learn about utility facilities on the job. 
 
Other requests included a section that focuses on advanced funding agreements and including 
utilities such as water and sewer facilities in the highway construction contract.  There was also a 
request to provide some discussion on the decision process for changing the highway design to 
accommodate utilities versus adjusting the utility out of the way.   
 
Webinar attendees provided some mixed responses on the usefulness of attending the workshop 
online.  The research team felt that on the one hand, there were portions that could be reasonable 
attended via webinar, such as Lesson 2.  On the other hand, there were portions such as Lesson 3 
with the hands-on activities that were very difficult to follow online.  The recommendation of the 
research team would be to offer the workshop only for attending in person and not via webinar. 

Overall Workshop Ratings 

Table 59 provides an overview of the overall workshop ratings by workshop participants, based 
on 545 ratings of presentation, handouts, and time allocation. 
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Table 59.  Overall Lesson Ratings from Workshop Participants. 
 Excellent Good Acceptable Needs Some 

Improvement 
Needs Urgent 
Improvement 

Total 

Total Responses 264 240 23 15 3 545 

Presentation  56% 40% 1% 2% 1% 100% 

Handouts  49% 45% 3% 3% 1% 100% 

Time  40% 47% 9% 3% 1% 100% 

Overall Rating 48% 44% 4% 3% 1% 100% 
 
A large majority found the workshop to be either excellent (48 percent) or good (44 percent), 
while 8 percent found the workshop to be acceptable or in need of improvement.  Presentation 
and handouts were rated excellent or good by 96 and 94 percent of participants, respectively, 
while timing were rated 92 percent excellent or good.  Most of the recommended improvements 
to the workshop were either included in the final workshop materials that will be delivered as 
0-6631-P1 or could be fairly easily included during an implementation of the research 
deliverables. 
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CHAPTER 8: CONCLUSION AND RECOMMENDATIONS 

SUMMARY OF RESEARCH FINDINGS 

Accurate information about underground utility facilities is critical for timely identification of 
utility conflicts during highway projects.  Collecting accurate underground utility location 
information from utilities can be challenging.  This is one of the reasons SUE has become a 
critical tool to help identify and locate utility installations within the right-of-way.  The major 
objective of this project is to review the state of the practice in utility investigations and develop 
best practices for timing and use of utility investigation services in the TxDOT project 
development process.  During the project, the research team: 
 

• Reviewed current utility investigation techniques and technologies. 
• Reviewed best practices and use of utility investigation practices in other states. 
• Reviewed TxDOT project data to examine effects of utility investigation services. 
• Surveyed TxDOT organizational units on current utility investigation practices. 
• Developed draft best practices for utility investigations. 
• Conducted workshops with practitioners. 
• Reviewed and revised draft best practices for utility investigations. 
• Developed and tested training materials. 
• Developed draft content for inclusion in the ROW Utility Manual. 

 
The following sections summarize the major findings of this project, followed by 
recommendations developed based on the findings.  The chapter also includes a section on 
implementation-related issues aimed to facilitate the department when implementing the 
recommended strategies/best practices and/or the training materials developed during the project. 

Utility Investigation Techniques 

There is a wide range of geophysical survey techniques or methods that have been or could 
potentially be used for underground utility detection.  Depending on a survey method’s 
underlying technology, methods can be categorized into one of the following groups: 
 

• Methods based on electromagnetic waves, such as GPR, pipe and cable locators, EMI, 
and electromagnetic terrain conductivity, and infrared thermography. 

• Methods based on mechanical waves, such as detection methods based on acoustic 
waves, water waves, and seismic waves. 

• Other Methods.  These methods can be used for utility location and do not fall in the 
above groups, including electricity resistivity methods, magnetic methods, micro-
gravitational methods, and chemical methods.   

 
Among the various techniques, pipe and cable locators, GPR, and terrain conductivity are three 
geophysical methods that have been widely used. 
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• Pipe and cable locators.  Pipe and cable locators are by far the most commonly used 
utility detection method.  These locators utilize electromagnetic induction technology 
using antennas with coils to detect magnetic fields generated by buried utility facilities.  
Pipe and cable locators work in either passive or active mode.  When in active mode, the 
method requires an AC to be induced onto a buried utility line through direct connection, 
clamping, or induction.  Several factors, such as facility material and diameter, ground 
conductivity, and AC frequency, affect the accuracy and reliability of pipe and cable 
locators. 
 

• GPR.  A typical GPR detects underground facilities non-intrusively by capturing and 
analyzing the temporal variations of electromagnetic filed reflected by the facilities.  The 
technology can theoretically detect utilities of a large range of materials and is suitable 
for buried utility facilities for which preliminary information is not available.  The 
reliability of GPR in utility detection is affected by factors such as target size and shape, 
depth of cover, and site conditions.  Many regions in Texas have soils with high levels of 
clay, caliche, and/or limestone, which can limit the usability of GPR. 
 

• Terrain conductivity.  Terrain conductivity is a non-intrusive geophysical method for 
detecting underground objects by measuring the conductivity of a cone-shaped volume of 
underground soil.  The most important factors that affect terrain conductivity 
measurements include porosity of the subsurface material, degree of saturation, and 
concentration of dissolved electrolytes in the pore fluids. 
 

The research team contacted several SUE providers actively providing SUE services in Texas to 
discuss utility investigation practices, techniques, and technologies.  Most SUE providers 
interviewed indicated that they use ASCE/CI 38-02, Standard Guidelines for the Collection and 
Depiction of Existing Subsurface Utility Data, as a guideline for SUE services.  SUE providers 
suggested that QLB data should be collected as early as possible during the project development 
process and before the detailed design phase, which would allow design engineers to have 
sufficient information about utilities and avoid major utility relocations.  QLA data collection, on 
the other hand, should be collected between the 30 percent and 60 percent stage of the detailed 
design phase so that unnecessary test holes can be avoided. 

Utility Investigation Practices at TxDOT 

To understand the current utility investigation practices at TxDOT, the research team conducted 
a comprehensive survey of several organizational units within TxDOT, including districts, 
regional support centers, and divisions, about the current process of using utility investigation 
practices.  Out of 269 recipients of the survey invitation, 129 responded (48 percent) the survey 
and provided meaningful results.  The researchers found that: 
 

• There is considerable confusion about basic SUE terminology.  Some participants were 
unfamiliar with the acronym SUE itself.  Several others thought of SUE data collections 
as QLB or QLA data collections, but did not consider QLD or QLC data collection to be 
part of SUE as well.  Other responses from participants displayed confusion about QLB 
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or QLA data collections versus One Call services, which were occasionally thought of as 
data collection at QLB or QLA. 

 
• Several respondents indicated a lack of knowledge about the different types of 

technologies that are in use for QLB or QLA data collections.   
 

• Stakeholders had not sufficient knowledge or experience to determine the best use of a 
particular technology for QLB or QLA data collections.  Some respondents asked SUE 
providers to determine the best technology and appeared frustrated with results.  Another 
example is the use of QLA data collection during construction, which survey participants 
selected more often than any other phase of the project development process.  During the 
construction phase however, QLA cannot be as effectively used to avoid project delays 
and cost increases as during earlier process phases. 

 
• Use of QLB and QLA SUE technology is relatively infrequent.  Some districts appear not 

to use certain SUE technologies at all.  Since there are no detailed statewide guidelines on 
the use of SUE, this issue may be related to a lack of knowledge about the technology 
and its benefits. 

 
• The use of SUE for TxDOT projects has significantly declined over the last few years.  

This is apparently due to significant reductions in funding for utility investigations. 
 

• TxDOT officials are uncertain about benefits of QLB or QLA SUE, in particular final 
benefits in terms of return on investment.  More than half of respondents were unable to 
quantify any return on investment, while about one third of respondents expected an 
average return on investment of 2 or higher.  However, only 7 percent did not expect a 
positive return on investment by using QLB or QLA SUE.  

 
• A lack of knowledge about SUE technology by many survey participants is evident, as is 

a lack of its best uses.  Training and educational materials could close the gap between 
the options that TxDOT has at its disposal, and to make more effective use of project 
funds.  Further, given that cost was the most frequently cited factor prohibiting more 
frequent use of QLB and QLA SUE, it appears that education about the benefits of SUE 
and expected return on investment could have a significant impact on the use of SUE by 
TxDOT officials. 

Utility Investigation Practices at Other States 

To identify best practices that are used in the United States to perform utility investigations, the 
research interviewed state department of transportation officials from California, Illinois, 
Florida, Georgia, Maryland, North Carolina, Ohio, Pennsylvania, and Virginia.  During the 
interviews, the research team gathered information, sample documentation, and data related to 
utility investigation practices and evaluated potential strategies to implement utility investigation 
techniques into the TxDOT project development process.  
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All states interviewed collect some type of SUE data on all or most of their projects.  The 
research team found that the use of the ASCE standard for collection and depiction of SUE data, 
including the use of four data quality levels (QLD, QLC, QLB, and QLA), is prevalent at most 
DOTs.  However, there remains some confusion at state DOTs about these different types of 
SUE data.  For example, during interviews with stakeholders the research team noted that 
frequently stakeholders think of SUE data as the equivalent of QLB or QLA data, but not QLD 
and QLC data.  This may be attributable to the fact that in many cases, DOTs use in-house staff 
to collect QLD and QLC data, and use a SUE consultant to collect QLB and QLA data. 
 
The research team confirmed that, in general, state DOTs start data collection at QLD during 
preliminary design, followed by QLC data collection that may be included in the activities to 
complete a right-of-way map for the project.  An approved right-of-way map is typically a 
requirement to move a project from the preliminary design into the detailed design phase, so in 
many cases the QLC data collection efforts are complete at the end of the preliminary design 
phase.   
 
While QLD and QLC data collections for utilities are often standard procedure, the use of QLB 
and QLA data collection varies greatly among the states interviewed for this research.  The main 
factor that makes the use of QLB and QLA data less prevalent at state DOTs appears to be the 
fact that these data collection activities for the most part require the services of a consultant.  
This in turn requires monitoring of the consultant contract and contract deliverables, and 
thoughtful planning to determine locations where data collection at these quality levels will 
provide a reasonable return to the DOT on the funds invested in the consultant activities.  The 
return on the investment, however, is directly related to the quality of utility conflict 
management and data collection that the DOT produced up to the point where the consultant is 
hired.  For example, a QLB data collection may provide a higher payoff in an area of a project 
where the DOT has knowledge about the existence of utilities but not their location, as compared 
to an area without any utility installations.  As a result, the research team found that DOTs 
appear to be more inclined to invest in QLB and QLA services if they have a detailed process in 
place that outlines utility investigation activities at all quality levels throughout the project 
development process. 
 
Many states are using utility conflict matrices to manage utility data collected during the project 
development process.  The structure of these matrices and content that state DOTs manage vary 
considerably, not just between states but also between districts of the same states.  At the 
moment, use of these utility conflict matrices is mostly voluntary and often limited to internal 
use of the state DOT. 

Effects of Utility Investigation Services on Transportation Projects 

To examine the effects of QLA and B SUE on project costs and delivery time, the researchers 
analyzed a large variety of project data at TxDOT by comparing projects that used SUE with a 
number of control projects.  Utilizing a variety of data sources, the research team was able to 
identify 32 SUE projects from several different districts representing multiple project classes and 
design standards.  Those projects were than compared with a large group of control projects 
containing all TxDOT projects let between FY2005 and FY2009.  To enable an in-depth and 
comprehensive assessment of SUE cost-effectiveness, the research team collected project 
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performance data from a number of TxDOT data systems, including DCIS, FIMS, SiteManager, 
CIS, COD, and UAD. 
 
The findings of this analysis support anecdotal evidence from practitioners that almost uniformly 
described a positive impact of SUE on project performance.  The major findings are: 
 

• Projects that use SUE services tend to be larger projects.  The analysis suggested that 
SUE projects in general were associated with projects that had a significantly higher 
design cost and involved more design man-hours.  This observation was shown to be 
statistical significant for several difference project categories, such as urban, new 
location, upgrade, and 4R projects.  In addition, results showed that projects involving 
SUE took longer to construct than control projects on average. 

 
• Projects that use SUE services tend to have a lower design effort on a per-lane-mile basis.  

The comparison of design man-hours per project and per project lane-mile between 
projects that did and did not use SUE found that projects that use SUE involve more man-
hours, but not significantly more man-hours per lane mile.  Mean values for man-hours 
per lane-mile were smaller for all project categories, although the difference was only 
statistically significant in the case of 4R projects.  Due to the limited sample size for most 
project categories, t-tests were not able to prove the differences were significantly 
different. 

 
• Differences in mean construction cost increases did not show consistent trends.  Both 

projects that did and did not use SUE experienced mean cost increases of approximately 
±5 percent.  However, mean percent increases were only significantly different for rural 
projects, with a mean cost increase of 0.3 percent for SUE projects and 1.5 percent for 
control projects.  In terms of per-lane-mile cost increase, differences between mean cost 
increases were only significantly different on a per lane-mile basis for urban and 4R 
projects.  Here, urban SUE projects experienced a significantly higher cost increase than 
the control group, while 4R SUE projects experienced a significantly lower cost increase 
than the control group.   

 
• Projects that used SUE services tended to have a longer construction duration, but a 

shorter construction duration per lane mile.  Although SUE projects had a longer mean 
construction duration in some cases, many categories of SUE projects actually took 
shorter to construct on a per-lane-mile basis.  In particular, t-tests suggested that the 
difference in mean construction duration per lane-miles was significantly lower for 
upgrade and 3R projects that used SUE services. 

 
• Projects that used SUE services tended to have less construction delays.  When 

comparing construction delays, SUE projects had significantly less construction delays 
measured in both per-lane-mile additional construction days and percent of additional 
construction days for most project categories.  T-tests suggested that the differences in 
construction delays between SUE projects measured by percent additional construction 
days were statistically significant for all projects, and rural, urban, upgrade, other project 
class, and 4R projects.  Differences measured by additional days per lane-mile were 
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significantly lower for SUE projects in the project categories rural, bridge, upgrade, other 
project class, and 4R projects. 

 
• Projects that used SUE services tended to have lower costs related to change orders 

associated with utilities during the construction phase.  Although mean change order 
amounts were overall low for the group of projects that the research team analyzed, there 
were significant differences for projects that did and did not use SUE.  Mean change 
order amounts were significantly lower for bridge projects.  On a change order amount 
per lane-mile basis, t-tests showed that projects that used SUE had significantly lower 
change order amounts for all projects, and in the project categories rural, bridge, and 4R.  
T-tests also showed that bridge projects that used SUE had a significantly lower change 
order amount measured as a percentage of the project construction cost. 

 
• Projects that used SUE services tended to have significantly more utility agreements, and 

higher utility agreement costs.  Several project categories had significantly more utility 
agreements for projects that used SUE than for projects that did not.  These categories 
included all projects, urban, bridge, other project class, 4R, and other design standard.  
Utility agreements per lane-mile were not significantly different, except for the rural 
project category, where projects that did not use SUE had fewer projects that projects that 
did not use SUE.  Mean cost of utility agreements per project were higher for projects 
that used SUE in the categories all projects, urban, bridge, and 4R.  On an agreement 
amount per lane-mile basis, mean values were not significantly different, except in the 
project category 3R, where projects that used SUE had significantly lower mean 
agreement costs.  This evidence could indicate that SUE services tend to be used for 
projects with complicated utility conditions.   

  
• Projects that used SUE services tended to have a higher number of agreements that were 

not executed.  This became evident during the analysis of UAD data.  When compared 
with the control projects, projects that used SUE services generally had a larger 
percentage of utility agreements that were entered into the database but were not 
executed.  The reason for not having to execute was not provided by the database.  
However, potential reason could be that the underlying utility conflict was resolved, and 
as a result, the agreement was no longer needed.  Another reason could be that TxDOT 
found that the utility was not reimbursable.  The percent of utility agreements not 
executed per project was significantly higher for projects that used SUE in the project 
categories all projects, urban, upgrade, and 4R projects. 

 
• SUE costs constituted a small percentage of the total construction costs.  Total cost of 

SUE services amounted to a mean of 1.85 percent of total construction costs.  SUE costs 
were slightly higher for three types of projects: widen freeway, interchange, and new 
location freeway projects. 

 
This analysis intended to assess SUE cost-effectiveness based on comparison of a pool of SUE 
projects with control projects.  Readers should notice that during the analysis the researchers 
were not able to control other factors that might have contributed to project performances.  An 
example of the factors is the experience of project manager and design engineers.  Large projects 
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tend to use more experienced project manager and design engineers and therefore may result in 
more frequent use of SUE, better performances in relation to utilities, and/or better performances 
in project delivery. 
 
This research used 32 projects that used SUE services.  This was a relatively small sample size 
especially when comparing to the control group that contained a few thousands of projects.  If 
possible, future analyses should utilize more SUE projects and if data available, it would be 
important to also compare projects with SUE services during design and those with SUE during 
construction. 

Best Practices for Utility Investigation 

As part of the review of best practices in other states, researchers identified trends and common 
practices among the states.  The online survey questions attempted to extract information from 
practitioners at TxDOT about what has worked, what has not worked, and what elements of 
utility conflict management would be advisable to implement.  Based on the findings, the 
research team identified and developed best practices that could benefit TxDOT in utility 
investigation.  Those best practices were then further refined based on feedback gathered from 
several stakeholder workshops conducted across the state.  The result of this process was a list of 
16 best practices in five categories: 
 

• Best practices in education and training.  Currently, many business processes in the 
utilities area are not well documented in TxDOT manuals.  Utility practices vary more or 
less in different districts and among different practitioners of the same districts.  These 
factors result in a great need of training for all utility-related TxDOT employees as well 
as utility owners and consultants.  The best practices in this category that were widely 
supported by stakeholders include: 
 

o Training on basic SUE terminology, technologies, and techniques, including 
limitations, pitfalls, and best practices that are specific to different geographic 
areas due to the different soil conditions and possibly utility installation practices. 

o Training on advanced utility impact analysis including the use of utility impact 
analysis tools. 

o Outreach training to utility owners on utility-related topics they need to be 
familiar with, such as TxDOT processes, terminology, and policies and SUE 
technology and techniques. 

 
• Best practices pertaining to technology and information systems.  The stakeholders 

supported that implementation of following best practices in this category: 
 

o Utility document management systems to aid in the storage, retrieval, and 
utilization of utility investigation data. 

o Utility project management systems that provide utility project tracking 
scheduling and reporting to improve utility investigation process efficiency. 

o Data archive technology and data sharing technologies to improve data 
management and sharing between utility owners and the department. 
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o Investigation of new SUE technology that leads to innovative and emerging utility 
investigation, detection, and mapping technologies such as 3-D mapping and 
visualization technologies. 

 
• Procurement and contracting best practices.  These best practices center on several issues 

including SUE provider qualifications requirements, quality control for SUE deliverables, 
having widespread availability, and SUE data management: 

 
o Project budgets that include funding for the cost of SUE investigations.  This is a 

best practice that is already feasible but based on the data collected by the 
research team, not a standard TxDOT practice. 

o Improved QA/QC of SUE contractors.  Currently, many SUE providers are 
selected based on pre-certification, which sometimes do not necessarily ensure the 
quality and reliability of SUE deliverables. 

o Widespread availability and authority of SUE services to ensure designers and 
project managers have ready access to SUE services and avoid delays caused by 
waiting for purchase authorities and approvals. 

 
• Project development process best practices.  A sampling of notable practices that 

characterize the wide range of project development processes involving SUE 
investigation at other state DOTs include: 
 

o Establishing uniform SUE criteria, impact forms, and conflict matrices.  This 
would require TxDOT to modify and adopt existing utility impact tools for 
TxDOT business process, develop example for using utility impact tool with 
TxDOT projects, and develop training materials to use utility impact tool. 

o Including quality assurances and SUE concurrence points during the PDP.  
Concurrent points can be used as information sharing points for all stakeholders in 
the project development process and not necessarily to request everyone’s buy-in 
and concurrence for the project.  To some degree, some districts have been doing 
something similar, without having actual concurrence from stakeholders. 

o Conduct concurrent environmental and SUE review.  This practice has been used 
by NCDOT.  Stakeholders’ feedback suggested that environmental process data 
collections were generally focused on database searching, whereas utility data 
collections required more on-site surveying.  Stakeholders were also concerned 
that SUE data collected during the environmental process could become outdated.  
In addition, it is difficult to predict the need of SUE during that early stage.  

 
• Best practices pertaining to policy approaches.  The research identified several policy 

approaches that have a potential to improve utility investigations by TxDOT: 
 

o Policies to promote and standardize SUE practices internal to TxDOT, such as 
broad policies to establish minimum SUE investigation requirements at TxDOT, 
and narrow targeted policies with specific changes and updates to SOPs and 
manuals (also applicable to project development process recommendations). 
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o Policies to improve coordination with utility owners and operators external to 
TxDOT, such as establishing coordinating committees and working groups 
between the TxDOT and utility companies, and establishing coordinating 
committees with oil and gas operators and pipeline owners. 

o Establish an agency-wide SUE Policy to encourage the use of SUE throughout the 
state. 

RECOMMENDATIONS 

Based on the research findings of this project as well as the feedback from stakeholder 
workshops, the research team recommends: 
 

• Implement the best practices identified during this project to improve project 
development at TxDOT.  Table 60 summarizes the identified best practices, their 
anticipated implementation costs and benefits, and their ranks based on stakeholders’ 
feedback.  These practices have been used successfully in several other states.  Some of 
the practices were highly supported by many stakeholders as evidenced during the two 
rounds of workshops conducted as part of this research. 
 
In the training materials developed as part of this project, the research team has included 
two best practices including basic SUE training and utility impact analysis training.  A 
parallel project at TxDOT, project 0-6624 “Improving the Response and Participation by 
Utility Owners in the Project Development Process,” has developed training materials 
that include a module on the use of utility conflict matrices. 

 

Table 60.  List of Best Practices, Implementation Cost, Benefit, Complexity, and Ranks. 

Best Practice Specific Implementation Action Relative 
Cost 

Perceived 
Benefit 

Relative 
Complexity 

Rank* 

Education and Training 

Basic SUE training Targets a broad audience, using a brief 1-2 
hour format, focusing on SUE benefits and 
processes. 

Low Medium Low 1 

Advanced utility 
impact training 

Advanced SUE Training for practitioners 
(similar to GDOT). 

Medium Medium Low 1 

Outreach training to 
utility companies 

Training for utility designers (similar to 
ODOT). 

Medium Medium Medium 4 

Technology and Information Systems 

Utility document 
management systems 

Develop software to aid in the storage, 
retrieval, and utilization of utility 
investigation data (similar to Penn 
DOT/VDOT). 

High High High 4 

Utility project 
management systems 

Develop software that provides utility 
project tracking scheduling and reporting. 

High High High 7 
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Best Practice Specific Implementation Action Relative 
Cost 

Perceived 
Benefit 

Relative 
Complexity 

Rank* 

Data archiving, 
sharing, uniformity, 
and asset management 

Provide utility owners and contractors with 
licenses for project CAD platforms.  Pilot 
program for data archiving. 

Medium Medium Medium 13 

Investigation new 
technology (e.g., 
GPR) 

Institute pilot project to try new and 
emerging investigation technologies. 

Medium High High 14 

Procurement and Contracting 

Project funding for 
SUE 

Project budgets include SUE services and 
estimates. 

Medium High Medium 6 

Improved QA/QC Sue Provider qualifications, scope of 
services, and quality control. 

Medium Medium Low 9 

Widespread 
availability and 
authority 

Any employee related to project can 
identify need and project manager 
approval. 

Low Medium Low 11 

Project Development Processes 

Utility impact/ 
conflict analysis 

SUE Impact forms and conflict matrices 
for all projects. 

Low High Low 3 

Concurrence points Utility review at pre-determined stages 
project development. 

Medium High High 10 

Environmental review 
concurrency 

Concurrent involvement with 
environmental reviews and information. 

Low Medium Medium 16 

Policy 

Standard operating 
procedures 

Prepare SUE SOP for Districts and 
Divisions. 

Low Medium Low 8 

Multilevel committees Statewide Utility Coordinating 
Committee/Working group. 

Low Low Low 12 

Agency-wide/ 
statewide policy for 
SUE 

Agency-wide policy describing the benefits 
and minimum requirements for SUE. 

Low Medium Low 15 

*Rank is based on stakeholder’s feedback. 
 

• Implement 0-6631-P1 (Best Practices in Utility Investigation Services – Training 
Materials) to improve the utility investigation practices at the department.  The 
survey of a large number of TxDOT employees suggested that SUE is not well utilized at 
many districts.  In addition, many relevant TxDOT employees lack sufficient knowledge 
about SUE including the latest SUE techniques and the potential benefits of SUE.  
Describe training materials, modules, targets, best format to deliver, feedback, etc. 
 

• Maintain information about SUE contracts and services performed to enable SUE-
related analysis and studies.  As part of this project, the research team conducted an in-
depth analysis of the effects of SUE on project delivery time, costs, and efficiencies.  
During data collection, the researchers found that TxDOT was not tracking many needed 
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data elements in the current data systems or had only recently started tracking these data 
items.  For example, TxDOT has implemented Oracle Primavera P6 for tracking key 
milestones during the project development process.  However, this system was 
implemented in 2009 and during the time of this analysis, the system was not fully 
implemented and/or utilized by districts.  In addition, there is currently no database that 
stores data elements related to SUE contracts, work order, and payment information.  As 
a result, most information lies with local staff and becomes lost over time and due to staff 
turnover.  Therefore, it is necessary for TxDOT to develop strategies to retain the 
information either at the district level or in a central data system to enable future SUE-
related studies including performance evaluation.  

IMPLEMENTATION 

Implementation Plan and Potential Impediments 

The research resulted in a number of best practices pertaining to education and training, 
technology and information systems, procurement and contracting, project development process, 
to policies.  The research also developed a set of training materials aimed to improve 
practitioners’ awareness and knowledge about SUE for more effective and reliable utility 
investigation during highway projects.  There are several possible avenues that TxDOT could 
consider for implementing the findings of this project: 
 

• Implement SUE Training Materials.  At a minimum, TxDOT should implement the 
training materials developed during this project.  The implementation of the training 
materials would include the following actions: 

 
o Conduct SUE training courses at selected districts or regions.  Plans for providing 

SUE training at districts and/or regions should be developed.  Trainers who are 
selected for this task should have a thorough knowledge of SUE services, utility 
conflict management topics, and utility coordination, as well as how the interaction 
between utility activities and other project development process components. 

 
o Transition SUE training materials to long-term training mechanism.  TxDOT should 

evaluate options to transition the SUE training materials to a long-term training 
mechanism within the department to ensure training is available to TxDOT 
employees, utility owner staff, contractors, and consultants.  Ideally, the training 
course would become part of the regular catalog of courses offered at TxDOT. 

 
• Implement Training and Education Best Practices.  The need for training of staff 

involved in utility-related activities in the project development and delivery process was 
a common theme mentioned during the stakeholder workshops.  Training needs are not 
limited to staff who normally interact with utility owners, e.g., utility coordinators and 
right-of-way agents, but extend to staff whose work is likely to be affected by utility 
issues, such as project managers, design engineers, and area engineers.  The need for 
training also extends to highway and utility consultants and contractors.  This 
implementation would involve basic SUE training, advanced utility impact training, and 
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outreach training to utility companies.  The implementation would likely include the 
following activities: 

 
o Implement the SUE training materials developed during this project. 

 
o Schedule one-day training courses to disseminate the systematic use of UCMs in the 

project development process.  The one-day UCM training course, which was 
developed as part of project SHRP 2 R15-B, is ready for deployment.  The course 
content could be easily customized to suit TxDOT needs, as needed. 

 
o Develop and pilot other utility-related training courses as needed following a 

systematic approach that includes conducting a survey of user needs and takes into 
consideration factors such as availability of existing courses that could be updated to 
address relevant utility issues and financial constraints.  The researchers recommend 
that TxDOT do so in conjunction with the implementation of 0-6624 training 
courses. 

 
• Implement Education and Training Best Practices and Other Selected Best 

Practices.  Unlike the education and training best practices, implementing the best 
practices of other categories may require changes to current TxDOT businesses and 
therefore the implementation process may be more effort demanding.  However, some 
of those practices may yield more significant benefits if implemented.  It is not the 
researchers’ intention to implement all recommended practices.  TxDOT should identify 
and implement those practices that are most suitable for the department and will likely 
yield most benefits.  TxDOT may implement one practice at a time or bundle multiple 
practices and implement them simultaneously.  The following are the activities that such 
an implementation should include: 

 
o Assemble TxDOT implementation task force.  TxDOT should assemble a task force 

to supervise and lead the implementation of the research products.  The task force 
should include a delegate from ROW and officials from regional service centers 
and/or selected districts. 

 
o Conduct training session with task force.  The researchers should provide a 

relatively brief presentation with the implementation task force to familiarize the 
team with the details of the best practices and aid the team with the determination of 
the best implementation plan. 

 
o Agree on implementation plan.  Before implementation begins, the task force should 

agree on an implementation plan.  This plan should define, as a minimum, which 
research products should be implemented and in what sequence, as well as what 
districts should be involved in pilot implementation.  In addition, the plan should 
outline the strategy to provide associated training, including location, frequency, and 
participant groups. 
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o Establish progress milestones, targets, responsibilities, and funding.  The task force 
should establish major implementation milestones, target dates, responsibilities, and 
estimated needs for funding.  In addition, the task force should get a commitment 
from TxDOT administration for the proposed plan, which might include one or more 
meetings and presentations of the plan with TxDOT administrators. 

 
o Update relevant manuals.  The implementation team should play a strong role in 

updating the ROW Utility Manual, the Project Development Process Manual, and 
other relevant manuals if needed.  At this point, the researchers do not foresee the 
need to make changes to statutes or Texas Administrative Code rules. 

 
The researchers conducted a comprehensive analysis of impediments that might hinder the 
successful implementation of the recommended best practices and the developed SUE training 
materials.  Potential impediments include: 
 

• Technical challenges.  Some best practices (e.g., technology and information systems and 
project development process best practices) require the use of information systems.  
Implementing such systems can be associated with additional efforts required for system 
maintenance, data collection and population, and system upgrades.  Currently, TxDOT 
does not collect utility data systematically on all projects, which can be a challenge for 
some of the recommended best practices.  In addition, different districts have different 
business practices and therefore may require customized designs and/or configurations of 
such systems. 

 
• Economic challenges.  For the training and education best practices, the researchers’ 

perception is that there is a consensus at TxDOT for the training needs.  In addition, 
implementing those best practices will generally require moderate resources.  For some 
other best practices, their implementation may face the following impediments: 
 
o TxDOT might not have the financial resources to implement some of the research 

findings.  This is an important issue, particularly at a time when TxDOT is facing 
severe budgetary constraints.  To overcome this challenge, TxDOT may implement 
the selected best practices gradually to reduce initial capital requirement.  Instead of 
implementing an enterprise-level system statewide, TxDOT may develop low cost 
alternatives such as Excel- or Access- based tools and implements them at the district 
level first.  However, the savings of implementing an enterprise-level system  could 
be realized in the long term in terms of adaptability, scalability, avoidance of 
redundant data entry, data access, data sharing, and data security. 

 
o TxDOT administration or districts might not perceive tangible economic benefits 

from implementing the selected best practices.  This is an important issue, for which 
an obvious counter strategy is to document and disseminate lessons learned from 
study cases in which the selected best practices are used.  Insufficient utility 
information and not managing utility data effectively increase the level of risk for a 
project owner, which in turn can have significant negative economic repercussions.  
For certain practices such as the use of UCM and other utility data management 
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systems, strategies to address this issue include using them with control dates (to 
ensure the UCM or the other utility data systems are a living document), and start 
using them early in the project development process, i.e., at the beginning of the 
preliminary design phase. 

 
o For some policy and project development process best practices, users might decide 

to ignore the updated policies/requirements in favor of existing practices they 
perceive to be more efficient or more cost-effective.  The continuous and widespread 
training and outreach at different level can be an effective strategy for this challenge.  
In addition, users will typically increase their acceptability of the newly implemented 
policies/practices as they find that stakeholders increase their knowledge and 
understanding and project development and delivery efficiencies increase. 

 
o TxDOT might not have the necessary tools to implement the best practices.  Some of 

the best practices can be highly technical.  Others require updates to several TxDOT 
manuals, a series of workshops throughout the state to disseminate the practices, and 
monitor the degree to which the practices implementation is successful.  

 
Criteria or performance measure elements to evaluate the effectiveness of the implementation of 
the research products include the following: 
 

• Number of TxDOT officials, by function category (e.g., utility coordination, preliminary 
design, design) who have attended the associated training courses. 

• Reduction in the number of, and dollar amount associated with, unnecessary utility 
adjustments. 

• Reduction in the number of, and dollar amount associated with, utility-related change 
orders or claims. 

Required Changes to TxDOT Manuals 

To facilitate potential implementation, the researchers reviewed several TxDOT manuals, 
including the ROW Utility Manual (62), the Project Development Process Manual (21), the 
PS&E Preparation Manual (63), and the Roadway Design Manual (57) to identify relevant 
sections that may benefit from findings of the research and propose updates to content and 
potential changes.   

ROW Utility Manual 

TxDOT Right of Way (ROW) Utility Manual is the main source of regulation and guidance for 
the accommodation of utilities on the state right-of-way in Texas.  In its current version, the 
manual includes 12 chapters and one appendix.   
 
TxDOT project 0-6624 “Strategies to Encourage and Facilitate Utility Owner Participation in 
Transportation Projects” developed a modernized depiction of the TxDOT utility process.  The 
new depiction reorganized the activities associated with the utility process to better reflect 
desired or current utility practices at districts.  The new depiction excluded several outdated or 
inaccurate activities in the current utility manual and updated other activities as needed.  In 
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particular, the new depiction includes a number of utility data collection and assessment 
activities that emphasized the use of SUE services and the importance of utility impact analysis.  
If implemented, the new depiction would result in major changes to Chapters 1, 2, 4, and 8, and 
relatively minor changes to other chapters. 
 
In addition to the necessary changes resulting from 0-6624 recommendations, the following is a 
summary of recommended changes the 0-6631 research team identified.  The recommended 
changes are mostly in Chapters 2, 4, and 5.  The changes are based on the assumption that 
recommendations from 0-6624 will be mostly implemented while the current manual structure 
(i.e., major chapters, sections, and format) will be maintained. 
 

• Chapter 1 – Introduction.  This chapter includes an overview of the utility process at 
TxDOT, an overview of relevant fiscal and authorization issues, and a listing of available 
forms and templates.  This research will not result in major changes to this chapter.  
However, the research team noted that on page 1-4, the manual provides a link to the 
Utility Accommodation Rules (UAR) in pdf.  The link points to a file “uar.pdf” located at 
ftp://ftp.dot.state.tx.us/pub/txdot-info/row/.  It appears that this file does not represent the 
latest version of the UAR and would need to be updated.  Alternatively, the link could 
point to the online version of the UAR at http://info.sos.state.tx.us. 

 
• Chapter 2 – TxDOT-Utility Cooperative Management Process and Subprocess.  This 

chapter contains detailed descriptions in Sections 1 and 2 about required activities during 
the TxDOT utility cooperative management process and the right-of-way utility 
adjustment subprocess.  The chapter also includes a section describing the process and 
issues relevant to the use of memorandums of understanding (MOUs).  Recommended 
changes to Section 1, TxDOT Utility Cooperative Management Process, are as follows: 
 
o Activity “Exchange of Project Specific Information: Field Verification – Process 

Activity IV.”  The rewrite of the utility process will likely result in a split of this 
activity into several activities in the preliminary design phase and the detailed design 
phase.  Notwithstanding the specific implementation of the new utility process, it is 
critical to stress a succession of increasingly detailed utility data collection efforts, 
starting with quality level (QL) D (existing records and oral recollections), and 
followed by QLC (aboveground survey), QLB (geophysical survey), and QLA (test 
holes).   
 
The narrative should also emphasize that QLD and QLC SUE data collection are 
typically performed by TxDOT staff.  QLB SUE data collection is typically 
performed by a SUE provider, and QLA SUE data are either provided by the utility 
company or a SUE provider.  Due to the high cost of QLA SUE data, it is important 
to emphasize the need of sufficient utility data collection prior to QLA SUE data 
collection/test holes to help identify critical locations for test holes.  These locations 
should be determined by the TxDOT project designer with input by the TxDOT 
utility coordinator and utility owner. 
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The cost for test holes is typically a project expense, although utility owners 
sometimes agree to expose their facilities at their own cost, which can then be 
surveyed by a TxDOT surveyor at significantly lower cost.  This requires some 
coordination with the utility company to ensure that utility locations are surveyed 
immediately after exposure of the facility.  The activity should note that many 
projects require some detailed design definitions to make a determination for test hole 
locations, and a reference to activity VI that describes further SUE data collection 
activities. 
 
The objectives of the activity could be modified as follows:  

 
 Identify location and ownership of utility facilities within project limits using 

QLD and QLC SUE data collection activities. 
 Consider the use of a SUE provider for QLB SUE data collection. 
 Determine accurate horizontal and vertical locations in critical locations using 

TxDOT control datum. 
 

o Activity “Design and Utility Construction Phase: Intermediate Design Meeting(s) – 
Process Activity VI.”  The rewrite of the utility process will likely result in a split of 
this activity into several activities in the detailed design phase, which will provide 
some information about SUE data collection.  Notwithstanding the specific 
implementation of the new utility process, it is critical to stress that the activity 
should include recommendations for SUE data collection and requirements of SUE 
data collection deliverables, and a reference to SUE data collection in previous 
activities.   
 
In particular, the activity should include a reminder to consider QLB SUE data 
collection prior to 30 percent design so that data collection deliverables can be 
included in 30 percent design submittal.  The activity should also include a 
recommendation that a need for test holes can arise at any time during the project 
development process, and that utility data collected should be included in the next 
round of design drawings.  On many projects, the great majority of QLA SUE data 
should be collected following a review of the 60 percent design drawings, or as soon 
as the design of drainage and underground features is substantially complete.  SUE 
QLA data should then be included in the 90 percent design submittal.   
 
A review of utility conflicts at this stage typically allows for a determination if the 
utility may remain in place or may need to move.  However, some types of utility 
conflicts have the potential to create significant costs to utility owners and delays to 
the project.  If there is any evidence of such conflicts, these utility conflicts should be 
reviewed as early as possible in the project development process to allow the designer 
to make changes to the design to avoid significant costs and delays.  SUE deliverables 
should also be included in final plans, specifications, and estimates (PS&E) 
submittals. 
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• Recommended changes to Section 2, Right of Way Utility Adjustment Subprocess, are as 
follows: 
 
o Activity “Field Verification – Right of Way Subprocess Activity II.”  This activity 

describes the location verification and determination of utility ownership in the field 
during preliminary design prior to right-of-way release.  To avoid confusion with 
activity “Exchange of Project Specific Information: Field Verification – Process 
Activity IV” of Section 1, the title of the activity could be changed to “Field 
Verification Prior to Right of Way Release – Right of Way Subprocess Activity II.”  
Although the activity already includes some suggestions for use of SUE data 
collection, this should be expanded and clarified.  Most SUE data collection during 
the preliminary design stage should be at QLD and QLC, which is typically 
performed by TxDOT staff.  Typically, a SUE provider should be involved if there is 
a need for QLB or QLA data collection and only after QLD and QLC data have been 
collected by TxDOT and forwarded to the SUE provider.   

 
In addition to the above changes, TxDOT should consider adding a section in this chapter 
to specify requirements for the collection and storage of utility document and utility 
project data.  The requirements should clearly identify data collection and management 
responsibilities, data items to be collected and stored, data collection timing, and 
potential data usage information. 
 

• Chapter 3 – References for Utility Accommodation.  This chapter reviews relevant 
federal and state codes, regulations, policies, and guidance.  The research team does not 
anticipate major changes to the chapter. 

 
• Chapter 4 – Preliminary Planning.  This chapter provides information and guidance about 

utility-related preliminary planning activities, utility location investigations, preliminary 
utility adjustment funding determinations, initial exchange of design data and criterion, 
and requirements for LPAs.  The implementation of TxDOT research 0-6624 
recommendations will likely to result in significant changes throughout the chapter.  
Nevertheless, the recommended best practices of 0-6631 would result in changes mainly 
in Section 2 – Utility Location Investigations.  Currently, this section includes very brief 
requirements on utility facility identification and use of SUE services.   
 
This section should be significantly expanded to describe the standard SUE data 
collection procedure, including the recommended SUE standards and referencing 
ASCE/CI standard 38/02 (4); required deliverables including standards, contents, and 
format; and required QA/QC procedures.  The section should also provide a definition of 
SUE and quality levels, indicate which types of data collection are typically performed by 
TxDOT employees and which typically require a utility engineering contract, unless 
defined in an earlier section.  This section should also include a brief overview of One 
Call data, how district may be able to acquire data effectively, and its uses and 
limitations. 
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• Chapter 5 – Utility Considerations During Highway Design.  This chapter describes 
utility-related issues that need to be considered during highway design.  Sections of this 
chapter contain information about SUE data collection, combined transportation utility 
construction, and intermediate design meetings, which need to be modified to ensure 
consistency.  Specific changes that need to be made include: 
 
o Section 1 – Determination of Utility Impacts.  This section should be expanded to 

include more information about utility impact analysis and the use of utility conflict 
matrices.  The section should clearly identify the responsibilities, utility conflict 
identification and tracking activities, and the need for design solutions to avoid 
conflicts. 
 

o Section 3 – Utility Engineering Contracts.  This section should be updated to include 
more recent research on estimated cost savings when using SUE QLB and A.  This 
section could also include a summary of survey results that describes TxDOT staff 
estimates of cost savings when using SUE.  This section should also expand on 
information about requirements or guidelines on the types, procedure, budgeting, and 
payment associated with SUE contracts.  In addition, the section should include 
guidelines on project funding and budgeting for SUE services. 
 

o Section 8 – Intermediate Design Meetings.  This section should be expanded to 
include recommendations for SUE deliverables during 30 percent, 60 percent, and/or 
90 percent design milestones.  Recommendations could be in form of concurrency 
points between SUE data collection and the project development process to ensure 
that SUE is effectively and timely utilized.  Changes to this section should be 
coordinated with recommended changes for individual activities in Chapter 2. 

 
• Chapter 6 – Utility Plans and Specifications.  This chapter provides information and 

guidance on initial actions of the utility owners upon needed adjustments, utility plan 
preparation, and use of contractors on utility work.  The researchers do not anticipate 
major changes to the chapter.  However, based on comments from TxDOT staff in rural 
districts, it may be useful to add a section here that describes the benefits of coordinated 
test hole activities between TxDOT and utility owner.  In some TxDOT districts, utility 
owners expose their facilities at their cost, and then notify TxDOT to survey the location 
of the facility.  Utility owners that agree to this coordinated effort realize that there is a 
benefit if a utility may be allowed to remain in place if accurate information is available 
early in the project development process.   

 
• Chapter 7 – Utility Cost Estimates.  This chapter contains information about utility cost 

estimate requirements, estimate categories, and cost estimate issues pertaining to contract 
work and consultants.  The researchers do not anticipate major changes to this chapter. 

 
• Chapter 8 – Procedures for Utility Adjustments.  This chapter includes general 

information and guidance on utility adjustment procedures, such as state, federal, local, 
and non-reimbursable utility adjustment procedures.  The researchers do not anticipate 
major changes to this chapter. 
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• Chapter 9 – Forms and Agreements.  This chapter describes the forms and agreements 

involved in the utility process.  The researchers recommend that TxDOT add a section in 
the chapter to provide specifications and examples of SUE contract forms and 
requirements.  The section should be developed in coordination with the changes 
previously recommended for Chapter 5 to avoid redundancy. 

 
• Chapter 10 – Performing the Utility Adjustment.  This chapter includes information about 

utility pre-construction activities, inspection activities, abandoned interests, and utility 
installation inspection.  The researchers do not anticipate major changes to this chapter. 

 
• Chapter 11 – Billing and Payments.  This chapter provides general requirements and 

guidance on billing and payment related issues, such as invoicing and payment 
procedures, partial payments, final billings, reimbursement when LPA is responsible 
party, payments and final audit, and utility considerations in right-of-way project 
closeout.  The proposed practices would not result in major changes to this chapter. 

 
• Chapter 12 – Unique Conditions and Special Cases.  This chapter pertains to the issues 

related to unique utility conditions and special cases.  The proposed practices would not 
require major changes to this chapter. 

 
• Appendix A – Reimbursement Guidelines and Billing Procedures for Utility 

Adjustments.  The researchers do not anticipate major changes to this section. 

Project Development Process Manual 

The Project Development Process Manual is the main information source concerning the project 
development process at TxDOT.  In its current version, the manual includes six chapters.  The 
following is a summary of recommended changes the 0-6631 research team identified.  The 
recommended changes are mostly in Chapters 2, 4, and 5, as follows: 
 

• Chapter 1 – Planning and Programming.  This chapter contains project development 
process activities during the transportation planning and programming phase.  The 
activities are organized into several groups including needs identification, project 
authorization, compliance with planning requirements, study requirements determination, 
and construction funding identification.  The recommended practices would not result in 
changes to these activities.  
 

• Chapter 2 – Preliminary Design.  This chapter describes the project development process 
activities during the preliminary design phase of transportation projects.  The 
implementation of the recommended practices would require changes to several 
activities, as follows: 
 
o Task 2180, “Obtain information on existing utilities.”  This activity requires utility 

locations to be identified early during project development.  The activity description 
currently includes a helpful suggestion to consider using SUE services (Task 4200.)  
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This task should be modified to avoid confusion about SUE activities at different 
quality levels.  As is, several sub-tasks constitute SUE QLD activities.  As such, the 
task should state that TxDOT staff should perform SUE QLD activities such as 
reviewing as-built plans and QLC (aboveground survey of utilities), and should 
consider using QLB and QLA data collection as performed by a SUE provider as 
described in Task 4200, depending on the specifics of the project.  This task should 
also include information about performing a utility impact analysis using Excel 
spreadsheets that are used during the training workshop.  Alternatively, performing a 
utility impact analysis could be included as a new, separate task. 
 

o Task 2640, “Identify existing utilities on geometric schematic.”  This activity states 
that the design engineer should obtain information on existing utilities from utility 
owners and create a layout of the existing utilities on geometric schematic.  To avoid 
confusion, sub-task two should state that information should be collected from utility 
owners unless it has already been collected as part of Task 2180.  Similarly, a utility-
layout should only be developed if it was not developed as part of Task 2180.  The 
activity description also states that SUE can be considered for this purpose.  
Information about using SUE should be modified similarly to the recommendation 
provided for changes to Task 2180. 
 

o Task 2650, “Identify potential utility conflicts.”  The manual requires the design 
engineer to determine potential utility conflicts based on the utility layout.  The 
activity description also suggests that designers avoid utilities by revising alignments 
and project features.  The description of this activity should be expanded to include 
information on utility conflict analysis including the use of utility conflict matrices 
and available utility project/document data sources. 

 
• Chapter 3 – Environmental.  This chapter includes project development process activities 

that take place during the environmental phase.  The activities are organized into several 
groups including preliminary environmental issues, interagency coordination/permits, 
environmental documentation, public hearing, and environmental clearance.  The 
recommendations of this research would not result in major changes to this chapter. 
 

• Chapter 4 – Right of Way Utilities.  This chapter describes project development process 
activities in relation to right-of-way and utilities.  Section 1 of this chapter contains 
activities about right-of-way and utility data collection. 
 
o Task 4200, “Locate existing utilities.”  This task should be changed based on the 

recommended practices of this research.  Currently, the description of this activity 
includes recommendations of using SUE.  However, the activity does not include 
clear guidelines as to when SUE is used and how SUE contracts are procured.  In 
addition, it does not provide any information on SUE standards, deliverables, use of 
utility conflict matrices, and utility document/project data sources.  Information on 
these topics should be added to the manual.  The task should also avoid confusion by 
defining SUE as non-destructive process of accurately locating utility facilities.  
Rather, it would be beneficial to define SUE in terms of data collection at different 
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quality levels, as defined in ASCE/CI standard 38/02 and described later in this task.  
Helpful suggestions should be modified to state accurate levels of estimated project 
savings as documented in the research report.  There could also be a helpful 
suggestion outlining estimated benefits by TxDOT staff, as documented in the 
TxDOT staff survey and described in the research report.  All changes to this task 
should be coordinated with those recommended for the ROW Utility Manual, and 
cross-references should be added to both manuals.  The section listing resource 
materials could include several important references, such as the ASCE/CI standard 
and two recent SHRP 2 studies (3, 22). 
 

o The section “Information on Subsurface Utility Engineering (SUE)” should be 
reviewed and updated to align with the definitions for quality levels and other 
terminology provided by the ASCE standard 38/02. 
 

o On page 4-2, paragraph four states that “This section includes the following tasks: 
(…) 2180.  Obtain information on existing utilities.  (…)” Task 2180 is not included 
in this section but rather chapter 2, and therefore this line should be removed. 

 
• Chapter 5 – PS&E Development.  This chapter describes project development process 

activities that pertain to the development of PS&E.  The activities are organized in 
several groups including design conference, begin detailed design, final 
alignments/profiles, roadway design, operational design, bridge design, drainage design, 
retaining/noise walls and miscellaneous structures, traffic control plan, PS&E 
assembly/design review.  The researchers recommend changes to the following activity 
descriptions: 
 
o Task 5120, “Review data collection needs.”  This activity is an opportunity during the 

detailed design phase for additional data collection to ensure data items needed during 
detailed design are up-to-date and accurate.  TxDOT should add a recommendation in 
this activity for the review of utility data that have been collected up to this point in 
the project development process, and the need for additional QLB and QLA SUE data 
in order to obtain precise location information of conflicting utility facilities and 
develop design solutions to reduce project costs.  Under the headline “Previous data 
collection may include (…)” the following additional tasks should be referenced: 
 
 Task 2180, “Obtain information on existing utilities.” 
 Task 4200, “Locate existing utilities.” 

 
o Task 5480, “Prepare preliminary bridge layouts.”  This task outlines the development 

of proposed features of bridge structures to be newly constructed, replaced, or 
modified.  Under sub-tasks, the task outlines the need to obtain layouts of existing 
structures and utility facilities.  This subtask should be expanded to include a 
recommendation to accurately locate utility facilities that may be in conflict with the 
proposed bridge structure. 
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o Task 5500, “Prepare bridge details.”  This task describes the updating of bridge 
layouts developed under Task 5480.  Under sub-tasks, the task mentions a need to 
obtain proposed utility plans from the roadway engineer.  This subtask should be 
expanded to include a recommendation to accurately locate all exiting utility facilities 
in the vicinity of the bridge structure, to determine if any utilities are in conflict, and 
to ascertain if a design change can avoid the utility conflict. 

 
o Section 7 – Drainage Design.  This section discusses the design of drainage features, 

which often have a major impact on existing utility facilities.  Either the introductory 
section or subsequent drainage design tasks should be expanded to discuss the need to 
evaluate impacts on utilities, and the opportunity to save costs and avoid substantial 
project delays during the construction phase.  The task should emphasize the need to 
coordinate drainage design activities with the utility coordinator, the need to review 
existing utility data, and the opportunity to request additional utility data as necessary.  
There should also be a reference under this task to Task 4610, “Coordinate utility 
adjustment plans,” which requires that as soon as design of proposed underground 
features are substantially complete, construction plans should be sent to all utility 
owners.  Plans must be forwarded to the utility coordinator so that they can be 
forwarded to utility owners. 

 
o Task 5640, “Prepare retaining and/or noise wall layouts.”  This task describes the 

activities to prepare layouts for planned retaining walls and/or noise walls.  The task 
includes a sub-task that mentions the need to obtain plots of existing utilities to 
determine proposed wall locations.  The sub-task should be expanded to emphasize 
the opportunity to avoid existing utilities by collecting accurate utility data in areas 
close to the potential location of such walls.  The sub-task should also provide a 
warning for substantial delays during the construction phase if existing utilities are 
impacted.  It would also be helpful to include references to previous tasks that may 
have collected utility data, including the following: 

 
 Task 2505, “Perform preliminary geotechnical surveys.” 
 Task 2240, “Perform other surveys.” 
 Task 2230, “Perform topographic surveys.” 
 Task 2180, “Obtain information on existing utilities.” 
 Task 4200, “Locate existing utilities.” 

 
o Task 5830, “Prepare PS&E package.”  This activity pertains to the assembly of the 

PS&E package for review by district.  The current project development process 
manual includes a general list of documents that need to be included in the project 
development process assembly.  This list could be expanded to include SUE 
deliverables such as utility plans, test hole reports, and other SUE documents. 

 
• Chapter 6 – Letting.  This chapter describes project development process activities during 

the final processing and letting phase.  The research team does not anticipate changes to 
this chapter due to the recommended practices of this research. 
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PS&E Preparation Manual 

The TxDOT PS&E Preparation Manual contains requirements and guidelines on the documents, 
records, forms, and other materials that are needed during the assembly of PS&E documents.  
The research team recommends changes to the following section in Chapter 2, “Plan Set 
Development:” 
 

• Section 2, “Plan Set Preparation.”  This section contains requirements on the various 
plans that need to be included in PS&E assemblies.  Under the header “Plan Sheet 
Sequence,” the section contains brief information about plans pertaining to utilities, 
existing utilities, proposed utility (PS&E) layouts, and utility standards.  These 
paragraphs may need to be revised to include requirements for SUE deliverables and to 
clearly specify the format/standard of the deliverables if they are to be included. 

Roadway Design Manual 

TxDOT Roadway Design Manual contains requirements and guidelines pertaining to roadway 
design topics such as geometrics, road side features, and road accessories.  The recommended 
practices of this research will not result in changes to existing contents.  However, it is preferable 
that TxDOT adds a separate chapter discussing design data collection including potential sources 
and data collection methods for each type of data needed for roadway design.  One essential data 
component for roadway design would be the collection of utility data at different SUE quality 
levels.  Alternatively, the Roadway Design Manual could reference sections in the ROW Utility 
Manual or the Project Development Process Manual that describes the data collection activities. 

Utility Accommodation Rules 

In addition to the manuals, the research team also examined the relevant rules included in the 
Utility Accommodation subchapter of the Texas Administrative Code (TAC) to identify needed 
changes (7).  The researchers’ assessment is that the recommended practices of this research are 
not likely to require changes to the current utility accommodation rules.   
 
 





 

233 

REFERENCES 

1. Right of Way and Utilities Guidelines and Best Practices.  Strategic Plan 4-4, Subcommittee 
on Right of Way and Utilities, AASHTO Standing Committee on Highways, Federal 
Highway Administration, Washington, D.C., 2004. 

2. Avoiding Utility Relocations.  Publication DTFH61-01-C-00024.  Office of Research 
Development, and Technology, Federal Highway Administration, Washington, D.C., 2002. 

3. Sterling, R., Anspach J., Allouche E., Simicevic J., Rogers C., Weston K., and Hayes K.  
Encouraging Innovation in Locating and Characterizing Underground Utilities.  Strategic 
Highway Research Program 2, Transportation Research Board, Washington, D.C., October 
2007.  Draft Final Report. 

4. Standard Guidelines for the Collection and Depiction of Existing Subsurface Utility Data.  
Standard CI/ASCE 38-02.  American Society of Civil Engineers, Reston, Virginia, 2002. 

5. Radiodetection Ltd.  The Theory of Buried Pipe and Cable Location.  
http://es.radiodetection.com/doclib/RDTheoryManual_complete08_es.pdf. 
Accessed December 23, 2010. 

6. Jeong, H. and Abraham D.  A Decision Tool for the Selection of Imaging Technologies to 
Detect Underground Infrastructure.  Tunneling and Underground Space Technology Volume 
19, 2004, pp. 157–191. 

7. Utility Accommodation Rules.  Texas Administrative Code, Title 43, Section 21.40, 
Underground Utilities.  http://www.sos.state.tx.us/tac/index.shtml.  Accessed May 25, 2011. 

8. Jol, H. M.  Ground Penetrating Radar: Theory and Applications.  Elsevier B. V., 
Amsterdam, Netherlands, 2009. 

9. Costello, S., D. Chapman, C. Rogers, and N. Metje.  Underground Asset Location and 
Condition Assessment Technologies.  Tunneling and Underground Space Technology, 
Volume 22, Elsevier B. V., Amsterdam, Netherlands, 2007, pp. 524–542. 

10. Ground-Penetrating Radar Soil Suitability Map of the Conterminous United States.  Natural 
Resources Conservation Service, U.S. Department of Agriculture, Lincoln, Nebraska, July 
18, 2006. 

11. McNeill, J.  Electromagnetic Terrain Conductivity Measurement at Low Induction Numbers.  
Geonics Limited, Ontario, Canada, October 1980.  
http://www.geonics.com/pdfs/technicalnotes/tn6.pdf.  Accessed January 18, 2011. 

12. Terrain Conductivity Surveys.  Environmental & Exploration Geophysics, Brightwood, 
Oregon.  http://www.geopotential.biz/EM31.pdf.  Accessed January 18, 2011. 

13. Electromagnetic Methods.  GeoVision Geophysical Services, Corona, California.  
http://www.geovision.com/PDF/App%20Note%20-%20EM%20method.pdf. 
Accessed February 11, 2011. 

14. Wightman, W., F. Jalinoos, P. Sirles, and K. Hanna.  Application of Geophysical Methods to 
Highway Related Problems.  Publication No. FHWA-IF-04-021, Federal Highway 
Administration, Central Federal Lands Highway Division, Lakewood, Colorado, September 
2003. 

http://es.radiodetection.com/doclib/RDTheoryManual_complete08_es.pdf
http://www.sos.state.tx.us/tac/index.shtml
http://www.geonics.com/pdfs/technicalnotes/tn6.pdf
http://www.geopotential.biz/EM31.pdf
http://www.geovision.com/PDF/App%20Note%20-%20EM%20method.pdf


 

234 

15. Metje, N., P. Atkins, M. Brennan, D. Chapman, H. Lim, J. Machell, J. Muggleton, S. 
Pennock, J. Ratcliffe, M. Redfern, C. Rogers, A. Saul, Q. Shan, S. Swingler, and A. Thomas.  
Mapping the Underworld – State-of-the-Art Review.  Tunneling and Underground Space 
Technology Volume 22, Elsevier B. V., Amsterdam, Netherlands, pp. 568–586, 2007. 

16. RADAN Software.  Geophysical Survey Systems, Salem, New Hampshire, 2009.  Website.  
http://www.geophysical.com/software.htm.  Accessed May 26, 2011. 

17. Processing and Interpretation Software.  Underground Imaging Technologies, Latham, New 
York.  Website.  http://www.uit-systems.com/spade.html.  Accessed May 26, 2011. 

18. Barber, J. and Indelicato, D.  Subsurface Utility Engineering and Advanced 3D Multi-Sensor 
Geophysical Mapping.  Presentation given at 2010 Iowa TSI   Pipeline Safety Conference 
Des Moines, Iowa, 2010.  
http://www.iowa.gov/iub/docs/misc/S_and_E/TSI_conference/2010/SubsurfaceUtilityEngine
ering2.pdf.  Accessed February 15, 2011. 

19. Surface Resistivity.  GeoModel, Inc., Virginia, 2011.  Website.  
http://www.geomodel.com/resis/.  Accessed February 11, 2011. 

20. Geophysical Methods and Applications.  SubSurface Surveys & Associates, Inc., Carlsbad, 
California, 2011.  http://www.subsurfacesurveys.com/pdf/Methods.pdf.  Accessed February 
15, 2011. 

21. Project Development Process Manual.  Texas Department of Transportation, Austin, Texas, 
June 2009. 

22. Identification of Utility Conflicts and Solutions.  Project SHRP2 R15 (B), Strategic Highway 
Research Program 2, Transportation Research Board of The National Academies.  
http://apps.trb.org/cmsfeed/TRBNetProjectDisplay.asp?ProjectID=2561.  Accessed February 
24, 2011.  

23. Policy on High and Low Risk Underground Facilities within Highway Rights of Way.  
Appendix LL of the Project Development Procedures Manual.  California Department of 
Transportation, Division of Design, Sacramento, California, 1997.  
http://www.dot.ca.gov/hq/oppd/pdpm/apdx_pdf/apdx_ll.pdf.  Accessed February 24, 2011. 

24. California Government Code Section 4216.  http://www.leginfo.ca.gov/cgi-
bin/calawquery?codesection=gov&codebody=4216&hits=20.  Accessed February 24, 2011. 

25. Project Development Procedures Manual.  California Department of Transportation, 
Division of Design, Sacramento, California, 2010.  
http://www.dot.ca.gov/hq/oppd/pdpm/other/PDPM-Chapters.pdf.  Accessed February 24, 
2011. 

26. Florida DOT District 2 Survey Database Guidelines - Subsurface Utility Engineering, 
Revised Standards.  Florida Department of Transportation, Tallahassee, Florida, December 
2010.  

27. Exhibit A: Scope of Services for District-Wide Subsurface Utility Engineering.  Sample 
Subsurface Utility Contract, Florida Department of Transportation, Tallahassee, Florida, 
October 2010. 

http://www.geophysical.com/software.htm
http://www.uit-systems.com/spade.html
http://www.iowa.gov/iub/docs/misc/S_and_E/TSI_conference/2010/SubsurfaceUtilityEngineering2.pdf
http://www.iowa.gov/iub/docs/misc/S_and_E/TSI_conference/2010/SubsurfaceUtilityEngineering2.pdf
http://www.geomodel.com/resis/
http://www.subsurfacesurveys.com/pdf/Methods.pdf
http://apps.trb.org/cmsfeed/TRBNetProjectDisplay.asp?ProjectID=2561
http://www.dot.ca.gov/hq/oppd/pdpm/apdx_pdf/apdx_ll.pdf
http://www.leginfo.ca.gov/cgi-bin/calawquery?codesection=gov&codebody=4216&hits=20
http://www.leginfo.ca.gov/cgi-bin/calawquery?codesection=gov&codebody=4216&hits=20
http://www.dot.ca.gov/hq/oppd/pdpm/other/PDPM-Chapters.pdf


 

235 

28. Florida Utilities Coordinating Committee website: 
http://www.fucc.org/FUCC/homepage.htm.  Accessed March 5, 2011. 

29. Georgia Department of Transportation SUE Subconsultant Project Workflow.  Georgia 
Department of Transportation, Atlanta, Georgia, 2011.  
http://www.dot.state.ga.us/doingbusiness/utilities/sue/Documents/SUE-as-SubWorkflow.pdf.  
Accessed February 24, 2011. 

30. Georgia Department of Transportation SUE Submittal Review & Acceptance Process.  
Georgia Department of Transportation, Atlanta, Georgia, 2011.  
http://www.dot.state.ga.us/doingbusiness/utilities/sue/Documents/SUEReviewProcess.pdf.  
Accessed February 24, 2011. 

31. Optimizing SUE on GDOT Projects (PDP).  Georgia Department of Transportation, Atlanta, 
Georgia, 2011.  
http://www.dot.state.ga.us/doingbusiness/utilities/sue/Documents/AvoidingUtilityProjectImp
acts_GDOT_Portion_Only.pdf.  Accessed February 24, 2011. 

32. SUE Utility Impact Rating Form, Revised 09/17/2008.  Georgia Department of 
Transportation, Atlanta, Georgia, 2011. 

33. Highway Design Branch Policy and Procedure Manual.  North Carolina Department of 
Transportation, Raleigh, North Carolina, 2011.  
http://www.ncdot.gov/doh/preconstruct/altern/value/manuals/ppm/.  Accessed April 27, 
2011. 

34. Highway Design Branch Design Manual.  North Carolina Department of Transportation, 
Raleigh, North Carolina, 2011.  
http://www.ncdot.gov/doh/preconstruct/altern/value/manuals/ppm/ 
http://www.ncdot.org/doh/preconstruct/altern/value/manuals/designmanual.html. 
Accessed April 27, 2011. 

35. NCDOT Location & Surveys Subsurface Utility Engineering Guidelines.  North Carolina 
Department of Transportation, Raleigh, North Carolina, August 1, 2006.  
http://www.ncdot.gov/doh/preconstruct/highway/location/support/Support_Files/Documents/
Manuals/Sue_Guidelines.pdf.  Accessed April 27, 2011.  

36. Meeting Minutes of the Project STaRS/Transformation Management Team Work Group.  
North Carolina Department of Transportation, Raleigh, North Carolina, December 2007.  
http://www.ncdot.org/download/performance/Volume4pProjectSTaRS.pdf.  Accessed April 
27, 2011. 

37. Project Development Process Manual.  Ohio Department of Transportation, July 2010.  
http://www.dot.state.oh.us/Divisions/ProdMgt/Production/pdp/PDP/PDPcomplete_0710.pdf.  
Accessed April 27, 2011. 

38. Survey on Subsurface Utility Engineering – Prequalifications and Method of Compensation 
to Contractor.  AASHTO Subcommittee on Right-of-Way and Utilities, Washington, D.C., 
May 2008.  
http://rightofway.transportation.org/Documents/UTPAPreQualJobCosting5192008.doc.  
Accessed April 27, 2011. 

http://www.fucc.org/FUCC/homepage.htm
http://www.dot.state.ga.us/doingbusiness/utilities/sue/Documents/SUE-as-SubWorkflow.pdf
http://www.dot.state.ga.us/doingbusiness/utilities/sue/Documents/SUEReviewProcess.pdf
http://www.dot.state.ga.us/doingbusiness/utilities/sue/Documents/AvoidingUtilityProjectImpacts_GDOT_Portion_Only.pdf
http://www.dot.state.ga.us/doingbusiness/utilities/sue/Documents/AvoidingUtilityProjectImpacts_GDOT_Portion_Only.pdf
http://www.ncdot.gov/doh/preconstruct/altern/value/manuals/ppm/
http://www.ncdot.gov/doh/preconstruct/altern/value/manuals/ppm/
http://www.ncdot.org/doh/preconstruct/altern/value/manuals/designmanual.html
http://www.ncdot.gov/doh/preconstruct/highway/location/support/Support_Files/Documents/Manuals/Sue_Guidelines.pdf
http://www.ncdot.gov/doh/preconstruct/highway/location/support/Support_Files/Documents/Manuals/Sue_Guidelines.pdf
http://www.ncdot.org/download/performance/Volume4pProjectSTaRS.pdf
http://www.dot.state.oh.us/Divisions/ProdMgt/Production/pdp/PDP/PDPcomplete_0710.pdf
http://rightofway.transportation.org/Documents/UTPAPreQualJobCosting5192008.doc


 

236 

39. Campbell, J., G. Solomon, G. Fawver, R. Lorello, D. Mathis, C. Quiroga, B. Rhinehart, B. 
Ward, J. Zaharewicz, and N. Zembillas.  Streamlining and Integrating Right of Way and 
Utility Processes with Planning, Environmental, and Design Processes in Australia and 
Canada.  Report FHWA-PL-09-011, Office of International Programs, Federal Highway 
Administration, American Association of State Highway and Transportation Officials, 
Washington, D.C., June 2009.  
http://international.fhwa.dot.gov/links/pub_details.cfm?id=644.  Accessed April 27, 2011. 

40. Sinha, S., H. Thomas, M. Wang, and Y. Jung.  Subsurface Utility Engineering Manual.  
Pennsylvania Transportation Institute, The Pennsylvania State University, University Park, 
Pennsylvania, August 2007.  FHWA-PA-2007-027-510401-08.  
ftp://ftp.dot.state.pa.us/public/pdf/BPR_PDF_FILES/Documents/Research/Complete%20Proj
ects/Smart%20Transportation%20Solutions/WO%208%20Final%20Report.pdf. 
Accessed April 27, 2011.  

41. Design Manual Part 5, Utility Relocation.  Publication 16M (01-10), Pennsylvania 
Department of Transportation, Bureau of Design, Pennsylvania, January 2010.  
ftp://ftp.dot.state.pa.us/public/PubsForms/Publications/PUB%2016M/.  Accessed April 27, 
2011. 

42. Pennsylvania Act 287 of 1974 as Amended, Section 6.1.  
http://www.portal.state.pa.us/portal/server.pt?open=514&objID=552996&mode=2.  
Accessed April 27, 2011. 

43. Utility Relocation Electronic Document Management System (UREDMS).  Website.  
Pennsylvania Department of Transportation, Bureau of Design, Pennsylvania, 2011.  
https://www.dot14.state.pa.us/uredmsweb/home.jsp.  Accessed April 27, 2011. 

44. Right of Way and Utilities Management System.  Website.  Virginia Department of 
Transportation, Richmond, Virginia, 2011.  http://www.virginiadot.org/business/row-
rums.asp.  Accessed April 27, 2011. 

45. Concurrent Engineering Process Graphic.  Virginia Department of Transportation, 
Richmond, Virginia, 2011.  http://www.virginiadot.org/projects/resources/CE-Process.pdf.  
Accessed April 27, 2011. 

46. Project Development Flow Chart.  Virginia Department of Transportation, Richmond, 
Virginia, 2011.  http://www.virginiadot.org/business/resources/LocDes/PDCE.pdf. 
Accessed April 27, 2011. 

47. Road Design Manual.  Virginia Department of Transportation, Location and Design 
Division, Richmond, Virginia, 2005.  
http://www.extranet.vdot.state.va.us/locdes/Electronic%20Pubs/2005%20RDM/RoadDesign
CoverVol.1.pdf.  Accessed April 27, 2011. 

48. Field Review and Scoping Report.  Form Number PM-100, Revised 2/15/2011.  Virginia 
Department of Transportation, Richmond, Virginia, 2011.  
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=PM_100.doc. 
Accessed April 27, 2011. 

http://international.fhwa.dot.gov/links/pub_details.cfm?id=644
ftp://ftp.dot.state.pa.us/public/pdf/BPR_PDF_FILES/Documents/Research/Complete Projects/Smart Transportation Solutions/WO 8 Final Report.pdf
ftp://ftp.dot.state.pa.us/public/pdf/BPR_PDF_FILES/Documents/Research/Complete Projects/Smart Transportation Solutions/WO 8 Final Report.pdf
ftp://ftp.dot.state.pa.us/public/PubsForms/Publications/PUB 16M/
http://www.portal.state.pa.us/portal/server.pt?open=514&objID=552996&mode=2
https://www.dot14.state.pa.us/uredmsweb/home.jsp
http://www.virginiadot.org/business/row-rums.asp
http://www.virginiadot.org/business/row-rums.asp
http://www.virginiadot.org/projects/resources/CE-Process.pdf
http://www.virginiadot.org/business/resources/LocDes/PDCE.pdf
http://www.extranet.vdot.state.va.us/locdes/Electronic%20Pubs/2005%20RDM/RoadDesignCoverVol.1.pdf
http://www.extranet.vdot.state.va.us/locdes/Electronic%20Pubs/2005%20RDM/RoadDesignCoverVol.1.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=PM_100.doc


 

237 

49. VDOT Risk Management Form.  Form Number PM-103, Revised 7/1/2008.  Virginia 
Department of Transportation, Richmond, Virginia, 2008.  
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=78200947PM-103.doc.  
Accessed April 27, 2011. 

50. Northern Virginia Utilities Coordinating Committee.  Website.  Virginia Department of 
Transportation, Richmond, Virginia, 2011.  
http://www.virginiadot.org/about/NVUCC_quick.asp.  Accessed April 27, 2011. 

51. Lew, J. J.  Cost Savings on Highway Projects Utilizing Subsurface Utility Engineering.  
Report No. FHWA-IF-00-014.  Purdue University, West Lafayette, Indiana, January 2000. 

52. Jeong, H., D. Abraham, and J. Lew.  “Evaluation of an Emerging Market in Subsurface 
Utility Engineering.”  Journal of Construction Engineering and Management 130 (2).  2004, 
225–234. 

53. Osman, H. and T. El-Diraby.  “Implementation of Subsurface Utility Engineering in Ontario: 
Cases and a Cost Model.”  Canadian Journal of Civil Engineering 34, 2007, 1529–1541. 

54. Data Dictionary Report.  File 9: CIS-Contract-Identification.  Texas Department of 
Transportation, Austin, Texas, 05/12/2009. 

55. Highway Cost Index (1997 Base) – Index Report for April 2012.  Texas Transportation 
Institute, Austin, Texas, 2012. 

56. 43 TAC 15.120-15.122.  Texas Administrative Code.  Title 43, Part 1, Chapter 15, 
Subchapter J.  
http://info.sos.state.tx.us/pls/pub/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tlo
c=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=121.  Accessed April 26, 2012. 

57. Roadway Design Manual.  Texas Department of Transportation, Austin, Texas, May 2010.  
http://onlinemanuals.txdot.gov/txdotmanuals/rdw/index.htm.  Accessed April 26, 2012. 

58. SAS/STAT 9.2 User’s Guide – The TTEST Procedure (Book Excerpt).  SAS, 2008.  
http://support.sas.com/documentation/cdl/en/statugttest/61844/PDF/default/statugttest.pdf.  
Accessed April 26, 2012. 

59. Chapter 3.5 of Division 5 of the California Government Code. 

60. Survey on Subsurface Utility Engineering – Prequalifications and Method of Compensation 
to Contractor.  AASHTO Subcommittee on Right-of-Way and Utilities, Washington, D.C., 
May 2008.  
http://rightofway.transportation.org/Documents/UTPAPreQualJobCosting5192008.doc.  
Accessed April 27, 2011. 

61. Quiroga, C., E. Kraus, J. Overman, and N. Koncz.  Integration of Utility and Environmental 
Activities in the Project Development Process.  Report FHWA/TX-10/0-6065-1, Texas 
Transportation Institute, College Station, Texas, January 2010. 

62. ROW Utility Manual.  Texas Department of Transportation, Austin, Texas, February 2011. 

63. PS&E Preparation Manual.  Texas Department of Transportation, Austin, Texas, May 2012. 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=78200947PM-103.doc
http://www.virginiadot.org/about/NVUCC_quick.asp
http://info.sos.state.tx.us/pls/pub/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=121
http://info.sos.state.tx.us/pls/pub/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=121
http://onlinemanuals.txdot.gov/txdotmanuals/rdw/index.htm
http://support.sas.com/documentation/cdl/en/statugttest/61844/PDF/default/statugttest.pdf
http://rightofway.transportation.org/Documents/UTPAPreQualJobCosting5192008.doc




 

239 

APPENDIX A.  TXDOT SURVEY QUESTIONNAIRE 

 
Page 1 
 
1.  In what phase(s) of the transportation project development process (see figure below) 
are you personally involved?  (Check all that apply.) 
 

 Planning and Programming 
 Preliminary design 
 Detailed Design (PS&E Development) 
 Letting 
 Construction 
 Post-construction 

 
 
Typical phases of the TxDOT project development process: 
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Page 2 
 
2.  Which utility investigation techniques has your district or region used in the past?  
(Check all that apply.) 
 

 Existing records research (e.g., utility owner records)  
 Surveying of surface utility appurtenances 
 Pipe and cable locators 
 Terrain conductivity 
 Ground penetrating radar 
 Ground penetrating radar arrays 
 Magnetic methods 
 Elastic wave methods (e.g., acoustic location) 
 Vacuum excavation 
 Infrared thermography 
 Other 

 
If Other please specify        
 
Page 3 
 
Some of the following questions refer to quality levels (QL) for utility investigations, as defined 
in ASCE/CI standard 38-02.  A quality level is a professional opinion of the quality and 
reliability of utility data, certified by a professional engineer or surveyor: 
 

QLD: Data collection from existing records or oral recollections. 
QLC: Surveying and plotting of visible utility appurtenances and making inferences 
about underground linear utility facilities that connect those appurtenances. 
QLB: Surface geophysical methods (e.g., ground penetrating radar) to determine the 
approximate horizontal position of subsurface utilities. 
QLA: Accurate horizontal and vertical utility locations through exposure of utility 
facilities at certain locations (e.g., test holes). 
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Page 4 
 
3.  Who can request the use of utility investigations on a project?  (Check all that apply.) 
 
 

 QLD QLC QLB QLA 
Planning and Programming     
Preliminary Design     
0–30% design     
30–60% design     
60–90% design     
90–100% design     
Construction     
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Page 5 
 
4.  Who can request the use of utility investigations on a project?  (Check all that apply.) 
 

 QLD QLC QLB QLA 
Project manager     
Design team     
District utility coordinator     
District environmental coordinator     
Utility engineer     
SUE consultant     
Utility company     
Other     

 
If Other please specify        

 
 
5.  Who makes the final decision to use utility investigations?  (Check all that apply.) 
 

 QLD QLC QLB QLA 
Project manager     
Design team     
District utility coordinator     
District environmental coordinator     
Utility engineer     
SUE consultant     
Utility company     
Other     

 
If Other please specify        

 

Page 6 
 
For the following quality levels, briefly describe the process to request and approve the 
data collection effort: 
 
6. QLD data collection 
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7. QLC data collection 
             
             
              
 
 
8. QLB data collection 
             
             
              
 
 
9. QLA data collection 
             
             
              
 

Page 7 
 
Please select if procedures for utility investigations are different for the following: 
 
 
10.  Urban vs. rural projects?   
 

• Yes 
• No 

 
Briefly explain why: 
             
             
              
 
 
11.  Projects on new right-of-way vs. projects entirely on existing right-of-way? 
 

• Yes 
• No 

 
Briefly explain why: 
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12.  Added capacity vs. non-added capacity projects? 
 

• Yes 
• No 

 
Briefly explain why: 
 
             
             
              
 

Page 8 
 
13. What factors influence your decision to use or request QLB data collections for a 
project? 
             
             
              
 
Page 9 
 
14.  How do the following factors influence your decision to use or request QLA data 
collection for a project: 
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 1 (No 
impact) 

2 (Low 
impact) 

3 (Medium 
impact) 

4 (Medium 
to high 
impact) 

5 (High 
impact) 

Estimated density of 
underground utilities  

     

Type of utilities (water, gas, 
oil, etc.) 

     

Material of utilities (e.g., 
concrete, cast iron, PVC) 

     

Ease of access to utilities      
Estimated age of utilities      
Estimated utility relocation 
costs 

     

Estimated project traffic 
volume (e.g., ADT per lane) 

     

Project urgency/schedule      
Project area description (e.g., 
rural, suburban, urban) 

     

Excavation depth on right-of-
way 

     

Quality of known utility 
information (QLC and QLD) 

     

Past performance and response 
of utility companies 

     

Potential impact on businesses 
if utility is accidentally 
damaged 

     

Potential environmental 
impact if utility is accidentally 
damaged 

     

Potential safety impact if 
utility is accidentally damaged 

     

 
 
15.  What other factors influence your decision to use or request QLA data collections for a 
project? 
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Page 10 
 
 
16.  Do you use any type of checklist, flowchart, or other procedure to determine what type 
of utility investigation data to collect and when? 
 

• Yes    [go to question 17] 
• No    [go to question 18] 

 
Page 11 
 
 
17.  Briefly describe the type of checklist, flowchart, or other procedure you use to 
determine what type of utility investigation data to collect and when: 
             
             
              
 

Page 12 
 
 
18.  Which of the following utility investigation levels are typically performed in-house or 
outsourced to SUE consultants?  (Check all that apply.) 
 

 In-House SUE 
Consultant 

QLD   
QLC   
QLB   
QLA   

 
Briefly explain why: 
             
             
              
 
Page 13 
 
19.  Have you been involved with the procurement of SUE consultant services? 
 

• Yes    [go to question 20] 
• No    [go to question 21] 
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Page 14 
 
20.  Please rate the overall effectiveness of the following types of procurement practices for 
SUE services: 
 

 Least 
Effective 

Somewhat 
Effective  

Very 
Effective 

N/A (Do 
not use) 

Evergreen contract (one SUE consultant per 
district) 

    

Evergreen contract (multiple SUE 
consultants per district) 

    

Engineering services contract with SUE 
consultant (not evergreen) 

    

Engineering services contract, SUE 
consultant included as subcontractor (not 
evergreen) 

    

Other      
 
If Other please specify        
 

Page 15 
 
21.  Have you been involved with the management of SUE contract task orders? 
 

• Yes    [go to question 22] 
• No    [go to question 23] 

 

Page 16 
 
22.  Briefly describe challenges and recommendations for managing SUE contract task 
orders: 
             
             
              
 

Page 17 
 
23.  Have you received QLB or QLA SUE deliverables in the past? 
 

• Yes    [go to question 24] 
• No    [go to question 26] 
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Page 18 
 
24.  Please rate your satisfaction with QLB data collection deliverables in the past: 
 

 Excellent Good Average Fair Poor No 
answer 

Quality       
Accuracy       
Completeness       
Reliability       
Timely response to request 
for data collection 

      

Timely product delivery       
Value       
 
 
25.  Please rate your satisfaction with QLA data collection deliverables in the past: 
 

 Excellent Good Average Fair Poor No 
answer 

Quality       
Accuracy       
Completeness       
Reliability       
Timely response to request 
for data collection 

      

Timely product delivery       
Value       
 
 
Page 19 
 
26. Do you have a formal process to review deliverables from SUE consultants? 
 

• Yes    [go to question 27] 
• No    [go to question 28] 

 
 
Page 20. 
 
27.  Briefly describe the process you have in place for reviewing SUE deliverables: 
             
             
              
  



 

249 

Page 21 
 
Research has shown that the use of QLB and QLA SUE can have significant benefits in terms of 
lower project cost.  However, QLB and QLA SUE are not frequently used on TxDOT projects. 
 
28.  Can you give a reason why QLB and QLA SUE are not frequently used on TxDOT 
projects? 
             
             
              
 
 
29. What is your expected return on investment when using SUE (project cost savings to 
SUE expenditures)?  For example, a 10:1 ratio means expected project cost savings of $10 
for every $1 spent on SUE. 

 1:1 
(no net 
savings) 

2:1 3:1 4:1 5:1 10:1 20:1 or 
more 

Don’t 
know 

Expected 
project savings         

 

Page 22 
 
30.  For the following issues with utility data, indicate how frequently your district has 
experienced them. 
 

 Frequently  Sometimes Rarely Not an 
issue 

Utility data collection     
Utility data liability     
Utility data sharing within 
TxDOT 

    

Utility data sharing outside 
TxDOT 

    

Utility data updates     
Utility data reliability     
Other     

 
If Other please specify        
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Page 23 
 
In other states, utility companies are increasingly concerned about sharing information about the 
location of their facilities with the general public and/or competitors. 
 
31.  To what degree is the management of confidentiality and/or security of utility data an 
issue in your district/region? 
 

 High 
concern/priority 

Medium 
concern/priority 

Low 
concern/priority 

Not an issue 

Utility data security     
 
Briefly explain why: 
             
             
              
 
 
Page 24: 
 
32.  Can you share a best practice for utility investigations? 
 

• Yes    [go to question 33] 
• No    [go to question 34] 

 

Page 25: 
 
33.  Briefly describe best practice(s) for utility investigations: 
             
             
              
 

Page 26 
 
34.  Have you experienced any challenges with the use of utility investigations/SUE 
technology? 
 

• Yes    [go to question 35] 
• No    [go to question 36] 
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Page 27 
 
35.  Briefly describe what challenges you have experienced with the use of utility 
investigations/SUE technology, if any. 
             
             
              
 

Page 28 
 
36.  Do you know of a current utility investigation practice in your district/region that 
could be improved or should be reviewed? 
 

• Yes    [go to question 37] 
• No    [go to question 38] 

 

Page 29 
 
37.  Briefly describe current utility investigation practices in your district/region that could 
be improved. 
             
             
              
 

Page 30 
 
38.  Are there any policies and/or regulations that constrain or obstruct the use of utility 
investigations in the project development process? 
 

• Yes    [go to question 39] 
• No    [go to question 40] 

 

Page 31 
 
39.  Briefly describe the policy and/or regulations that constrain or obstruct the use of 
utility investigations in the project development process. 
             
             
              
  



 

252 

Page 32 
 
40.  Please select documents you use for utility investigations during the project 
development process.  (Check all that apply.) 
 

 Standard operating procedure (SOP) 
 TxDOT Utility Manual 
 SUE/utility investigations manual 
 ASCE SUE standard (ASCE 38-02) 
 Memorandum of understanding with utility companies 
 Memorandum of understanding with SUE providers 
 Field guide 
 District policy or guide 
 Other 

If Other please specify        
 
 
41.  What other information would help you decide when and how to use utility 
investigations or SUE technology in the project development process? 
             
             
              
 
 

Page 33 
 
42.  What type of information management systems are used at your district/region to 
record, identify, and/or manage utility investigation data? 
 

Data Management Platform Heavy 
Use 

Moderate 
Use 

Light 
Use 

Do Not 
Use 

Spreadsheet (Excel, OpenOffice, other)     
Word processor (Word, Word Perfect, other)     
Desktop database (Access, other)     
Server-based database (SQL Server, Oracle, 
MySQL, other) 

    

CAD (AutoCAD, MicroStation, other)     
Desktop/Server GIS (ArcGIS, TransCAD, 
Geomedia, other) 

    

Other     
 
If Other please specify        
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Page 34 
 
The following are questions for demographic purposes only that will not be related to survey 
responses in the final report. 
 
43. What division, region, or district do you work in? 
 

[Pull down menu of choices] 
 
Design Division 
Right of Way Division 
Environmental Division 
North Region 
West Region 
East Region 
South Region 
Abilene 
Amarillo 
Atlanta 
Austin 
Beaumont 
Brownwood 
Bryan 
Childress 
Corpus Christi 
Dallas 
El Paso 
Fort Worth 
Houston 
Laredo 
Lubbock 
Lufkin 
Odessa  
Paris  
Pharr  
San Angelo  
San Antonio  
Tyler 
Waco 
Wichita Falls 
Yoakum 
Other 

If Other please specify        
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44. What section/field do you work in? 
 

[Pull down menu of choices] 
 

Design 
Environmental 
Right of Way 
Utilities 
Other 

If Other please specify        
 

45. What is your position/title?  (Select the option most closely matching your official title 
and functions). 
 

[Pull down menu of choices] 
 
Director/Head 
Project Manager 
Engineer 
Staff/Support 
Other 

If Other please specify        
 
 

Page 35 
 
46.  Sometimes it is useful to follow up to clarify a response.  May we contact you for 
further discussion? 
 

• Yes 
• No 

 
 
47.  Thank you for participating in this survey, we sincerely appreciate your help.  If you 
have any further comments please enter them below or contact the project's principal 
investigator Edgar Kraus at e-kraus@tamu.edu. 
             
             
              

 

mailto:e-kraus@tamu.edu
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Potential Follow-Up Interview 
 
0-6631 Interview Notes 
 
Interview conducted by: _______________________________________ Date: _________ 
 
Interview with:  __________________________________________________ 

Title:    __________________________________________________ 

TxDOT Division/Region/District:  ________________________________________________ 

Mailing address:   __________________________________________________ 

Phone number:   __________________________________________________ 

Email address:   __________________________________________________ 

 
 
Description of Innovative/Best Practice(s) 
 
 
 
 
Recommendations for Implementation 
 
 
 
 
Lessons learned 
 
 
 
 
Other issues, recommendations, or comments 
 
 
 
 
Sample Documentation Gathered 
 
 
 

Additional Contact for Interview 
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APPENDIX B.  RESPONSES TO TXDOT SURVEY ESSAY QUESTIONS 

Question 6.  For the following quality levels, briefly describe the process to request and 
approve the data collection effort: QLD Data Collection.  (63 Responses, 66 Skipped.) 
 

Table 61.  Responses to Question 6. 

Title  QLD Data Collection Process 

Transportation Engineer 
Supervisor 

The designer will discuss with Area Engineer and Maintenance Supervisor 
at PDC. 

Transportation Engineer Design personnel have to collect this information themselves. 

Transportation Engineer Project Manager, Design Team leader, determines need for utility locate 

Design Engineer Design team leader (project manager) and designer discuss the need and 
initiate the investigation. 

Engineering Technician Check district utility permit files, UIR permits, ROW maps, and old 
construction plans. 

Transportation Engineer Usually a visual inspection on the project and anything in previous plan 
sets by the Project Manager. 

Design Engineer Individual designer is assign all tasks associated with the design of a 
project, including utilities investigation.  Designer obtains existing records, 
may conduct site survey. 

Utility Coordinator Project Manager may request & collect available data from area office 
records (design, maintenance, & SUE data, if available), then pass data 
along to others, incl. appropriate Projects Construction Utility Coordinator 
(PCUC) for evaluation & follow-up.  PCUC ultimately responsible for 
acquiring final evaluation of “clear” or “in conflict.” 

Transportation Specialist If there's money in a contract it's requested thru the District Utility 
coordinator. 

Engineering Specialist Pull and review existing permits on file. 

Project Manager  Compare and verify the existing utility plans to the preliminary 
construction plans. 

Director of TPD Request is made to our Survey Office to request SUE work through a 
professional services contract. 

Engineer Supervisor Request is submitted to whoever is managing the SUE contracts.  A work 
authorization is drafted and approved by the Director of TP&D. 

Head of Traffic Utility Coordinator. 

Design Engineer Contact utility providers and request plans, drawings, maps of existing 
facilities in the area of the project.  Or provide utility providers with 
project layouts to sketch in the approximate location of their facilities. 
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Title  QLD Data Collection Process 

Utility Coordinator We have records that we can check for every project.  The request would 
be from the Design Team to the Utility Coordinator. 

District Design Eng. Designer contacts area office/maintenance office to obtain copies of any 
utility permits or utility maps that may be on file. 

District Design Eng. Data collection is part of the survey that is requested/performed. 

Utility Coordinator Review permit files. 

Transportation Engineer 
Supervisor. 

A discussion between the Project Manager and the District's Utility 
Coordinator to determine the level of the utilities needed for the 
complexity of the project.  If there is lots of structures or excavation in a 
limited right-of-way and/or well developed urban area, one would request 
a higher level of data collection.  You pick the level based on the type and 
location of the project.  Same for all levels. 

Design Technician In our area office, we contact the affected utility companies for the 
approximate locations of their facilities.  We determine the affected 
utilities by field verification and past experience of known service areas. 

Advance Project 
Development Director 

Coordinate project with local government staff and district utility office. 

Utility Supervisor As- built data. 

Transportation Engineer Design team can do utility location research in house.  Team can request a 
SUE contractor be utilized, final decision is regional. 

Transportation Engineer Request plans from utility companies by letter.  Transfer information to 
plans and have utility verify. 

Plan Reviewer On large projects, starts with project manager requesting to district utility 
manager.  We do not do any levels on small projects. 

Transportation Engineer 
Supervisor 

PM initiate utility block map search and have utility owners provide layout 
at 30% utility meeting 

Transportation Engineer No need to request for approval.  It is part of the required design process 
(data collection) 

Design Project Supervisor Look through old construction plans and permits. 

Transportation Engineer During early design (0–30%) the in-house design team or the consultant 
team starts collecting existing records.  Usually, TxDOT personnel do not 
have internet access so the search is harder and more limited.  The City of 
Houston has a lot of records electronically. 

Utility Coordinator We would give the project information to our surveyor group and start the 
work. 

ROW Utility Coordinator Design section call the Texas 811 call service for listing of utilities within 
the project limits and from the lists request records of utility maps/”As 
built” plans. 

Engineering Specialist Preliminary stage 
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Title  QLD Data Collection Process 

Transportation Engineer This information comes solely from existing utility records; also there is 
an initial meeting with the locals to help us in obtaining existing utility 
information from utility providers. 

Area Engineer Pull old utility permits. 

Design Engineer Tell designers to look it up and contact utility companies. 

District Design Engineer Designer looks up district utility permits on file and notifies companies of 
potential project by letter. 

Transportation Engineering 
Supervisor 

In pre-design conference and preliminary field trips to site, oral 
recollections and/or old plans are used to indicate existing utilities. 

Area Engineer Just go to the maintenance office and look at the existing records. 

Staff Support Utility coordinator. 

Project Manager  Designer/design team conducts initial research on all applicable projects 
for general location and ID info (request/approval is implied by SOP); on 
major projects at request of project manager (PM) and approval of district 
review committee, more thorough research is conducted (detailed info, 
maps, etc.) early in preliminary design/alternatives development phase to 
be used with QLC & QLB data for plot plan of best available location info; 
PM is directly involved with data collection effort on major projects 

District Utility Coordinator 
APPROVAL 

Must talk with the local utility companies, permit mangers, maintenance 
foreman's and city officials to recall the placement.  Also search utility 
files. 

back-up utility coordinator Utility meeting held early on in planning phase with utility companies 
whose responsibility it is to inform us of where there utilities are located in 
the proposed construction area. 

District Utility Coordinator Research property interests held by a utility in the court house, request 
utility As-built plans if available, conduct utility workshops to obtain 
utility information and introduce construction project and goals, visit with 
irrigation and drainage districts.  Visit with local municipality. 

District Design Engineer The project manager or design team member will request utility maps 
(hard copies or electronic files) directly from the utility companies, and 
request utility permits from the TxDOT permit office. 

Trans Engineer Supervisor Letter sent to utility company. 

Utility Coordinator Request as needed based on exiting SUE contract. 

Trans Engineer Supervisor Research as-builts, use one call, research existing permits within ROW 

Engineering Specialist  Starts with preliminary design. 

Engineering Specialist email sent to the Utility Coordinator 

Design Engineer TxDOT contacts/meets with the utilities and requests as-built utility plans. 

Advanced Project 
Development 

Utility coordinator will provide for in-house projects.  Consultants provide 
for consultant projects. 
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Title  QLD Data Collection Process 

Utility Coordinator Review existing permit records, contact locate providers for list of 
registered utilities within the limits of the project, establish preliminary list 
of utilities 

District Utility Coordinator The Utility Coordinator (UC) discusses projects with the design team and 
survey team and determines if there could be potential utilities in the area 

Bridge Engineer Occurs through general discussion about project with adjacent land owners 
& local officials. 

Director of Operations Informal process. 

Director /Head Draft a scope of work for the region to execute a work authorization. 

Supervisor, Design Utility 
Coordination Section 

Design Engineer/Project Manager request SUE investigation through 
Design Utility Coordination section, and Region.  Design Engineer/Project 
Manager may request block maps and utility documentation from utility 
during Preliminary Design phase. 

Engineer  Designers could perform this level of data collection. 

Director/Head This collection is requested through district utility coordinator. 

Utility Coordinator This is expected - to do basic preliminary research. 

Staff Support Design reviews the project foot print area. 
 
  



 

261 

Question 7.  For the following quality levels, briefly describe the process to request and 
approve the data collection effort: QLC Data Collection.  (60 Responses, 69 Skipped.) 
 

Table 62.  Responses to Question 7. 

Title  QLC Data Collection Process 

Transportation Engineer 
Supervisor 

The surveyor and designer will observe marked utilities when a site visit is 
made at start of project. 

Transportation Engineer Designers and surveyors have to collect this information ourselves.  
Sometimes the surveyor takes it upon himself to call Dig TESS and then 
surveys in all the paint markings on the ground. 

Transportation Engineer Project Manager, Design Team leader, determines need for utility locate 

Design Engineer Design team leader (project manager) and designer discuss the need and 
initiate the investigation. 

Engineering Technician Request survey crew to topography above ground appurtenances and 
comment on obvious signs. 

Transportation Engineer We survey all above ground utilities on projects that requires a survey. 

Design Engineer Individual designer may conduct survey work including utility 
investigations. 

Utility Coordinator Project Manager may use site visits to perform visual survey & record any 
apparent potential utility conflicts, then pass data along to others, incl. 
appropriate PCUC for evaluation & follow-up.  PCUC ultimately 
responsible for acquiring final evaluation of “clear” or “in conflict.” 

Transportation Specialist If there's money in a contract it's requested thru the district utility 
coordinator. 

Engineering Specialist Utilize One Call. 

Project Manager  Verify the construction plans with the existing utilities, at driveways, side 
streets, crossings, etc. 

Director of TPD Same as above (request is made to our survey office to request SUE work 
through a professional services contract). 

Engineer Supervisor Request is submitted to whoever is managing the SUE contracts.  A work 
authorization is drafted and approved by the Director of TP&D. 

Head of Traffic Utility Coordinator. 

Design Engineer Contact utility providers to locate facilities on the ground at the project site 
via paint markings or flags and provide approx. depths.  Schedule District 
survey crews to survey in utility locations once locates are complete. 

Utility Coordinator The survey request would be from the Design Team/Utility Coordinator to 
the Survey Crew. 

District Design Eng. Designer works through the District Advance Planning Engineer to request 
this information as part of the field survey for the project. 

Utility Coordinator Field survey. 
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Title  QLC Data Collection Process 

Design Technician We do in house field verification and call in locates from the affected 
utilities.  This is done at the Area office level with in house personnel. 

Advance Project 
Development Director 

Coordinate project with local government staff, District Utility Office, and 
conduct project field trip. 

Utility Supervisor On the ground data 

Transportation Engineer Design team can survey utilities, or request assistance from district 
personnel.  SUE contract must be requested and approved by Region. 

Transportation Engineer Field investigation and survey.  Compare with record drawings.  Have 
company verify findings. 

Plan Reviewer Same as above. 

Transportation Engineer 
Supervisor 

PM and project design team. 

Transportation Engineer No need to request for approval.  It is part of the required design process 
(data collection). 

Design Project Supervisor Review survey notes with old construction plans and permits. 

Transportation Engineer District Survey Engineer orders a survey and provides basic data to the 
project manager. 

Utility Coordinator We would give the project information to our surveyor group and start the 
work. 

ROW Utility Coordinator Design section request field survey of utilities and generate utility plans 
for utility companies to verify the locations of the existing utilities. 

Engineering Specialist Preliminary stage. 

Transportation Engineer This information is usually collected during the preliminary phase of the 
project; all topographic surveys requested by the District identify utility 
facilities.  This is initiated by design team. 

Area Engineer Surveyors pick up on topography surveying. 

Design Engineer Call Tx 1 call or Utility Co. 

District Design Engineer Designer request surveying for project design which the surveyor will 
obtain any visible utilities in the surveyed area 

Transportation Engineering 
Supervisor 

In general we use the One Call number to locate utilities for design and 
construction purposes.  The designer makes the call and once the locates 
are marked goes out and gets measurements to include in the plans. 

Area Engineer Designer goes out to the project and looks when needed. 

Staff Support Utility Coordinator. 

Project Manager  Typically, this process is combined with and immediately follows QLB 
investigation by utility companies as part of contracted surveying services; 
PM is responsible for request (approval by TP&D director) and 
coordinates data collection effort. 
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Title  QLC Data Collection Process 

District Utility Coordinator 
Approval 

Must call DIGTESS, usually responsible person is the surveyor or the 
designer in charge. 

District Utility Coordinator Windshield survey of project, surface locates for utility topography. 

District Design Engineer The project manager will work with the surveyor (TxDOT or consultant) 
to request that surface data for utilities be collected in the topographic 
survey. 

Trans Engineer Supervisor Letter sent to utility company. 

Utility Coordinator Request as needed based on exiting SUE contract. 

Trans Engineer Supervisor Research, find utility companies and request as-builts with horizontal and 
vertical information. 

Engineering Specialist  Starts with preliminary design and detail design. 

Engineering Specialist Email sent to the utility coordinator. 

Design Engineer TxDOT contacts Texas One Call/Dig TESS/individual utilities and has 
lines located/marked.  TxDOT then has marked utility lines surveyed. 

Advanced Project 
Development 

Utility coordinator will provide for in-house projects.  Consultants provide 
for consultant projects. 

Utility Coordinator Perform site visit, request a meeting with utilities, request as-built records 
and ask them to mark up highway schematic/plans showing all known 
depths and locations, if available request survey staff to survey visible 
utility locations otherwise plot locations as they become available from 
utility's mark ups. 

District Utility Coordinator The UC will visit the site to look for utility appurtenances. 

Bridge Engineer Above ground utilities features are gathered as part of routine topographic 
surveying preformed during the initial design phase of most projects. 

Supervising Design 
Engineer 

Visit site and do One Call. 

Director /Head Draft a scope of work for the region to execute a work authorization. 

Supervisor, Design Utility 
Coordination Section 

Design Engineer/Project Manager may use appurtenances shown on the 
ROW maps to make inferences about UG utilities in the project limits.  
Design Engineer/Project Manager will also visit the project to visually 
determine OH utilities.  QLC is also requested when we contract SUE 
services by an outside vendor. 

Engineer  In recent times we are lacking in utility investigations during the design 
phase, but designers should use this level when needed. 

Director/Head This collection is requested through district utility coordinator. 

Utility Coordinator For congested urban areas, this level becomes an expectation. 

Staff Support Design request plans from utility companies for review. 
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Question 8.  For the following quality levels, briefly describe the process to request and 
approve the data collection effort: QLB Data Collection.  (54 Responses, 75 Skipped.) 
 

Table 63.  Responses to Question 8. 

Title  QLB Data Collection Process 

Transportation Engineer 
Supervisor 

The surveyor or designer will place a call to 811, Texas one-call service, 
when a project begins. 

Transportation Engineer TxDOT has to contract this type of data collection out to a contractor.  I 
think this type of data collection service is rarely used.  Sometimes the 
surveyor takes it upon himself to call Dig TESS and then surveys in all the 
paint markings on the ground.  Dig TESS does not provide depth 
information. 

Transportation Engineer Project Manager, Design Team leader, determines need for utility locate 

Design Engineer Design team leader (project manager) and designer discuss the need and 
initiate the investigation. 

Engineering Technician Project manager or survey crew submits online locate ticket. 

Transportation Engineer We contact DIGTESS/811 in conjunction with our survey to locate 
underground utilities; call is made by Design Team. 

Utility Coordinator Either Project Manager or PCUC will use GEO-REMOTE list request or 
formal “locate request” to acquire a list of utilities within project limits, 
then (appropriate) PCUC ultimately responsible for evaluating data and 
acquiring final evaluation of “CLEAR” or “IN CONFLICT.” 

Transportation Specialist If there's money in a contract it's requested thru the District Utility 
coordinator. 

Engineering Specialist Request thru survey coordinator for consultant SUE work. 

Project Manager  Contact one call dig test to locate existing utilities on a project prior to any 
excavation. 

Director of TPD Same as above. 

Engineer Supervisor Request is submitted to whoever is managing the SUE contracts.  A work 
authorization is drafted and approved by the Director of TP&D. 

Head of Traffic Ask the TP&D Director. 

Utility Coordinator The request would be from the Design Team to the Design Engineer with 
help from the Utility Coordinator. 

District Design Eng. Designer contacts those utilities using the one-call method that may be 
affected by the proposed work and requests the utility locations be staked 
in the field using whatever methods (electronic or physical) are available. 

Utility Coordinator Use of pipe locator. 

Design Technician We do not have the equipment in house for QLB, and I've been informed 
that we have no money budgeted for SUE consultant contracts. 
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Title  QLB Data Collection Process 

Advance Project 
Development Director 

Hire qualified Subsurface Utility Engineer. 

Utility Supervisor Located data. 

Transportation Engineer Level B data would need to be requested through Region. 

Transportation Engineer Request Level B investigation from provider.  Compare data collected 
with Level C & D information.  Have company verify. 

Plan Reviewer Same as above. 

Transportation Engineer 
Supervisor 

PM request it through district utility coordinator, Region & Austin 

Transportation Engineer Designer will request this level of data collection through the Project 
Manager/Engineer and the District Utility Coordinator/Manager - Contract 
outsource at this level. 

Design Project Supervisor Request additional data collection from District Utility Coordinator. 

Transportation Engineer The Project Engineer (or consultant-if his scope includes utility 
investigations) asks that more data be collected through a SUE 
investigation.  The SUE investigation is coordinated through our Survey 
Section or District Utility Section. 

Utility Coordinator We request type B investigation thru outside consultant. 

ROW Utility Coordinator Design section request field survey of utilities and generate utility plans 
for utility companies to verify the locations of the existing utilities. 

Engineering Specialist Review and approve level D, C than proceed to level B and level A. 

Transportation Engineer Sometimes the utility company may not have accurate records or some of 
their lines may be abandoned; at that time we would request the use of this 
level of data. 

District Design Engineer Never used. 

Transportation Engineering 
Supervisor 

I don't think we have used this very often, but I do think it has been done 
in the past. 

Area Engineer When more information is needed.  PM calls utilities to locate. 

Project Manager  Except when using SUE consultants, this service is provided by major 
utility companies upon request of TxDOT's PM for design purposes; 
requested and approved through design review process only for new 
location, added capacity and projects involving major drainage facility 
construction or other significant excavation activities; repeated or 
conducted initially for other applicable projects at beginning of 
construction by contractor request. 

District Utility Coordinator 
APPROVAL 

Not used but in contract. 
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Title  QLB Data Collection Process 

District Utility Coordinator Call in Dig-Tess to obtain surface locates electronically, call city or local 
water distribution company to locate facilities within project limits, (this 
usually happens early in design to explore design around options to 
minimize impact of utility infrastructure). 

District Design Engineer The project manager must request from the District Design Engineer to use 
the services of a SUE consultant to collect the data.  The District Design 
Engineer must request from the Region if they can use consultant services 
for SUE work on a project.  If approved the project manager works with 
the consultant to negotiate a work authorization or contract.  The work 
authorization or contract must be approved by the region. 

Utility Coordinator Request as needed based on exiting SUE contract. 

Trans Engineer Supervisor Hire consultant to perform this work. 

Engineering Specialist  Detail design phase. 

Engineering Specialist Email sent to the Utility Coordinator. 

Design Engineer Not used. 

Advanced Project 
Development 

Utility coordinator will provide for in-house projects.  Consultants provide 
for consultant projects. 

Utility Coordinator Provide survey and/or mark ups from utilities to project manager for 
review, determine preliminary conflict locations that may require more 
research than reviewing the ex-records and mark ups, request QLB from 
utility if applicable however it is not the preferred level. 

ROW Program Specialist After contracting with SUE provider, request B, C, and D levels.  Review 
results with project manager and identify potential conflict points.  The 
decision to obtain additional data is made at that time. 

District Utility Coordinator The UC will call for locates using the Dig TESS system if the surveyors 
have not already done so. 

Bridge Engineer Normally performed by the Utility Company if they determine that the 
project may come into conflict with the utility. 

Director /Head Draft a scope of work for the region to execute a work authorization. 

Supervisor, Design Utility 
Coordination Section 

Design Engineer/Project Manager request SUE investigation through 
Design Utility Coordination section, and Region. 

Engineer  This would need to be requested through the district utility coordinator 
during the design phase.  In the construction phase this could be requested 
by contractor.  Although at this phase it usually causes delays in 
construction. 

Utility Coordinator This level requires district funding and must be justified. 

Staff Support Project Manager determines the cost vs. need. 
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Question 9.  For the following quality levels, briefly describe the process to request and 
approve the data collection effort: QLA Data Collection.  (59 Responses, 70 Skipped.) 
 

Table 64.  Responses to Question 9. 

Title  QLA Data Collection Process 

Transportation Engineer 
Supervisor 

Rarely used, lack of funds. 

Transportation Engineer TxDOT has to rely on the willingness of utility companies to provide this 
type of information, or obtain it through a TxDOT funded SUE contract.  
Designers/project managers can request this type of information from 
utility companies.  Uncooperative utilities have to be referred to 
management. 

Transportation Engineer Data normally collected in urbanized areas.  Approval needed to obtain 
SUE contract. 

Design Engineer Design team leader (project manager) and designer discuss the need and 
initiate the investigation.  This level is not typically project wide, but is 
used at identified critical locations. 

Engineering Technician Project manager or survey crew contacts utility company about the need to 
more accurately locate some of their utilities.  Survey crew and project 
manager or designer meet utility in the field to complete investigation 
using utility company’s crew and equipment. 

Transportation Engineer If there is a potential conflict, the Project Manager tells the Utility 
Coordinator to contact and set up a meeting with the utility company.  The 
PM and UC meet with the owners and discuss a plan.  Then it is the utility 
company’s option to do the test holes or move the line. 

Design Engineer Individual designer requests approval for outsourcing survey work.  
Project manager secures funding approval for outsourcing.  Both designer 
and PM will perform utility coordination. 

Utility Coordinator Either PCUC, or rarely Project Manager, will request physical verification 
of a utility if there is a potential for conflict that cannot be verified by any 
other method.  After location, if the utility does not agree there is a need to 
adjust the facility in apparent conflict, the PCUC consults the Project 
Manager and may thereafter request the utility to make the needed 
adjustment(s). 

Transportation Specialist If there's money in a contract it's requested thru the District Utility 
coordinator. 

Engineering Specialist Request thru survey coordinator for consultant SUE work. 

Project Manager  Verify known conflicts of existing utilities with proposed construction. 

Director of TPD After info above, we coordinate with utility company to decide if pothole 
or other method needed. 

Engineer Supervisor Request is submitted to whoever is managing the SUE contracts.  A work 
authorization is drafted and approved by the Director of TP&D. 
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Title  QLA Data Collection Process 

Head of Traffic Ask the TP&D Director. 

Design Engineer When conflicts are anticipated utility companies are asked to either 
pothole facility for an accurate location, or plan to adjust the facility.  
District survey crews are scheduled to collect pothole data. 

Utility Coordinator The request would be from the Design Team to the Design Engineer with 
help from the Utility Coordinator. 

District Design Eng. Designer contacts those utilities that appear to conflict with the proposed 
work and requests that accurate horizontal and vertical locations be 
provided.  This information is used to either request the utility relocation 
or to redesign the work to avoid the utility. 

District Design Eng. If there is an apparent conflict with a utility, the district will have the 
utility cored to find its exact depth and location. 

Design Technician We do not have the equipment in house for QLA, and I've been informed 
that we have no money budgeted for SUE consultant contracts. 

Advance Project 
Development Director 

Hire qualified Subsurface Utility Engineer. 

Utility Supervisor Exposed data. 

Transportation Engineer Level A data would need to be requested through Region. 

Transportation Engineer Determine need and necessity for Level A investigation.  Request work 
and compare data with current information.  Provide to utility company to  
work on adjustments 

Plan Reviewer Same as above. 

Transportation Engineer 
Supervisor 

Same as GL B. 

Transportation Engineer Designer will request this level of data collection through the Project 
Manager/Engineer and the District Utility Coordinator/Manager - Contract 
outsource at this level. 

Design Project Supervisor Request additional data collection from District Utility Coordinator. 

Transportation Engineer The Project Engineer (or Consultant-if his scope includes utility 
investigations) asks that more data be collected through a SUE 
investigation.  The SUE investigation is coordinated through our Survey 
Section or District Utility Section.  QLA is not very frequently done. 

Utility Coordinator We request type A investigation thru outside consultant 

ROW Utility Coordinator Design section determine and request the location of test hole survey 
information of the utilities and generate utility test hole data sheet for 
utility companies to verify information. 

Engineering Specialist Review and approve Level D,C, B and review A 
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Title  QLA Data Collection Process 

Transportation Engineer Typically a mobility project in an urban area will require the use of SUE 
level A.  We coordinate this with the region to allocate resources/funds to 
do this work. 

Area Engineer Once defined plan and known conflicts have utility tie down locations. 

District Design Engineer Never used 

Transportation Engineering 
Supervisor 

We have used SUE contracts where they potholed the utilities, but my 
knowledge of the use is over 10 years ago, not sure how often this happens 
now. 

Area Engineer We do not do this that I know of. 

Staff Support Utility Coordinator. 

Project Manager  Upon design team request and PM approval, this level of investigation is 
conducted by utility company, TxDOT maintenance or contractor forces, 
only as needed to provide critical location data (higher quality level) or 
where other methods have been exhausted and quantity of data collected is 
inadequate 

District Utility Coordinator 
APPROVAL 

Work with the local utility companies to pothole when needed. 

District Utility Coordinator Request from utility physical exposures and obtain a positive tie on 
existing facilities within project limits, Survey and analyze all information 
obtained, have design team plot on utility plan sheets. 

District Design Engineer The project manager must request from the District Design Engineer to use 
the services of a SUE consultant to collect the data.  The District Design 
Engineer must request from the Region if they can use consultant services 
for SUE work on a project.  If approved the project manager works with 
the consultant to negotiate a work authorization or contract.  The work 
authorization or contract must be approved by the region. 

Trans Engineer Supervisor If conflicts exist with current design, PM will request utility company 
verify the location X, Y, Z of their lines at these potential conflict 
locations. 

Utility Coordinator Request as needed based on exiting S.U.E. contract. 

Trans Engineer Supervisor Hire consultant to perform this work. 

Engineering Specialist  Should be complete by Letting 

Engineering Specialist Email sent to the Utility Coordinator. 

Design Engineer TxDOT contacts utilities to have underground lines potholed/uncovered 
and then has lines surveyed. 

Advanced Project 
Development 

Approved by staff level for major freeway projects. 
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Title  QLA Data Collection Process 

Utility Coordinator Request utility assistance in completing QLA, ask utility to expose their 
facilities at certain locations and have district survey staff survey the pot 
hole locations to obtain the necessary elevations, if funding is available 
this could be accomplished by contracting with a utility engineering/sue 
provider, after pot hole information is obtained, confirm conflicts with 
utility and project manager. 

ROW Program Specialist Notify SUE provider about additional data needed and the locations of 
potential conflict points.  Receive data and review with project manager. 

District Utility Coordinator The UC or AE will request the Utility excavate or expose their lines if 
other location techniques do not give accurate data. 

Bridge Engineer Is considered after a QLB survey identifies a possible conflict. 

Director /Head Draft a scope of work for the Region to execute a work authorization. 

Supervisor, Design Utility 
Coordination Section 

Design Engineer/Project Manager request SUE investigation through 
Design Utility Coordination section, and Region. 

Engineer  District Utility Coordinator. 

Utility Coordinator This level requires District funding and must be justified, particularly in 
areas where the extent of conflicts is not well understood but is expected to 
be complex. 

Staff Support Project Manager determine amount of money to spend, Design engineer 
pick points to spend it on such as drainage areas. 

 
 
Question 10.  Please select if procedures for utility investigations are different for the 
following: Urban vs. rural projects?  Briefly explain why. 
 

 
Figure 49.  Responses to Question 10: Yes: 47, No: 36, No Answer: 46. 
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Table 65.  Responses to Question 10. 

Title  Urban vs. rural projects? 

Transportation Engineer 
Supervisor 

City utilities are coordinated with municipality and TxDOT utilities are 
commonly present and have to be located. 

Transportation Engineer Urban projects usually have more utility conflicts that need to be located 
and resolved. 

Design Engineer Urban projects are more likely to have underground storm sewer systems.  
This type of underground work requires a much greater understanding of 
potential conflicts within the entire length of the project. 

Engineering Technician Densification and limited room in ROW.  Also usually fewer above 
ground appurtenances. 

Transportation Engineer More utilities, more investigation, limited ROW, limited options 

Design Engineer Typically, ROW is restrictive for urban project.  Coordination with city is 
led by PM with designer and utility coordinator providing support.  City 
utilities may be included into construction projects.  Therefore City utility 
alignment assignments may be based on ease of construction. 

Utility Coordinator Potential for conflict increases proportionately with population and traffic 
densities.  Consequently, QLB and QLA may be required more often and 
sooner in the process to allow more time for the often intricate 
coordination among several utilities needing to adjust. 

Transportation Specialist Urban usually more critical for underground as storm sewer usually 
employed in new road design. 

Engineering Specialist Urban more congested utilities.  Need higher level investigation. 

Project Manager  There are typically more utilities to be in conflict in the urban locations 
and less right-of-way to install the utilities or roadways. 

Director of TPD Rural typically only require C & D. Urban usually need B and then A. 
May have monthly coordination meetings in urban areas. 

Engineer Supervisor There are generally fewer utilities to contend with on the rural projects.  
Often times the rural utilities provide better information. 

District Design Eng. Utility density in urban areas is usually higher and more problematic than 
it is in rural areas.  The chances for conflicts with the proposed work are 
greater. 

District Design Eng. Because there are always more utilities (water, sewer, gas) located within 
town sections than there are in rural areas. 

Utility Coordinator In urban projects have additional a more complex communication system, 
sanitary sewer systems, potable water systems, and natural gas systems. 

Transportation Engineer 
Supervisor 

Urban project tend to have more utilities, closely spaced in a small amount 
of right-of-way. 
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Title  Urban vs. rural projects? 

Design Technician In the past, when we had money for SUE contracts, we performed SUE on 
the large, complicated, urban projects.  On the rural projects, they are 
usually less involved and are handled in house. 

Transportation Engineer Urban areas are more restricted and more crowded with utilities 

Plan Reviewer Complex projects with proposed storm sewers and many existing utilities 
can use SUE investigations. 

Utility Coordinator To look for monuments and Iron steel markers makes it difficult in the 
urban area. 

Transportation Engineer Urban areas are congested and require additional attention to utilities 

Area Engineer Differences in roadway designs. 

Design Engineer ROW is usually more crowded in urban. 

Project Manager  Greater utility congestion in urban areas result in significant design 
constraints, plus scope of urban projects typically involve more complex 
design issues and hard roadside improvements, that increase potential for 
utility conflicts, e.g., multiple intersecting drives & roads, storm drain 
systems, retaining walls, curb & gutter, sidewalks, railings, luminaries. 

District Utility Coordinator 
APPROVAL 

Urban will be more impacted with utilities 

District Utility Coordinator Urban areas will generally be congested and traffic control requirements 
must be applied for an urban environment, sidewalks, driveways, 
congested utilities in row. 

Transportation Eng. 
Supervisor 

Municipalities do not participate in 811 “One Call” system.  There are 
often fewer options available in urban projects if design features (concrete 
foundations, etc.) must be moved due to utilities. 

District Design Engineer There are more utilities within an urban area and the ROW is more 
constrained. 

Trans Engineer Supervisor Rural utility companies are easier to work with. 

Utility Coordinator Complexity of projects. 

Advanced Project 
Development 

On urban major freeway projects we go to a level A due to the amount of 
utilities expected to be in conflict. 

Bridge Engineer One-call or 811 contacts are made on all projects, but some of the smaller 
rural utilities are not part of the 811 system.  These utilities must be 
contacted through local contacts. 

Director /Head More conflicts in the urban setting. 

Supervisor, Design Utility 
Coordination Section 

Less use of contract SUE work for rural projects.  But the method to 
request SUE is the same. 

Engineer  Usually more importance for utility relocations on urban projects. 

Director/Head Utility investigations are typically not needed for the preliminary design 
work on rural projects. 
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Title  Urban vs. rural projects? 

Utility Coordinator Utilities serve concentrations of people and this favors investigating urban 
settings.  Rural areas have pipeline corridors, but they are well marked and 
easily investigated with bent-pipe data. 

 
 
Question 11.  Please select if procedures for utility investigations are different for the 
following: Projects on new right-of-way vs. projects entirely on existing right-of-way?  
Briefly explain why. 
 

 
Figure 2.  Responses to Question 11: Yes: 47, No: 35, No Answer: 47. 

 

Table 66.  Responses to Question 11. 

Title  Projects on new right-of-way vs. projects entirely on 
existing right-of-way?   

Transportation Engineer 
Supervisor 

ROW personnel start the process of identifying utilities on new location 
projects. 

Transportation Engineer New ROW is more difficult because you have to get permission to be on 
property that has not been required yet. 

Transportation Engineer Projects requiring New ROW often contain utilities in the proposed ROW 
that need to be identified and relocated. 

Utility Coordinator New right-of-way will have nearly all compensable interests. 

Design Engineer TxDOT typically has a better knowledge of existing underground utilities 
on existing ROW.  New ROW requires more project wide investigation. 

Engineering Technician District has no records of utilities on new ROW; but new ROW usually 
only has crossings which are less of a conflict. 
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Title  Projects on new right-of-way vs. projects entirely on 
existing right-of-way?   

Transportation Engineer New ROW project tends to have more because nobody planned for the 
road. 

Design Engineer New projects typically intersect existing utilities, such as pipelines.  
Parallel utilities are assigned alignments with limited tolerance for 
variation. 

Utility Coordinator Greater administrative paperwork involved if the condemnation process 
has to be used, and matched funding for adjusting utilities requires more 
lead time prior to letting. 

Transportation Specialist New ROW projects can get by with less in areas that you know will be 
under new road footprint and will need to be relocated regardless of exact 
position. 

Engineering Specialist Within existing right-of-way, usually have existing permits where new 
right-of-way does not. 

Project Manager  With projects in new right-of-way the utilities can generally be relocated 
to accommodate the proposed construction in the new right-of-way, some 
crossings may remain in place.  Whereas projects in existing right-of-way, 
the utilities could remain in place if not in conflict with the alignment of 
the new roadway, structures, or be relocated, or modified where in conflict 
with drainage structures, street crossings, the existing utilities may need to 
be relocated at drainage crossing, intersections, and adjusted to 
accommodate the new construction. 

Engineer Supervisor There are not usually utilities that are in conflict for projects on new right-
of-way.  If there are they are usually in easements and good data on 
location is available. 

Utility Coordinator Since our office does not have records of utilities outside of our ROW.  
We rely more on utility providers for their information. 

District Design Eng. Utility density in existing right-of-way is usually higher and more 
problematic than it is on projects built on new location.  The chances for 
conflicts with the proposed work in the existing right-of-way are greater. 

Director of TPD Utility adjustments where utilities have a prior property right (i.e. 
easement) are eligible for reimbursement of their costs. 

Utility Coordinator There are no known records available to identify and help locate any and 
all utilities including abandoned oil/gas well production lines. 

Transportation Engineer 
Supervisor. 

There is more flexibility to design on new right-of-way.  The designer can 
space structures to miss the utilities or purchase right-of-way that has 
minimal utilities.  Also, utilities sometimes have an easier time to relocate 
utilities to a new facility on new right-of-way.  Some times on there is no 
place to relocate utilities on projects entirely on existing right-of-way. 

Design Technician In the past, when we had money for SUE contracts, we would use SUE 
consultants on the larger, new location projects and the urban projects on 
existing facilities.  We usually do the smaller projects in-house. 
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Title  Projects on new right-of-way vs. projects entirely on 
existing right-of-way?   

Transportation Engineer Utility owners tend to be more helpful when relocations are compensable 
with ROW acquisition. 

Transportation Engineer Yes.  I once had a new location freeway that went through an old oil field 
that still had a few operating wells.  There were over a hundred pipes 
buried underground going in various directions.  Some were abandoned 
some were not and due to the age it was very difficult to tell which ones 
were active. 

Plan Reviewer Depends what major utilities a new location project crosses. 

Director of Advance Project 
Development 

More field work needed since we will not have records. 

Utility Coordinator Sometimes in the existing ROW is difficult due to other objects blocking 
the signs. 

Transportation Engineer When you expand a highway most of the time you are going to find 
utilities on easements that will trigger a different level of work. 

Area Engineer Existing ROW corridors may already be crowded with utilities. 

Design Engineer Existing easements are considered. 

Project Manager Reimbursable verse non-reimbursable. 

Transportation Engineering 
Supervisor 

I am not involved with this directly, but it only makes sense that a new 
location would require more investigation just due to lack of prior 
information. 

District Utility Coordinator 
APPROVAL 

Property owners are impacted which can slow up the relocation process. 

District Utility Coordinator For the most part on a new right-of-way project all existing utilizes on 
project have been encumbered and will require relocation.  It is not cost 
efficient for a utility to obtain positive ties if all has to be relocated.  They 
will generally design for relocations based on ROW acquisition and 
project scope. 

Trans Engineer Supervisor For projects on new ROW, determinations have to be made if the utility 
lines currently reside in easements, if so, then these adjustments would be 
reimbursable, etc. 

Utility Coordinator Usually no existing records on hand. 

Trans Engineer Supervisor Anything within new ROW is open to utilities that aren't mapped 
anywhere.  If anything is within the ROW, there has to be record of them 
somewhere 

Engineering Specialist New ROW requires more detailed search because of oil/gas lines. 

Engineer  Usually more importance is placed on new projects.  Existing projects 
seemed to be passed on to the construction phase which in my opinion is 
not good practice. 



 

276 

Title  Projects on new right-of-way vs. projects entirely on 
existing right-of-way?   

Director/Head It is much more likely that utilities will need to be relocated when new 
right-of-way is needed. 

Utility Coordinator Utilities have to apply for permits to occupy existing state ROW, so data 
exists to determine the inventory of utilities.  New ROW has no such 
repository of data that runs through official channels. 

 
 

Question 12.  Please select if procedures for utility investigations are different for the 
following: Added capacity vs. non-added capacity projects?  Briefly explain why: 

 

 
Figure 3.  Responses to Question 12: Yes: 35, No: 47, No Answer: 47. 

 

Table 67.  Responses to Question 12. 

Title  Added capacity vs. non-added capacity projects? 

Design Engineer Added capacity projects frequently encroach in established “utility 
corridors,” so there is a greater chance of utility conflicts. 

Design Engineer Added capacity projects typically reduce the amount of available ROW.  
Therefore, stricter tolerances to assignments are needed.  Non-added 
capacity projects typically have minimal conflicts. 

Utility Coordinator Potential for conflict increases proportionately with planned increase in 
traffic densities and the attendant “facility crowding.”  Consequently, QLB 
and QLA may be required more often and sooner in the process to allow 
more time for the often intricate coordination among several utilities 
needing to adjust. 

Engineering Specialist Added capacity is usually a larger job, affecting more land and utilities. 
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Title  Added capacity vs. non-added capacity projects? 

Project Manager  Utilities are generally located near right-of-way. 

Engineer Supervisor Usually added capacity projects add pavement and create conflicts.  Some 
non-added capacity can create conflicts as well. 

District Design Engineer Added capacity project normally require widening of the roadbed with the 
likelihood that adjacent parallel utilities will be impacted.  Non-added 
capacity projects (rehabilitation, restoration, preventive maintenance) most 
often work inside the existing ditch line, which does impact the utilities 
along the back slope and right-of-way line. 

Director of TPD Same as previous if additional ROW required. 

Utility Coordinator It usually means the ditch flow line is moving closed to the right-of-way 
and in most cases the communication lines, water lines, sanitary sewer 
lines are in some cases below the existing flow line of the existing ditch 
which may have to be adjusted. 

Transportation Engineer 
Supervisor 

Add capacity projects, widened to the outside usually causes problems.  
Widened to the inside, usually little to no utility conflicts. 

Design Technician Once again, it depends on the type of project and the amount of utilities 
present.  Usually, unless we are adding width to a facility, we don’t 
encounter many conflicts. 

Transportation Engineer Non-added capacity projects may not acquire ROW and require relocation 
of utilities; therefore the actual location is not as important.  Just knowing 
generally where a utility is may allow us to design around it. 

Director of Advance Project 
Development 

Roadway footprint changes. 

Transportation Engineer Projects of this nature will impact existing facilities and therefore need a 
higher level of study. 

Area Engineer Existing ROW may already have utilities. 

Transportation Engineering 
Supervisor 

Same as above, anything that is outside the current pavement structure 
could encounter new utilities, therefore requiring more investigation. 

Project Manager  Added capacity projects usually involve widening, which impacts parallel 
utilities located near the existing right-of-way line.  Adjacent property 
acquisition adds the right-of-entry process, reimbursable utility adjustment 
procedures and need for higher QL for utility data collection 

District Utility Coordinator 
APPROVAL 

Can impact the back slope and grade elevations more than just working 
what is there. 

District Utility Coordinator Added width vs. rehab. 

District Design Engineer Added capacity usually means reconstruction and widening, which may 
mean more conflicts with utilities if the vertical profile of the roadway 
changes, culverts are replaced or extended, storm drain is relocated or 
added, retaining walls are required, drill shafts for bridges are required, the 
pavement is widened, and any excavation for roadway construction. 
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Title  Added capacity vs. non-added capacity projects? 

Utility Coordinator Greater potential for impact to utilities on added capacity. 

Engineering Specialist Widenings affect utilities more. 

Advanced Project 
Development 

If not pavement widening or drainage work is done; no utility investigation 
is normally done. 

Supervisor, Design Utility 
Coordination Section 

Less use of contract SUE work for non-added capacity projects.  But the 
method to request SUE is the same. 

Director/Head Non-added capacity project typically do not require utility relocation. 

Utility Coordinator Non-added capacity translates to ‘no new ROW’ which means utility 
involvement is negligible – generally. 

 
Question 13.  What factors influence your decision to use or request QLB data collections 
for a project?  (68 Responded, 61 Skipped.) 
 

Table 68.  Responses to Question 13. 

Title  Factors that Influence Decision to Use QLB 

Transportation Engineering 
Supervisor 

If excavation will take place, a call to 811 will be placed. 

Transportation Engineer I would say TxDOT does not itself collect this type of data.  We rely on 
Dig Tess Markings and willingness of utility companies to pothole their 
lines.  On large projects where funding is available, SUE contracts are set 
up.  And I would think that our SUE contracts are somewhat standardized; 
contact the Lubbock regional ROW group for assistance. 

Director of TP&D All decisions are based on no prior knowledge and the type of work being 
performed. 

Utility Coordinator Unknown ownership, unknown type of utility, utility congestion, critical 
grade change and effect, costs to adjust. 

Design Engineer We identify the risk and determine the location and scope of the 
identification efforts that we will utilize. 

Engineering Technician Requested on all projects. 

Transportation Engineer Type of work planned.  If we are surveying a project then we 
automatically call and get locates during the surveying process or if there 
is a potential conflict. 

Design Engineer Prefer not to use QLB data collection on a project due to tolerances.  
Prefer to pothole utilities to establish exact locations.  Use Trimble 
equipment to gather data. 

Utility Coordinator Use of QLB for verification in the absence of any visible utility markers 
within project limits and refinement of data near cross-drainage structures, 
major cuts (and fills), and identification of older, unmarked utility roadway 
crossings. 
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Title  Factors that Influence Decision to Use QLB 

Transportation Specialist Level B usually gets used to identify specific conflict points between 
design elements and known utility to see if it can be designed around or 
will need relocation. 

Engineering Specialist Type of construction, amount of right-of-way and number of utilities 
within the project. 

Project Manager  Location of existing utilities; when the existing utilities are in close 
proximity to the proposed construction or a potential conflict. 

Director of TPD Dependent upon information that comes from C & D surveys and where 
construction is occurring. 

Engineer Supervisor Likelihood of conflicts and availability of data from the utilities. 

Head of Traffic If there will be any construction activity in the area. 

Design Engineer Not previously used in this district. 

Utility Coordinator First and foremost is the scope of our design, then whether funds are 
available or not. 

District Design Eng. The information from the field survey (QLC) and the potential for 
conflicts with existing utilities and the proposed work. 

Director of TPD These methods are not available in-house.  The decision to request a SUE 
contract would be based upon the complexity of utility installations and 
accommodations for the project indicated by QLD and C investigation. 

Utility Coordinator Safety of the construction crew, possible delays which means more cost 
for the project. 

Transportation Engineer 
Supervisor. 

Type of project, urban, limited right-of-way, large number of utilities. 

Engineering Specialist Within project proposed designs area/limit. 

Transportation Engineer 
Supervisor. 

When a utility is hard to relocate and should work around it. 

Design Technician The amount of utilities present on the project, the right-of-way width and 
whether we are acquiring new right-of-way, or squeezing a larger facility 
into an existing right-of-way.  Also, if there is money for SUE. 

Advance Project 
Development Director 

Widening facility. 

Utility Supervisor The as-builts that the utilities have in their records.  The size, time to 
adjust, the utilities.  The amount of right-of-way left that the utilities may 
use. 

Transportation Engineer If initial investigations indicate a potential conflict, QLB becomes 
necessary to determine if relocation or design modifications are required. 

Transportation Engineer Incomplete records, location of new roadway facilities in relation to the 
existing utility. 

Plan Reviewer Complexity of proposed underground work and exiting utilities. 
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Title  Factors that Influence Decision to Use QLB 

Transportation Engineer 
Supervisor 

Complex utility from QLD and QLC. 

Transportation Engineer Costly (expensive to replace) existing utility in conflict with the design. 

Design Project Supervisor Larger number of utilities in the area. 

Transportation Engineer If we see potential conflicts, we ask for a QLB.  We use a lot of storm 
sewers in Houston. 

Utility Coordinator It is critical to know the depth of all utilities and it makes our decision easy 
to request this type of information. 

ROW Utility Coordinator The factors that determine the use/request is the type of highway 
improvements. 

Engineering Specialist Accuracy of data provided by the utility entity, plans and field 
investigation might be different. 

Transportation Engineer Location type of project, availability of information. 

Area Engineer Number of lines type of lines. 

Project Manager Complexity of utilities on project. 

Design Engineer Utility location, conflict. 

District Design Engineer Don’t use it. 

Transportation Engineering 
Supervisor 

I don’t know. 

Staff Support Sorry, I can't remember what QLB stands for. 

Project Manager  Primarily, when a potential for utility conflicts are anticipated based on 
project scope or route studies are performed and avoidance of conflicts is a 
design parameter. 

Director of TPD Amount of utilities, area of the project, impact of the project. 

District Utility Coordinator 
Approval 

We have only used when we have a SUE contract. 

back-up utility coordinator Usually the utility contractor’s choice. 

District Utility Coordinator Project specific, all projects are different. 

Transportation Engineer 
Supervisor 

Time, cost, number of utilities, complexity of project. 

District Design Engineer The scope or complexity of the roadway project, the location of the 
project, and the amount of utilities. 

Transportation Engineer 
Supervisor 

The type of utility, and the proximity of the potential conflicts. 

Utility Coordinator Type and complexity of project. 

Trans Engineer Supervisor Knowing there are utilities there, but not having any record of depths and 
knowing you have potential conflicts. 
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Title  Factors that Influence Decision to Use QLB 

Engineering Specialist  Any widening project, installing drainage features or a change in ditch 
flow line. 

Engineering Specialist Use whatever type collection that will get the job done. 

Design Engineer Not used. 

Advanced Project 
Development 

Need to know what utilities will be impacted by the project so 
coordination can take place. 

Utility Coordinator None, really do not prefer to use level B, it is not as accurate as going out 
and exposing, surveying and obtaining real data. 

ROW Program Specialist The need to know where the utilities are located. 

District Utility Coordinator We call for locates on every project.  The utility responds and flags their 
facilities so that there is no doubt as to their location. 

Bridge Engineer During the design phase we request that the utility company mark their 
lines in the proposed work area.  Generally they choose QLB methods.  If 
we have a critical underground facility we discuss the project with the 
company and determine if a more accurate locate is necessary. 

Director /Head If it is a known, the utility will have to be relocated, and then the existing 
facility’s QLB data is of little value. 

Supervisor, Design Utility 
Coordination Section 

Level of perceived utility complexity.  Size of project - We typically use 
contract SUE providers on Interstate widening projects.  New location 
projects.  Proposed drill shafts.  Proposed storm sewers/drainage facilities. 

Engineer  Allocated time for completion of a project, urban vs. rural, new vs. 
existing ROW, time allowed for designers.  The design phase seems to be 
rushed these days, therefore utility relocation are missed and passed on to 
be handled during construction. 

Director/Head Usually N/A during preliminary design stage. 

Utility Coordinator High probability of unknown utility companies, locations, and depth in a 
congested area - even after Levels C and D research. 

Staff Support None: it must be exposed and an elevation taken or it could be a change 
order during construction. 

 
Question 15.  What other factors influence your decision to use or request QLA data 
collections for a project?  (34 Responded, 95 Skipped.) 
 

Table 69.  Responses to Question 15. 

Title Other Factors that Influence Decision to Use QLA 

ROW Utility Coordinator Potential of redesigning of highway improvements to clear utility conflicts. 

Transportation Engineer 
Supervisor 

None. 
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Title Other Factors that Influence Decision to Use QLA 

District Design Engineer Potential for conflict with roadway construction.  Risk for construction 
delay. 

Project Manager  Safety to prevent incidents, determining the location of the utility. 

District Design Engineer Those listed in 14 are a good list of the factors. 

Engineering Specialist Culvert designs. 

Design Engineer Ability to get utility owner to conduct potholing operations. 

District Utility Coordinator 
APPROVAL 

Importance and time constraint. 

Design Engineer Utility provider’s willingness to adjusting facility.  Speed at which facility 
could be adjusted if conflict arises during construction and would conflict 
delay construction. 

Design Engineer Generally, utilities that cross under a roadway or culvert need the depths 
identified and are potholed/surveyed. 

Transportation Engineer 
Supervisor 

No money available for SUE contracts.  Utility companies are normally 
responsible to clearing utilities.  If they feel a line is questionable, they 
will uncover line to verify. 

Director of TP&D Conflict minimization. 

Transportation Engineer Design accuracy, minimize change orders. 

Transportation Engineer None. 

Engineer  Time allowed for design phase. 

Supervisor, Design Utility 
Coordination Section 

Our decision to use QLA is mainly based on the type of construction to 
complete the project.  We use QLA mostly when we are installing drill 
shafts and drainage facilities. 

Utility Coordinator Past experience from work in the same or nearby control sections.  Do we 
have a handle on the usual suspects? 

Director/Head Usually QLA data is not needed for preliminary design work. 

Utility Coordinator Type of construction. 

Trans Engineer Supervisor Known conflicts. 

Plan Reviewer None. 

Project Manager  When vertical location data impacts selection of design alternative or 
determination of construction cost (where alternative design is not 
available). 

ROW Program Specialist May be able to design around utility and not need to adjust. 

Utility Coordinator Scope of project: on bridge projects, whether items like a detour road or 
temporary provision for cross drainage are required. 

Design Technician Whether or not there is money available for SUE.  If not, then it is a moot 
point. 
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Title Other Factors that Influence Decision to Use QLA 

Transportation Engineering 
Supervisor 

Widening projects, bridge project super structure. 

Utility Coordinator Unknown depth/location. 

District Utility Coordinator Project scope. 

Engineering Technician When utilities are borderline between no conflict and conflict.  When a 
possible design change may be able to avoid the cost of moving utilities. 

Staff Support I have been instructed to always use the same procedures. 

Staff Support The size of line and the type of line. 

Design Project Supervisor Size of the project and number of impacts. 

Transportation Engineer Time availability and schedule. 
 
Question 17.  Briefly describe the type of checklist, flowchart, or other procedure you use 
to determine what type of utility investigation data to collect and when.  (12 Responses, 117 
Skipped.) 
 

Table 70.  Responses to Question 17. 

Title  Checklist, Flowchart, or Other Procedure Used to Determine Type of 
Utility Investigation 

Design Engineer District procedure for reimbursable vs. non-reimbursable utilities. 

Utility Coordinator District ROW has developed a procedures statement for all involved in the 
process.  It is a checklist organized in step-by-step project chronology, 
with description and assignment of primary responsibility at each step. 

Project Manager  From planning to preliminary design, design, and then construction of the 
project. 

Engineering Specialist Review plan and profile, drainage profile, signal foundation and locations 
especially on the widen projects. 

Utility Supervisor Notice of proposed construction letters. 

Utility Coordinator Type, depth, material. 

Engineering Specialist I resort to the FHWA website or other states. 

Transportation Engineer The TxDOT Utility Manual has an overview flowchart of the utility 
process.  It includes a step to do utility investigation, however it does not 
provide information on what type of utility investigation is needed. 

Director of TPD Just use list of utilities and status. 

District Utility Coordinator 
APPROVAL 

We use a checklist that was developed in our district. 

Transportation Engineer 
Supervisor 

Project development process for TxDOT. 
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Title  Checklist, Flowchart, or Other Procedure Used to Determine Type of 
Utility Investigation 

Staff Support An overview is in the Design Manual but with limited schedules it’s hard 
to follow any type of flowchart or procedures. 

 
Question 22.  Briefly describe challenges and recommendations for managing SUE contract 
task orders.  (16 Responses, 113 Skipped.) 
 

Table 71.  Responses to Question 22. 

Title  Challenges and Recommendations for Managing 
SUE Contract Task Orders 

Director of TP&D It all depends on how much you are willing to pay for the service.  The 
more accurate, the more expense. 

Transportation Engineer SUE was a great tool for high-cost, limited-time projects.  No challenges. 

Design Technician The SUE firm(s) should be vetted well to make sure they are capable of 
the work.  They should also be evaluated accurately based on the quality 
and accuracy of work that we receive.  Progress payments should only be 
made when a like percentage of work has been achieved. 

Utility Supervisor Same as project manager. 

Transportation Engineer Coordination with contractor (SUE) doing the work, assistance from local 
area offices in some cases, traffic control plans, coordination with utility 
companies when they do not have the resources to uncover their lines, 
guidance/oversight  to SUE contractor when performing the work, and 
reporting of results. 

Transportation Engineering 
Supervisor 

It has been so long ago that I was involved with this, I am sure things have 
changed. 

Director of TPD SUE Consultant Project Manager keeps quitting, lots of turnover in the 
industry. 

District Utility Coordinator 
APPROVAL 

It has been a few years since managing a SUE contract and I believe the 
deliverables are different. 

District Design Engineer Negotiating hours and linear feet of utilities because of the unknowns.  
The time to get a SUE work authorization or contract approved by 
Division is too long. 

Engineering Specialist  The effectiveness of the SUE contractor, the time it took to coordinate.  I 
ended up doing most of the leg work.  Most of the problems are caused by 
the utility companies not meeting there deadlines. 

Utility Coordinator Need to set defined scope of work activities and timelines for consultants, 
schedule monthly/weekly status report meetings to monitor progress and 
ensure that work is being accomplished on time, ensuring all activities are 
being met by the consultant, maintain good working relationship between 
all parties involved. 
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Title  Challenges and Recommendations for Managing 
SUE Contract Task Orders 

ROW Program Specialist Don’t let the SUE provider dictate to you what they think you need.  I will 
listen, but I do not let them make the final decision. 

District Utility Coordinator Making sure the contract outlines specific tasks the consultant is to 
perform but still having the ability to add to or amend the contract if 
something unforeseen comes up. 

Director /Head Verification of locating unknown utilities/use of sweeps and not just 
locating known or record lines.  Holding SUE providers accountable for 
work as errors are normally discovered a year or several years later during 
construction after contract has expired. 

Supervisor, Design Utility 
Coordination Section 

Staying within time schedule and budget.  Quality of the SUE survey 
varies from one provider to the next.  Invoices usually need careful review. 

Staff Support The challenge is getting the most bang for the buck.  Limited amounts of 
money make it hard to get all the information you need. 

 
Question 27.  Briefly describe the process you have in place for reviewing SUE deliverables.  
(13 Responses, 116 Skipped). 
 

Table 72.  Responses to Question 27. 

Title  Process for Reviewing SUE Deliverables 

Director of TP&D Normal consultant review process. 

Project Manager  Review and compare the vertical and horizontal data for potential 
conflicts. 

Engineering Specialist Look at each line and see where they are on each project.  This info will 
then use to apply for special provision for 6 months delay. 

Advance Project 
Development Director 

It is included in our PS&E review process. 

Utility Supervisor TxDOT review, utility review. 

Plan Reviewer Review what is on scope of work. 

Utility Coordinator I am not in charge of this process.  I know they advertise it in the 
newspaper for bid. 

District Utility Coordinator 
APPROVAL 

I was the only one reviewing.  I would work with the designers and try to 
limit conflicts 

Advanced Project 
Development 

Check the deliverables against what is in the contract scope. 

Utility Coordinator Review and confirm deliverables between utility coordinator and project 
manager while also including utility company’s input. 
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Title  Process for Reviewing SUE Deliverables 

District Utility Coordinator We compare the deliverables with what was outlined in the contract.  We 
also assess the quality of the work and whether or not the consultant 
provided more than was asked.  We also determine if the deliverables were 
timely, clearly presented, and organized. 

Supervisor, Design Utility 
Coordination Section 

The SUE survey is reviewed by the Design Engineer/Project Manager 
before the survey is accepted by District.  If the Design Engineer/Project 
Manager is not satisfied with the survey, additional survey work may be 
requested from the SUE provider. 

Utility Coordinator We have a process (three-member team).  I have not served on one of 
those teams. 

 
Question 28.  Can you give a reason why QLB and QLA SUE are not frequently used on 
TxDOT projects?  (67 Responses, 62 Skipped.) 
 

Table 73.  Responses to Question 28. 

Title  Reason Why QLB and QLA SUE Are Not Frequently Used 
on TxDOT Projects 

Transportation Engineer 
Supervisor 

Cost. 

Transportation Engineer Calling Dig TESS and requesting pothole depth from the utilities is 
cheaper than paying for a SUE contract.  On large projects where 
manpower is low and funding is high, SUE contracts are more seriously 
considered.  In our district, I do not like the way that utility location and 
adjustment issues are left to the project manager to handle. 

Director of TP&D Cost. 

Utility Coordinator Most rural projects we and Utility company are able to obtain good locates 
on utilities. 

Engineering Technician We use at least QLB on all projects.  I'm not sure why others don’t. 

Transportation Engineer We don’t have the equipment.  If we need it, then we call DigTESS or the 
utility companies to do it.  QLA is done by the utility companies to 
determine if they have to move it.  It is usually cheaper for them to spend 
some time locating their line than to move it. 
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Title  Reason Why QLB and QLA SUE Are Not Frequently Used 
on TxDOT Projects 

Utility Coordinator My personal assessment based on what I have seen of the services 
provided by SUE contractors is that there is a great deal of variability in 
the quality delivered, most generally on the poor side, reflected in my 
responses to question 22.  Consequently, as conditions warrant, I depend 
more on the utilities themselves, or their selected location / adjustment 
contractors (for both QLB & QLA), for I have found them more reliable as 
they have an investment to protect.  In contrast, I have used my responses 
to question 23 as the vehicle to indicate my evaluations for utilities' 
response where these two data sources are concerned.  In addition, this is 
both a natural and logical response to law, in which there is an 
understanding of the right of utility ownership – a different sense of 
stewardship, in spite of the overused concept of eminent domain – 
compared to TxDOT’s limited management of commonly held property. 

Transportation Specialist No.  We use as we feel justified by the cost. 

Engineering Specialist High expense for SUE work, minimal to low accuracy. 

Project Manager  QLA SUE is more costly.  QLB is not as accurate to extent of within 2 feet 
left or right of location.  May not fit design criteria. 

Director of TPD We use A and B where necessary so don’t agree with that statement for 
our district.  I assume cost might be an issue for some. 

Engineer Supervisor I believe that the cost deters some project managers even though it can 
actually lower project costs. 

Head of Traffic I think of no good reason TxDOT would want anything but A or B.  The 
criteria should be Start with A then work down to B or C as the project 
specifics warrant. 

Design Engineer Cost.  Primarily due to this work being considered a professional service 
and the lack of a competitive bidding process for these services. 

Utility Coordinator Funding. 

District Design Engineer A lack of an active contract with a SUE consultant or the lack of 
consultant funds to pay for this work. 

Director of TPD Shortage of resources, funds, and time. 

Utility Coordinator Current budget constraints and cost. 

Transportation Engineer 
Supervisor 

Cost. 

Engineering Specialist Budget. 

Transportation Engineer 
Supervisor. 

Possible cost. 

Design Technician I have been told that we currently don’t have money budgeted for SUE.  
I’m also not sure if some project managers understand when it is useful 
and when it isn’t.  It isn’t always a benefit, but sometimes is quite 
necessary. 
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Title  Reason Why QLB and QLA SUE Are Not Frequently Used 
on TxDOT Projects 

Advance Project 
Development Director 

Budgetary and schedule constraints. 

Utility Supervisor We use on all large projects. 

Transportation Engineer Additional funds are not available. 

Transportation Engineer Cost is the main reason and lack of in-house capability.  Time is also a 
factor.  It is difficult to meet PS&E deadlines while waiting on SUE data. 

Plan Reviewer The only explanation I have is that projects that use QLC and D may be 
rural projects.  I think QLA and B should be used on all urban projects 
with cost over 5 Million. 

Transportation Engineer 
Supervisor 

Higher cost. 

Director of Advance Project 
Development 

Cost and time. 

Design Project Supervisor It is my experience that TxDOT only uses B and A for larger projects with 
major adjustment.  Most of my projects are smaller with documented 
utilities. 

Transportation Engineer The upper management does not want to spend the money.  However, it is 
the designers who are blamed when there are construction problems due to 
utility conflicts.  Also, I learned that when the adjustments are done on a 
project, the final data is not sent to the original designers to recheck and 
this has caused some problems. 

Utility Coordinator I think due to the fact most pipelines in this level are no threat to the 
proposed project and also because they are deep in the earth. 

ROW Utility Coordinator Cost is the reason why QLB and QLA SUE are not used frequently. 

Engineering Specialist 1) Special project not initially programmed 10% of the time.  2) Financial 
constrains 30% of the time.  3) Design plans not complete in time to allow 
additional investigation. 

Transportation Engineer Funding is mainly the main reason. 

Area Engineer SUE consultant cost. 

Design Engineer Expensive. 

Design Engineer Not needed. 

District Design Engineer Budget. 

Transportation Engineering 
Supervisor 

I would think they reason in this district is merely the types of projects we 
do.  We do not get a lot of new location projects.  Most of what we do is 
within the existing pavement bed and the depth does not change much, if 
at all. 

Area Engineer Extra cost, utility companies place the lines pretty much where the permit 
says. 
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Title  Reason Why QLB and QLA SUE Are Not Frequently Used 
on TxDOT Projects 

Staff Support I have been instructed to always use the same procedures. 

Project Manager  Probabilistically they may lower cost, but if the need for an SUE on each 
project can be accurately determined in advance, then we have very few 
projects that justify this expenditure.  Additionally, the value of this 
service is considered to be poor by many in-house designers and PMs; we 
can do a better job in-house if resources are available. 

Director of TPD Time frame to get the data collected often does not fit the work schedule. 

District Utility Coordinator 
Approval 

Not enough SUE contracts available.  I also believe you do not always get 
the bang for the buck. 

Back-Up Utility 
Coordinator 

District decision. 

District Utility Coordinator No ($). 

District Design Engineer The use of consultants for QLB and QLA SUE is required because TxDOT 
does not have the expertise or equipment.  The cost for QLB and QLA 
SUE is expensive.  Sometimes there is not enough time in the project 
schedule to allow for QLB and QLA SUE. 

Transportation Engineer 
Supervisor 

Time and cost. 

Utility Coordinator Attempt to cut or hold down cost early in project development. 

Transportation Engineer 
Supervisor 

I don’t know.  I suspect the cost of hiring a consultant to do the work.  I 
think QLB and QLA should be used on all TxDOT projects. 

Engineering Specialist  Cost.  SUE charges for their services.  It doesn’t cost anything but my time 
to call locates into Dig-Tess or the utility to get horizontal positions and I 
can also pick those up on the survey.  I can call the utility company to 
expose the underground utility.  Most of the time, there is a breakdown in 
communication between TxDOT designers and the SUE contractor.  SUE 
contractors are not involved enough in the design phase to know what is 
expected from them. 

Engineering Specialist Money. 

Design Engineer Do not have current SUE contract.  Have not used QLB (radar) method.  
QLA investigations are generally done with TxDOT forces or contracted 
surveyor. 

Advanced Project 
Development 

QLA may not be used normally due to lack of funding.  QLB may not be 
used due to funding also. 

Utility Coordinator It is expensive and normally is not provided in a timely manner, it can be 
accomplished with in house staff and utility staff along as you have a good 
working relationship with both parties. 

ROW Program Specialist Not used. 
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Title  Reason Why QLB and QLA SUE Are Not Frequently Used 
on TxDOT Projects 

District Utility Coordinator Due to the type of projects our district has been involved within the last 
several years, we have not needed much B or A SUE. 

Bridge Engineer It may improve the survey if you explained SUE. 

Supervising Design 
Engineer 

Too expensive for projects in our district 

Director/Head Perceived belief the risk is minimal and the services needed can be 
performed by DOT staff. 

Supervisor, Design Utility 
Coordination Section 

As a whole I would say most TxDOT projects (includes maintenance) do 
not involve the potential to disturb a UG utility.  Probably less than 25% of 
[district] projects require SUE survey. 

Engineer  Lack of funds and lack of importance stressed. 

Director/Head This level of detail is typically not needed for preliminary design work. 

Utility Coordinator SUE use is not a staple of our past history.  TxDOT engineers don’t 
typically consider utilities or utility impacts to the degree that they should.  
The crux is that utility adjustments don’t hit their bottom line whereas 
invoking SUE contracts does.  Blame it on short-sightedness. 

Staff Support Lack of money or an accelerated time line for the project. 
 
 
Question 31.  To what degree is the management of confidentiality and/or security of utility 
data an issue in your district/region?  (70 Response, 59 Skipped.) 
 

Table 74.  Responses to Question 31. 

Title  Management of Confidentiality and/or Security of Utility Data  

Transportation Engineer 
Supervisor 

Not an Issue  I do not give out utility information to the public.  I 
cannot speak for others. 

Transportation Engineer Not an Issue  I don’t understand the question.  I don’t think TxDOT is 
worried about confidentiality of utility data.  Utility 
companies are paranoid about sharing their utility maps or 
GIS shape files. 

Plan Reviewer Not an Issue  We give them to utility companies. 

Design Engineer Not an Issue  Hasn’t been as issue. 

Engineering Technician Low Concern  The utilities we work with haven’t expressed concern 
about this. 

Transportation Specialist Low Concern  AT&T has been the only firm to try and claim security 
reasons.  It’s BS. 

Advance Project 
Development Director 

Low Concern  I have not seen this become a concern. 



 

291 

Title  Management of Confidentiality and/or Security of Utility Data  

ROW Utility Coordinator Low Concern  Most of the utility data that are provided to the department 
do not have any confidentiality/security issue. 

Transportation Engineer 
Supervisor 

Low Concern  I wish utility companies would give us exact locations of 
their facilities.  We never get clear or precise information.  
This makes it hard to design accurately.  We never get full 
cooperation from utility companies. 

Supervisor, Design Utility 
Coordination Section 

Low Concern  The electrical utility (Center Point) does not usually share 
the exact location of their UG electrical transmission 
lines, due to national security issues.  Not too much of a 
problem with other utilities. 

Staff Support Low Concern  I haven’t seen any concern from utility companies.  Lines 
may be out of compliance from UIR. 

Utility Coordinator Medium 
Concern  

In our district and among area utilities in general, the 
threats of terrorism and industrial espionage are of low- to 
very low concern.  However, I work with purpose to 
cultivate a high level of trust with all our utilities for the 
good of the Department and for effectiveness in 
coordination, always keeping in mind the potential for 
sensitivity to these issues.  Since 9/11, the level of alert 
has subsided, but I believe TxDOT and public utilities 
should still regularly be reminded of the specific dangers 
of attack. 

Project Manager  Medium 
Concern  

The public should have the right to know what is within 
TxDOT right-of-way. 

Head of Traffic Medium 
Concern  

Proprietary technologies. 

Design Technician Medium 
Concern  

Some utility companies do ask us not to share the 
information they give to us for reasons of the information 
being proprietary and in some instances, a security issue.  
Some utilities are regulated by other governmental 
agencies for security reasons. 

Transportation Engineer Medium 
Concern  

We must share data amongst all utilities involved in 
relocations; however, we only share location and type of 
facility which is of a general nature. 

Design Project Supervisor Medium 
Concern  

I have not seen this. 

Engineering Specialist Medium 
Concern  

Some communication lines (telephones). 

District Design Engineer Medium 
Concern  

The communication utility business has become very 
competitive and they have been reluctant to share a lot of 
their information for this reason. 
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Title  Management of Confidentiality and/or Security of Utility Data  

Utility Coordinator Medium 
Concern  

Security/confidentiality is growing quickly, year by year. 

District Utility Coordinator High Concern  All utility information provided by utility companies is 
kept confidential. 

Transportation Engineer 
Supervisor 

High Concern  We are not given electronic files from the 
telecommunications companies, so the drawings we have 
are inaccurate. 

Advanced Project 
Development 

High Concern  TxDOT puts high priority on confidentiality of data. 

Utility Coordinator High Concern  Agree with the statement above. 

ROW Program Specialist High Concern  Utility companies are being more particular concerning 
this issue due to TxDOT’s records being subject to open 
records request. 

 
Question 33.  Briefly describe best practice(s) for utility investigations.  (27 Responded, 102 
Skipped.)  
 

Table 75.  Responses to Question 33. 

Title  Best Practice for Utility Investigations 

Transportation Engineer Be in contact with the utility companies from the very beginning. 

Design Engineer Do not accept the responsibility of the utility.  Utilities have a right to be 
on the ROW.  However, that does not mean that the state has to accept 
costs that are the responsibility of the utility.  Pothole to determine exact 
locations to minimized liability. 

Utility Coordinator 1) One suggestion I have made to address a need in our recently launched 
online UIR is to include CSJ numbers in the online form so utility 
adjustments necessitated by construction projects can be distinguished 
from utility-generated rehab and expansion projects, yet the records still 
maintained in the UIR system.  2) Though related only indirectly to data 
collection, one other suggestion I have made to reduce survey staking for 
utility reference during multi-utility adjustments is to use studded steel 
T-posts for ROW marking, rather than wood stakes or laths.  On rural 
projects in particular (where new low-profile ROW monuments are hard to 
find in brush, tall grass, leaf cover, etc.), this is a more durable solution to 
marking where “cows and contractors” might otherwise take their toll on 
wood staking. 

Transportation Specialist Design your utility locate needs to the specific type project being 
developed.  Don’t just request the world when it may not be needed and 
the levels B and A are very expensive. 

Project Manager  Probably One Call verification, communication, cooperation, and 
coordination. 
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Title  Best Practice for Utility Investigations 

Head of Traffic Level A. 

Utility Coordinator 1) Search Local records.  2) Discuss with Local Utility Providers.  
3) Survey potential conflicts.  4) Provide information with Local Utility 
Providers. 

Engineering Specialist SUE plans, and coordinate with all utilities within the project in the utility 
coordination meetings. 

Design Technician I perceive that there is a possible conflict of interest between reviewing 
and oversight of SUE contracts, due to the fact that some people tend to 
review SUE consultants leniently whether we receive the desired result or 
not, so as not to burn a possible bridge to future employment. 

Advance Project 
Development Director 

In preliminary design, coordinate utility locations with local government 
staff and avoid any major utility when possible. 

Utility Supervisor Get a SUE done. 

Utility Coordinator Work with utilities to locate their exact location and depth of cover. 

ROW Utility Coordinator My best practices are to have a point of contact among utility 
representatives in establishing a good working relationship that provides 
the exchange of ideas and concerns. 

Engineering Specialist Follow the guide lines provided by FHWA. 

Area Engineer Go out to the project and actually plot what you see and not rely on utility 
company’s giving you the information.  The designer needs to do the work 
himself.  He is putting his name on it. 

Project Manager  1) Conduct QLD on all applicable projects.  2) Based on initial findings 
and other preliminary design info, determine need for further investigation.  
3) Plan services needed from surveying consultant; prepare records 
research data for consultant use including plot plan of utilities and 
highway improvements, if appropriate.  4) Coordinate QLB and QLC data 
collection with surveyor; review deliverables and request supplemental 
information, including QLA data, if needed. 

District Utility Coordinator 
Approval 

We work with all parties as early as possible but sometimes due to letting 
schedules we do not get enough done before construction begins and this 
impacts the construction schedule. 

District Utility Coordinator Communication, cooperation, coordination. 

Transportation Engineer 
Supervisor 

100% cooperation on both sides.  TxDOT frequently requests information 
from utility companies.  Utility companies are not good with responding 
and giving good information.  They make it hard for TxDOT to do their 
job well.  TxDOT has no jurisdiction over utility companies, so we never 
get full cooperation from them.  This leads to a bad product on our end and 
bad relationships as well. 

Design Engineer Start investigation early and try to design around possible conflicts.  If 
conflicts exist, get accurate information and coordinate with utilities as 
early as possible. 
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Title  Best Practice for Utility Investigations 

Utility Coordinator Collect existing utility data, notify utility owners, identify potential 
conflicts, request Level A SUE if needed, confirm conflicts. 

ROW Program Specialist Communicate with the utility company.  Explain need for cooperation.  
Let them know that you may be able to design around the facility. 

District Utility Coordinator Establish and maintain good professional relationships with the local 
utility companies.  Visit the project site with the utility company.  I get 
more done in 1 hour on site than with three week’ worth of emails and 
phone calls. 

Director /Head Preplanning the need and scope of the utility investigations is the most 
overlooked area.  Coordination with design and right-of-way staff. 

Supervisor, Design Utility 
Coordination Section 

All utility investigations should start in the preliminary design phase and 
supplemented prior to the 30% design complete phase.  On smaller 
projects, the TxDOT designer should exhaust in-house resources to 
discover utilities and their location within project limits before requesting 
SUE provider services.  On smaller projects, we may limit the SUE 
provider to only QLB and QLA.  On larger projects, it is usually more 
feasible for a SUE provider to conduct QLD through QLA. 

Utility Coordinator Time spent doing a thorough utility investigation during the design phase 
can reap huge benefits when the project undergoes construction; lack of 
utility considerations can adversely affect project construction immensely. 

Staff Support Early notification and investigation, followed by conflict review. 
 
Question 35.  Briefly describe what challenges you have experienced with the use of utility 
investigations/SUE technology, if any.  (18 Responses, 111 Skipped.)  
 

Table 76.  Responses to Question 35. 

Title  Challenges with the Use of Utility Investigations/SUE Technology 

Design Engineer Quality and completeness of survey. 

Utility Coordinator Accuracy of data, timely response, lost time, irritation, etc.  If I can avoid 
it, I do; otherwise I “re-do,” using the utility(ies) “of interest.” 

Transportation Specialist Accuracy of the information in the areas of specific need. 

Project Manager  I think the process is working fairly well.  Maintain 100% communication, 
coordination, cooperation. 

Director of TPD Information provided is not always accurate 

Engineer Supervisor We have had questionable data if we receive anything less than Level A.  
Also, utilities don’t seem to know (or won’t tell us) where their own lines 
are. 
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Title  Challenges with the Use of Utility Investigations/SUE Technology 

Utility Coordinator In the oil/gas industry it common practice to abandoned their facilities 
without notifying TxDOT and that is creating a massive problem.  I think 
the laws/rules need to be enforced.  No one notifies TxDOT when 
abandoning a utility and that needs to change 

Transportation Engineer 
Supervisor. 

Two challenges have been the level, (got C, should have been B or A) and 
dealing with some of the consultant utility coordinators. 

Engineering Specialist Not all of SUE plans are correct in the SUE plan. 

Design Technician I didn’t answer questions 23 and 24 because I have observed quality from 
excellent to poor across the board on SUE contracts.  I think this relates to 
the failure to give poor evaluations to poorly performing consultants, 
thereby causing us to continue to use them.  SUE is a tremendous benefit 
on some projects if the work is done to a satisfactory level. 

Utility Supervisor More data = more work. 

Transportation Engineer Coordination with utility owners and receiving SUE data in a timely 
manner from SUE consultants. 

Transportation Engineer A new location freeway through an oil field.  Our usual SUE providers 
were unable to handle the complexity of the oil field piping system.  It was 
necessary to get help from a contractor that specialized in the oil and gas 
business to help us sort out what lines were abandoned and which ones 
were needed for well operation. 

Project Manager  Going through the process of obtaining this information with in-house 
resources increases 1) familiarity with data, thus decreasing design effort, 
and 2) opportunity to discover related issues and further develop the 
investigation, ensuring completeness and reliability of data, which 
contracted SUE does not provide. 

Director of TPD Contractor’s loss of experienced personnel.  Contractor had equipment 
failures. 

District Design Engineer Getting the SUE information in a timely manner due to short project 
schedules.  Some unknown utilities show up during the investigation. 

Transportation Engineer 
Supervisor 

Identifying the locations you need verified in the field based off of 
inaccurate information. 

Design Engineer Sometimes the utility locates/line markings are slow to occur and/or 
inaccurately marked thru the Texas One Call/Dig TESS requests. 

ROW Program Specialist Allowed a provider to sell me level A services and not needed that.  Now I 
tell them what I need and when I need it. 

Supervisor, Design Utility 
Coordination Section 

Some technologies, such as GPR, have limited capabilities in soils with a 
high clay content.  Also, standing water can limit the effectiveness of SUE 
technology. 

Engineer  Accuracy of locations in tight urban areas. 

Utility Coordinator Lack of utilizing appropriate SUE has generally made utility coordination 
twice as difficult. 
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Question 37.  Briefly describe current utility investigation practices in your district/ region 
that could be improved.  (67 Responses, 62 Skipped). 
 

Table 77.  Responses to Question 37. 

Title  Utility Investigation Practice that Could be Improved 

Director of TP&D Need several ongoing contracts available within the region. 

Utility Coordinator Already addressed specifically in previous responses. 

Engineering Specialist Make the consultant to be reliable to continue investigation when 
coordinator/designer asks for further survey, pot holes, etc. 

Design Technician To my understanding, we have no money available for SUE work at this 
time.  However, I think that the requestor should have a right of refusal for 
a particular firm that they have received poor work from in the past. 

Advance Project 
Development Director 

Avoidance of major utilities should be stressed more in preliminary design 
stage. 

Transportation Engineer It is the decisions to protect or relocate reimbursable utilities that become 
an issue.  TxDOT is trying to do everything as cheaply as possible in the 
short run.  For utility conflicts that are reimbursable by TxDOT, the 
District Utility Coordinator and the upper management do not want to 
spend the money to do the best solution (pay for adjustment of utilities).  
They stretch the rules (shown on the Texas Administrative Code).  The 
District Utility Coordinator, who is not an engineer, then wants the Project 
Manager to do some protection which is cheaper than relocation and 
assume all the liability.  I have a high pressure gas line in my project right 
now where the solution my bosses and especially the District Utility 
Coordinator are proposing is probably not the best solution.  I will not be 
signing and sealing any sheet, but they will get it done.  This is driven by 
lack of time, lack of resources, and a desire to save money in the short run.  
However, stretching the rules and taking chances could end up costing 
TxDOT much more if something goes wrong.  Also, our district utility 
section has downsized (every section has) and they don’t have enough 
resources to get everything done.  They are also not paid well and are not 
engineers.  It is my opinion, but I don’t think it is ethical to have the 
decision makers to be non-engineers when it involves public safety and 
liability, etc. 

Utility Coordinator More funding for SUE investigation. 

Engineering Specialist Follow the utility investigation provided by FHWA, review passed 
performance of other states, and research past performance by the 
department. 

Project Manager We are in the process of hiring a utility coordinator.  Hopefully this will 
centralize the process.  Currently the designers have to complete the entire 
process, which tends to not be very efficient. 
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Title  Utility Investigation Practice that Could be Improved 

Project Manager  Personal communication with utility owners is underutilized.  More useful 
and detailed data could be obtained from utility appurtenance surveys, if 
survey crews and consultant contract administrators received adequate 
training on utility investigation techniques. 

Transportation Engineer 
Supervisor 

The entire process needs to be standardized. 

Utility Coordinator Need to place more of a focus on SUE. 

Transportation Engineer 
Supervisor 

We should have full-time utility coordinators for each design section that 
only focuses on utility coordination for assigned projects. 

Engineering Specialist Need money for consultants to do the investigations. 

ROW Program Specialist Bring the utility companies to the table earlier.  Let the projects for 
construction that you say are going to let.  Be proactive by asking the 
utility companies about their facility upgrades or new construction. 

Supervisor, Design Utility 
Coordination Section 

TxDOT needs to commit to funding SUE provider contracts.  The inability 
of a district to secure SUE provider services is a hindrance to designing 
certain projects, as well as increasing the cost of the overall project when 
an engineering solution could have been used to avoid a utility conflict, 
but SUE data was not available. 

Engineer  Utilities that are actually identified during the design phase. 

Utility Coordinator Our approach to utility investigation is inconsistent throughout our design 
sections.  Some are very good and some are very poor. 

 
 
Question 39.  Briefly describe the policy and/ or regulations that constrain or obstruct the 
use of utility investigations in the project development process.  (11 Responses, 118 
Skipped.) 
 

Table 78.  Responses to Question 39. 

Title  Policy and/or Regulations that Constrain or Obstruct the Use of 
Utility Investigations in the Project Development Process 

Transportation Engineer Usually there seems to be little or no money for SUE contracts.  That is 
what I have heard. 

Utility Coordinator Old, outdated policies reflecting an attitude of bureaucratic arrogance for 
many years hindered 1) our cooperative relationships with public utilities, 
2) new, innovative approaches to obtaining data, and even 
3) intra-departmental communication. 

Design Technician A lack of contract money for SUE contracts.  Also, a lack of understanding 
by some project managers of when SUE is beneficial and when it isn’t. 

Design Project Supervisor This is handled by the District Utility Coordinator. 
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Title  Policy and/or Regulations that Constrain or Obstruct the Use of 
Utility Investigations in the Project Development Process 

Transportation Engineer Again, TxDOT is trying to do everything cheaper and with less people.  
The resources of people to handle the utility agreements and relocations 
are not there.  Everything is about saving money and justifying stretching 
what is allowable.  The final decisions about relocations versus protection 
usually come from the District Utility Coordinator and not the Project 
Engineer.  However, it is the Project Engineer who is always blamed if 
there is a problem in the field.  Also, the data about adjustments made is 
not sent back to the Project Manager once an adjustment is done.  There is 
too much separation between design and construction tasks. 

Utility Coordinator Unfortunately funding is always an issue. 

Area Engineer Companies not wanting to expose lines when requested. 

Engineering Specialist TxDOT’s policy of doing more with less means having less or no money 
for consultants to do the investigations.  Bad policy. 

Director of Construction Takes too long to adjust. 

Engineer  Lack of funding. 

Utility Coordinator The policies that obstruct are unwritten: inconsistency and cheapness. 
 
 
Question 41.  What other information would help you decide when and how to use utility 
investigation or SUE technology in the project development process?  (37 Responses, 97 
Skipped.) 
 

Table 79.  Responses to Question 41. 

Title  Other Information to Decide When and How to Use 
Utility Investigations or SUE Technology 

Transportation Engineer 
Supervisor 

I have always been able to acquire utility information without a SUE 
contract.  The SUE process is only a time saver for TxDOT personnel in 
our district.  Because of this, and because money is not available for SUE 
contracts, we have not used a SUE contract in years. 

Transportation Engineer A clear policy manual, explaining existing laws and requirements.  A 
policy manual, that explains what authority TxDOT has to require utility 
companies to provide location information, or when the location services 
should be paid by TxDOT. 

Engineering Technician Field guide, best practices handbook. 

Utility Coordinator TMI: TxDOT has spewed out much info for which there is little effective 
use.  Reduce, organize, and probably index, for greater usefulness. 

Transportation Specialist Experience of the designer. 

Director of TPD Historical data on potential for cost savings. 
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Title  Other Information to Decide When and How to Use 
Utility Investigations or SUE Technology 

Engineer Supervisor It’s all project specific.  If it is likely that we will encounter utilities and 
we can design around the conflicts we will try to get SUE early in the 
project so that we don’t have to go back and redesign. 

District Design Eng. Project scope and location; utility density; availability of a SUE consultant 
contract; availability of consultant funds to pay for a SUE investigation. 

Transportation Engineer 
Supervisor. 

None. 

Engineering Specialist Ask the utilities to see if the SUE plan is up to date with their lines. 

Design Technician The complexity of the project, the amount of utilities present and the 
remaining right-of-way space left for relocations. 

Transportation Engineer As-built plans. 

Plan Reviewer Complexity of proposed underground work and estimated major existing 
utilities such as pipelines. 

Transportation Engineer 
Supervisor 

Funding availability. 

Design Project Supervisor If unknown utilities are in the area. 

Transportation Engineer In my case, the consultants we hire make many of the decisions.  
However, our district has eliminated construction services for consultants 
who design the projects.  So when there is a field problem, it is harder to 
have the consultant help solve the problem, especially when it is not a 
design error.  I anticipate this will become a continuing problem and could 
become severe.  The people making these decisions are upper management 
and do not have to handle the problems as they arise.  They also do not get 
involved with the engineers (in the trenches and doing the work). 

ROW Utility Coordinator Project site visit and the scope of work of the highway improvements. 

Engineering Specialist The FHWA provide an excellent guide when to use or not couple with 
other state information.  The area that needs major improvements is 
overhead lines be part of the SUE technology.  Ninety-eight percent of the 
time, the aerial lines such as telecommunication, television are mounted 
on power poles.  The One Call dig does not provide any information 
regard multiple users on aerial lines.  The issue becomes a concern when 
certain utilities are not required to be register with One Call before you 
dig, call for preliminary marking.  Be registered with One Call:  Not all 
utilities are registered with one call before digging like water lines, sewer 
lines, and TxDOT department communication lines like fiber optic.  Also, 
it will be a huge help if local city, county and TxDOT fiber optic be 
mandatory to register with One Call to assist perform level, D, C, B & A. 

Design Engineer Project complexity. 

Staff Support None. 
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Title  Other Information to Decide When and How to Use 
Utility Investigations or SUE Technology 

District Utility Coordinator Complexity of project, safety of employees (state, utility) and traveling 
public. 

Advanced Project 
Development 

Good QLD/C data to help determine the need of QLA. 

Utility Coordinator Unknown depths/locations. 

ROW Program Specialist Timing and budget. 

Director /Head Chart – Utility Focused Right of Way Coordination in the Project 
Development Process Research Project 5475. 

Supervisor, Design Utility 
Coordination Section 

Determining the complexity of utilities early in the process is helpful. 

Utility Coordinator Past experience. 

Staff Support Knowing design time lines and changes in design.  Reaction time is 
critical to SUE investigations. 
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APPENDIX C.  STATE DOT INTERVIEW GUIDELINE AND 
QUESTIONNAIRE 

Overview 

The purpose of the interviews is to identify best practices for utility investigations that are used 
at State Departments of Transportation (DOTs) outside of Texas.  This will help the research 
team identify potential strategies to integrate such best practices into the TxDOT project 
development process.  Prior to conducting interviews, the researchers will identify and review 
current best practices and use of utility investigation practices by gathering information, sample 
documentation, and other available data at state DOT websites.  The researchers will then 
conduct a series of interviews with a number of DOT officials that will focus on the following: 

• Request internal DOT documents that detail recommended practice for use of utility 
investigations in that state that may indicate when, how, and at what stages of the project 
development process the state uses utility investigation techniques, and for what type of 
projects and project sizes. 

• Ask questions that will help the research team identify and document the following with 
respect to utility investigation techniques and technologies: 

o How do states overcome and/or manage institutional barriers for use of these 
technologies? 

o How do states manage design changes? 
o How do states manage relevant liability and security issues? 
o How do states deal with training and capacity building issues? 
o What successful information management systems are in use? 

• Request undocumented expert advice on the subject of utility investigations.   

Communications with the selected state DOTs will be by phone and email. 

General Interview Guidelines 

• Schedule interviews at least one week in advance.  Make sure to send a copy of the 
questionnaire to use as reference during the interview.  Although the effective duration of 
individual interviews could vary, indicate that interviews should last no more than one hour. 

• Conduct interview.  The topics to discuss during the interview will focus on innovative 
practices, procedures, and lessons learned, as included in section “Topics for Discussion.”  
Read the following interview script and make sure that the interviewee is familiar with the 
details of the interview and terminology related to project development process and 
subsurface utility engineering. 

• Compile and send interview notes to Edgar Kraus no later than one week after the interview 
(see template on page 6).  The notes should include the following: 

o Description of innovative/best practices. 
o Recommendations for implementation. 
o Lessons learned. 
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o Other issues, recommendations, or comments. 
o Description of sample documentation gathered (if applicable). 
o Additional contact names. 

• If applicable, destroy the recording after completing the interview notes but no later than two 
weeks after the interview. 

• If applicable, follow up with other contacts regarding sample documentation and 
recommendations for best practices, and forward that material to Edgar Kraus. 

• Complete all assigned interviews and forward interview notes to Edgar Kraus by 12/17/2010. 

 

Email to Potential State DOT Survey Participants  

From:  Edgar Kraus 
To:  Potential participants at state departments of transportation 
Subject:  TxDOT Study “Best Practices for Use of Utility Investigation Techniques 

and Technologies” 
 
The Texas Transportation Institute (TTI) is conducting research for the Texas Department of 
Transportation (TxDOT) and Federal Highway Administration (FHWA) to gather information 
about techniques and technologies used for utility investigations in the project development 
process.  The primary focus of the study is to review nationwide trends and identify best 
practices that may be applicable to the TxDOT project development process. 
 
To achieve this objective, we would like to ask a few questions about the use of utility 
investigation techniques and technologies used in [name of state]. 
 
Your input is critical to the research.  There is a need for state departments of transportation to 
optimize the use of funding that is available for utility investigations.  We are relying on 
practitioners like you to help us identify best practices.  The outcome of this research will be a 
report and companion documents that will contribute to more effective use of utility 
investigation techniques and technologies. 
 
Interview details: 

• Participation in this interview is voluntary. 
• At any time during the interview, you may discontinue the interview. 
• With your permission, we will record the interview to facilitate transcribing the interview.  

Once the interview is transcribed, we will delete the recording, and we will keep the 
recording no longer than 14 days after the interview. 

• Responses to questions are confidential, and the final report will not identify individuals or 
link responses to individuals. 

For additional information, please contact Edgar Kraus (210-979-9411, e-kraus@tamu.edu).  
Your input is critical to the research.  Thank you for participating. 
Sincerely, 

mailto:e-kraus@tamu.edu
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Edgar Kraus 
______________________________ 
Edgar Kraus, P.E. 
Associate Research Engineer  
Texas Transportation Institute, Texas A&M University System  
1100 NW Loop 410, Suite 400, San Antonio, TX 78213 
Phone: (210) 979-9411, Ext. 17202   Fax: (210) 979-9694   Email: e-kraus@tamu.edu 
 

Questionnaire/Topics for Discussion with DOT Representatives 

The following are a list of questions that the researchers will ask the interview participants.  For 
questions related to satisfaction, please use a scale from 1 (completely unsatisfied) to 10 
(completely satisfied). 

Utility Investigation Techniques and Technologies 

1. What methods, techniques, or technologies does the DOT use to perform utility 
investigations? 

2. What methods, techniques, or technologies does the DOT use at the following stages of 
the project development and design?  (It may be helpful to use quality levels of 
subsurface utility engineering to indicate technologies.) 

a. Planning phase 
b. Preliminary design phase 
c. 0–30% detailed design phase 
d. 30–60% detailed design phase 
e. 60–100% detailed design phase 
f. Construction phase 

3. How are procedures for utility investigation different for the following: 
a. Urban vs. rural projects? 
b. Project location (new/existing)? 
c. Project type (added capacity/non-added capacity)? 

4. Can you describe the decision and approval process for use of the following utility 
investigation technologies? 

a. QLD 
b. QLC 
c. QLB 
d. QLA 

5. Who makes the final decision to use utility investigation technologies, and what does the 
decision depend on? 

6. Are there differences in the decision and approval process for use of utility investigation 
technologies (QLD, QLC, QLB, QLA) with respect to the following? 
a. Urban vs. rural projects? 
b. Project location (new/existing)? 
c. Project type (added capacity/non-added capacity)? 

7. How do design changes affect utility identification in the project development process? 
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Utility Investigation Contracts and Procurement 

8. What kind of utility investigation services does the DOT procure and what kind does the 
DOT perform using in-house staff? 
a. Does the decision depend on the project type (i.e., new versus existing location, urban 

versus rural, added capacity versus non-added capacity)? 
9. How does the DOT procure utility investigation services? 

a. Does the DOT use “stand-by” or “evergreen” contracts?  How effective are they?  
Are there any drawbacks?  (If available, ask for copies.) 

10. Do consultant contracts include a requirement that prescribes a minimum positional 
accuracy for the data collected? 

11. Are you aware of issues with regard to utility data liability? 
a. Have you experienced data liability issues in the past? 
b. How does the DOT manage liability issues? 
c. Is it important that deliverables from SUE providers be sealed by an engineer or 

surveyor? 
12. Are you aware of issues with regard to utility data access and security? 

a. Have you experienced data access and security issues in the past? 
b. How does the DOT manage data access and security issues? 

13. How satisfied are you with QLA and QLB SUE deliverables from consultants in terms of 
the following: 
a. Quality and accuracy 
b. Completeness 
c. Reliability 

Documentation and Regulations 

14. What types of manuals or other relevant documents does the DOT have to support utility 
investigations?  (If available, ask for copies.) 
a. Is there a guideline for the use of SUE/utility investigations? 
b. Is there a manual, Standard Operation Procedure (SOP), or field guide? 
c. Does the DOT have Memoranda of Understanding (MOUs) with utility companies or 

SUE providers? 
15. Are there state laws or rules that affect the ability of the DOT to use utility investigations 

technology? 
a. Which rules? 
b. What is the effect?  (e.g., enable/prescribe vs. prohibit/restrict use) 

Institutional and Regulatory Issues 

16. What kind of barriers or hurdles does the DOT encounter when attempting to use utility 
investigation technologies (Examples)? 
a. Are there institutional, regulatory, or legislative barriers? 
b. Are there barriers related to business process, coordination, familiarity, and 

knowledge of the technologies? 
c. Are there financial limitations that prevent use of utility investigation services? 

17. What barrier or hurdle is the most difficult to overcome? 
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18. How does your state deal with training and capacity building issues? 
19. What types of information management systems are used to record, identify, and manage 

utility investigation data? 

Best Practices for Utility Investigations 

20. What best practices does the DOT use when collecting utility data? 
21. What practice does the DOT currently use that could be improved? 
22. What best practice would you recommend that is not currently used? 
23. What practice or procedure would warrant further evaluation to determine if it is a best 

practice? 
24. Can you recommend a contact that could provide further insight into these issues? 
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APPENDIX D.  DATA ANALYSIS TABLES AND FIGURES 

Project Design Cost 
 

 
Figure 50.  Mean Total Design Cost (2011 Dollars) by Area Type. 

 
 

 
Figure 51.  Mean Total Design Cost (2011 Dollars) by Project Class. 
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Figure 52.  Mean Total Design Cost (2011 Dollars) by Design Standard. 

 
 

 
Figure 53.  Mean Design Cost per Lane-Mile (2011 Dollars) by Area Type. 
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Figure 54.  Mean Design Cost per Lane-Mile (2011 Dollars) by Project Class. 

 
 

 
Figure 55.  Mean Design Cost per Lane-Mile (2011 Dollars) by Design Standard. 
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Table 80.  T-Test Results for Mean Total Design Cost. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 3 219 0.0944 Yes 0.0053 0.245 

Urban 23 345 <.0001 Yes <.0001 0.0059 

 Total 26 564  

Project Class 

Bridge 7 110 <.0001 Yes <.0001 0.2487 

New location 2 26 0.0088 Yes 0.0054 0.4504 

Upgrade 8 94 <.0001 Yes <.0001 0.0207 

Other 8 84 0.0003 Yes <.0001 0.0516 

 Total 25 314  

Design 
Standard 

3R 4 194 1 No 0.1302 0.2205 

4R 19 236 <.0001 Yes <.0001 0.0131 

Other 3 369 <.0001 Yes <.0001 0.1037 

 Total 26 799  

All Projects 26 820 <.0001 Yes <.0001 0.0031 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Table 81.  T-Test Results for Mean Design Cost per Lane-Mile. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 1 91 - - - - 

Urban 16 139 <.0001 Yes 0.8294 0.6376 

 Total 17 230  

Project Class 

Bridge 3 78 0.1802 No 0.4144 0.0871 

New location 1 15 - - - - 

Upgrade 8 76 0.6005 No 0.1775 0.2449 

Other 4 28 <.0001 Yes 0.0023 0.277 

 Total 16 197  

Design 
Standard 

3R 4 50 0.8571 No 0.7162 0.6887 

4R 13 153 0.0001 Yes 0.4719 0.1075 

Other 0 34 - - - - 

 Total 17 237  

As One Category 17 246 <.0001 Yes 0.6876 0.3723 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Project Design Effort 
 

 
Figure 56.  Mean Project Total Design Man-Hours by Area Type. 

 
 

 
Figure 57.  Mean Project Total Design Man-Hours by Project Class. 
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Figure 58.  Mean Project Total Design Man-Hours by Design Standard. 

 
 

 
 

Figure 59.  Mean Design Man-Hours per Lane-Mile by Area Type. 
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Figure 60.  Mean Design Man-Hours per Lane-Mile Project Class. 

 
 

 
Figure 61.  Mean Design Man-Hours per Lane-Mile by Design Standard. 
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Table 82.  T-Test Results for Mean Total Design Man-Hours. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 3 218 0.0855  Yes  0.9587 0.8405 

Urban 23 345 <.0001 Yes <.0001 0.0131 

 Total 26 563  

Project Class 

Bridge 7 110 0.2171  No 0.358 0.1959 

New location 2 26 0.2867  No 0.0859 0.0004 

Upgrade 8 94 <.0001 Yes <.0001 0.0602 

Other 8 84 0.9862  No 0.1903 0.2038 

 Total 25 314  

Design 
Standard 

3R 4 192 0.7243  No 0.4043 0.4761 

4R 19 236 <.0001 Yes <.0001 0.0247 

Other 3 367 0.8695  No <.0001 0.0107 

 Total 26 795  

All Projects 26 816 <.0001 Yes <.0001 0.0071 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Table 83.  T-Test Results for Mean Design Man-Hours per Lane-Mile. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 1 91 - - - - 

Urban 16 139 <.0001 Yes 0.6488 0.297 

 Total 17 230  

Project Class 

Bridge 3 78 0.0904 Yes 0.5956 0.1105 

New location 1 15 - - - - 

Upgrade 8 76 0.5639 No 0.8943 0.8767 

Other 4 28 0.0224 Yes 0.1438 0.4464 

 Total 19 197  

Design 
Standard 

3R 4 50 0.5832 No 0.949 0.9331 

4R 13 153 <.0001 Yes 0.3952 0.0308 

Other 0 34 - - - - 

 Total 17 237  

All Projects 17 246 <.0001 Yes 0.5438 0.1346 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Project Construction Cost Increase 
 

 
Figure 62.  Mean Percent of Construction Cost Increase by Area Type. 

 
 

 
Figure 63.  Mean Percent of Construction Cost Increase by Project Class. 
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Figure 64.  Mean Percent of Construction Cost Increase by Design Standard. 

 
 

 
Figure 65.  Mean Construction Cost Increase per Lane-Mile by Area Type. 
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Figure 66.  Mean Construction Cost Increase per Lane-Mile by Project Class. 

 
 

 
Figure 67.  Mean Construction Cost Increase per Lane-Mile by Design Standard. 
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Table 84.  T-Test Results for Mean Percent Construction Cost Increase. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 3 443 0.0088 Yes 0.8426 0.0834 

Urban 11 420 0.0144 Yes 0.8277 0.6757 

 Total 14 863  

Project Class 

Bridge 3 196 0.3301 No 0.4244 0.6096 

New location 3 99 0.3223 No 0.9232 0.8453 

Upgrade 4 86 0.7404 No 0.8534 0.8675 

Other 4 335 0.1072 No 0.814 0.5594 

 Total 14 716  

Design 
Standard 

3R 3 292 0.6132 No 0.7261 0.6218 

4R 7 318 0.2189 No 0.8716 0.8057 

Other 4 504 0.2826 No 0.762 0.5924 

 Total 14 1114  

All Projects 14 1175 0.0025 Yes 0.7657 0.5353 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Table 85.  T-Test Results for Mean Construction Cost Increase per Lane-Mile. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 2 212 0.2287 No 0.9586 0.7912 

Urban 5 144 0.1425 No 0.0463 0.2355 

 Total 7 356  

Project Class 

Bridge 2 143 0.5063 No 0.3297 0.5473 

New location 3 42 0.0014 Yes 0.8281 0.4157 

Upgrade 2 64 0.5857 No 0.4082 0.5698 

Other 0 23 - - - - 

 Total 7 272  

Design 
Standard 

3R 2 77 1 No 0.3799 0.458 

4R 4 207 0.0026 Yes 0.7338 0.0559 

Other 1 79 - - - - 

 Total 7 363  

All Projects 7 385 0.6786 No 0.284 0.2433 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Project Construction Duration 
 

 
Figure 68.  Mean Project Construction Duration (Days) by Area Type. 

 
 

 
Figure 69.  Mean Project Construction Duration (Days) by Project Class. 
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Figure 70.  Mean Project Construction Duration (Days) by Design Standard. 

 
 

 
Figure 71.  Mean Per-Lane-Mile Construction Duration (Days) by Area Type. 

 

0
50

100
150
200
250
300
350
400
450
500

2R 3R 4R Other

Design Standard 

SUE Projects

Control Projects

0
50

100
150
200
250
300
350
400
450

Rural Urban

Area Type 

SUE Projects

Control Projects



 

324 

 
Figure 72.  Mean Per-Lane-Mile Construction Duration (Days) by Project Class. 

 
 

 
Figure 73.  Mean Per-Lane-Mile Construction Duration (Days) by Design Standard. 

 

0

100

200

300

400

500

600

700

Bridge New
Location

Rehab Upgrade Other

Project Class 

SUE Projects

Control Projects

0
50

100
150
200
250
300
350
400
450
500

2R 3R 4R Other

Design Standard 

SUE Projects

Control Projects



 

325 

Table 86.  T-Test Results for Mean Project Construction Duration. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 4 454 0.0835 Yes 0.246 0.5313 

Urban 19 449 0.0625 Yes 0.0159 0.0757 

 Total 23 903  

Project Class 

Bridge 7 207 0.7277 No 0.0222 0.0671 

New location 5 103 1 No 0.671 0.6778 

Upgrade 8 105 0.0195 Yes 0.492 0.6703 

Other 3 344 0.9018 No 0.5082 0.4821 

 Total 23 759  

Design 
Standard 

3R 4 310 0.0228 Yes 0.0936 0.4413 

4R 17 351 0.0613 Yes 0.1404 0.2726 

Other 4 508 0.0018 Yes 0.0101 0.3476 

 Total 25 1169  

All Projects 25 1230 0.0008 Yes <.0001 0.0073 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Table 87.  T-Test Results for Mean Project Construction Duration per Lane-Mile. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 2 212 0.5381 No 0.8791 0.9127 

Urban 5 144 0.0426 Yes 0.5245 0.137 

 Total   7 356  

Project Class 

Bridge 2 143 1 No 0.717 0.6963 

New location 3 42 0.3631 No 0.9439 0.8978 

Upgrade 2 64 0.0259 Yes 0.5428 0.0009 

Other 0 23 - - - - 

 Total 7 272  

Design 
Standard 

3R 2 77 <.0001 Yes 0.5938 0.0013 

4R 4 207 0.6583 No 0.395 0.3208 

Other 1 79 - - - - 

 Total 7 363  

All Projects 7 385 0.2308 No 0.5692 0.4028 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Additional Project Construction Days 
 

 
Figure 74.  Mean Additional Construction Days per Lane-Mile (Days) by Area Type. 

 
 

 
Figure 75.  Mean Additional Construction Days per Lane-Mile (Days) by Project Class. 
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Figure 76.  Mean Additional Construction Days per Lane-Mile (Days) by Design Standard. 
 
 

 
Figure 77.  Mean Percent of Additional Construction Days (Days) by Area Type. 
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Figure 78.  Mean Percent of Additional Construction Days (Days) Project Class. 

 
 

 
Figure 79.  Mean Percent of Additional Construction Days (Days) by Design Standard. 
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Table 88.  T-Test Results for Mean Additional Construction Days per Lane-Mile. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 4 343 <.0001 Yes 0.6255 <.0001 

Urban 22 294 0.0005 Yes 0.6274 0.3974 

 Total 26 637  

Project Class 

Bridge 8 175 0.0035 Yes 0.4927 0.0909 

New location 6 70 <.0001 Yes 0.6935 0.2019 

Upgrade 9 88 <.0001 Yes 0.428 0.0145 

Other 3 206 <.0001 Yes 0.833 0.0811 

 Total 26 539  

Design 
Standard 

3R 5 218 0.002 Yes 0.7512 0.1563 

4R 18 274 <.0001 Yes 0.204 0.0005 

Other 5 343 0.5813 No 0.2669 0.3734 

 Total 28 835  

All Projects 28 873 <.0001 Yes 0.5701 0.1553 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Table 89.  T-Test Results for Mean Percent Additional Construction Days. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 5 455 0.0014 Yes 0.2212 <.0001 

Urban 24 450 <.0001 Yes 0.112 0.001 

 Total 29 905  

Project Class 

Bridge 9 207 0.1733 No 0.4773 0.3118 

New location 6 103 0.1694 No 0.334 0.1411 

Upgrade 10 106 0.0456 Yes 0.1279 0.0226 

Other 4 345 0.004 Yes 0.4497 0.0005 

 Total 29 761  

Design 
Standard 

3R 5 312 0.3475 No 0.7 0.5668 

4R 21 353 <.0001 Yes 0.0718 <.0001 

Other 6 508 0.4745 No 0.8171 0.7621 

 Total 32 1173  

All Projects 32 1234 <.0001 Yes 0.1006 0.0011 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Utility-Related Change Order Cost 
 

 
Figure 80.  Mean Utility-Related Change Order Cost per Project by Area Type. 

 
 

 
Figure 81.  Mean Utility-Related Change Order Cost per Project by Project Class. 

 

$0

$1,000

$2,000

$3,000

$4,000

$5,000

$6,000

$7,000

Rural Urban

Area Type 

SUE Projects

Control Projects

$0

$5,000

$10,000

$15,000

$20,000

$25,000

Bridge New
Location

Rehab Upgrade Other

Project Class 

SUE Projects

Control Projects



 

333 

 
Figure 82.  Mean Utility-Related Change Order Cost per Project by Design Standard. 

 
 

 
Figure 83.  Mean Utility-Related Change Order Cost per Lane-Mile by Area Type. 
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Figure 84.  Mean Utility-Related Change Order Cost per Lane-Mile by Project Class. 

 
 

 
Figure 85.  Mean Utility-Related Change Order Cost per Lane-Mile by Design Standard. 
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Figure 86.  Mean Percent of Change Order Amount in Construction Cost by Area Type. 

 
 

 
Figure 87.  Mean Percent of Change Order Amount in Construction Cost by Project Class. 
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Figure 88.  Mean Percent of Change Order Amount in Construction Cost by Design 

Standard. 
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Table 90.  T-Test Results for Mean Utility-Related Change Order Amounts. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 3 443 0.0029 Yes 0.9302 0.3379 

Urban 11 420 0.0006 Yes 0.9821 0.9526 

 Total 14 863  

Project 
Class 

Bridge 3 196 <.0001 Yes 0.8143 0.0582 

New location 3 99 0.1544 No 0.9842 0.9553 

Upgrade 4 86 0.0493 Yes 0.9365 0.8202 

Other 4 335 <.0001 Yes 0.9238 0.3808 

 Total 14 716  

Design 
Standard 

3R 3 292 0.0319 Yes 0.9136 0.5306 

4R 7 318 0.022 Yes 0.945 0.8715 

Other 4 508 <.0001 Yes <.0001 0.3212 

 Total 14 1118  

All Projects 14 1175 0.001 Yes 0.8622 0.695 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Table 91.  T-Test Results for Mean Utility-Related Change Order Amounts per Lane-Mile. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 2 212 0.0314 Yes 0.8439 0.0478 

Urban 5 144 <.0001 Yes 0.7752 0.1268 

 Total 7 356  

Project Class 

Bridge 2 143 <.0001 Yes 0.8091 0.0419 

New location 3 42 0.0045 Yes 0.7065 0.1654 

Upgrade 2 64 <.0001 Yes 0.9 0.4749 

Other 0 23 - - - - 

 Total 7 272  

Design 
Standard 

3R 2 77 0.0267 Yes 0.8827 0.3609 

4R 4 207 <.0001 Yes 0.7013 0.0062 

Other 1 79 - - - - 

 Total 7 363  

All Projects 7 385 <.0001 Yes 0.7486 0.0186 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Table 92.  T-Test Results for Mean Utility-Related Change Order Amounts per 
Construction Cost. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 3 443 0.0071 Yes 0.9725 0.7387 

Urban 11 420 <.0001 Yes 0.8235 0.242 

 Total 14 863  

Project Class 

Bridge 3 196 <.0001 Yes 0.7911 0.0329 

New location 3 99 0.1428 No 0.9911 0.9739 

Upgrade 4 86 0.001 Yes 0.9174 0.6466 

Other 4 335 <.0001 Yes 0.8575 0.1006 

 Total 14 716  

Design 
Standard 

3R 3 292 0.0274 Yes 0.9827 0.8934 

4R 7 318 0.0002 Yes 0.7512 0.1701 

Other 4 504 <.0001 Yes 0.9022 0.1678 

 Total 14 1114  

All Projects 14 1175 <.0001 Yes 0.851 0.1621 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Project Utility Agreement Amount 
 

 
Figure 89.  Mean Total Agreement Amount per Project (2011 Dollars) by Area Type. 

 
 

 
Figure 90.  Mean Total Agreement Amount per Project (2011 Dollars) by Project Class. 
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Figure 91.  Mean Total Agreement Amount per Project (2011 Dollars) by Design Standard. 
 
 

 
Figure 92.  Mean Agreement Amount per Lane-Mile (2011 Dollars) by Area Type. 
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Figure 93.  Mean Agreement Amount per Lane-Mile (2011 Dollars) by Project Class. 

 
 

 
Figure 94.  Mean Agreement Amount per Lane-Mile (2011 Dollars) by Design Standard. 
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Table 93.  T-Test Results for Mean Agreement Amount per Project. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 4 507 <.0001 Yes 0.0005 0.4127 

Urban 27 650 <.0001 Yes <.0001 0.0379 

 Total 31 1157  

Project Class 

Bridge 7 211 <.0001 Yes <.0001 0.1 

New location 2 39 0.4157 No 0.1431 0.4365 

Rehabilitate 6 118 <.0001 Yes 0.0003 0.3872 

Upgrade 12 136 <.0001 Yes 0.0341 0.298 

Other 4 628 <.0001 Yes 0.9071 0.1438 

 Total 31 504  

Design 
Standard 

3R 5 450 <.0001 Yes 0.8534 0.1006 

4R 18 365 <.0001 Yes <.0001 0.0438 

Other 8 1101 <.0001 Yes <.0001 0.2687 

 Total 31 1916  

All Projects 31 1969 <.0001 No <.0001 0.0286 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Table 94.  T-Test Results for Mean Agreement Amount per Project Lane-Mile. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 3 206 0.003 Yes 0.8618 0.1704 

Urban 17 208 <.0001 Yes 0.0007 0.3093 

 Total 20 414  

Project Class 

Bridge 4 151 <.0001 Yes <.0001 0.4003 

New location 2 17 <.0001 Yes 0.002 0.4769 

Rehabilitate 6 50 0.0007 Yes 0.7872 0.4767 

Upgrade 8 103 0.0026 Yes 0.8931 0.7442 

Other 0 25 - - - - 

 Total 20 346  

Design 
Standard 

3R 4 76 0.0003 Yes 0.6089 0.0304 

4R 12 233 <.0001 Yes 0.0007 0.3565 

Other 4 116 <.0001 Yes 0.0002 0.385 

 Total 20 425  

All Projects 20 442 <.0001 Yes 0.0001 0.3177 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Project Utility Agreements 
 

 
Figure 95.  Mean Number of Reimbursable Utility Agreements per Project by Area Type. 

 
 

 
Figure 96.  Mean Number of Reimbursable Utility Agreements per Project by Project 

Class. 
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Figure 97.  Mean Number of Reimbursable Utility Agreements per Project by Design 

Standard. 
 
 

 

Figure 98.  Mean Number of Reimbursable Utility Agreements per Lane-Mile by Area 
Type. 
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Figure 99.  Mean Number of Reimbursable Utility Agreements per Lane-Mile by Project 

Class. 
 
 

 
Figure 100.  Mean Number of Reimbursable Utility Agreements per Lane-Mile by Design 

Standard. 
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Figure 101.  Mean Percent of Agreement Not Needed by Number by Area Type. 
 
 

 
Figure 102.  Mean Percent of Agreement Not Needed by Number by Project Class. 
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Figure 103.  Mean Percent of Agreement Not Needed by Number by Design Standard. 
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Table 95.  T-Test Results for Mean Number of Agreements per Project. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 4 507 <.0001 Yes <.0001 0.2329 

Urban 27 650 <.0001 Yes <.0001 0.0108 

 Total 31 1157  

Project Class 

Bridge 7 211 <.0001 Yes <.0001 0.0449 

New location 2 39 0.0042 Yes 0.0042 0.4818 

Rehabilitate 6 118 <.0001 Yes <.0001 0.3804 

Upgrade 12 136 0.3905 No 0.4887 0.412 

Other 4 628 <.0001 Yes 0.89 0.0833 

 Total 31 1132  

Design 
Standard 

3R 5 450 0.2594 No 0.7338 0.5785 

4R 18 365 <.0001 Yes <.0001 0.0203 

Other 8 1101 <.0001 Yes <.0001 0.0599 

 Total 31 1916  

All Projects 31 1969 <.0001 Yes <.0001 0.0032 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Table 96.  T-Test Results for Mean Number of Agreements per Project Lane-Mile. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 3 206 0.001 Yes 0.8388 0.0979 

Urban 17 208 0.1505 No 0.5412 0.4354 

 Total 20 414  

Project Class 

Bridge 4 151 0.0016 Yes 0.0103 0.3381 

New location 2 17 <.0001 Yes 0.0004 0.4196 

Rehabilitate 6 50 0.0008 Yes 0.7913 0.4888 

Upgrade 8 103 <.0001 Yes 0.7778 0.3123 

Other 0 25 - - - - 

 Total 20 346  

Design 
Standard 

3R 4 76 0.4649 No 0.9577 0.9387 

4R 12 233 0.5237 No 0.6582 0.6117 

Other 4 116 <.0001 Yes <.0001 0.2008 

 Total 20 425  

All Projects 20 442 0.596 No 0.4283 0.391 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Table 97.  T-Test Results for Mean Percent of Agreements Not Needed. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 2 19 1 No 0.112 0.2594 

Urban 13 39 0.1134 No 0.0452 0.1013 

 Total 15 58  

Project Class 

Bridge 6 11 0.0761 Yes 0.0407 0.1076 

New location 2 6 1 No 0.8407 0.852 

Rehabilitate 1 3 - - - - 

Upgrade 6 32 0.2546 No 0.0479 0.1506 

Other 0 3 - - - - 

 Total 15 55  

Design 
Standard 

3R 1 8 - - - - 

4R 9 39 0.6969 No 0.0226 0.045 

Other 5 18 0.2733 No 0.1384 0.2635 

 Total 15 65  

All Projects 15 65 0.2498 No 0.0096 0.0319 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Project EWA Utility Agreements 
 

 
Figure 104.  Mean Number of Reimbursable EWA Utility Agreements per Project by Area 

Type. 
 
 

 
Figure 105.  Mean Number of Reimbursable EWA Utility Agreements per Project by 

Project Class. 
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Figure 106.  Mean Number of Reimbursable EWA Utility Agreements per Project by 

Design Standard. 
 
 

 
Figure 107.  Mean Number of Reimbursable EWA Utility Agreements per Lane-Mile by 

Area Type. 
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Figure 108.  Mean Number of Reimbursable EWA Utility Agreements per Lane-Mile by 

Project Class. 
 
 

 
Figure 109.  Mean Number of Reimbursable EWA Utility Agreements per Lane-Mile by 

Design Standard. 
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Table 98.  T-Test Results for Mean Number of Reimbursable EWA Utility Agreements per 
Project. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 4 507 <.0001 Yes <.0001 0.1732 

Urban 27 650 <.0001 Yes <.0001 0.0045 

 Total 31 1157  

Project Class 

Bridge 7 211 <.0001 Yes <.0001 0.0144 

New location 2 39 <.0001 Yes 0.0002 0.5113 

Rehabilitate 6 118 <.0001 Yes <.0001 0.222 

Upgrade 12 136 0.0002 Yes 0.0281 0.2198 

Other 4 628 <.0001 Yes 0.8309 0.0076 

 Total 31 1132  

Design 
Standard 

3R 5 450 <.0001 Yes 0.0001 0.3017 

4R 18 365 <.0001 Yes <.0001 0.0129 

Other 8 1101 <.0001 Yes <.0001 0.1291 

 Total 31 1916  

All Projects 31 1969 <.0001 Yes <.0001 0.001 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 
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Table 99.  T-Test Results for Mean Number of Reimbursable EWA Utility Agreements per 
Project Lane-Mile. 

Project Category 
Effective Sample 

Size Equity of Variances T-Test p-Values 

SUE Control p-Value Reject H0? Equal Unequal 

Area Type 
Rural 3 206 <.0001 Yes 0.001 0.4538 

Urban 17 208 0.231 No 0.3164 0.4045 

 Total 20 414  

Project Class 

Bridge 4 151 <.0001 Yes <.0001 0.2143 

New location 2 17 1 No 0.1093 0.2725 

Rehabilitate 6 50 0.0105 Yes 0.2318 0.4999 

Upgrade 8 103 <.0001 Yes 0.815 0.41 

Other 0 25 - - - - 

 Total 20 346  

Design 
Standard 

3R 4 76 1 No 0.572 0.581 

4R 12 233 0.0122 Yes 0.0809 0.2661 

Other 4 116 0.2449 No 0.531 0.2838 

 Total 20 425  

All Projects 20 442 0.0002 Yes 0.044 0.2178 

Note: 
Null hypothesis for test of equity of variance: H0: the variances of the two samples are equal; 
Null hypothesis for T-Test: H0: the two means of the two samples are equal; 
Level of significance used: 0.1; 
Underscored p-Values should be used based on test of variance equality; 
Bolded values are groups for which t-test suggested a significant difference in mean. 

 
 
 





APPENDIX E. SUE UTILITY IMPACT FORM 

Located in the back pocket of the report on a CD 
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